Station: Talegaon
	#
	Item
	Remarks/details


	1
	Classification

	SG3

	2
	Zone

	CENTRAL RAILWAY

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	40.34 Cr.

	6
	Tenders awarded (value and date)

	SOFT: (value: 116879776.2 INR, date: 6.6.2023) (Combined tender for TGN, DHRD, AKRD)
COP: (value:104599472 INR, date: 17.06.2023) (Combined tender for TGN, DHRD, AKRD, CCH)
LIFT & ESC:(value:139376970.91 INR, date: 12.07.2023) (Combine tender for ABSS Station)
FOB:(value:774258585.97 INR, date: 03.10.2023) (Combined tender for TGN, HDP, AKRD, STR, SLI, KOP)

	7
	Main scope of work



	Facade, Portico, Circulating Area, CP & PF Surface, Toilet Block, Renovation works, Compound wall Incorporating the local art and culture, Seating Facilities, Divyangjan Facilities, Illumination, Signage, Foot Over Bridge, Lift & Escalator, Second entry gate

	8
	Progress of work

	

	
	FOB/Air concourse

	 FOB – 40 %

	
	Main Station building 

	100 %

	
	Second entry

	100 %(as per scope in Phase-1)

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	100 %

	
	COP

	100 %

	
	Lift/Escalators

	62 %

	
	Circulating area development

	90 %

	10
	Physical/Financial progress

	Physical Progress - 68%
Financial Progress – 57.81 %

	11
	TDC

	Soft: 28.02.2026, 06 m FOB :31.10.2026, Lift & ESC: 30.11.2026

	12
	Any constraint

	NO



Station: Dehu Road
	#
	Item
	Remarks/details


	1
	Classification

	SG-3

	2
	Zone

	CENTRAL RAILWAY

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	8.05 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value: 116879776.2 INR, date: 6.6.2023) (Combined tender for TGN, DHRD, AKRD)
COP: (value:104599472 INR, date: 17.06.2023) (Combined tender for TGN, DHRD, AKRD, CCH)

	7
	Main scope of work



	Facade, Portico, Circulating Area, COP & PF Surface, Seating Facilities, Toilet Block, Divyangjan Facilities, Illumination, Renovation works
Second entry, Signages

	8
	Progress of work

	

	
	FoB/Air concourse

	 NA

	
	Main Station building 

	15%

	
	Second entry

	60%

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	 Not Started Yet

	
	COP

	90 %

	
	Lift/Escalators

	NA

	
	Circulating area development

	UP side -70 %
DN side - 80 %

	10
	Physical/Financial progress

	Physical Progress – 34 %
Financial Progress – 28.66 %

	11
	TDC

	Soft: 31.08.2026

	12
	Any constraint

	Existing Booking office to be shifted in order to carry out further works.



Station: Akurdi
	#
	Item
	Remarks/details


	1
	Classification

	SG-3

	2
	Zone

	CENTRAL RAILWAY

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	33.83 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value: 116879776.2 INR, date: 6.6.2023) (Combined tender for TGN, DHRD, AKRD)
COP: (value:104599472 INR, date: 17.06.2023) (Combined tender for TGN, DHRD, AKRD, CCH)
LIFT & ESC:(value:139376970.91 INR, date: 12.07.2023) (Combine tender for ABSS Station)
FOB:(value:774258585.97 INR, date: 03.10.2023) (Combined tender for TGN, HDP, AKRD, STR, SLI, KOP)

	7
	Main scope of work



	Facade, Portico, Circulating Area, second entry (UP Side), COP & PF Surface, Seating Facilities, Toilet Block, Divyangjan Facilities, Illumination, Renovation works, Compound wall, Incorporating the local art and culture.
Foot Over Bridge, Lift & Escalator, Signage

	8
	Progress of work

	

	
	FOB/Air concourse

	 FOB - 65.00 %

	
	Main Station building 

	80.00 %

	
	Second entry

	NOT IN SCOPE

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	 80.00%

	
	COP

	85.00 %

	
	Lift/Escalators

	Not Started Yet

	
	Circulating area development

	85%

	10
	Physical/Financial progress

	Physical Progress – 73.00 %
Financial Progress –65.93%

	11
	TDC

	Soft: 15.03.2026,
12m FOB: 31.03.2026
Escalator-31.05.26

	12
	Any constraint

	NO



Station: Chinchwad
	#
	Item
	Remarks/details


	1
	Classification

	SG-2

	2
	Zone

	CENTRAL RAILWAY

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	20.44 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  41823417 INR, date: 26/06/2023) 
COP: (value:104599472 INR, date: 17.06.2023) (Combined tender for TGN, DHRD, AKRD, CCH)
LIFT & ESC:(value:139376970.91 INR, date: 12.07.2023) (Combined tender for ABSS Station)


	7
	Main scope of work



	Lift & Escalator, second entry (UP side), Signage, Facade, Portico, Circulating Area, COP & PF Surface, Seating Facilities, Toilet Block, Divyangjan Facilities, Illumination, Renovation works, Compound wall, Incorporating the local art and culture.
Lift & Escalator, Signage,

	8
	Progress of work

	

	
	FOB/Air concourse

	Existing FOB Extension - 25.00 %

	
	Main Station building 

	90.00 %

	
	Second entry

	NOT IN SCOPE

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	35.00 %

	
	COP

	83.00 %

	
	Lift/Escalators

	55%

	
	Circulating area development

	90%

	10
	Physical/Financial progress

	Physical Progress – 77.00 %
Financial Progress – 67.56%

	11
	TDC

	Soft: 15.03.2026, Old FOB Extension :31.08.2026, Lift & ESC: 31.10.2026

	12
	Any constraint

	NO



Station: Uruli 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-5

	2
	Zone

	CENTRAL RAILWAY

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	12.86 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  131989555.11 INR, date: 12/07/2023) (Combined tender for KDG, ULI, BRMT)
COP: (value: 145826595.8 INR, date: 13/07/2023) (Combined tender for KDG, ULI, BRMT)

	7
	Main scope of work



	Facade, Portico, Circulating Area, Toilet Block, Divyangjan Facilities, Illumination, Renovation works, Compound wall, COP & PF Surface, Seating Facilities, Signage

	8
	Progress of work

	

	
	FOB/Air concourse

	 NA

	
	Main Station building 

	80 %

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	80 %

	
	COP

	70 %

	
	Lift/Escalators

	NA

	
	Circulating area development

	65 %

	10
	Physical/Financial progress

	Physical Progress –84 %
Financial Progress – 78.46 %

	11
	TDC

	Soft upgradation: 31.03.2026, 
12m FOB: - NA
LIFT & ESC: NA


	12
	Any constraint

	NO



Station: Kedgaon
	#
	Item
	Remarks/details


	1
	Classification

	NSG-5

	2
	Zone

	CENTRAL RAILWAY

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	12.55 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  131989555.11 INR, date: 12/07/2023) (Combined tender for KDG, ULI, BRMT)
COP: (value: 145826595.8 INR, date: 13/07/2023) (Combined tender for KDG, ULI, BRMT)

	7
	Main scope of work



	Facade, Portico, Circulating Area, Seating Facilities, Illumination, Renovation works, Compound wall. COP & PF Surface, Toilet Block, Divyangjan Facilities, Signage,

	8
	Progress of work

	

	
	FOB/Air concourse

	 NA

	
	Main Station building 

	100 %

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	100 %

	
	COP

	100 %

	
	Lift/Escalators

	NA

	
	Circulating area development

	100 %

	10
	Physical/Financial progress

	Physical Progress –100%
Financial Progress – 99.3 %

	11
	TDC

	Soft: 28.02.2025, Inaugurated on – 23.05.2025

	12
	Any constraint

	NO




Station: LONAND STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-5

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	10.48 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  62172825.95 INR, date: 09/08/2023) (Combined tender for LNND, WTR)
COP: (value: 152443795 INR, date: 11.07.2023) (Combined tender for LNND, WTR, STR, KRD)

	7
	Main scope of work



	Facade, Portico, Circulating Area, COP & PF Surface, Seating Facilities, Divyangjan Facilities, Illumination, Renovation works, Compound wall, Toilet Block, Signage

	8
	Progress of work

	

	
	FoB/Air concourse

	NA

	
	Main Station building 

	100%

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	100%

	
	COP

	100%

	
	Lift/Escalators

	NA

	
	Circulating area development

	100%

	10
	Physical/Financial progress

	Physical Progress -100%
Financial progress-99.73%

	11
	TDC

	Soft upgradation and COP work completed on 28.02.2025,      
12m FOB: -NA
Station Inaugurated on - 23.05.2025

	12
	Any constraint

	NO




Station: BARAMATI STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-5

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	11.40 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  131989555.11 INR, date: 12/07/2023) (Combined tender for KDG, ULI, BRMT)
COP: (value: 145826595.8 INR, date: 13/07/2023) (Combined tender for KDG, ULI, BRMT)

	7
	Main scope of work



	Facade, Portico, Circulating Area, COP & PF Surface, Seating Facilities, Toilet Block, Divyangjan Facilities, Illumination, Renovation works, Compound wall,Signage

	8
	Progress of work

	

	
	FoB/Air concourse

	NA

	
	Main Station building 

	100%

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	100%

	
	COP

	100%

	
	Lift/Escalators

	NA

	
	Circulating area development

	100%

	10
	Physical/Financial progress

	Physical Progress -100%
Financial progress-99%

	11
	TDC

	Soft upgradation & COP: Completed on 30.09.2025
12m FOB: -NA

	12
	Any constraint

	NO



Station: Hadapsar
	#
	Item
	Remarks/details


	1
	Classification

	NSG-5

	2
	Zone

	CENTRAL RAILWAY

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	47.88 Cr

	6
	Tenders awarded (value and date)

	SOFT & COP :(value: 118546479 INR, date: 14/03/2023)
12M FOB:(value:774258585.97 INR, date: 03.10.2023) (Combined tender for TGN, HDP, AKRD, STR, SLI, KOP)
LIFT & ESC:(value:139376970.91 INR, date: 12.07.2023) (Combine tender for ABSS Station)

	7
	Main scope of work



	Facade, Portico, Circulating Area, COP & PF Surface, Toilet Block, Renovation works, Compound wall Incorporating the local art and culture, Seating Facilities, Divyangjan Facilities, Illumination, Signage, Foot Over Bridge, Lift & Escalator, Skywalk connecting to circulating area.

	8
	Progress of work

	

	
	FOB/Air concourse

	 FOB –100 %

	
	Main Station building 

	100 %

	
	Second entry

	NOT IN SCOPE

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	100 %

	
	COP

	100 %

	
	Lift/Escalators

	60 %

	
	Circulating area development

	100 %

	10
	Physical/Financial progress

	Physical Progress - 98%
Financial Progress – 93.41 %

	11
	TDC

	Soft works, FOB & Skywalk Completed on :10.11.2025, Lift & ESC: 28.02.2026

	12
	Any constraint

	NO



Station: WATHAR STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-6

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	7.97 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  62172825.95 INR, date: 09/08/2023) (Combined tender for LNND, WTR)
COP: (value: 152443795 INR, date: 11.07.2023) (Combined tender for LNND, WTR, STR, KRD)

	7
	Main scope of work



	Facade, Portico, Circulating Area, COP & PF Surface, Seating Facilities, Toilet Block, Divyangjan Facilities, Illumination, Renovation works, Compound wall,

	8
	Progress of work

	

	
	FoB/Air concourse

	NA

	
	Main Station building 

	100%

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	100%

	
	COP

	100%

	
	Lift/Escalators

	NA

	
	Circulating area development

	100%

	10
	Physical/Financial progress

	Physical Progress -100%
Financial progress-98%

	11
	TDC

	Soft upgradation & COP: Completed on 30.09.2025
12m FOB: -NA

	12
	Any constraint

	NO



Station: SATARA STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-4

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	32.31 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  69411987.21 INR, date: 01/08/23) (Combined tender for STR, KRD)
COP: (value: 152443795 INR, date: 11.07.2023) (Combined tender for LNND, WTR, STR, KRD)
FOB:(value:774258585.97 INR, date: 03.10.2023) (Combined tender for TGN, HDP, AKRD, STR, SLI, KOP)
LIFT & ESC:(value:139376970.91 INR, date: 12.07.2023) (Combined tender for ABSS Station)

	7
	Main scope of work



	Facade, Portico, Circulating Area, Seating Facilities, Toilet Block, Renovation works, Compound wall,  Incorporating the local art and culture, Foot Over Bridge, Lift & Escalator, COP & PF Surface, Divyangjan Facilities, Illumination, Signage

	8
	Progress of work

	

	
	FoB/Air concourse

	FOB-55%

	
	Main Station building 

	60%

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	52.5%

	
	COP

	57.5%

	
	Lift/Escalators

	NOT started yet.

	
	Circulating area development

	20%

	10
	Physical/Financial progress

	Physical Progress -64%
Financial progress - 59.96%

	11
	TDC

	Soft: 30.09.2026,
12m FOB: 31.05.2026
LIFT & ESC -31.07.2026

	12
	Any constraint

	Sanction required for an amount of Rs.19.21 Cr to complete the station in all respect, estimate has been sent for approval but it has been returned from Sr DCM PA stating that there are no fund available.



Station: KARAD STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-5

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	12.51 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  69411987.21 INR, date: 01/08/23) (Combined tender for STR, KRD)
COP: (value: 152443795 INR, date: 11.07.2023) (Combined tender for LNND, WTR, STR, KRD)

	7
	Main scope of work



	Facade, Portico, Circulating Area, COP & PF Surface, Seating Facilities, Toilet Block, Divyangjan Facilities, Illumination, Renovation works, Compound wall,Signage

	8
	Progress of work

	

	
	FoB/Air concourse

	NA

	
	Main Station building 

	100%

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE


	
	Platform work

	100%

	
	COP

	100%

	
	Lift/Escalators

	NA

	
	Circulating area development

	100%

	10
	Physical/Financial progress

	Physical Progress -100%
Financial progress-98.81%

	11
	TDC

	Soft upgradation &COP: Completed on 30.09.2025, 
12m FOB: -NA

	12
	Any constraint

	NO







Station: SANGLI STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-4

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	24.20 Cr

	6
	Tenders awarded (value and date)

	SOFT & COP: (value:  48738462.93 INR, date: 09.08.2023) (tender for SLI Station)
FOB:(value:774258585.97 INR, date: 03.10.2023) (Combined tender for TGN, HDP, AKRD, STR, SLI, KOP)
LIFT & ESC:(value:139376970.91 INR, date: 12.07.2023) (Combined tender for ABSS Station)

	7
	Main scope of work



	Facade, Portico, Circulating Area, Lift & Escalator, Toilet Block, Divyangjan Facilities, Illumination, Incorporating the local art and culture. Foot Over Bridge, COP & PF Surface, Seating Facilities, Signage,  Renovation works, Compound wall.

	8
	Progress of work

	

	
	FOB/Air concourse

	FOB- 70 %                                                                               

	
	Main Station building 

	60%

	
	Second entry

	NOT IN SCOPE

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	NOT started yet

	
	COP

	60%

	
	Lift/Escalators

	NOT started yet

	
	Circulating area development
	92%

	10
	Physical/Financial progress

	Physical Progress -75%
Financial progress-69.27%

	11
	TDC

	Soft: 31.07.26 12m FOB: 31.08.2026
Lift & Escalator – 31.10.2026

	12
	Any constraint

	Sanction required for an amount of Rs.14.90 Cr to complete the station in all respect, estimate has been sent for approval but it has been returned from Sr DCM PA stating that there are no fund available.



Station: HATHKALANGALE STATION 
	#
	Item
	Remarks/details


	1
	Classification
	NSG-5

	2
	Zone
	CENTRAL RAILWAY 

	3
	Division
	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	5.998 Cr

	6
	Tenders awarded (value and date)

	SOFT : (value:  66727812.47 INR, date: 01.08.2023) (Combined tender for HTK, KOP)
COP : (value:  70808923.5 INR, date: 09.08.2023) (Combined tender for HTK, KOP)


	7
	Main scope of work



	Facade, Portico, Circulating Area, Seating Facilities, Toilet Block, Illumination, Renovation works, Compound wall, COP & PF Surface, Signage, Divyangjan Facilities

	8
	Progress of work

	

	
	FoB/Air concourse

	NA

	
	Main Station building 

	70%

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	75%

	
	COP

	90%

	
	Lift/Escalators

	NA

	
	Circulating area development

	86%

	10
	Physical/Financial progress

	Physical Progress -79%
Financial progress-74.36%

	11
	TDC

	Soft upgradation: 30.06.2026
12m FOB: -NA

	12
	Any constraint

	Sanction required for an amount of Rs.10.52 Cr to complete the station in all respect, estimate has been sent for approval but it has been returned from Sr DCM PA stating that there are no fund available.




Station: KOLHAPUR STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-3

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	43.031 Cr 

	6
	Tenders awarded (value and date)

	SOFT : (value:  66727812.47 INR, date: 01.08.2023) (Combined tender for HTK, KOP)
COP : (value:  70808923.5 INR, date: 09.08.2023) (Combined tender for HTK, KOP)
FOB:(value:774258585.97 INR, date: 03.10.2023) (Combined tender for TGN, HDP, AKRD, STR, SLI, KOP)
LIFT & ESC:(value:139376970.91 INR, date: 12.07.2023) (Combine tender for ABSS Station)

	7
	Main scope of work



	Facade, Portico, Circulating Area, Seating Facilities, Toilet Block, Illumination, Renovation works, Compound wall, COP & PF Surface, Signage, Divyangjan Facilities


	8
	Progress of work

	

	
	FoB/Air concourse

	FOB- 47%

	
	Main Station building 

	80%

	
	Second entry

	NOT IN SCOPE

	
	Access control measures

	NOT IN SCOPE


	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	NOT started yet

	
	COP

	98%

	
	Lift/Escalators

	NOT started yet

	
	Circulating area development

	15%

	10
	Physical/Financial progress

	Physical Progress -77%
Financial progress-70.18%

	11
	TDC

	Soft : 31.07.2026, 12m FOB: 31.07.2026
LIFT & Escalator – 30.09.2026

	12
	Any constraint

	Sanction required for an amount of Rs.12.15 Cr to complete the station in all respect, estimate has been sent for approval but it has been returned from Sr DCM PA stating that there are no fund available.




Station: Phaltan
	#
	Item
	Remarks/details


	1
	Classification

	HG-3


	2
	Zone

	CENTRAL RAILWAY

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	0.92 Cr

	6
	Tenders awarded (value and date)

	SOFT: (value:  6200178.66 INR, date: 18/09/2023) 


	7
	Main scope of work



	Facade, Portico, Circulating Area, Toilet Block, Divyangjan Facilities, Illumination, Renovation works, Compound wall, COP & PF Surface, Seating Facilities, Signage

	8
	Progress of work

	

	
	FOB/Air concourse

	 NA

	
	Main Station building 

	100%

	
	Second entry

	NA

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	100 %

	
	COP

	100 %

	
	Lift/Escalators

	NA

	
	Circulating area development

	100%

	10
	Physical/Financial progress

	Physical Progress –100 %
Financial Progress – 99.00 %

	11
	TDC

	Soft upgradation and COP work completed on 08.03.2025, 12m FOB: -NA

	12
	Any constraint

	NO




Station: KOPARGAON STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG3

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	29.94 Cr 


	6
	Tenders awarded (value and date)

	SOFT & COP: (value:  67642407.26 INR, date: 15/06/2023) 
FOB: (value: 967894956.78 INR, date: 30.01.2024)
LIFT & ESC: (value: 145329281.63 INR, date: 29/07/2023)


	7
	Main scope of work



	Front Façade improvement, circulating area improvement, New Parking for 2 & 4-Wheeler & for Divyangjan, New Entry Gate, Provision of boundary wall, Landscaping, Provision of New OH & UG Sump, Drainage improvement, New Water stands with Divyangjan facilities. Improvement to existing station building along with Waiting Halls, Improvement of PF No. 01 (Home) surfacing, Provision of COP on PF No. 01. New 6 m wide FOB with Ramp. Relocation of quarters. Extension and improvement to existing Booking office. New Model toilet, Provision of retiring room.

	8
	Progress of work
	                     

	
	FOB/Air concourse
	GAD approval under progress

	
	Main Station building 
	100%

	
	Second entry
	-

	
	Access control measures
	NOT IN SCOPE

	
	Holding area development
	NOT IN SCOPE

	
	Platform work
	80%

	
	COP
	100%

	
	Lift/Escalators

	Work approval is under process.

	
	Circulating area development
	70%

	10
	Physical/Financial progress

	Physical Progress -64.0%
Financial progress-59.82%

	11
	TDC
	Soft : 28.02.2026
6 m FOB: - 31.10.2026

	12
	Any constraint

	NO





Station: BELAPUR STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-5

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	31.96 Cr


	6
	Tenders awarded (value and date)

	SOFT & COP: (value:  142577810.89 INR, date: 31-07-2023) 
FOB: (value: 967894956.78 INR, date: 30.01.2024)
LIFT & ESC:(value:139376970.91 INR, date: 12.07.2023) (Combined tender for ABSS Stations)

	7
	Main scope of work



	Front Facade Improvement, Provision of new Portico, Drainage improvement, development of Circulating Area, 2 & 4 wheeler parking, Relocation of sump, Provision of new booking office, relocation of service buildings, PF No. 01 surfacing, Provision of COP, Provision of new model toilet, Improvement to Front Facade. Provision of 6 m wide FOB with Divyangjan facilities. New Water stands with Divyangjan facilities. Provision of new Electrical Sub station. Renovation of existing station building.

	8
	Progress of work
	

	
	FOB/Air concourse
	GAD approval under progress

	
	Main Station building 
	80%

	
	Second entry
	-

	
	Access control measures
	NOT IN SCOPE

	
	Holding area development
	NOT IN SCOPE

	
	Platform work
	35%

	
	COP
	100%

	
	Lift/Escalators
	Work approval is under process

	
	Circulating area development
	70%

	10
	Physical/Financial progress

	Physical Progress -63.0%
Financial progress-58.30%

	11
	TDC

	Soft:  28.02.2026    ,6 m FOB: - 31.10.2026 Lift & Escalator - 31.12.2026

	12
	Any constraint

	NO





Station: AHMEDNAGAR STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-3

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	30.92 Cr 

	6
	Tenders awarded (value and date)

	 SOFT & COP :(value: 142577810.89 INR, date: 31-07-2023) (Combined tender for BAP, ANG)
FOB: (value: 967894956.78 INR, date: 30.01.2024)
LIFTS:(value:139376970.91 INR, date: 12.07.2023) (Combined tender for ABSS Stations)

	7
	Main scope of work



	Drainage improvement, Extension of circulating area, Provision of 2 wheeler parking in addition to existing parking. Repairs to COP, PF No. 01 (Home) Surface improvement, Model Toilet with divyangjan facilities, Relocation of existing buildings & offices, water booths, repairs and renovation of existing buildings. New 6 m wide FOB with Ramp adjacent to existing 6 m wide FOB, Provision of new Parcel office. New Water stands with Divyangjan facilities

	8
	Progress of work

	

	
	FoB/Air concourse
	GAD approval under progress

	
	Main Station building 
	100%

	
	Second entry
	-

	
	Access control measures
	NOT IN SCOPE

	
	Holding area development
	NOT IN SCOPE

	
	Platform work
	10%

	
	COP
	95%

	
	Lift/Escalators
	Work approval is under process

	
	Circulating area development
	100%

	10
	Physical/Financial progress

	Physical Progress -72.0%
Financial progress-67.34%

	11
	TDC
	Soft upgradation: 31.03.2026
6 m FOB: - 31.10.2026 Lift & Escalator - 31.12.2026

	12
	Any constraint

	NO





Station: DAUND STATION 
	#
	Item
	Remarks/details


	1
	Classification

	NSG-3

	2
	Zone

	CENTRAL RAILWAY 

	3
	Division

	PUNE

	4
	Executing unit

	GSU/PA

	5
	Sanctioned estimated cost

	42.17 Cr

	6
	Tenders awarded (value and date)

	SOFT & COP :(value: 198805144.23 INR, date: 29/07/2023) (Combined work for DD,JH,KWV)
FOB: (value: 967894956.78 INR, date: 30.01.2024)
ESC :(value: 145329281.63 INR, date: 29/07/2023) 

	7
	Main scope of work



	Drainage improvement, development of Circulating Area and parking on Main entry. Full COP & PF Surface improvement, new toilet Blocks, relocation of existing buildings, water booths, Platform surfacing, repairs and renovation of existing buildings, construction of quarters for relocated occupants

	8
	Progress of work

	

	
	FOB/Air concourse

	Sr. DCM Pune informed that there is no requirement of FOB.

	
	Main Station building 

	100%

	
	Second entry

	-

	
	Access control measures

	NOT IN SCOPE

	
	Holding area development

	NOT IN SCOPE

	
	Platform work

	95%

	
	COP

	75%

	
	Lift/Escalators

	NA

	
	Circulating area development

	100%

	10
	Physical/Financial progress

	Physical Progress -54.0%
Financial progress-48.24%

	11
	TDC

	Soft upgradation: 30.09.2026.

	12
	Any constraint

	NO




