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INTRODUCTION

Indian Railway has launched a massive station redevelopment
programme. The programme envisages creation of state-of-the-art
modern iconic stations integrating both sides of the city with
spacious roof plazas where amenities like food court, waiting
lounge space area etc will be provided. The redeveloped stations
will also include multimodal integration, energy efficient green
buildings, facilities for ‘Divyangjans’ amongst others.

A number of instructions for various issues related to station
development have been issued in recent past and a need has been
felt to provide the most frequently used ones at one place for easy
reference. Keywords have also been given in the index for easy
search ability but this must be used with caution and the intent and
extent of the original letter must be examined before drawing a
conclusion. The compendium is an ongoing exercise and feedback
of the Zonal Railways for further improvement in content,
references and user experience is most welcome.

Disclaimer: The compendium does not include all instructions on
the subject. Due diligence is expected from the user based on the
issue in context
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CHAIRMAN & CHIEF EXECUTIVE OFFICER,

RAILWAY BOARD
EX OFFICIO PRINCIPAL SECRETARY

GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS

D.O. No. 2019/Stn. Dev.-1/03/06/Policy/PwDs 29" April, 2025
My dear General Manager,

Sub:  Compliance of accessibility guidelines on Indian Railways

Ref.: 1.Railway Board letter no.2019/Stn. Dev.- 1/03/06/Policy/PwDs dated 25.11.2022
2. Railway Board letter no. 2018/LM (PA)/03/06 dated 09.04.2018, 14.02.2022
3. Railway Board’s letter no. 2019/LMB-1/3/2 dated 27.12.2019

In compliance with The Right of Persons with Disabilities (RPwD) Act, 2016 and also as part of
“Sugamya Bharat Abhiyan” or “Accessible India Campaign” of Government of India, Ministry of Railways
in consultation with Chief Commissioner of Persons with Disabilities (CCPD), has issued “Guidelines on
Accessibility of Indian railway Stations and Facilities at Stations for Differently Abled Persons (Divyangjan)
and Passengers with Reduced Mobility”. These guidelines have been communicated vide above referred
letter dated 25.11.2022.

The progress of implementation of items related to Divyangjan needs to be closely monitored and
completed. All items of short lead should be attempted to be provided within this financial year itself as per
the Accessibility Guidelines issued by Board’s letter under Ref-1 above. These primarily include items like
automatic public announcement system for Divyangjan facilities and coach position, signages including
braille signages, coach position display system, wheel chairs, ramps, tactile guide paths, parking, ticket
counters, Help Booths, illumination/lighting, barrier free paths within the station, toilets, drinking water
booths, slip-resistant walking surfaces, platform zoning and painting of platform edges, platform end ramps
where accessible FOB/Subways are not available for inter platform transfer facility etc. The Divyangjan
facilities provided at each station should also be updated on Indian Railways website for information of
users.

The ongoing and sanctioned works for FOB/subways, high level platforms, FOB/subway ramps,
accessible lifts should be expedited. Works for the balance requirement may be processed for sanction
expeditiously.

A mechanism for audit of these facilities needs to be set up on each Zonal Railway both at
Divisional level and Zonal Railway level. Accessibility issues related to train coaches should be inspected
regularly by the officials of the Zonal Railways and communicated to the concerned primary maintenance
depots.

Action Plan of each Zonal Railway for above should be submitted by 15.05.2025 and monthly
update on progress should be sent to Railway Board. Change in amenities should also be updated in
Passenger Amenities Management System (PAMS) on monthly basis and sooner if required. The facilities
for service building (other than stations) will be covered vide Board letter under Ref.3 above and Action
Plan for the same should be prepared separately.

With best wishes,
Yours sincerely,

14

i
(Satish Kumar)
General Managers,
All Indian Railways
Rall Bhawan, Ralsina Road, New Delhl-110 001.
Tel.: 011-23384010, Fax : 011-23381453, Emall : crb@rb.rallnet.gov.ln  Page 1 of 407




WTXd @<HT GOVERNMENT OF INDIA
I WA MINISTRY OF RAILWAYS
(¥ 91 RAILWAY BOARD)

No. 2024/GS/SD-1/08/18 New Delhi, dated: 08.04.2025

The General Managers,
All Zonal Railways.

Sub: Multimodal connectivity at railway stations.

In view of the large number of station development works planned and in progress
presently, it is quite imperative that multi-modal connectivity aspects, including connectivity of
railway stations with Metro stations, bus stands and other modes of transport ‘is also
incorporated in the plans and implemented simultaneously with the other works being
executed.

2. The works of providing interconnectivity with Metro stations and other modes will
primarily aim at achieving seamless integration between railway stations and metro/bus
stations, etc. to ensure effective last-mile connectivity. The scope of work will be tailored
to each station arrived on the basis of inputs of Metro Railways, Government and local
bodies and depending on the distance between the facilities, current connectivity and
footfall requirements. Key interventions may include the construction of foot over bridges,
approach roads, tactile pathways, lifts, escalators, travelators and ramps to provide
seamless access for all, including persons with disabilities, elderly individuals, women,
and children. Priority areas will include clear muitilingual signage, real-time information
displays for other modes of transportation also and robust safety measures such as
adequate lighting and CCTV surveillance. This initiative shall aim to create a safe,
inclusive, and efficient transit environment, fostering better integration between rail and
metro networks/other modes and enhancing the overall travel experience.

3. Following general principles may be followed while planning, sanctioning and executing
the works related to integration of metro stations/other modes with railway stations:-

I Railways will generally bear the cost of structures being provided on railway land and the
cost of structures falling outside railway land will be borne by the concerned
State/metro/bus authority etc. Railways will not charge cost of land/way leave charges for
such connectivity where the facilities are created purely for the convenience of railway
passengers. However, in all other cases, Railways may follow the Master Circular on
‘Policy for Management of railway Land' No. 2021/LML/25/5 dated 04.10.2022. It is also
to be ensured that leasing of land and encumbrances by outsiders are not involved in
such cases.

ii.  In exceptional cases, Railway may bear the cost of structures outside railway boundary
provided there is financial justification for the same or it resolves severe access/dispersal
issue for the railway station. In such cases, however, the other entity whose work is to be
performed by Railways should not charge the cost of land /way leave charge etc. All such
cases will require Railway Board's approval.

li.  Railway shall retain the right to maintenance and commercial utilization of all the
structures being funded by Railways.

iv.  In cases where land acquisition is involved, the cost of project shall include cost of land
also. Zonal railway shall first exhaust the possibility of getting State Government to fund
procurement of land. The procurement of land shall be under the Railway Act wherever
the State Government is unwilling to bear the cost of land. Sanctioning authority for the

N%Nﬂ“" }r Page 2 0F407/_
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project shall be decided based on total cost of the project. The tenders for such
constructions shall be floated only after the land availability has been ensured.

v.  All facilities for intermodal connectivity may be requested from Metro Railways for
funding and construction at Detailed Project Report stage itself in case of expansion/new
metro projects.

vi.  General Managers may decide the executing agency/agencies for these projects
including the decisions for execution of entire projects by one agency only (Railways or
Metro etc.) in consultation with the Metro involved.

4. This issues with the approval of Board [M(Infra), M(O&BD), M(F) and CRB & CEOQ].

Railway Board

No. 2024/GS/SD-1/08/18 New Delhi, dated:08.04.2025
Copy forwarded for information and necessary action to:
1. The PFAs, all Indian Railways.

2. The Principal Directors of Audit, all Indian Railways.
3. Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail Bhawan,
|

kﬁi%\& p

For MemberT:inance, Railway Board

Copy to:

1. PCEs, PCCMs, PCEEs, PCSTEs and DRMs, all indian Railways.
2. EDPM, EDF(X)-Il, EDF(B), ED/Tele, ED/Signal, ED/EEM, DF(X), DTC(G), DDF(B),

DDF(X)-Il, F(X)-ll, TG-IV, Tele, Signal, Electrical(G) and Budget Branches, Railway
Board.

Ll b
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AR HIPN / Government of India
I FHIATAT / Ministry of Railways
Gﬂﬂ as / Railway Board)

- No.2016/CE-I/CT/14/Measurement New Delhi, Dated 28.03.2025

To,
As per list attached.

Sub: Corrigendum to Advance Correction Slip (ACS) No. 63 to Indian Railways
Code for Engineering Department, Revised Edition-1982 and Fourth Re-print
2012.

Ref: Railway Board’s letter No. 2016/CE-I/CT/14/Measurement dated 02.08.2024.

Ministry of Railways vide letter under reference had issued Advance Correction Slip
(ACS) No. 63 to Indian Railways Code for Engineering Department, Revised Edition-1982 and
Fourth Re-print 2012. It has now been decided to amend the item No. D of Para 1316B as shown
in the Annexure.

2. This issues with concurrence of the finance directorate of Ministry of Railways.

£
«m/*‘%/’(m

[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: padcegrb@gmail.com, dceg@rb.railnet.gov.in

No.2016/CE-1/CT/14/Measurement | New Delhi, Dated 28.03.2025
Copy forwarded for information to:

1. The PFAs, All Indian Railways.
2. Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail Bhawan,

New Delhi ‘ % < i L

For Member Finance
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LIST FOR DISTRIBUTION (No. 2016/CE-I/CT/14/Measurement dated 28.03.2025)

Aa)

(B)

©

bt ol

W=

NoawnhwN =

WO A WD -

- —
N = O

13.
14.

General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allahabad

Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

CAO, COFMOW, Tilak Bridge, New Delhi
Principal CAQ, Diesel Loco Modernization Works, Patiala (Punjab)
CAO (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director General, IRICEN, Pune — 411 001 (Maharashtra)

Director General, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director General, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar)

Director General, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

CMD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Dethi- 110076
CMD, IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017

CMD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon

CMD, RVNL, August Kranti Bhawan,Plot No.25, 1* Floor, Bhikaji Cama Place, New Delhi

CMD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020

CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001

MD, DFCCIL, 5" Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
Chairman, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021

MD, CRIS, Chanakyapur, New Delhi

. CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon — 122003
. CME, IROAF, 12% Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092
. CMD, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati

Vihar, New Delhi » -
CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043

Copy to:

(A)

(B)

N N

ot
N —O

et
.

awN

General Secretary, IRCA, DRM Office, New Delhi

General Secretary, AIRF, Rail Bhawan, New Delhi

General Secretary, NFIR, Rail Bhawan, New Delhi

General Secretary, IRPOF, Rail Bhawan, New Delhi

General Secretary, FROA, Rail Bhawan, New Delhi

General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi

The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan

. General Secretary, RBSSS Association, Rail Bhawan
. The Secretary, RBMSA, Rail Bhawan
. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

Concerned PSO for kind information of Chairman cum CEO, M/Infra, M/T&RS M/O&BD, M/Finance,
Railway Board

* Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR

Chief Vigilance Officers, All Indian Railways

DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), AM(ME), AM/Tele,
AM/C&IS, AM/Sig., AM(Plg.), PED(B&S), PED(Vigilance), EDCE(P), PED/Safety, PED/Gati Shakti,
EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X), ED/GS(Civil-I), ED/GS(Civil-II), ED/GS(Elect.),
ED/GS(S&T), ED/GS/SD, EDW(Plg.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.),
ED( Tele), EDRS(G), EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.),
ED/Plg., JS(conf), JS(P), IS(G), JS(D), Vigilance-III, Vig(Conf) of Railway Board.

od . WA
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Annexure

Corrigendum to Advance Correction Slip (ACS) No. 63 to Indian Railways
Code for Engineering Department, Revised Edition-1982 and Fourth Re-print 2012

Item No. D of Para 1316B shall be read as under:-

D. Test Checks by Railway Officials:

o PMS/PSSA after certification of the bill shall forward it to Authority for passing as
per the contract agreement. On receipt of bill and other necessary documents,
Railway official will carry out the mandated checks as given in table below.

« In addition to above, Monthly audit shall be carried out by JS/SS grade officers &
JA/SG grade officers each as independent inspecting official and not as a team. The
quality audit report shall cover the hidden items wherever possible. The audit shall be
through checking at least one/two RFIs approved by PMS/PSSA.

 In general Railway official while test checking shall check that ‘the system in place’
is working properly for quality work.

S. No. Item PMS SSE AEn/XEn
/PSSA /SENE”
1 Measurement of Ballast, pitching 100 100 20
stone, Earth work and hidden items
2 Measurement of all other items 100 20 20* (on
alternate
bill)
3 Initial and Final levels along centre 100 100 20
line for earthwork in embankment
and cutting
4 Intermittent levels along centre line 100 20 5
for earth work in embankment and
cutting
5 Initial, intermittent and final levels 100 20 5
except centre line for earth work in
embankment and cutting

*20% test check for ADEN for item no 2 (Measurements of all other items) on alternate

bill

# CAO(C)/PHOD may as per the availability of manpower, further increase the Railway -
official's above test check to extent deemed fit by them. "
“The concerned in-charge who may be SSE/SE/JE to whom the particular site/section is
attached, will test check.

* %k k % k¥

ek
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HRA 9YPIR / Government of India

YT AT / Ministry of Railways
a3 ¥/ Railway Board)
No.2016/CE-I/CT/14/Measurement - ' » v New; ADelhi, Dated 02.08.2024
To, _
As per list attached.

Sub: Procedure order for Measurement, Test Check limit, Material passing &
Payments etc. wherein PMS/PSSA contracts are in place.

To address the issue of the acute shortage of supervisory staff, the existing system of
Measurement, Test Check limit, Material passing & Payments etc. has been reviewed and it has
been decided by Board to modify the procedure order for Measurement, Test Check limit,
Material passing & Payments etc., wherein PMS/PSSA contracts are in place.

2, | Accordingly, Clause 1316B in Indian Railway Code for Engineering Department -2012
has been introduced as Advance Correction Slip No. 63 to Indian Ratlway Code - for
Engmeermg Department, as per the enclosed annexure.

3. . Before Implementatlon of the ‘above Advance Correctlon ‘Slip, Zonal Railways shall
ensure the followmg modlﬁcatlon in the PMS/PSSA document -

" i Eligibility criteria’s shall be Such that non-genume/ non-smcere/ meapable tenderer are
not able to qualify. :
-+ ii. Document shall have pmper clauses for Deterrence penalty/dxsquahﬁcatlon to deal any
v fraud/ oonmvance/ misrepresentation etc. _

4: . Zonal Railways have also been authorized to have Contracto r's MB, for all oox'macts: acts.
spective of the cost of the agreement, if required.. Prov1s1ons have already been made on
IREPS for the same.

. - .2
DAAs Above l o % L o8 '1

R [Rly No. 030-47598, MTNL No. 011-2304,7.598]
- ’ ¥ : ++.. e-mail address: dceg@rb.railnet.gov.in

No.2016/CE-I/C’l‘Il4Musurement | ) New Delhn, Dated 02.08.2024

e

Copy forwarded for mformahon to
1. The PFAs, All Indian Railways.
2. Dy. Comptroller and Auditor General of India (Raxlways), Room No. 224, le Bhawan,

New Delhi , ‘ M .

For Member Finance
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LIST FOR DISTRIBUTION (2016/CE-1/CT/14/Measurement, dated 02.08.2024)

General Managers, All Indian Railways & Production Units
General Manager (Con), N.F. Railway, Guwahati
" General Manager /CORE, Allahabad
Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

“NhAWN =

A

—
.

CAO, COFMOW Tilak Bridge, New Delhi
Principal CAO, Diesel Loco Modemnization Works, Patiala (Punjab) ’
CAO (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

wnN

®)

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director General, IRICEN, Pune — 411 001 (Maharashtra) :

Director General, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director General, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar) - .

Director General, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

NANE LN~

©
CMD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076
'CMD, IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017
CMD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon
CMD, RVNL, August Kranti Bhawan,Plot No.25, 1* Floor, Bhikaji Cama Place New Delhi
CMD, MRVC Ltd.; Churchgate Station Bldg, Mumbai- 400020
CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001
MD, DFCCIL, 5® Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
Chairman, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021
MD, CRIS, Chanakyapur, New Delhi
. CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon — 122003
. CME, IROAF, 12* Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092 '
. CMD, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati
Vihar, New Delhi ,
. CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
. CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043
Copy to: '
General Secretary, IRCA, DRM Office, New Delhi
General Secretary, AIRF, Rail Bhawan, New Delhi
General Secretary, NFIR, Rail Bhawan, New Delhi
General Secretary, IRPOF, Rail Bhawan, New Delhi
General Secretary, FROA, Rail Bhawan, New Dethi
General Secretary, AIRPA, Rail Bhawan, New Delhi
General Secretary, AISC & STREA, Rail Bhawan, New Delhi-
The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan
10. General Secretary, RBSSS Association, Rail Bhawan
11. The Secretary, RBMSA, Rail Bhawan
12. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan
®)
1. Concerned PSO for kind information of Chairman cum CEO, M/Infra, M/T&RS M/O&BD, M/Finance,
Railway Board
2. Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ordyMR
3. Chief Vigilance Officers, All Indian Railways
4. DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), AM(ME), AM/Tele,
AM/C&IS, AM/Sig., AM(Plg.), PED(B&S), PED(Vigilance), EDCE(P), PED/Safety, PED/Gati Shakti,
EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X), ED/GS(Civil-I), ED/GS(Civil-II), ED/GS(Elect.),
ED/GS(S&T), ED/GS/SD, EDW(Pig.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.), ED(
Tele), EDRS(G), EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Ftt.),
ED/Plg., JS(conf), JS(P), JS(G), JS(D), Vlgxlance-m, Vig(Conf) of Railway Board.

e Ma
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Annexure

Advance Correction Slip (ACS) No. 63 to Indian Railway Code for Engineering
'Department Revised Edition-1982 and Fourth Re-print 2012

For introduction of Procedure order for Measurement, Test Check limit. Material

sing &

Payments etc. wherein PMS/PSSA contracts are in place

1316B: Procedure order for Measurement, Test Check limit, Material passing & Payments etc. is
applicable for contracts wherein PMS/PSSA contracts are in place

A.  Measurement: -
Measurement shall be done by Contractor.

B.  Material Passing:

Department By PMS/PSSA o By Railway Officials
11) 100% of billed material value by Site Engineer PMS/PSSA offered material
B&T 2) 10% of billed material value by Resident Engmeer to nominated Railway
(RE). Engineers for test checked
Materials means manufactured materials like through RFIs
Relays, MSDAC, UPS, AC-DC converts etc. 1) 10% of billed material
While framing the contract conditions the value by SSE/SE/JE
materials to be tested shall be clearly mentioned in the [2) 5% of billed material
document. value by JS/SS level officer
: 1) 100% of billed material value by Site Engineer PMS/PSSA offered material
[Electrical 2) 10% of billed material value by Resident to nominated Railway
Engineer (RE) Engineers for test checked
Materials means manufactured materials hke through RFIs
Steel fasteners or hardware material used in OHE, |1) 10% of billed material
Insulators, any OHE fitting for mechanical strengths, |value by SSE/SE/JE
transformer oil, LT cables, wiring, light ﬁttmg Air |2) 5% of billed material
conditioners etc. value by JS/SS level officer
While framing the contract conditions the materials to V
be tested shall be clearly mentioned in the document. :
1) 100% of billed material value by Site Engineer PMS/PSSA offered material
Civil -|2) 5% of billed material value by Resident to nominated Railway
Engineer (RE). '| Engineers for test checked
Materials means manufactured materials hke Raxls, through RFIs ,
‘| sleepers, crossings, switches etc. While framing the {1) 10% of billed. matenal
contract conditions the materials to be tested shall be | value by SSE/SE/JE
clearly mentioned in the document. 2) 5% of billed material
value by JS/SS level officer
M o8 24 Page1of3
o°
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C. Test Checks by PMS/PSSA:

Contractor’s Bill would be raised on IRWCMS by agency on Contractor’s MB module,
same would be provided to PMS/PSSA in physical form by Zonal Railways.

In case of physical MB or PMS/PSSA not having access to “IRWCMS”, Contractor shall
give one set of measurements and on account bill to PMS/PSSA for scrutiny.

On receipt of bill along with measurement book with necessary documents, PMS/PSSA
team will technically check the same with drawings, specifications, test certificates,

quantities etc. as per the contract agreement. PMS/PSSA team will carry out the
mandated checks as given in table below. In addition to checks given in table below,

random test checks by Chief Resident Engineer/ Team Leader/ Chief Pro;ect Manager of
PMS/PSSA may/shall also be done.

PMS/PSSA shall ensure the Video recording of all hidden measurements. PMS/PSSA shall
also require to maintain various record/document related to quality and quantity of work as
per the codes & manual and tender document. All record/document & video recording shall
be preserved till final bill.

The 75% of the bill amount shall be released after certification by PMS/PSSA, pending
checks/ Audits by Railways.

PMS/PSSA shall certify the bill and forward to Authonty for passing as per the contract
agreement. Departmental test checks, if any, shall be completed by departmental officials
before passing the remaining 25% of bill component of an interim bill.

The certified bills (75%/25%) shall be forwarded by PMS/PSSA under signature of Team
Leader/Project manager/CRE or as given in the contract agreement.

The measurement in respect of supply items shall be supported by copy of original
inspection certificate marked "FOR PAYMENT", invoice of the supplier and certificate of

* RE stating that the goods having been received at site.

D. Test Checks by Railway Officials:

PMS/PSSA after certification of the bill shall forward it to Authority for passing as per the
contract agreement. On receipt of bill and other necessary documents, Railway official will
carry out the mandated checks as given in table below.

In addition to above, Monthly audit shall be carried out JS/SS grade officers & JA/SG grade
officers each as independent inspecting official and not as a team. The quality audit report
shall cover the hidden items wherever possible. The audit shall be through checking at least
one/two RFIs approved by PMS/PSSA.

In general‘ Railway official while test checking shall check that ‘the system in place’ is

working properly for quality work.

Page20f3
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PMS/ SSE
. No. ftem " pssa | spug | AEW/XEn
1 [ Measurement of Ballast, pitching stone, Earth work 100 100 20
and hidden items "
2 | Measurement of all other items 100 20 20+
_ ' (on alternate
bil)
3 | Initial and Final levels along centre line for 100 100 20
earthwork in embankment and cutting
4 | Intermittent levels along centre line for earth work 100 20 5
in embankment and cutting
S| Initial, intermittent and final levels except centre | 100 20

line for earth work in embankment and cutting

%20% test check for ADEN for item no 2 (Measurements of all other items) on alternate bill

# CAO(C)/PHOD may as per the availability of manpower, further increase the Railway

official’s above test check to extent deemed fit by them.

LR K |

<

Ny % s
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WW (Government of India)
I HATAY (Ministry of Railways)
FGEEIS) (Railway Board)

No: 2023/W-1/Genl/Gatishakti (e-34386706) New Delhi, Dated: 26.03.2025

seneral Managers,
All Indian Railways.

Sub: Leveraging Technology for Project Monitoring.

Ref: (i) RDSO Specification For IP Based Video Surveillance System

RDSO/SPN/TC/65/2021, Version 6.0 with Amendment No. 1,2 & 3.
(ii) Railway Board’s Letter No. 2021/W-I/Genl/Gatishakti (E-

3378115) dated 25.08.2023

hidden items in case of major Railway Bridge.

Hon'ble Lokpal of India has taken up an issue of
letion of bridge and, thus, it is unverifiable at

It is difficult to ascertain these items after comp
later stage.

atest development in technology will
s of construction projects for timely
s especially of those works
d. Accordingly following

Project Management cum Monitoring system leveraging 1
not only ensure proper planning and monitoring of progres
completion but it will also facilitate monitoring of quality of work
which get hidden and hence are not verifiable once complete
‘nstructions are to be followed during execution of infrastructure projects:

1. CCTV Camera: A system for continuous monitoring by IP based CCTV cameras should
be installed for important bridges and structures. Hidden items which are difficult to
ascertain after completion should be recorded duly geo-tagged. Geo-tagged photographs
of installation of such hidden items should be uploaded on IRPSM for later reference.
This will be beneficial for any such potential questions from investigating agencies.
RDSO specifications for CCTV as given in ref (i) may be adopted for the same.

2. Project Monitoring by using Aerial Geospatially Referred UAS (drone): Instructions
were issued vide ref(ii) for used UAS-Drone technology for monitoring the progress of
construction projects and quarterly recording the videos as per the guidelines given
therein the videos and uploading them on IRGVAP (Indian Railway Geo Video
Application Platform). It is again reiterated to carry out the drone video recordings
quarter]y and upload them on JRGVAP (through IRPSM). Presently, IRPSM has capacity
to store drone videos for approx. 100 projects. So each of the Railways can upload videos

for few important projects. g

\M"

(Vivek Kﬁ'f‘nlnr
ED/GatiShakti/Civil-II
Railway Board

Copy to: CAO/C, All Indian Railways.
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s 1067/10¢
2020/W-1/Genl./Forest&Wildlife |

2048988/2025/0/0 AM(Works)

AT 9GR1L (Government of India)
I HATAT (Ministry of Railways)
YS9 91 (Railway Board)

No: 2020/W-1/Genl/Forest & Wildlife (e-3336964) New Delhi, Dated: 20.03.2025

General Managers,
All Indian Railways.

Sub.: Final (Stage-II) approval of Forest Clearances in the projects

It has been observed that after getting Stage-I forest clearance and necessary working
permissions, the efforts for the compliances against the stipulations mentioned in the ‘In-
principle’ approval and obtaining Stage-II forest clearance are not been given due attention.

According to Section 11(10) of Van (Sanrakshan Evam Samvardhan) Rules, 2023, “Where
compliance of condition imposed in the ‘In-principle’ approval is awaited from the State
Government or Union territory Administration, as the case may be, for more than two years, the
‘In-Principle’ approval shall be deemed to be null and void”. Therefore, this compliance is
necessary for the grant of final (Stage-II) approval.

The failure to meet this deadline may result in the lapse of the Stage-l approval, leading to
violation of Van (Sanrakshan Evam Samvardhan) Rules, 2023. Therefore, it is imperative to
diligently fulfill all conditions outlined in the Stage-1 approval within the specified time frame to
ensure timely grant of Stage-II clearance and avoid potential project delay.

In view of above, immediate and proactive steps may please be taken to fulfill all pending
compliances and expedite the Stage-II clearance process.

T
(N.C. Karmali)
PED/GatiShakti
Railway Board

Copy to: CAO/C, All Indian Railways.
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2022 /TeleDev/15(10)/5(NATGRID)

’.

1/3120218/2025
iﬂ'ﬁl

HNI I¥PIR Government of India
el #ATEI Ministry of Railways
¥ed 91 (Railway Board)

No0.2022/TeleDev/15(10)/5(NATGRID)(3401586) ot e, 76 et 110001
RA®: (4s signed)

Chairman & Managing Director,
RailTel Corporation of India Limited,
Plate-A, 6th Floor, Office Block Tower-2,
East Kidwai Nagar,

New Delhi-110023

Sub.: Implementation of VSS projects over Indian Railways
Ref.: (i) DG/RPF’s note No.2019/Sec(Spl1)/200/47(E-3308958) dated 10.02.2025
(ii) This office letter N0.2024/Tele/1(1)(3452268) dated 25.02.2025
(iii) RailTel’s letter No.RCIL/CO/2016/Proj/Infrastructure/Video Surveillance/019/
Vol-8/Part-3 dated 13.02.2025

skokeoskoskosk

Please find enclosed DG/RPF’s note under reference (i) above emphasising the need to
expedite the implementation of VSS projects over Indian Railways and completion of the same
within the target date. In this connection, instructions issued to Zonal Railways vide this office
letter cited at ref.(ii) above also refers.

2. RailTel is again requested to take necessary action to expedite the implementation of VSS
projects and completion of the same within the target date. Board may please be apprised of the
progress in this regard through weekly updates.

Encl.: As above

Signed by
Ashish Kumar Singh
Date: 17-03-2025 19:54:17

(emefry TR fg | Ashish Kumar Singh)
e (E=™)-11 | Director (Telecom)-11
@:011-47843072; 030-43072

%Wgr b4 dtele2@rb.railnet.gov.in

Copy to:

(1) PSOs to CRB & CEO & M/Infra for kind information of Board Members
(1) DG/RPF for kind information

(ii1) GM, All Zonal Railways for information

(iv) PCSTE, All Zonal Railways for information & necessary action

FHL G, 376-B, ¥ waw, AT 7re, 72 fawedt — 110001 Page 14 of 407



E-ACFS O D0

NOTE

No. 2019/Sec(Spl)/200/47 (E-3308958) dated: 26.02.2025

Sub:- Implementation of VSS projects over Indian Railways.
* k%

RailTel and the Ministry of Railways have signed an MOU to provide Video Surveillance
System (VSS) at 5102 stations. Out of these, installation of VSS at 756 stations falling in A,
Al, B & C categories is being funded under the Nirbhaya Fund while the remaining 4346
stations belong to the D&E categories. As per report from RailTel, CCTV system has already
been installed at 495 stations out of 756 stations (A, Al, B & C category stations) as of now.
Additionally, out of 4346 D&E category stations, CCTV system has been installed at only 20
stations. This progress is not up to the mark.

A meeting was held on 08.01.2025 between the undersigned and CMD/RailTel, with the
participation of Director/NPM/RailTel, PED/Marketing/RailTel, GGM/Admin/RailTel and
IG/Admin/RPF, to discuss the progress and issues related to the VSS project. In the meeting,
CMD/RailTel had assured that the installation of VSS cameras under “Nirbhaya” was expected
to be completed by April 30, 2025.

CMD/RailTel also informed that the CCTV system being installed includes video
analytics and facial recognition capabilities. However, the servers of these systems would require
proper air-conditioning to function optimally, be added Funds for air-conditioning have been
allocated as part of the VSS Project and distributed directly to the Zonal Railways on a pro-rata
basis. Further, it is to mention that according to clause 6.15 of the MOU regarding Space and
Power supply, the Railway will provide adequate space for the installation of equipment,
including furniture and window/split AC (2x2Ton) at all RPF Post locations.

As per the report received from RailTel, it is submitted that at some locations, rooms,
power supply, and window/split AC (2x2 Ton) have not been provided so far. Further, in some
stations only one AC has been installed leading to insufficient cooling.

The undersigned also attended a meeting with the Union Home Secretary on 24.02.2025,
during which the HS emphasized the need for the early execution of VSS projects in the
Railways so that Railway comes in position to share video data with NATGRID.

It is requested to issue necessary directions to CMD/RailTel and GMs of Zonal Railways
to expedite the implementation of VSS projects and complete the same within the target date of
30.04.2025. Additionally, concerned authorities of electrical department of Railways may please
be directed to provide adequate Power supply for the installation of equipment, including
furniture and window/split AC (2x2Ton) at all RPF Post locations. (\h

/ DG/RPF

Chairman & CEO %{_/ £2. —
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1/3118637/2025

HNI I¥PIR Government of India
el #ATEI Ministry of Railways
¥ed 91 (Railway Board)

No. 2024/Tele/2(1)/1(3452268) X W&, T8 Rept -110001
&A= (As signed)

General Manager,
All Zonal Railways

Sub.: Availability of passive infrastructure for expeditious implementation of the CCTV
project at Railway stations

Installation of CCTV system at Railway stations for the safety and security of Railway
operations and passengers is among the projects accorded top priority by the Board. Besides being
pursued by the Ministry of Home Affairs (MHA) for early completion of the project towards the
goal of creation of a National Intelligence Grid (NATGRID), the matter is also under the scrutiny
of the Standing Committee on Railways.

2. In view of above, RailTel Corporation of India Ltd (RCIL), the main executing agency for
the project, had been advised to undertake the work on a war footing. In its submission dated
13.02.2025 (copy enclosed), RCIL has indicated that owing to non-availability of passive
infrastructure like Room/Space in RPF thanas, 3-Phase Power Supply, AC etc. at stations, the
CCTV works in 278 stations under Nirbhaya Fund and 1898 D&E category stations across Zonal
Railways, has not progressed as per the target, which is March, 2025 and June, 2025 respectively.

3. As providing passive infrastructure for installation of CCTV involves multi-departmental
action, General Managers may nominate a Nodal Officer in each Zone for necessary coordination
so that the requisite infrastructure is made available at the earliest and in a time-bound manner to
ensure expeditious completion of the CCTV project.

This issues with the approval of Additional Member (Telecom), Railway Board.

DA: As above .
Signed by
Ashish Kumar Singh
Date: 25-02-2025 17:17:08
(emefry T &g | Ashish Kumar Singh)
R3er (@@=)-11 | Director (Telecom)-11
©:011-47843072; 030-43072
g-ﬁ?'l' bd: dtele2@rb.railnet.gov.in
Copy to:
1. PSO to CRB & CEO and M/Infra for kind information of Board Members
2. DG/RPF, Railway Board for information & necessary action
3. EDEE(G) & EDCE(G), Railway Board for information & necessary action
4. PCSTE, All Zonal Railways
5. CMD, RailTel Corporation of India Ltd., New Delhi
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RAIRPR GOVERNMENT OF INDIA
JeTdcqieri MINISTRY OF RAILWAYS

(3cr &1 RAILWAY BOARD)

No. 2025/Stn.Dev.-1/08/18 New Delhi, dated: 08.03.2025

The General Managers,
All Zonal Railways.

Sub: Checklists for safety and quality measures at work sites.

Large number of development works are in progress over the Indian Railways.
Considering the scale and scope of the works being executed, it is imperative that
utmost attention is given to the safety of work sites and quality of works being
executed. In order to ensure that no item / aspect related to safety and quality of
work is overlooked, it is essential to adhere to appropriate checklists covering all the
safety and quality protocols for each and every activity of work.

In view of the above, a general checklist for execution of works is enclosed for
reference. The enclosed checklist may be used for projects including and other than
station development works. This checklist serves as a general guideline and is
indicative in nature. Zonal Railways are expected to suitably modify or expand the
checklist as per site-specific requirements. Additionally, Zonal Railways should
develop supplementary checklists to cover all components of the work in further

detail.

The system of periodic inspection as per the checklist minimum at JE/SSE level is
to be implemented at all work sites and the periodicity of checklist filling is to be
decided by PhoD such that each site is checked atleast once or more each month as

per requirement.

All work sites must be inspected, and necessary corrective actions should be
taken in accordance with the enclosed checklist within the next seven days for all
Amrit Stations Projects. A compliance report along with the corrective actions taken
may be submitted to the Railway Board.

Enclosed: As above. &7%""2&

-
(Aayush) 8535

Director/Gati Shakti/Stn.Dev.-|
Railway Board
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Checklist for Safety and Quality Measures at Work Sites

Name of Inspecting Official with Designation

Name of Site and
Location

Date of
Inspection

Sho

Compliances

Yes/ No

Remarks

General

Whether complete site inspected from safety point of view?

Whether the Agency has submitted a detailed work programme of
various items of works?

1. Time Schedule (Bar Chart/PERT/CPM)

2. Organisation details(Supervisor/Labour)

3. Plant and Machinery intended to be utilised

2a.

Whether Competent Authority has approved the work program submitted
bv agency?

Whether Site layout properly marked as per GAD?

Quality Control

Has the Contractor maintained a proper Quality Control Lab and Testing
Facility as per tender condition?

Has the contractor maintained proper record keeping of Quality control
lab?

Whether valid calibration certificate of all lab equipments available?

Whether checklist for passing of materials at site is available or not like
cement, steel, aggregate, water, welding rods, brick, CC blocks or any
other material beina used at site?

Whether method statement has been prepared and followed for each
work being executed at site?

Records and Registers

Whether all mandatory registers are being maintained at site?

10

Whether Register of Registers is being maintained at site?

11

Whether labour records are being maintained at site and compliance to
labour laws ensured?

12

Whether checklist for different component of construction like Crane
working, OHE precautions, Temporary works, RCC, Steel work, Stone
work, sheetings, brick work, plumbing works, form work, staging etc is
being maintained at site ?

13

Whether the Contactor has kept one copy of standard specifications,
drawings, contract documents etc. at site for ready availability?
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Sno

Compliances

Yes/ No

Remarks

Before Execution

14 |Whether safety arrangement has been checked at site?

15 |Whether proper Site barricading provided?

16 |Whether PPE Kits are available?

17 |Whether double safety harness for working at heights provided to
workers?

18 |While working near tracks , whether Safe distance from track
demarcated and staff is aware about it ?

19 |While working in electrified area whether procedure to maintain safe
distance from OHE being followed?

20 |To check possibility of falling of debris outside barricading - Whether
checked and addressed?

21 |Whether at exacavation location hard barricading is provided or not?

22 |Whether sufficient free space for movement of passenger traffic
provided, to avoid any untoward incidents for all works done within
station premises, especially on passenger platform?

23 [Whether to avoid Infringements, SOD checked when working on
platform and/or near track?

24 [Whether proper marking/Barricading with retro-reflective strips being
done?

25 |Whether approval for competent authority has been obtained before
proceeding for concreting works ?
Signage and Warning Boards

26 |Whether the Contractor displayed the details of work through a proper
Steel Display Board at the work site?

27 |Whether caution signages are placed at work site?

28 [Whether directional signages for alternate space of railway facilities is
placed at required location?

29 |Whether exit signages placed at appropriate location?
Competency of Workmen at Site

30 [Whether Contractor has engaged competent staff and supervisor as per
competence described in contract documents?

31 [Whether Training imparted to the contractor's supervisor & competency
Certificate issued as required in contract documents

32 |[Whether knowledge of men deputed for protection of track/ road along

with adequacy of safety equipment. Safety Assurance register being
maintained or not?
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Sno

Compliances

Yes/ No

Remarks

33

Whether tool-box talk for safety councelling of workmen are being
followed at site?

34 |[Whether driver of vehicles/machinery briefed about safe working and
competency certificate issued?

35 |Whether knowledge of PSSA/ PMS supervisor is checked?

36 |Whether knowledge of PSSA/ PMS supervisor is found satisfactory?

37 |Whether knowledge of railway supervisor and staff deputed at site
proper and safety assurance being maintained?

Permissions and Approvals

38 [Whether the Contractor taken permission from Competent Authority for
the work to be executed at night?

39 |Whether permission for any alteration, addition, omission or
abandonment of any part of the work , if required has been taken from
the competent authority?

40 [Has the Contractor taken permission of competent authority before
blocking, diverting or obstructing any roads or water courses and
suitable warnina and sianage boards provided ?

41 |Whether launching/de-launching scheme approved by competent
authority?

42 |If explosives are to be used for the works then, has the Contractor
obtained permission and necessary licence for the storage and use of
explosives?

43 |Whether other relevant approvals like Tree cutting, Heritage, fire
clearances, airport clearance etc have been obtained
During Execution

44  |Whether the work requires traffic block for execution?

45 |Whether block has been obtained and site protected as per GSR and
IRPWM?

46 |Whether Blocks/ Caution order issued for the train drivers in case work
is being done near running track?

47 |Whether competent look out man deputed by contractor at work site at
all hazardous locations ?

48 |Whether proper temporary support e.g shoring, centering and strutting
has been checked and approved for all structures and excavation
works?

49 |Whether stability and safety of all structures , excavation and works has

been ensured?
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Sno

Compliances

Yes/ No

Remarks

50

Whether work is affecting existing structure? If yes, whether method
statement is prepared to protect existing structure and approved by
competent authoritv?

51 [Whether thorough inspection of exisitng structure done and approval of
competent authority taken before initiating any work of additional layer
on existina structure that increases dead load?

52 [Whether temporary structure drawings are submitted by the contractor
and approved by competent authority?

53 [Whether temporary work is being executed as per the approved
drawing?

54 [Whether all structural works are being executed as per the approved
drawing?

55 |Whether scaffolds are as per site requirements?

56 [Whether manufacturer certificate for scaffolding used at site is
available?

57 [Whether Scaffolds are complying to IS 4014 or other applicable
standards/specifications as mentioned in the contract documents?

58 [Whether contractor has procured a certificate from the supplier of
scaffolding that the tubes, fittings and pre-fabricated frames comply in all
respects as per IS 2750, Clause 6.1 and 6.2 or other applicable
standards/specifications as mentioned in the contract documents?

59 [Whether the Contractor is maintaining adquate lighting during night
working?

60 [Whether cabling work is being done as per approved cable route plan?

61 [Whether proper precautions have been taken while working near OHE
area?

6la |Whether work permit has been obtained from the competent authority?

61b [Whether confirmation received from OHE staff regarding OHE discharge
before commencemnt of work?

61c [Whether work is being executed in presence of OHE staff with proper
safety gears?

62 |Whether disturbed track bonds, feeder connection etc have been re-
connected properly after completion of work?

63 [Whether the earthing/safety arrangements of all the equipment and

places which come in direct contact with the passengers including high
masts, water coolers, mobile charging points and panels, Distribution
Boards etc. ensured?
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Sno

Compliances

Yes/ No

Remarks

64

Whether it is ensured that there are no open junction boxes as well as
exposed or punctured cables at any locations in and around the station
premises?

65 |Whether all loose cables are secured at the worksite?

66 |[Whether the contractor has provided safe and secure access to public
premises, streets, throughfare in area affected by the ongoing work?
Miscellaneous

67 [Whether First-Aid arrangement available at site?

68 [Whether fire suppresion equipment available at site?

69 [Whether site power board with requisite IP rating is available?

70 [Whether list of emergency contact numbers of local Police Stations,
Hospitals, Fire Brigade , railway control office, imporatnt official numbers
displayed at site office and at prominent locations?

71 [Has the contractor provided proper facillities for inspection at work site
and contractor stores?

72 [Has the Contractor provided facilities like labour and instruments to
Engineers Representatives for checking of all alignments, grades, levels
and dimensions?

73 [Has the contractor provided proper communication system at site?

74 |Has the contractor indemnified Railway against all losses and damages?

75 |Date of last safety inspection done by Railway supervisor?

76 |Any other items applicable to the site (To be filled by Engineer in-

charge)

* Zonal Railway may expand/modify the checklist with the approval of
concerned SAG official

*Zonal Railways to develop supplementary checklists for specific items
requiring further detailing
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AR GIPR / Government of India
I FATST / Ministry of Railways

(QFR} Eﬂg / Railway Board)
No. 2022/CE-I/CT/GCC-2022/POLICY New Delhi, Dated 04.03.2025
To,

As per list attached.

Sub: Indian Railways Standard General Conditions of Contract, April
2022 (Advance Correction Slip No. 10)

Please find enclosed herewith Advance Correction Slip No.10 to Indian
Railways Standard General Conditions of Contract, April-2022.

2. This shall be applicable to Works Contract of Indian Railways with prospective
effect.

3. This issues with the concurrence of the Finance Directorate and approval of Board
(MI, MF).
DA: As above. Q
e
‘ (Rt Trae)
s R seh.Ehea aE

[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: padcegrb@gmail.com, dceg@rb.railnet.gov.in

No. 2022/CE-I/CT/GCC-2022/POLICY New Delhi, Dated 04.03.2025

Copy forwarded for information to:
(i) The PFAs, All Indian Railways. :
(i) Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail

Bhawan, New Delhi.

For Member Finance
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LIST FOR DISTRIBUTION (No. 2022/CE-I/CT/GCC-2022/POLICY dated 04.03.2025)

A)

(B)

©

Ao o

—
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General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allahabad

Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

CAO, COFMOW, Tilak Bridge, New Delhi
Principal CAQ, Diesel Loco Modernization Works, Patiala (Punjab)
CAOQO (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director General, IRICEN, Pune — 411 001 (Maharashtra)

Director General, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director General, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar)

Director General, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

CMD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076
CMD, IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017

CMD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon

CMD, RVNL, August Kranti Bhawan,Plot No.25, 1% Floor, Bhikaji Cama Place, New Delhi
CMD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020

CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001

MD, DFCCIL, 5" Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
Chairman, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-1, New Delhi- 110021

MD, CRIS, Chanakyapur, New Delhi

. CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon — 122003
. CME, IROAF, 12% Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092
. CMD, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati

Vihar, New Delhi

. CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
. CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043

Copy to:

(A)

(B)

holic i IO S B S

General Secretary, IRCA, DRM Office, New Delhi
General Secretary, AIRF, Rail Bhawan, New Delhi
General Secretary, NFIR, Rail Bhawan, New Delhi
General Secretary, IRPOF, Rail Bhawan, New Delhi
General Secretary, FROA, Rail Bhawan, New Delhi

" General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi
The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan

. General Secretary, RBSSS Association, Rail Bhawan
. The Secretary, RBMSA, Rail Bhawan
. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

Concerned PSO for kind information of Chairman cum CEO, M/Infra, M/T&RS M/O&BD, M/Finance,
Railway Board

Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR

Chief Vigilance Officers, All Indian Railways

DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), AM(ME), AM/Tele,
AM/C&IS, AM/Sig., AM(Plg.), PED(B&S), PED(Vigilance), EDCE(P), PED/Safety, PED/Gati Shakti,
EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X), ED/GS(Civil-I), ED/GS(Civil-II), ED/GS(Elect.),
ED/GS(S&T), ED/GS/SD, EDW(Plg.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.),
ED( Tele), EDRS(G), EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.),
ED/Plg., JS(conf), JS(P), IS(G), JS(D), Vigilance-III, Vig(Conf) of Railway Board.

<
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Advance Correction Slip No.10 to Indian Railways Standard General Conditions of
Contract, April 2022

New Clause 64.(1)(i)(a), Part-II of GCC shall be read as under:-

64.(1)()(a): In the event of any dispute or difference between the parties hereto as to the
construction or operation of this contract, or the respective rights and liabilities of the parties on
any matter in question, dispute or difference on any account or as to the withholding by the
Railway of any certificate to which the Contractor may claim to be entitled to, or if the Railway
fails to make a decision within 120 days, then and in any such case, but except in any of the
“excepted matters” referred to in Clause 63.1 of these Conditions, the Contractor, after 120 days
but within 180 days of his presenting his final claim on disputed matters shall demand in writing
that the dispute or difference be referred to arbitration.

New Clause 64.(1)(i)(b), Part-II of GCC shall be read as under:-

64.(1)(i)(b): Arbitration as a method of dispute resolution should not be routinely or
automatically included in procurement contracts/tenders, especially in large contracts.

New Clause 64.(1)(i)(c),lPart-II of GCC shall be read as under:-

64.(1)(i)(c): As a norm, arbitration as a method of dispute resolution may be restricted to
disputes with a value less than Rs. 10 crore. This figure is with reference to the value of the
dispute (not the value of the contract, which may be much higher).

New Clause 64.(1)(i)(d), Part-II of GCC shall be read as under:-

64.(1)(i)(d): Inclusion of arbitration clauses covering disputes with a value exceeding Rs. 10
crore, should be based on careful application of mind and recording of reasons and with the
approval of an officer not below the rank of Senior Administrative Grade (SAG) or the
Accepting Authority of the tender whichever is higher.

Clause 64.(3)(a), Part-II of GCC shall be read as under:-

64.(3)(a): The Arbitral Tribunal shall consist of a panel of three arbitrators. General
Manager/Additional General Manager will appoint two arbitrators, one railway nominee and
other from among the contractor’s nominee. Contractor can recommend his nominee either from
approved panel of Railways or from approved panel of Indian Council of Arbitration (ICA)
within 30 days from the date of dispatch of approval of written and valid acceptance of demand
for arbitration by the General Manager/Additional General Manager.

64.(3)(a)(1): If contractor wants to choose his nominee from Railway panel, the Railway will
send a panel of at least four (4) names of retired Railway Officers empanelled to work as

Arbitrator within 30 days from the day when a written and valid demand for arbitration is
¢
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received by the General Manager/Additional General Manager. Contractor will be asked to
suggest to General Manager/Additional General Manager at least 2 names out of the panel for
appointment as Contractor’s nominee within 30 days from the date of dispatch of the request by
Railway. The General Manager/Additional General Manager shall appoint at least one out of
them as the Contractor’s nominee within 30 days from the receipt of the names of Contractor’s
nominees. The railway panel shall be provided free of cost to the contractor.

64.(3)(a)(ii): If contractor wants to choose his nominee from Indian Council of Arbitration panel,
Contractor will send at least 2 names of Arbitrators from the ICA panel for appointment as
Contractor’s nominee within 30 days from the date of dispatch of the request by Railway. The
General Manager/Additional General Manager shall appoint at least one out of them as the
Contractor’s nominee within 30 days from the receipt of the names of Contractor’s nominees.
Nomination and appointment of arbitrators from ICA panel shall be as per the ICA Rules for
Domestic Commercial Arbitration and amended from time to time. :

Some general guidelines of ICA Rules for Domestic Commercial Arbitration are as under:-

i.  Contractor may access the ICA's panel of arbitration through ICA's official webpage:

https://icaindia.co.in/pdf/Engineers.pdf.

ii. A formal request for nomination shall be submitted to ICA, accompanied by:-
a. A brief Statement of Claim outlining the nature and quantum of the disputes.
b. A copy of the relevant contract and any supporting documents.
c. A copy of the notice intimating the other party of the initiation of arbitration

proceedings, with proof of delivery (if any).

ili. Ad-hoc appointment fees for the nomination and appointment of arbitrators shall be as
per the ICA Rules for Domestic Commercial Arbitration and revised from time to time
and shall be submitted along with the request.

Clause 64.(3)(b), Part-11 of GCC shall be read as under:-

64.(3)(b): Two selected arbitrators are free to select presiding arbitrator (3™ arbitrator) within
thirty (30) days from the date of their appointment. The presiding arbitrator may be selected from
approved panel of Railways or approved panel of Indian Council of Arbitration (as per mutual
agreement), which will be approved by General Manager/Additional General Manager. General
Manager/Additional General Manager shall complete this exercise of appointing the Arbitral
Tribunal within 30 days from the receipt of the names of all the three arbitrators.

Clause 64.(3)(c)(i), Part-II of GCC shall be read as under:-

64.(3)(c)(1): If one or more of the arbitrators appointed as above refuses to act as arbitrator,
withdraws from his office as arbitrator, or vacates his/their office/offices or is/are unable or
unwilling to perform his functions as arbitrator for any reason whatsoever or dies or in- the
opinion of the General Manager/Additional General Manager fails to act without undue delay,
the General Manager/Additional General Manager shall appoint new arbitrator/arbitrators to act
in his/their place in the same manner in which the earlier arbitrator/arbitrators had been
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appointed. Such re-constituted Tribunal may, at its discretion, proceed with the reference from
the stage at which it was left by the previous arbitrator (s).

Clause 64.(3)(c)(iii), Part-II of GCC shall be read as under:-

64.3(c)(iii): (i) Qualification of Railway Empanelled Arbitrator (s):

(a) Retired Railway Officers not below SA Grade level, one year after his date of
retirement.

(b) Age of arbitrator at the time of appointment shall be below 70 years.

(c) Persons not involved in any current vigilance/CBI cases or against whom
disciplinary or prosecution proceedings are not in process.

(d) Persons who had not been imposed a major penalty or two or more minor
penalties or against whom administrative action has not been taken three times
Or more or

(e) Persons who have not been imposed one minor Penalty and against whom two
administrative actions have not been taken as a result of vigilance/CBI action
while in service on Railways.

(ii) An arbitrator may be appointed notwithstanding the total number of arbitration cases in
which he has been appointed in the past.

(111)) While appointing arbitrator(s) under Sub-Clause 64.(3)(a), 64.(3)(a)(i), 64.(3)(a)(ii)) &
64.(3)(b) above, due care shall be taken that he/they is/are not the one/those who had an
opportunity to deal with the matters to which the contract relates or who in the course of his/their .
duties as Railway servant(s) expressed views on all or any of the matters under dispute or
differences. A certification to this effect as per annexure- XVI shall be taken from Arbitrators
also. The proceedings of the Arbitral tribunal or the award made by such Tribunal will, however,
not be invalid merely for the reason that one or more arbitrator had, in the course of his service,
opportunity to deal with the matters to which the contract relates or who in the course of his/their
duties expressed views on all or any of the matters under dispute.

Clause 64.(4), Part-I1 of GCC shall be read as under:-

64.(4): Any ruling on award shall be made by a majority of members of Tribunal. In the absence
of such a majority, the views of the Presiding Arbitrator shall prevail.

Clause 64.(6), Part-II of GCC shall be read as under:-

64.(6): The cost of arbitration shall be borne by the respective parties. If all the three arbitrators
are selected from the Railway Panel, the fee of the arbitrators shall be determined as per the rates
fixed/revised by Railway Board from time to time and the fee shall be borne equally by both the
parties, provided parties sign an agreement in the format given at Annexure XV to these
conditions after/ while referring these disputes to Arbitration. However, if any of the three
arbitrators is selected from the Panel of Indian Council of Arbitration (ICA), the fee of the
arbitrators shall be determined as per the rates fixed/revised by the Indian Council of Arbitration

o, T
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from time to time and the fee shall be borne equally by both the parties, provided parties sign an
agreement in the format given at Annexure XV to these conditions after/ while referring these

disputes to Arbitration.
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ATCT g¥FTE GOVERNMENT OF INDIA
I #ATerT MINISTRY OF RAILWAYS
(=% 7€ RAILWAY BOARD)

No. 2025/GS/SD-1/09/07 New Delhi, dated: 25.02.2025

The General Managers,
All Zonal Railways.

Sub: Review of agencies engaged for Project Management Services (PMS) and Project
Supervision Services (PSS) for supervision of the works of Station Development.
Ref: (i) Railway Board's letter nos. 2022/CE-l/CT/6/PSS dated 01.06.2022, 13.06.2022 & 20.10.2022.
(if) Railway Board's letter no. 2022/CE-I/CT/3/PMS dated 05.05.2022.
(iii) Railway Board's letter no. 2023/CE-I/CT/1/Policy dated 15.03.2023.

Guidelines and model documents for appointment of agencies for Project Management Services
(PMS) and Project Supervision Services (PSS) for supervision of projects / works were issued vide Railway
Board’s letters under reference. Over the time, executing units of Zonal Railways have appointed a number of
agencies for PMS and PSS for various projects being executed by them.

In order to assess the adequacy of supervision system through PMS and PSS agencies for station
development works and the need for further modifying / strengthening it, Zonal Railways may carry out a
thorough review of the performance of agencies appointed so far. The review should specifically cover the
following issues:-

1. Requirement of the number of supervision personnel to be deployed through PMS/PSS as per
number and sizes of ongoing projects vis-a-vis the provisions made in the existing contracts. Due
emphasis is to be given for small value works at way-side stations while assessing the requirements.

2. Quantum / number of personnel deployed by the agency vis-a-vis the numbers required as per the
contract conditions and action taken in case of any shortfall.

3. Competence and knowledge of personnel deployed by PMS and PSS agencies as observed from
their actual performance in the field. The personnel must have requisite qualification and experience
for the works they are deployed for.

4. Whether engagement of PMS and PSS agencies has been able to fulfill the intended objectives or
some modifications / changes are required in working methodology and documentation (safety
related checklists) to make the system more robust and effective.

Based on the review, Zonal Railways may promptly take appropriate action against the PMS / PSS
agencies which are not performing their roles properly or failing to fulfill the requirements of respective
contract agreements.

A detailed report on the above may be furnished to Railway Board in a week’s time.
~5lo V\qg
(Vikas Boora)
Director/Gati Shakti/Stn.Dev.-IV,
Railway Board

Copy to:
* Principal Chief Engineers, all Zonal Railways for information and necessary action please.

Page 29 of 407



T & GOVERNMENT OF INDIA
A HATET MINISTRY OF RAILWAYS
(X4 M RAILWAY BOARD)

No. 2025/Stn.Dev.-1/08/18 New Delhi, dated: 18.02.2025

The General Managers,
All Zonal Railways.

Sub: Safety Drive to check ongoing upgradation of structures under “Amrit Bharat Station
Scheme”.

Ref: Railway Board’s letter no. 2021/St.Dev.-1/08/18 dated 17.01.2025.

v

1.0 Vide letter under reference, a week-long safety drive was launched to check the safety aspects
related to works of construction/modification of structures at railway stations under Amrit
Bharat Station Scheme. The compliance of the deficiencies noticed during this safety drive may
be submitted by the Zonal Railway.

2.0 Further, it was also advised vide this letter to form multi-disciplinary team(s) comprising
officers from Engineering, Electrical, etc. from Open-line/Construction to randomly check all
Amrit Station works with respect to compliance of safety/quality norms.

2.1 The details of multi-disciplinary team inspections during the period from 24.01.2025 to
18.02.2025 may be provided in the following format:-

Zonal | No. of No. of No. of Total No. of No. of TDC for Remarks
Railway [ Amrit | inspection Amrit deficiencies /|deficiencies| attending
Stations| teams stations shortfalls | attended balance
N formed inspected noticed deficiencies |

2.2 Action Plan of the Zonal Railway to eliminate frequently observed deficiencies may be
attached separately.

3.0 The above information may be furnished by 25.02.2025.

\07\’5

ikas Boora)
Director/Gati Shakti/Stn.Dev.-IV
Railway Board
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GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No. 2025/SD-I1/22/08/3/Misc New Delhi, dated: 03.02.2025

To
General Managers
All Zonal Railways

ub: Multimodal Connectivity of Railway stations over Indian Railway-reg.

—

ok ok ok

In reference to above subject matter, it is requested to submit the details of connectivity of
the Railway Stations to the city through various modes/means of transportation including both
mass transportation (Metro, BRT, City bus) and last mile connectivity (Taxi, Auto and e-
rickshaw etc.). The details may kindly be given in the following format:

SN IDivision Station | Mode by which [Connectivity planned Connectivity planned

presently in presently in proposed works/
connected to city | sanctioned works future phases of
*) () sanctioned works
(***)

Above details to be provided for all station after checking at site.

*  Mention all available mode of connectivity along with the approximate distance of
corresponding stop/stand from Railway Station Entry point in (xxx m).

x%  Presently sanctioned works at Stations including Amrit station works

#%% Planned in future works should include works planned in future phases of presently
ongoing works including future phase of Amrit Stations works.

Enclosure: Sample Format

K
Abv&
(Sanjeev Kumar Garg)
Executive Director/U&RRT
Railway Board

Tel: 478-44368
Copy to:

1. PCEs, CAO/Cs, CAO/C/RSPs, DRMs, CE/SDs of all Zonal Railways
2. VC/RLDA, New Delhi
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Sample format

T IR IRNn—r—

R N ST R

SN [Division |Station

Mode by  which
connected to city (*)

presently|Connectivity
planned in presently|planned in future
sanctioned

(**)

Connectivity

worksfworks

(k%)

1. |DLI

New
Delhi

On Ajmeri gate side:

1. Metro (Station-xxx m)
through Skywalk

2. Taxi/Auto/E-Rickshaw
(Stand/lane-xx m) through
footpath
On Paharganj side:
1. City Bus (Stand-xxx
m) through footpath
2. Taxi/Auto/E-Rickshaw
(Stand/lane-xx m) through

footpath

Note:

« If presently connected with one mode and planned in phase-1/future phase with any other
mode, same may also be mentioned in respective column.
« Data given in table are only indicative, actual data to be filled as per site
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qATET GTHT GOVERNMENT OF INDIA
I HATAT MINISTRY OF RAILWAYS
(& 91 RAILWAY BOARD)

No. 2025/GS/SD-1/08/03 New Delhi, dated: 29.01.2025

The General Manager,
All Zonal Railways.

Sub: Clarification regarding approval of drawings and model documents for support
services.

During interaction with the Zonal Railways, some issues regarding approval of drawings for
temporary structures, competence of the personnel engaged for site supervision through Project
Supervision Services Agency (PSSA), etc. have come to notice.

1. The above has been examined in Railway Board and it is clarified that the instructions related to
temporary structures like robustness of shuttering/staging are already existing which need to
be reiterated by the Zonal Railways for enforcement at site. Vide Railway Board’s letter no.
2022/CE-I/CT/8/CPWDDSR dated 13.10.2022, it has been communicated to all the Zonal
Railways that CPWD DSR and Specifications (Vol-1 & 1) are to be adopted for execution of ali
civil engineering works related to Building works, Road works and Horticulture works, etc.
(except Formation works, Bridge works and P.way works). The specifications for “Formwork
(Centring and Shuttering)” in Para 5.2 of CPWD Specifications mandate use of tubular steel
structure or built-up sections of rolled steel and approval of Engineer-In-charge. The clause
5.2.3.2 read with 5.2.3.4 and 5.2.5.2 are clear even for the cases where span is large and height
is more than 3.5m. As far as approvals of structural drawings are concerned, elaborate
instructions, which are applicable to permanent as well as temporary structures, have already
been issued vide Board’s letter no. 2017/CE-I/CT/13/Procedure Simplification dated
20.10.2017. These instructions are adequately clear. Zonal Railways may carry out further
detailing as per their requirements within the contours of Railway Board policy.

2. Regarding competence of the personnel engaged for site supervision through Project
Supervision Services Agency (PSSA), it is clarified that the Model RFP document for
appointment of PSSA has been issued vide Railway Board'’s letter no. 2022/CE-I/CT/6/PSS dated
13.06.2022. This is only a model document and flexibility has been given to Zonal Railways vide
Item No. 4 of this letter to make suitable changes/modifications in the document as per specific
requirements of site/project/zone. The categories of projects to be defined for consideration as
eligible assignment have been indicated in square parenthesis in Clause 3.1.3(b), implying that

7)1)0] )"5/
§) :\(}gﬂgﬂ)
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these contents are to be modified/inserted by the tendering authority. Further, concerned
PHODs have been given authority to make suitable changes even in other clauses (which are
not in square parenthesis) with the concurrence of associate finance. It is expected that the
Zonal Railways will apply due diligence while framing the requirements of personnel and
selecting the same. It is quite imperative that the quality of work and knowledge of the
personnel provided by PSSA should be checked regularly and corrective action be taken
immediately.

3. Zonal Railways must carry out thorough review of safety and quality issues with regard to
worksites under different units, duly augmenting the executing agencies with support services
like PMS/PSSA/GC, retired officials, etc. as per extant instructions.

4. This issues with the approval of Board (Ml).

/
7a )%
(Vikas Boora)
Director/Gati Shakti/Stn.Dev.-1V
Railway Board

Copy to:

1. EDPG to MR, OSD to MR, EDPG to MOS(R), JDPG to MOS(S)
PSOQ/Sr.PPS to CRB & CEO, Member (Finance), Member (Infra), Member (TRS), Member
(O&BD), Secy/RB, DG(RHS), DG(RPF)

3. PCE, PCCM, PCEE, CAQ/C, CAO/C/RSP, PCSTE and DRMs, All Zonal Railways.
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GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No. 2022/SD-11/22/01/3 New Delhi, Date: 24.01.2025

The General Managers,
All Zonal Railways.

The Vice Chairman
RLDA, New Delhi.

172

ub:- Maintenance & management of station during redevelopment works.
Ref:- RB’s letter No. 2024/GS/SD-1/9/07/Misc dated 27.06.2024.

In one of Railway at one of the station being redeveloped, issue of inconvenience to the passengers

due to ongoing construction work has come to notice.

As numbers of station redevelopment works have been sanctioned, out of which many are in progress over the
Indian Railways being executed by various agencies (RLDA, construction units, GS Units & Divisions)
according to the scope of the work, passenger convenience should be given due consideration. Stations are
essentially required for passenger train operation and it is needless to say that passenger facilities are required
to be maintained to a satisfactory level during the construction phase also and necessary arrangement needs to
be in place.

To maintain the passenger facilities, following aspects should be carefully studied & provided for at all station
redevelopment work sites.

1.

Circulation plan- Every station redevelopment work planning should have a circulation/traffic
management plan for each phase of the construction. It should be prominently displayed at the entrance
of the station. The passengers should be guided through proper signages at requisite points for smooth
entry, movement and exit.

Safety- According to the circulation/traffic management plan, the work zones shall be duly barricaded
to segregate work zone from passenger movement area. Construction area should have separate entry
and exit and construction personal shall not be allowed to enter in the passenger area unless explicitly
required for the work in that area. Further, the work schedule shall be planned according to the train
timetable taking due consideration of low footfall and high footfall time slots and work shifts should
be planned accordingly.

Passenger Amenities- Availability of drinking water, toilets, waiting room/ hall, vending agencies,
seating arrangement, fans and other essential amenities shall be ensured and maintained to the proper
maintenance standards at the station during construction phase. Alternate/ temporary facility shall be
planned well in advance if the existing facility can not be used due to construction work.

Facility closed for passengers — Any structure/ building/facility closed for passengers shall be
segregated and locked. It should be clearly marked as “NOT IN USE”. Way and distance to alternate
facility shall also be marked therein.

Ensuring the above facilities for duration during construction phase is must and these facilities are

required to be maintained for ensuring passenger comfort. Action plan for the above shall be made immediately
and implemented at the earliest (Not letter that within a fortnight) under advice to board. }k P

ay
(Dr Sanjeev Kumar Garg)

Executive Director/U&RRT
Railway Board

Copy to:

EDPG/MR, EDPG/MOSR(R), JDPG/MOSR(S)
PSO/Sr. PPS to CRB&CEO, M/Infra, M/OBD, M/TRS, MF, DG(Safety), DG(RPF)

PCEs, CAOs, PCEEs, PCSTs, PSCOs, PCCMs, DRMs all Zonal Railways.
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GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
RAILWAY BOARD

No. 2022/GS/SD-1/08/70/-Part(3) New Delhi. dated: 24.01.2025

The Vice Chairman

Rail Land Development Authority.
New Delhi.

Sub: Amrit Bharat Station Scheme - Third party audit of Station Development
Projects.

Ref.: Railway Board’s letter no. 2021/Stn. Dev.-1/08/18 dated 19.10.2022.

LA A 2]

Apropos the subject and reference mentioned above, competent authority has
decided that an immediate Third party Audit should be conducted at 14 stations assigned to
RLDA i.e. Gomti Nagar, Safdarjung. Biywasan, Muzaffarpur, Lucknow, Surat, Nagpur,
Ajni (Nagpur), Chandigarh, Delhi Cantt, New Delhi, CSMT, Ahmedabad, Gurugram and
6 stations assigned to Zonal Railways 1¢ Secunderabad, Jaipur, Prayagraj, Kanpur
Central, Chennai Egmore, Gwalior

To conduct audit of these 20 stations. RLDA should fix a single agency. The
outcome of the above audit and the model document for audit should be shared by RLLDA
with Zonal Railways for further necessary action This has the approval of Board (CRB &
CLIEO and M/Infra)

~

(Dr. Sanjeev umarg)

Executive Director/ U & RRT

Railway Board
Tel: 478-44368

Copy to:-

1. PSO/Sr PPS CRB & CEO, Member (Infra). Member (Finance), Member (TRS),
Member (O&BD).

2. General Managers- SCR, NWR. NCR, SR
3. PCEs, CAO/Cs, CCMs, CEEs & CSTEs. SCR.NWR, NCR, SR zonal Railways.
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AT HT GOVERNMENT OF INDIA
XA HATAT MINISTRY OF RAILWAYS
(X €I RAILWAY BOARD)

No. 2021/Stn.Dev.-1/08/18 New Delhi, dated: 17.01.2025

The General Managers,
All Zonal Railways.

Sub: Safety Drive to check ongoing upgradation of structures under “Amrit Bharat
Station Scheme”.

It has been decided to immediately launch a safety drive to check all the safety aspects
related to works of construction / modification of structures at railway stations under Amrit
Bharat Station Scheme. All the stations where works are in progress should immediately be got
checked but not later than one week (i.e. by 24.01.2025) by officers/multidisciplinary teams and
necessary corrective steps be taken appropriately to address the deficiencies/shortfalls (with
special emphasis on safety) observed during the drive. The progress of drive should be monitored
on daily basis and at the end of drive period, a consolidated report should be submitted to the
Railway Board.

2. Zonal Railways should form multi disciplinary team(s) comprising officers from Engineering,
Electrical etc. from Openline/Construction to randomly check all Amrit Station works with respect
to compliance of safety/quality norms. The deficiencies / shortfalls noticed by such teams shall be
advised immediately to concerned executives for taking corrective measures. Sufficient teams may
be formed to cover all Amrit Stations on the Zonal Railway.

*}\0\\%
(Vikas Boora)
Director/Gati Shakti/Stn.Dev.-IV
Railway Board

Copy to:

1. EDPG to MR, OSD to MR, EDPG to MOS(R), JDPG to MOS(S)
PSO/Sr.PPS to CRB & CEO, Member (Finance), Member (Infra), Member (TRS), Member
(O&BD), Secy, DG(RHS), DG(RPF)

3. PCEs, PCCMs, PCEEs, CAO/Cs, CAO/C/RSPs, PCSTEs and DRMs, all Zonal Railways.
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&

AR IR / Government of India
o FAO / Ministry of Railways

(o1& A5 / Railway Board)
No. 2022/CE-1/CT/GCC-2022/POLICY/Pt.1 New Delhi, Dated 09.01.2025
To,
As per list attached.

Sub: Indian Railways Standard General Conditions of Contract, April 2022
(Advance Correction Slip No.9)

Please find enclosed herewith Advance Correction Slip No.9 to Indian Railways
Standard General Conditions of Contract, April-2022.

2. This shall be applicable to Works Contract of Indian Railways with prospective effect.

3. This issues with the concurrence of the Finance Directorate and approval of Board (M,
MF).
DA: As above.
oA X
(et

[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: padcegrb@gmail.com, dceg@rb.railnet.gov.in

No. 2022/CE-I/CT/GCC-2022/POLICY/Pt.1 New Delhi, Dated 09.01.2025

Copy forwarded for information to:
(i) The PFAs, All Indian Railways.
(ii) Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail Bhawan,

New Delhi.
Fo gt -

For Member Finance
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LIST FOR DISTRIBUTION (No. 2022/CE-I/CT/GCC-2022/POLICY/Pt.I dated 09.01.2025)

(A)

(B)

©

Pl o o

i

NS MR WM -

DN AL

General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allahabad

Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

CAO, COFMOW, Tilak Bridge, New Delhi
Principal CAOQ, Diesel Loco Moderization Works, Patiala (Punjab)
CAQ (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director General, IRICEN, Pune — 411 001 (Maharashtra)

Director General, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director General, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, [IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar)

Director General, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

CMD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076
CMD, IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017

CMD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon

CMD, RVNL, August Kranti Bhawan,Plot No.25, 1* Floor, Bhikaji Cama Place, New Delhi
CMD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020

CMD, KONKAN Railway Cerporation Ltd, Rail Bhawan, New Delhi-11000t

MD, DFCCIL, 5 Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
Chairman, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-1, New Delhi- 110021

MD, CRIS, Chanakyapur, New Delhi

. CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon — 122003
. CME, IROAF, 12" Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092
. CMD, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati

Vihar, New Delhi

. CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
. CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043

Copy to:

- {A)

(B)

O B0 NS

INEREY

General Secretary, IRCA, DRM Office, New Dethi
General Secretary, AIRF, Rail Bhawan, New Delhi
General Secretary, NFIR, Rail Bhawan, New Delhi
General Secretary, IRPOF, Rail Bhawan, New Delhi
General Secretary, FROA, Rail Bhawan, New Delhi
General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi
The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan

. General Secretary, RBSSS Association, Rail Bhawan
. The Secretary, RBMSA, Rail Bhawan
. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

Concemned PSO for kind information of Chairman cum CEQ, M/Infra, M/T&RS M/O&BD, M/Finance,
Railway Board

Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR

Chief Vigilance Officers, All Indian Railways

DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), AM(ME), AM/Tele,
AM/C&IS, AM/Sig., AM(Plg.), PED(B&S}, PED(Vigilance), EDCE(P), PED/Safety, PED/Gati Shakti,
EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X), ED/GS(Civil-I), ED/GS(Civil-), ED/GS(Elect.),
ED/GS(S&T), ED/GS/SD, EDW(Plg.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.),
ED( Tele), EDRS(G), EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.),
ED/Plg., JS(conf), IS(P), JS(G), JIS(D), Vigilance-I11, Vig(Conf) of Railway Board.
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Advance Correction Slip No.9 to Indian Railways Standard General Conditions of
Contract, April 2022

A. Para 16.(4), Part II of GCC-2022 shall be read as under:-

16.(4) Performance Guarantee

The procedure for obtaining Performance Guarantee is outlined below:

(a) The successful bidder shall have to submit a Performance Guarantee (PG) within 21
(Twenty one) days from the date of issue of Letter of Acceptance (LOA). Extension of time
for submission of PG beyond 21 (Twenty one) days and upto 60 days from the date of issue
of LOA may be given by the Authority who is competent to sign the contract agreement.
However, a penal interest of 12% per annum shall be charged for the delay beyond
21(Twenty one) days, i.e. from 22™day after the date of issue of LOA. Further, if the 60™day
happens to be a declared holiday in the concemned office of the Railway, submission of PG
can be accepted on the next working day.

In all other cases, if the Contractor fails to submit the requisite PG even after 60 days
from the date of issue of LOA, the contract is liable to be terminated. In case contract is
terminated railway shall be entitled to forfeit Bid Security and other dues payable to the
contractor against that particular contract, subject to maximum of PG amount. In case a
tenderer has not submitted Bid Security on the strength of their registration as a Startup
recognized by Department of Industrial Policy and Promotion (DIPP) under Mimistry of
Commerce and Industry, DIPP shall be informed to this effect.

The failed Contractor shall be debarred from participating in re-tender for that work.

(b) The successful bidder shall submit the Performance Guarantee (PG) in any of the
foliowing forms, amounting to 5% of the original contract value:-

(i) A deposit of Cash;
(i)  Irrevocable Bank Guarantee;
(iii)  Insurance Surety Bond as per Annexure-XVIL

Note:

1. The provision of Insurance Surety Bond shall be for all contracts having
DOC within 36 months only.

2. In case DOC extends beyond 36 months, fresh Insurance Surety Bond or
any other form of Performance Guarantee prescribed in GCC for the
balance amount shall be submitted by agency, otherwise necessary action
will be taken as per terms of Agreement.

(iv)  Government Securities including State Loan Bonds at 5% below the market value;

_ - '
ool 3
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(v) Pay Orders and Demand Drafts tendered by any Scheduled Commercial Bank of
India;

(vi)  Guarantee Bonds executed or Deposits Receipts tendered by any Scheduled
Commercial Bank of India;

(vii)  Deposit in the Post Office Saving Bank;

(viii)  Deposit in the National Savings Certificates;

(ix)  Twelve years National Defence Certificates;

(x) Ten years Defence Deposits;

(xi)  National Defence Bonds and

(xii)  Unit Trust Certificates at 5% below market value or at the face value whichever is
less. Also, FDR in favour of FA&CAOQO (free from any encumbrance) may be
accepted.

(c) The Performance Guarantee shall be submitted by the successful bidder after the
Letter of Acceptance (LOA) has been issued, but before signing of the contract agreement.
This P.G. shall be initially valid upto the stipulated date of completion plus 60 days beyond
that. In case, the time for completion of work gets extended, the Contractor shall get the
validity of P.G. extended to cover such extended time for completion of work plus 60 days.

(d)  The value of PG to be submitted by the Contractor is based on original contract value
and shall not change due to subsequent variation(s) in the original contract value.

(e) The Performance Guarantee (PG) shall be released after physical completion of the
work based on 'Completion Certificate' issued by the competent authority stating that the
Contractor has completed the work in all respects satisfactorily.

()  Whenever the contract is rescinded, the Performance Guarantee already submitted for
the contract shall be encashed.

(g) The Engineer shall not make a claim under the Performance Guarantee except for
amounts to which the President of India is entitled under the contract (not withstanding
and/or without prejudice to any other provisions in the contract agreement) in the event of:

(i) Failure by the Contractor to extend the validity of the Performance Guarantee as
described herein above, in which event the Engineer may claim the full amount of the
Performance Guarantee.

(i1)  Failure by the Contractor to pay President of India any amount due, either as agreed
by the Contractor or determined under any of the Clauses/Conditions of the Agreement,
“within 30 days of the service of notice to this effect by Engineer.

(iii) The Contract being determined or rescinded under clause 62 of these conditions.

., T

L\
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B. New Annexure — XVIIL, Part-II of GCC-2022 shall be read as under:-

ANNEXURE-XVII
Reference Para 16.(4)

Insurance Surety Bond for Performance Security

Name of the issuer of surety bond:

President of India,

Acting

through........ ,

Railway.

Date:...............

Surety Bond No: ... Issue Date:.....................
AmountofBond: ...l Expiry Date:...................

WHEREAS, In consideration of the President of |India acting through
e (Designation & address of contract signing
authority),......... Railway,........................ , (hereinafter called “The Railway”) having
accepted the bid of M/S XXXXX hereinafier called the contractor, for the work of XXX under
invitation for bids No XXXX Dated XXXXX, Vide Letter of Acceptance No.............

AND

WHEREAS, the contractor is required to furnish Performance Security for the sum of T. XXXX
(Rupees XXXX Only), in the form of Surety Bond, being a condition precedent to the signing
of the contract agreement. :
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SB No: ' Date:

WHEREAS, we,

(Name of insurance company) hereinafter called the Surety,

acting through [Designation(s) of the authorised person of the Surety], have, at the request of
the M/s. XXXX contractor, agreed to give Bond for performance security/ additional
performance security as hereinafter contained:

1.

11.

KNOW ALL MEN by these present that [/We, the undersigned [Insert name(s) of
authorized representatives of the Surety], being fully authorized to sign and incur
obligations for and on behalf of the Surety, confirm that the Surety, hereby, unconditionally
and irrevocably Bond to pay the Railway the full amount in the sum of XXXX (Rupees
XXXX Only) as above stated.

The Surety undertakes to immediately pay on presentation of demand by the Railway any
amount up to and including aforementioned full amount without any demur, reservation or
recourse. Any such demand made by the Railway on the Surety shall be final, conclusive
and binding, absolute and unequivocal notwithstanding any disputes raised/pending before
any Court, tribunal, arbitration or any authority or any threatened litigation by the Bidder or
Bank.

On payment of any amount less than aforementioned full amount, as per demand of the
Railway, the Bond shall remain valid for the balance amount i.e. the aforementioned full
amount less the payment made to the Raiiway.

The Surety shall pay the amount as demanded immediately on presentation of the demand
by Railway without any reference to the contractor and without the Railway being required
to show grounds or give reasons for its demand or the amount demanded.

The Surety Bond shall be unconditional and irrevocable.

The Bond hereinbefore shall not be affected by any change in the constitution of the Surety
or in the constitution of the Contractor.

The Surety agrees that no change, addition, modifications to the terms of the Contract
Agreement or to any documents, which have been or may be made between the Railway and
the Contractor, will in any way release us from the liability under this Bond; and the Surety,
hereby, waives any requirement for notice of any such change, addition or modification to
the Surety.

This Bond is valid and effective from the date of its issue, which is finsert date of issue].
The Bond and our obligations under it will expire on XXXX (Expiry Date). All demands for
payment under the Bond must be received by us on or before that date.

The Surety agrees that the Railways right to demand payment of aforementioned full amount
in one instance or demand payments in parts totalling up to the aforementioned full amount
in several instances will be valid until either the aforementioned full amount is paid to the

- Railway or the Bond is released by Railway before the Expiry date.
10.

The Surety agrees that its obligation to pay any amount demanded by the Railway before the
expiry of this Bond will continue until the amount demanded has been paid in full.
The expressions Surety and Railway hereinbefore used shall include their respective

successors, administrators and assigns.

Q&ﬂ ’
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12. The Surety hereby undertakes not to revoke the Bond during its currency, except with the
previous consent in writing of the Railway. This Bond is subject to the Uniform Rules for
Demand Bonds, ICC Publication No. 758.

13. We, the Surety Insurer, further agree that the Authority shall be the sole judge to decide as to
whether the Bidder is in default of due and faithful fulfilment and compliance with the terms
and conditions contained in the Bidding Documents including, inter alia, the failure of the
Bidder to keep its Bid open during the Bid validity period set forth in the said Documents,
and the decision of the Authority that the Bidder is in default as aforesaid shall be final and
binding on us, notwithstanding any differences between the Authority and the Bidder or any
dispute pending before any Court, tribunal, arbitrator or any other authority.

14, The Bond shall be in addition to and without prejudice to any other security Bond (s) of the
contractor in favour of the Railway available with the Railway. The Surety, under this Bond,
shall be deemed as Principal Debtor of the Railway.

Notwithstanding anything to the contrary contained in these presents,

a. Our liability under this Surety Bond shall not exceed XXXX (Rupees XXXXX Only).
This Surety Bond shall be valid up to XXXX (being the date of expiry),

¢. Unless the bank is served a written claim or demand on or before XXXX [date of expiry] all
rights under this Bond shall be forfeited and the Surety shall be relieved and discharged
from all liabilities under this Bond irrespective of whether or not the original Surety bond is
returned to the Surety.

Dated  the day of 2024

15. The Insurance Surety Bond shall be verified by sending mail to
[customer.care@sbigeneral.in].

Place............. Bank’s Seal and authorized signature(s)
[Name in Block letters] .....................

[Designation with Code No.{ ....................
[P/Attorney] No.
Witness

1.

E I

[Note: All italicized texts are for guidance on how to prepare this Insurance Surety Bond and

shall be deleted from the final document.]
Q&Qr' , M
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GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No.2022/F(X)II/PW/1 New Delhi, dated 03/01/2025

The General Managers, Indian Railways.
The Director General, RDSO, Lucknow.
The General Manager, CORE, Allahabad.
CAOs (Const).

CAO, MTP/Mumbai.

CAO/DMW.

Sub: Delegation of Powers for tenders in construction organization.
Ref: Board’s letters No. 2022/F(X)II/PW/1 dated 11.07.2024, 18.10.2024 & 22/10/2024.

Vide letters under reference, the powers for acceptance of tenders have been delegated to the
Construction Organization of Zonal Railways. In continuation, it has been decided by Board (MI, MF
and CRB & CEO) to delegate the following powers to the HAG officers of Construction Organization in
respect of tenders: |
(a) Tenders of value more than Rs. 100 Cr & upto Rs. 500 Cr (SAG level committee):

(i) Acceptance: by HAG level officer of the Convening Department.

(ii) Tender Committee: All TC members in SAG. ,

(ii) In case HAG level officer of the convening department is unavailable, then acceptance will be
done by CAO/C in HAG.

(iv) If SAG level officer is unavailable, JAG level officer of the concerned Department will participate
in the Tender Committee. Acceptance in this case will be by the HAG level of the Convening
Department. In case HAG level officer of the Convening Department is unavailable, the acceptance
will be by CAO/C in HAG.

(b) Tenders of value more than Rs. 500 Cr (HAG level committee):

(i) Acceptance: by CAO/C in HAG.

(ii) Tender Commiittee: All TC members in HAG.

(i) If HAG Level Officer is unavailable in the Department, then the SAG level officer of the
Department will be part of the Tender Committee. Acceptance will be by CAO/C in HAG.

Page 1of3
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iv) In exceptional circumstances, the GM with concurrence of PFA can consider lowering

the slab of Rs.500 crores of HAG level tender committee.

%4
(Anu ag%llpil)

Executive Director Finance (Exp.)
Railway Board.

No.2022/F(X)II/PW/1 New Delhi, dated 03/01/2025

Copy to:

i) Dy. Comptroller & Auditor General of India (Railways), Room No. 224, Rail Bhawan, New Delhi.
ii) PFAs, All Indian Railways.

iii) FA & CAO(C)s, All Indian Railways.

A
(Anurag Kapil)

Executive Director Finance (Exp.)
Railway Board.

No.2022/F(X)II/PW/1 New Delhi, dated 03/01/2025

Copy for information to:

The Director General, National Academy of Indian Railways, Vadodara

The Director General, Indian Railway Institute of Financial Management, Secunderabad.

The Director General, Indian Railway Institute of Transport Management, Lucknow.

The Director General, Indian Railway Institute of Civil Engineering, Pune

The Director General, Indian Railway Institute of Mechanical and Electrical

Engineering, Jamalpur

The Director General, Indian Railway Institute of Signal Engineering and Telecommunications,
Secunderabad.

The Director General, Indian Railway Institute of Electrical Engineering, Nasik.

The Executive Director, Indian Railways Centre for Advanced Maintenance Technology,
Gwalior.

The Registrar, Railway Claims Tribunal, Delhi

The Chief Commissioner of Railway Safety, Lucknow

The Secretary, Railway Rates Tribunal, Chennai.

Page 2 of 3

Page 46 of 407



The Chairman, Railway Recruitment Board, Ahmedabad, Ajmer, Allahabad, Bangalore, Bhopal,
Bhubaneshwar, Chandigarh, Chennai, Gorakhpur, Guwahati, Jammu & Srinagar, Kolkata, Malda,
Mumbai, Muzaffarpur, Patna, Ranchi, Secunderabad and Trivandrum.

( nurag#(‘:-n:ilﬁf)

Executive Director Finance (Exp.)
Railway Board

Copy to: OSD/MR, OSD/Co-ord/MR, Additional PS/MR, Advisor/MR, Sr. PPSs/PPSs/PSs to Board
Members, Secretary, DG/RHS, DG/RPF, ADG/DS, Additional Members, OSDs, Advisors and Executive
Directors, EDCE(G), DCE(G),Ed/Transformation DIP, Editor/Indian Railways, Editor/Bhartiya Rail and
O&M Branch of Board’s office.

Page 3 of 3
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sizd FR®R GOVERNMENT OF INDIA
et digrert MINISTRY OF RAILWAYS
Yerd 915 RAILWAY BOARD

No.2024/1&Trans.Cell/MSOP/Part-A Dated: 02.01.2025
The General Managers,

All Indian Railways

Sub: Delegation of Powers to EnHM officer in connection with Purchase of
seedlings/saplings vide Item No. 34(A), Part A (Works Matters) of Model SOP,
2018.

The proposal for delegation of powers to EnHM officers for purchase of seedlings/saplings,
was under consideration in Board.

2, It has now been decided to delegate the powers to EnHM Officers for the above activity by
amending the Item No. 34(A), Part-A (Works Matters) of Model SOP, 2018. The modified item is

enclosed as Annexure-l.

3.. This issues with concurrence of Finance Directorate and approval of Railway Board [Member
(Finance) and Chairman &CEQ].

Kindly acknowledge the receipt and ensure compliance.

Encl: As above.

ﬂ__” Lome el
ezlelfrery”
(Pranav Kumar Mallick)

Executive Director (Transformation)
Railway Board
E-mail: pranav.mallick@ nic.in

No0.2024/1&Trans.Cell/MSOP/Part-A Dated: 02.01.2025

1. PFAs, All Indian Railways & Production Units
2. Dy. Comptroller and Auditor General Of India (Railways), Room No.224, Rail Bhawan, New

| jj’%\\»ﬁ

for Member Finance

Copy-As per list enclosed

Copy to:
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No.2024/1&Trans.Cell/MSOP/Part-A New Delhi, Dated: 02.01.2025
Copy for information to:

1. The Director General, National Academy of Indian Railways, Vadodara.

2. The Director General, Indian Railway Institute of Civil Engineering, Pune.

3. The Director General, Indian Railway Institute of Mechanical and Electrical Engineering,

Jamalpur.

4. The Director General, Indian Railway Institute of Signal Engineering and Telecommunications,

Secunderabad.

5. The Director General, Indian Railway Institute of Electrical Engineering, Nasik.

6. The Director General, Indian Railway Institute of Transport Management, Lucknow.

7. The Executive Director, Indian Railways Centre for Advanced Maintenance Technology,

Gwalior.

8. The Registrar, Railway Claims Tribunal, Delhi.

5. The Chief Commissioner of Railway Safety, Lucknow.

10. The Secretary, Railway Rates Tribunal, Chennai.
11.The Chairman, Railway Recruitment Board, Ahmedabad. Ajmer, Allahabad, Bangalore,
Bhopal, Bhubaneshwar, Chandigarh, Chennai, Gorakhpur. Guwahati, Jammu & Srinagar,
Kolkata, Malda, Mumbai, Muzaffarpur, Patna, Ranchi, Secunderabad and Trivendrum.

12. The Genl. Secy., AIRF, Room No. 253 & NFIR Room No. 256-C, Rail Bhavan.

13. The Secy. Genl., IRPOF, Room No. 268. FROA, Room No. 256-A & AIRPFA, Room No. 256-[

Rail Bhavan.

4 oo Mtlicll y
e/)) 1k

_ (Pranav Kumar MaITi'Ef()
Executive Director (Transformation)
Railway Board
email: pranav.mallick@ nic.in

No.2024/1&Trans.Cell/MSOP/Part-A New Delhi, Dated: 02.01.2025
Copy to:

1. Advisor/MR, EDPG/MR, OSD/MR, OSD/Coord/MR, Additional PS/MR
Asst. PS/MoSR(S), JDPG/MoSR(S), Addl. PS/MoSR(R)

2. PSOs/Sr.PPSs/PPSs to CRB & CEOQ, M/O&BD, MF, M/TRS, M/Infra

3. All DGs, Secretary/RB, All AMs, PEDs, All EDs, Railway Board.

4. |G/P&TS, Railway Board.

5. RBCC, Room No. 476 for uploading on the website.

P e ML
b"-l"ll\pb.\’
(Pranav Kumar Mallick)

Executive Director (Transformation)
Railway Board
email: pranav.mallick@ nic.in
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Annexure-|

Corrigendum Slip in connection to Delegation of Powers to EnHM Officers on Purchase of
seedlings/saplings in Item No. 34(A), Part A (Works Matters) of Model SOP-2018 :

ltem & Reference

Existing Delegation (Divisional
Officers, Extra Divisional
Officers & Officers in

Revised Delegation (Divisional
Officers, Extra Divisional Officers
& Officers in Headquarters)

Purchase of
seedlings/saplings

Up to Rs. 100,000/~ per year

AEN
Up to Rs. 1000/- in each case.

Annual ceiling limit:
Rs.25,000/-

Officer in charge of Training
Institutions
Rs.5000/- in each case.

Annual ceiling limit:
Rs.50,000/-

Headquarters)
34(A)-Part A Sr. DEN/DEN Sr. DEN/DEN/EnHM Officers in

JAG
Up to Rs. 1,00,000/- per year.

AEN/EnHM Officers in Sr.

Scale/Ir. Scale
Up to Rs. 1,000/- in each case.

Annual ceiling limit:
Rs.25,000/-

Officer in charge of Training

Institutions
Rs.5,000/- in each case.

Annual ceiling limit:
Rs.50,000/-

Note: The powers of PHOD/CHOD/HOD and DRM/ADRM/SAG level officers shall remains same
as mentioned in Item No. 34(A), Part A (Works Matters) of Model SOP — 2018.

e

e PAmtll
o) o1/ rars”

-
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VANDANA GURNANI CABINET SECRETARIAT
SECRETARY (COORDINATION) RASHTRAPATI BHAVAN
Tel.: 011-23017075 1 | nEw DELHM%
Err{.ail\'jecycoord@gov.in M HWW\”“A oy a0 /s\i\’J/U’f?L:;S:_“ HW
] oy
. @//?{ SETHA Q%L@] 6“\' adu /\’&/M F

Lm Seor (0 2|
D. O. No. 1/8/4/2023-CA.IV m ad Lt e 23 December, 2024

Dear Sadigl, Kunat JC,
AT

As you may be aware, the Ministry of Environment, Forest and Climate Change
(MoEF&CC), Government of India, had issued amendments in the Van (Sanrakshan
Evam Samvardhan) Rules, 2023 with regard to compensatory afforestation on

20.09.2024. MoEF&CC has recently issued further clarifications on the matter, dated
17.12.2024 (copy enclosed). |

These clarifications are aimed at simplifying the process of using Non-Forest
Land (NFL) and Degraded Forest Land (DFL) for compensatory afforestation. This
simplification will help reduce the time taken to process the proposals for Forest
clearance in respect of infrastructure projects taken up by Central Government

entities, CPSUs or State PSUs with captive coal blocks, which are also reviewed
under PRAGATI.

It is requested to kindly ensure wide circulation of these

guidelines/clarifications amongst various user agencies of projects pertaining to your
Ministry/Department.

i Ha vu.avwdai

Yours sincerely,

(Vandana Gurnani)
To

Shri Satish Kumar, Chairman & CEO
Railway Board, Ministry of Railways
Raisina Road, Rajpath Area

Central Secretariat, New Delhi, 110001
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Government of India
Ministry of Environment, Forest and Climate Change
(Forest Conservation Division)
Indira Paryavaran Bhawan,
Aliganj, Jor Bagh Road,
New Delhi: 110003
Dated: December, 2024

To

The Addl. Chief Secretaries of Forests/Principal Secretary (Forests),
All States Governments and Union territory Administrations

Sub: Streamlining of the approval process with regards to compensatory

afforestation as envisaged in the Van (Sanrakshan Evam Samvardhan) Rules,
2023 as amended on 20.09.2024 — reg.

Madam/Sir,

(Sanraks_han Evam Samvardhan) Rules, 2023 as amended on 20.09.2024, have
been reviewed by the Ministry and after due deliberations, the Central Government,
In accordance with the provisions of section 3C of the Van (Sanrakshan Evam
Samvardhan) Adhiniyam, 1980 hereby issues the following clarifications:

i. Provisions of Rule 14(1) of the Van (Sanrakshan Evam Samvardhan) Rules,
2023, provides that the non-forest land identified for raising Compensatory
Afforestation (CA) is to be notified as Protected Forests before final approval
(Stage-ll) approval is granted by the Central Government. However, in cases
where non-forest land identified for CA has been transferred and mutated in
favour of the State Forest Department (SFD), the Central Government may
accord final approval keeping in view the fact that provisions of the Van
(Sanrakshan Evam Samvardhan) Adhiniyam, 1980 become applicable on
such lands being entered as forest in government record/record of rights.

i. In such cases, referred in para (i) above, the non-forest land forest land
proposed for CA, shall be notified as Protected Forest under section 29 of the
Indian Forest Act, 1927 of local forest Act before handing over of forest land
to the User Agency by the State Government. The Nodal Officer, after
notification of such non-forest lands, shall upload a copy of said notification
on the PARIVESH portal.

i. For the purpose of rule 13(4)(a) of the States or Union territory
Administrations, having forest area more than 33% of their total geographical
area, concerned State Government/UT Administrationmay authorise a
suitable officer to issue certificate of non-availability of the suitable non-forest
land for raising CA.

iv. As per the provisions of the Van (Sanrakshan Evam Samvardhan)
Amendment Rules, 2024, projects of Central Government entities/CPSU and
captive coal blocks of the State PSUs are eligible for raising CA over
degraded forest land which will be double in extent of the fqrest land pe!ng
diverted. Accordingly, the State Government/UT shall not insist for providing
non-forest land as CA unless in cases wherein the Central Government
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Agencies/CPSUs or State Government PSUs with captive coal blocks are
forthcoming to provide non-forest land available with them as CA or the State
Government/UT Administration is willing to provides non-forest land on such
terms . and condition which is agreed by the Central Government
Agencies/CPSUs or State Government PSUs in case of captive coal blocks.

v. With regards to the applicability of the provisions of the Van (Sanrakshan
Evam Samvardhan) Amendment Rules, 2024 in respect of proposals of the
Central Agencies/PSUs and captive coal blocks of the State PSUs which
were granted ‘in-principle’ approval stipulating CA over non-forest land, the
following clarification is given in this regard:

a. Proposals, which were submitted by the States/UTs before notification
of Van (Sanrakshan Evam Samvardhan) Amendment Rules, 2024,
along with the proposal of raising CA over degraded forest land (DFL)
and were granted ‘in-principle’ approval stipulating CA over non-forest
land (NFL), shall be allowed to submit compliance of ‘in-principle’
approval along with CA proposal over DFL in lieu of NFL. The Central
Government will consider and grant final approval in such cases
stipulating CA over DFL. )

b. Proposals, which were submitted by the States/UTs along with CA
proposal over non-forest land and were granted ‘in-principle’ approval
stipulating CA over non-forest land (NFL), can also be allowed to
submit compliance of ‘in-principle’ approval along with CA proposal
over DFL provided the non-forest land proposed for CA is not
transferred and mutated in favour of the State Forest Department. In
such cases, the Central Government or its Regional Office, based on
the request of the State/UT Government or user agency, shall amend
the condition of in-principle approval to raise CA over DFL on a case to
case basis and subsequently the User Agency shall submit the
compliance of in-principle for the obtaining the ‘final’ approval.

In view of the above, the State Government and Union territory Administrations
are requested to take into consideration the guidelines mentioned hereinabove
while considering the proposals submitted under section 2 of the Van (Sanrakshan

Evam Samvardhan) Adhiniyam, 1980.
This issues with the approval of the competent authority.
Yours faithfully,

Signed by
Charan Jeet Singh (Charan Jeet Singh)
Date: 17-12-2024 13:56:41 Scientist ‘E’

Copy to:

1. Director, PMO, South Block, New Delhi
2. Secretary, Ministry of Mines /Coal /Steel/ Power/ Railways/ MoRT&H/

Defence/MHA

Secretary, Ministry of Defence, Government of India

Principal Chief Conservator of Forests & HoFF, All States Governments and
Union territory Administrations

5. Dy Director General of Forests (Central) All Regional Offices of the

MoEF&CC

> w
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6. Nodal Officers, dealing with the matters related to the Van (Sanrakshan

Evam Samvardhan) Adhiniyam, 1980, All States Governments and Union
territory Administrations

7. Head, NIC, MoEFCC for aligning the PARIVESH 2.0 as per above
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AT WA / Government of India
Yol HATST / Ministry of Railways

Qa g/ Railway Board)
No. 2022/CE-I/CT/GCC-2022/POLICY New Delhi, Dated 20.12.2024
To,
As per list attached.

Sub: Indian Railways Standard General Conditions of Contract, April
2022 (Advance Correction Slip.8)

Please find enclosed herewith Advance Correction Slip No 8 to Indian Railways
Standard General Conditions of Contract, April-2022.

2. This shall be applicable to Works Contract of Indian Railways with prospective
effect. ' '

3.  This issues with the concurrence of the Finance Directorate and approval of Board
(MI, MF). ‘

DA: As above.

i

A Rfad Sh.ehAwa a9
[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: padcegrb@gmail.com, dceg@srb.railnet.gov.in

No. 2022/CE-l/CT/GCC-2022/POLICY | New Delhi, Dated 20.12.2024

Copy forwarded for information to:
(i) The PFAs, All Indian Railways.
(i) Dy. Comptroller and Auditor General of India (Rallways) Room No. 224, Rail

Bhawan, New Delhi.

For Member Finance
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LIST FOR DISTRIBUTION (Ne. 2022/CE-1/CT/GCC-2022/POLICY dated 20.12.2024)

(A)

(B)

©)

bl ol o
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badli

R G aladl 2l

RPN R LN~

General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allahabad

Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

CAQ, COFMOW, Tilak Bridge, New Delhi
Principal CAO, Diesel Loco Modernization Works, Patiala (Punjab)
CAO (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director General, IRICEN, Pune — 411 001 (Maharashtra)

Director General, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director General, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar)

Director General, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

CMD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076
CMD, IRCON International Limited, C4, District Centre, Saket, New Delhi- 110017

CMD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon

CMD, RVNL, August Kranti Bhawan,Plot No.25, 1* Floor, Bhikaji Cama Place, New Delhi

CMD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020

CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Dethi-1100¢1

MD, DFCCIL, 5" Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
Chairman, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021

MD, CRIS, Chanakyapur, New Delhi

. CMD, RailTel Corporation of India Ltd. Piot No. 143, Institutional Area, Sector-44, Gurgaon — 122003
. CME, IROAF, 12 Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092
. CMD, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati

Vihar, New Delhi

. CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
. CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043

Copy to:

(A)

(B)

ol el IS ol o e

el ol

General Secretary, [IRCA, DRM Office, New Delhi

General Secretary, AIRF, Rail Bhawan, New Delhi

General Secretary, NFIR, Rail Bhawan, New Delhi

General Secretary, IRPOF, Rail Bhawan, New Delhi

General Secretary, FROA, Rail Bhawan, New Dethi

General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi

The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan

. General Secretary, RBSSS Association, Rail Bhawan
. The Secretary, RBMSA, Rail Bhawan
. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

Concerned PSO for kind information of Chairman cum CEO, M/Infra, M/T&RS M/O&BD, M/Finance,
Railway Board '

Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR

Chief Vigilance Officers, All Indian Railways

DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elc.), AM(RS), AM(ME), AM/Tele,
AM/C&IS, AM/Sig., AM(Plg.), PED(B&S), PED(Vigilance), EDCE(P), PED/Safety, PED/Gati Shakti,
EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X), ED/GS(Civil-I), ED/GS(Civil-II}, ED/GS(Elect.),
ED/GS(S&T), ED/GS/SD, EDW(Plg.), ED{L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev)),
ED( Tele), EDRS(G), EDEE(G), EDFE, EDE(N), ED{Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.),
ED/Plg., JS(conf), IS(P), IS(G), IS(D), Vigilance-III, Vig(Conf) of Railway Board.
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Advance Correction Slip No.8 to Indian Railways Standard General Conditions of
Contract, April 2022

Annexure-XI, Part-II of GCC shall be read as under:

ANNEXURE - XI
Reference Para 62.(1)

Registered Acknowledgement Due/Standard Correspondence through IR-WCMS/Email on
registered IREPS Email

PROFORMA OF TERMINATION NOTICE

RAILWAY
(Without Prejudice)
No. Dated
To
M/s

Dear Sir,

Contract Agreement No.

In connection with

Forty eight hours (48 hrs.) notice was given to you under this office letter of even no.,
dated ; but you have taken no action to commence the work/show adequate
progress of the work.

Since the period of 48 hours’ notice has already expired, the above contract stands
rescinded in terms of Clause 62 of the Standard General Conditions of Contract and the balance
work under this contract will be carried out independently without your participation. Your
participation as well as participation of every member/partner in any manner as an individual or
a partnership firm/JV is hereby debarred from participation in the tender for executing the
balance work and your Security Deposit shall be forfeited and Performance Guarantee shall also
be encashed.

The Final measurements of work executed by you against the said contract will be
taken/started on at hrs. at site. The measurement will be continued till
all the measurement are taken. You are advised to be present at site on the above mentioned date
and time to witness the measurements, otherwise measurements will be taken ex-parte and
thereafter, variation (addendum & corrigendum) & final bill of work executed till date of
termination based on ex-parte final measurements shall also be processed ex-parte.

Yours faithfully
: J w . For and on behalf of the President of India
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TR TIHR / GOVERNMENT OF INDIA
Il FAFATET / MINISTRY OF RAILWAYS
(d §15) / (RAILWAY BOARD)

No. 2023/LML-11/11/2 New Delhi, Dated: 18.12.2024

Principal Chief Engineer(s),
All Zonal Railways.

vvvvv

Land Asset Management System (LAMS) has been developed for maintaining data as per
category of land use viz. land occupied by track and building, land under afforestation,
encroachment, water bodies, Grow More food, Vacant land, etc. The data of vacant land is used
for planning infrastructure for Railway, commercial utilisation, renewable energy Projects etc.
The data of vacant land is also used in Parliamentary references.

However, it is noticed that Zonal Railways are adopting different approach for
identification of vacant land. On some Zonal Railways, land along the track in block sections
used for maintenance of track has also been considered as vacant land.

To have uniformity in identification and recording of data of vacant railway land for the
purpose of future planning, commercial utilisation, etc., following guidelines shall be adopted by
Zonal Railways for identification of vacant land as under:

1. Station/Colony Area/off track area/ other isolated land pockets : Vacant Land of
area more than one acre and presently not identified for any other use like park, plantation, water
bodies, Railway maintenance infrastructure facilities shall be considered as vacant land for the
purpose of LAMS.

The category of land use for other vacant plots having area less than one acre or identified
for Railways own operational purposes shall be considered similar to the category as per the
usage of adjacent Railway assets.

2. Block section:
i. A provision for total four tracks including existing track/ tracks shall be kept within
the available railway land. Land width beyond 12 m of the toe of the bank (for track on
formation) and 12 m from top of cutting slope (for track in cutting) of the outermost
available/proposed tracks considering total 04 tracks may be considered as vacant
land. Therefore, Land width required for 04 tracks plus 12 m beyond the toe of the
bank or top of cutting of outermost track shall be considered as a part of track which is
required for maintenance of track/bridges and future infrastructure works and cannot

be part with.

ii. The entire land area of railway tracks permanently closed for railway traffic shall be
considered as vacant land provided there is no further planning of any infrastructure in
near future.

(Surendra Kumar) —
Director/Land & Amenities
Railway Board
Tele No. 47845515
Email: dla@rb.railnet.gov.in
4th Floor, Room No. 477, Rail Bhawan
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AT Q&I Government of India
I HATAY Ministry of Railways
(X9F NS Railway Board)

2024/CE-I/CT/IRPSM Issues/Pt.1 New Delhi, dated 18.11.2024

The General Manager,
All Zonal Railways.

Sub: Flow Chart for Umbrella Distribution
Ref: Board’s letter No. 2024/F(X)I1/10/6-Part (1) dated 08.05.2024

Railway Board vide letter under reference has enhanced the powers of General
Managers to sanction projects.

2. Accordingly, the flow chart for Umbrella Distribution to be followed on IRPSM is
enclosed as Annexure-A.

3. Zonal Railways are requested to take further necessary action as accordingly.

DA: Flow Chart for Umbrella Distribution.

é?ﬁ;m“

e R Sh.ehiea @
[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: dceg@rb.railnet.gov.in
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ANNEXURE-A

Process Flow-Umbrella distribution

Here’s the detailed process flow for the distribution of umbrella works by Zonal Railways and
Railway Board, including the generation of UWID (Umbrella work Identification Number) as
per the guidelines contained in RB’s circular No. 2017/CE-1/WP/2018-19/1pt. dated 20.12.2023

Brief Summary

This detailed process flow outlines the critical steps involved in the distribution of umbrella
works by Zonal Railways and the Railway Board. It emphasizes the importance of ceiling limit
management, the generation of UWIDs for tracking sanction works, and the necessary system
checks to ensure compliance with budgetary provisions. The entire work flow is designed to
facilitate smooth, efficient and transparent financial management within the Indian Railway,
ensuring that all sanctioned works are carried out within the approved budget.

Details Process Flow
1. Budget date Preparation and Entry
1.1 Budget Data and Umbrella Works Entry in IRPSM

- The budget data, along with details of Umbrella works, is entered into the IRPSM
(Indian Railways Project Sanctions Management) Application software.

- This data serves as the foundational input for the distribution of funds and the
subsequent sanctioning of works under various umbrella works.

1.2 Enable Directorates for Ceiling Limit Entry

- Presently, distribution of cost under umbrella is communicated to Zonal Railways
by issue of an order by Railway Board (In terms of Para 2(B) of RB’s Letter no.
2017/CE-1/WP/2018-19/1pt. dated 22.03.2018). Now as per the procedure order
dated 23.12.2023 this ceiling limit will be updated in IRPSM directly by the
Nodal Dte.

- The IRPSM system will enable the respective directorates to enter the ceiling
limit for each Zonal Railway. This includes all the umbrella work that falls under
their purview.

- The ceiling limit (Total Cost of Umbrella distributed among Rlys) is a maximum

amount allocated to its Zonal Railways for various works, ensuring that
expenditure doesn’t exceed the budget.
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2. Distribution Process for Zonal Railways and Railway Board

2.1 Initiation of Distribution

The distribution for Zonal Railways and railway board can ohly begin after the
ceiling limits have been entered into the IRPSM system (in terms of para 4.1 of
RB’s Letter no. 2017/CE-1/WP/2018-19/1pt. dated 21.12.2023).

This ensures that all allocation of cost and outlays are within the prescribed limit
and adhere to budgetary provisions.

2.2 LAW Book Works Sanctioning in IRPSM

The General Manager(GMs) and Divisional Railway Managers(DRMs) are
empowered for sanctioning LAW (List of Approved Works) book items within
the ceiling limit set for their respective Zonal Railways in IRPSM.

The sanctioning process must follow the schedule of power(SOPs) defined by the
Railway Board.

AT the time of sanctioning of LAW book items, the system generates a unique
UWID (Umbrella Work Identification Number) for each sanctioned item. This
UWID is crucial for tracking and managing sectioned works under the umbrella
works scheme.

2.3 Sanction Order Generation

Once LAW book items are sanctioned by the competent authority, a sanction
order is issued communicating sanction of that particular work.

The sanction order is a critical document for the further action on the work and
allocation of funds. The same alongwith relevant document/file like approval of
competent authority etc. should be forwarded to FA&CAO(Budget).

3. Post-Sanctioning Workflow

3.1 Data Transfer to IPAS

After the LAW book items are sanctioned, the IRPSM system will automatically
transfer the relevant data (Plan Head, Name of Project, UWID, Allocation,
Sanctioned Cost, Outlays etc.) to the IPAS (Integrated Payroll and Accounting
System) application software.
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3.2 Issuance of Umbrella Distribution Order

- The Gazetted User of IPAS Budget Module of the respective Zonal Railways will
issue an Umbrella distribution order, after approval from competent authonty,
from IPAS based on the data received from IRPSM.

- Upon issuance of the distribution order, the system will automatically update the
ceiling limit in IRPSM against the respective Umbrella Work.

- The distribution order will be the basis for further financial processing, including
budgeting, expenditure & accountal.

4. Distribution by Railway Board
4.1 Umbrella Work distribution for Works Costing Rs 50 crores or more.

- For works with a project cost Rs.50 crores or more, the distribution of funds and
the sanctioning process are handled at the Railway Board level, rather than by
individual Zonal Railways.

- A UWID is generated after sanction of works in Railway Board by Competent
Authority and uploading of sanction letter on IRPSM by concerned ED’s office
for these high - value works.

- During sanctioning it will be ensured in IRPSM that work is sanctioned and
UWID is generated within the updated balance ceiling limit of concerned
umbrella work.

- After generation of UWID, the IRPSM system will automatically transfer the
relevant data (Plan Head , Name of Project, UWID, Allocation, Sanctioned Cost,
Outlays etc.) to the IPAS (Integrated Payroll and Accounting System) appllcatlon
software.

4.2 Issuance of distribution order by budget Directorate
- The Budget Directorate of the Railway Board issues the Umbrella Distribution
order based on the sanction order and relevant document/file like approval of
competent authority etc. from the concerned directorate.
- Upon issuance of the distribution order, the system automatically updates the
ceiling limit in IRPSM against the respective umbrella work and will transfer the

allotted Pink Book Number etc to IRPSM for all the concerned works.

- The distribution order will be the basis for further financial processmg, including
budgeting, expenditure & accountal.
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5. System Checks and Balance Validation
5.1 Balance Amount Validation
- When Zonal Railways or the Railway Board issue a Distribution order, the system
performs an automatic check of the remaining balance available within the ceiling
limit.
- The validation step ensures that the amount required for the Umbrella Distribution

order is less than the remaining balance in the ceiling limit for the respective
Zonal Railway.

5.2 Ceiling limit compliance

- The system enforces compliance with the ceiling limit, preventing any
distribution that would exceed the budgetary allocation.

- This step ensures financial discipline and the adherence to the approved budget,
safeguarding against sanctioning over ceiling.

5.3 Work Distribution Detail

- The work wise distribution details of an umbrella work in Pink Book or Law
Book will be available as MIS/Data report in [PAS and IRPSM.

kkkdx
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GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No.2022/F(X)II/PW/1 New Delhi, dated 30/10/2024

The General Managers, Indian Railways.
The Director General, RDSO, Lucknow.
The General Manager, CORE, Allahabad.
CAOs (Const).

CAO, MTP/Mumbai.

CAO/DMW.

Sub: Delegation of Powers to CAO/Con for construction projects.
Ref: i) Board’s letter No. 2022/F(X)II/PW/1 dated 10.05.2022
ii) Board’s letter No. 2022/F(X)II/PW/3 dated 20.07.2022
iii) Board’s letter No. 2022/F(X)II/PW/1 dated 10.04.2023
iv) Board’s letter No.2022/F(X)II/PW/1 dated 11.07.2024

In the recent past, various instructions have been issued by Board enhancing the powers
of construction organization for faster execution of work.

2. The matter has been reviewed and it has been decided by Board (MI and MF) that the
powers delegated to the construction organization/CAO(Con) will be exercised by the
General Manager(Con), in the Railways where GM(Con) has been posted.

However the above powers may be re-delegated by GM(Con) to CAO({on) pased ,on
requirement, with concurrence of FA&CAO(Con).

(Anurag Kapil)
Executive Director Finance (Exp.)
(Railway Board).

No.2022/F(X)II/PW/1 New Delhi, dated 30/10/2024

Copy to:

i) Dy. Comptroller & Auditor General of India (Railways), Room No. 224, Rail Bhawan, New
Delhi.
ii) PFAs, All Indian Railways.

Page 64 of 407



iii) FA & CAO(C)s, All Indian Railways.

2o
(Anurag Kapil)
Executive Director Finance (Exp.)
Railway Board.

No0.2022/F(X)II/PW/1 New Delhi, dated 30/10/2024

Copy for information to:

The Director General, National Academy of Indian Railways, Vadodara

The Director General, Indian Railway Institute of Financial Management, Secunderabad.
The Director General, Indian Railway Institute of Transport Management, Lucknow.

The Director General, Indian Railway Institute of Civil Engineering, Pune

The Director General, Indian Railway Institute of Mechanical and Electrical

Engineering, Jamalpur

The Director General, Indian Railway Institute of Signal Engineering and
Telecommunications, Secunderabad. ,

The Director General, Indian Railway Institute of Electrical Engineering, Nasik.

The Executive Director, Indian Railways Centre for Advanced Maintenance Technology,
Gwalior.

The Registrar, Railway Claims Tribunal, Delhi

The Chief Commissioner of Railway Safety, Lucknow

The Secretary, Railway Rates Tribunal, Chennai.

The Chairman, Railway Recruitment Board, Ahmedabad, Ajmer, Allahabad, Bangalore,
Bhopal, Bhubaneshwar, Chandigarh, Chennai, Gorakhpur, Guwahati, Jammu & Srinagar,
Kolkata, Malda, Mumbai, Muzaffarpur, Patna, Ranchi, Secunderabad and Trivandrum.

gy "“
(Anurag Kapil)

Executive Director Finance (Exp.)
Railway Board.

Copy to: OSD/MR, OSD/Co-ord/MR, Additional PS/MR, Advisor/MR, Sr. PPSs/PPSs/PSs to
Board Members, Secretary, DG/RHS, DG/RPF, ADG/DS, Additional Members, OSDs,
Advisors and Executive Directors, EDCE(G), DCE(G),Ed/Transformation DIP, Editor/Indian
Railways, Editor/Bhartiya Rail and O&M Branch of Board’s office.
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GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No.2022/F(X)II/PW/1 New Delhi, dated 22/10/2024

The General Managers, Indian Railways.
The Director General, RDSO, Lucknow.
The General Manager, CORE, Allahabad.
CAOs (Const).

CAO, MTP/Mumbai.

CAO/DMW.

Sub: Delegation of Powers to CAO/Con for construction projects.
Ref: Board’s letters No. 2022/F(X)II/PW/1 dated 11.07.2024 & 18.10.2024

The item given at SN-4 of table-I, Annexure-I of Board’s letters under reference

is modified to read as under:

SN

Nature of powers Extent of powers

Tender Acceptance:

i) CAO/Con in HAG: Full powers

ii) CPM/CE(C):
Above Rs 4 Crore and upto Rs 100 Crore

13.09.2024)

A

|
(Anurag Ka')ﬁ;{lp

Executive Director Finance (Exp.)
Railway Board.

No.2022/F(X)II/PW/1 New Delhi, dated 22/10/2024

Copy to:

i) Dy. Comptroller & Auditor General of India (Railways), Room No. 224, Rail Bhawan,
New Delhi.
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ii) PFAs, All Indian Railways.
iii) FA & CAO(C)s, All Indian Railways.

% ol
(Anurag Kapil)
Executive Director Finance (Exp.)
Railway Board.

No.2022/F(X)II/PW/1 New Delhi, dated 22/10/2024

Copy for information to:

The Director General, National Academy of Indian Railways, Vadodara

The Director General, Indian Railway Institute of Financial Management, Secunderabad.

The Director General, Indian Railway Institute of Transport Management, Lucknow.

The Director General, Indian Railway Institute of Civil Engineering, Pune

The Director General, Indian Railway Institute of Mechanical and Electrical

Engineering, Jamalpur

The Director General, Indian Railway Institute of Signal Engineering and Telecommunications,
Secunderabad. A

The Director General, Indian Railway Institute of Electrical Engineering, Nasik.

The Executive Director, Indian Railways Centre for Advanced Maintenance Technology,
Gwalior.

The Registrar, Railway Claims Tribunal, Delhi

The Chief Commissioner of Railway Safety, Lucknow

The Secretary, Railway Rates Tribunal, Chennai. ,

The Chairman, Railway Recruitment Board, Ahmedabad, Ajmer, Allahabad, Bangalore, Bhopal,
Bhubaneshwar, Chandigarh, Chennai, Gorakhpur, Guwahati, Jammu & Srinagar, Kolkata, Malda,

Mumbai, Muzaffarpur, Patna, Ranchi, Secunderabad and Trivandrum.
. - )4 Y‘h’\
(Anurad Kapil

Executive Director Finance (Exp.)
Railway Board.

Copy to: OSD/MR, 0SD/Co-ord/MR, Additional PS/MR, Advisor/MR, Sr.
PPSs/PPSs/PSs to Board Members, Secretary, DG/RHS, DG/RPF, ADG/DS, Additional
Members, OSDs, Advisors and  Executive Directors, EDCE(G),
DCE(G),Ed/Transformation DIP, Editor/Indian Railways, Editor/Bhartiya Rail and O&M
Branch of Board'’s office.
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SATISH KUMAR AT,
CHAIRMAN & CHIEF EXECUTIVE OFFICER,
RAILWAY BOARD

EX OFFICIO PRINCIPAL SECRETARY
GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS

DO No. 2020/Tele/TCM/1(3321710) 21st October, 2024

My dear General Manager,

Sub: Display of Coaching Information on Coach Guidance System and
integration of CGS and TIB with NTES.

Ref: (i) Railway Board’s letter No. 2020/Tele/TCM/1(3321710) dtd 27.09.2024
(ii) Railway Board’s letter No. 2020/Tele/TCM/1(3321710) dtd. 10.10.24

The Passenger information systems like Coach Guidance System (CGS)
and Train Indicators Boards (TIB) installed at various stations act as an
important interface between the Passengers and the Railways.

Vide Railway Board letter dated 27.09.2024, all Zones have been advised
to integrate CGS & TIB with National Train Enquiry System on topmost priority
for automatic display of Train information at stations. However as per the
position received from Zonal Railways about 42% CGS & 53% TIB are yet to be
integrated with NTES. To avoid manual feeding of data at every station by
harnessing full benefits of single entry and enable automatic display of
information, all CGS & TIB should be integrated with NTES by 15.11.2024 and
weekly update for same shall be submitted by Railways as advised by Railway
Board vide above referred letter (ii).

Railways are also advised to conduct a drive for checking the coach
configuration data in NTES with the actual configuration at stations. Various
works for upgrading, replacement etc. related to passenger information system
need to be executed in a fast pace.

With best wishes,
Yours sincerely,

v

e
(Satish Kumar)
General Managers,
All Zonal Railways

Rall Bhawan, Ralsina Road, New Delhi-110 001.
Tel.: 011-23384010, Fax ; 011-23381453, Emall : crb@rb.ralinet.gov.n Page 68 of 407
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HRA GBI Government of India
I HATAY Ministry of Railways
Yed 91€ (Railway Board)

No. 2020/Tele/TCM/1(3321710) ' New Delhi, Dated: 10.10.2024
General Manager Managing Director
All Zonal Railways CRIS/ New Delhi

Sub.: Display of Coaching Information on Coach Guidance System (CGS) and
integration‘of CGS and TIB (Train Indicator Board) with NTES(National
Train Enquiry System)

Ref.: (i) Railway Board letter No0.2020/Tele/TCM/1(3321710) dated 27.09.2024

(ii) Railway Board letter No0.2020/Tele/TCM/1(3321710) dated 08.10.2024

* ok ok sk o3k

In continuation of this office letter of even number dated 27.09.2024 Railways are
advised to integrate the CGS & TIB complying to RDSO Specs Revision 4 and above using
API based interface. About 42% CGS and 53% TIB are yet to be integrated by Railways.
Railway-wise current status of CGS and TIB which have not been integrated with NTES is
enclosed. Further as directed by CRB & CEO/RB, all CGS & TIB should be integrated with
NTES by 15.11.2024 for automatic update of Train Information & same shall be weekly
updated on Google Sheets (link given below) on every Monday. '

Link for Coach Guidance System Integration with NTES: https://bit.ly/4eEgKqS
Link for Train Indication Board Integration with NTES: https://bit.1y/3zZRpUAY

2. CRIS is advised to provide necessary support to Zonal Railways for integration of CGS
and TIB with NTES.

DA: As above

Copy: PSO to CRB&CEO/RB for kind information of CRB & CEO, Railway Board
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divsions Not Integrated with NTES
1 CR Mumbai CSMT
2 CR Nagpur Chandrapur
3 CR Pune Chinchwad
4 CR Pune Dehu Road
5 CR Pune Karad
6 CR Pune Khadki
7 CR Pune Kirloskarwadi
8 CR Pune Kolhapur
9 CR Pune Miraj
10 CR Pune Pimpri
11 CR Pune Pune
12 CR Pune Sangli
13 CR Pune Satara
14 CR Pune Shivajinagar
15 CR Pune Talegaon
16 CR Pune Ahmednagar
17 CR Pune Sainagar Shirdi
18 CR Pune Kopergaon
19 CR Pune Belapur
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divisions Not Integrated with NTES
1 ECoR Khurda Road Puri

2 ECoR | Khurda Road Bhadrak

3 ECoR | Khurda Road Brahmapur

4 ECoR | Khurda Road Khurda Road

5 ECoR | Khurda Road Palasa

6 ECoR | Waltair Vizianagaram

7 ECoR | Waltair Rayagada

8 ECoR | Khurda Road Jajpur-Keonjhar Road
9 ECoR | Waltair Srikakulam

10 ECoR | Khurda Road Angul

11 ECoR | Khurda Road Chatrapur

12 ECoR | Khurda Road Dhenkanal

13 ECoR | Khurda Road Ichchapuram

14 ECoR | Khurda Road Paradeep

15 ECoR | Waltair Koraput

16 ECoR | Khurda Road Khallikot

17 ECoR | Waltair Bobbili

18 ECoR | Waltair Kothavalasa

19 ECoR | Waltair Parvatipuram

Page 71 of 407



Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divisions Not Integrated with NTES
1 ECR Pt. Deen Dayal Upadhaya Kudra
2 ECR Pt. Deen Dayal Upadhaya Japla
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divisions Not Integrated with NTES
1 ER ASN Jasidih
2 ER ASN Chittaranjan
3 ER ASN Vidyasagar
4 ER ASN Deoghar
5 ER ASN Dumka
6 ER MLDT Barharwa
7 ER MLDT Kahalgoan
8 ER HWH Bandel Jn.
9 ER HWH Bardhaman
10 ER HWH Rampurhat
11 ER HWH Pakur
12 ER HWH AMBIKAKALNA
13 ER HWH KHAGRAGHAT RD.
14 ER HWH AZIMGAN] JN.
15 ER HWH KATWA ]N.
16 ER Sealdah Naihati
17 ER Sealdah Sealdah
18 ER Sealdah Kolkata
19 ER Sealdah Barackpore
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divisions Not Integrated with NTES
1 NCR Jhansi Dabra (DAN Make)

2 NCR Jhansi Khajuraho

3 NCR Jhansi Chitrakut Dham Karwi

4 NCR Prayagraj Vindhyachal
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Details of Stations- CGS Not Integrated with NTES

SN | Railways | Divisions Name of Stations
Not Integrated with NTES

1 NER BSB Ghazipur City

2 NER BSB Chappra Jn.

3 NER BSB Siwan

4 NER BSB Deoria sadar

5 NER | BSB Mau Jn.

6 NER LN Badshahnagar

7 NER LN Gonda

8 NER LJN Mankapur

9 NER | LN Basti

10 NER LJN Khalilabad

11 NER IZN Kathgodam

12 NER IZN Haldwani

13 NER IZN Rudrapur City

14 NER IZN Soron Shukershetra

15 NER IZN Kasganj Jn.

16 NER IZN Farrukhabad Jn.
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divsions Not Integrated with NTES
1 NFR ALIPURDUAR New Alipurduar
2 NFR ALIPURDUAR Alipurduar Jn.

3 NFR Rangiya New Bongaigaon
4 NFR Rangiya Barpeta Rd.

5 NFR Rangiya Rangapara North
6 NFR Rangiya Naharlagun

7 NFR Lumding Lanka

8 NFR Lumding Karimganj

9 NFR Lumding Hojai
10 NFR Lumding Bhairabi
11 NFR Tinsukia Dibrugarh
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Details of Stations- CGS Not Integrated with NTES

SN | Railways | Divisions Name of Stations
Not Integrated with NTES

1 NR FZR Jallandhar Cantt.

2 NR FZR Beas

3 NR FZR Gurdaspur

4 NR FZR Firozpur Cantt.

5 NR FZR Phagwara

6 NR FZR Pathankot

7 NR FZR Faridkot

8 NR FZR Martyr Capt Tushar Mahajan Udhampur
9 NR FZR Jammu Tawi

10 NR UMB Ambala Cantt. ]n.

11 NR UMB Yamunanagar-Jagadhri

12 NR UMB Kalka

13 NR UMB Rajpura Jn.

14 NR UMB Bathinda Junction

15 NR UMB Chandigarh

16 NR UMB Patiala

17 NR UMB Sirhind Jn.

18 NR UMB Saharanpur

19 NR MB Roorkee
20 NR LKO Akbar Pur
21 NR LKO Shahganj

Page 77 of 407




Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divisions Not Integrated with NTES
1 NWR AJMER ABUROAD

2 NWR AJMER MARWAR

3 NWR | AJMER BEAWAR

4 NWR | AJMER FALNA

5 NWR AJMER RANI

6 NWR | AJMER JAWAIBANDH
7 NWR | AJMER PINDWARA

8 NWR AJMER RANAPRATAP NAGAR
9 NWR | AJMER BIJAINAGAR

10 NWR | AJMER SOMESAR

11 NWR BKN BIKANER

12 NWR BKN LALGARH

13 NWR BKN CHURU

14 NWR | BKN MANDI DABWALI
15 NWR JAIPUR GANDHINAGAR
16 NWR JAIPUR RINGUS

17 NWR | JAIPUR KHATIPURA

18 NWR JAIPUR KHAIRTHAL

19 NWR JAIPUR NARNAUL
20 NWR | JAIPUR NIM KA THANA
21 NWR | JAIPUR JHUNJHUNU
22 NWR JAIPUR SIKR
23 NWR Jaipur Rewari
24 NWR Jaipur Dausa
25 NWR | Jaipur Bandikui
26 NWR | Jodhpur Bhagat Ki Kothi
27 NWR | Jodhpur Pali Marwar
28 NWR | Jodhpur Jaislmer
29 NWR Jodhpur Merta road Jn.
30 NWR Jodhpur Nagore

31 NWR | Jodhpur Nokha

32 NWR Jodhpur Barmer

33 NWR | Jodhpur Rai Ka Bhag

34 NWR Jodhpur Ren

35 NWR Jodhpur Degana

36 NWR | Jodhpur Makrana

37 NWR Jodhpur Ramdevra

38 NWR Jodhpur Baytu

39 NWR | Jodhpur Ladnun
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40 NWR | Jodhpur Marwar Bhinmal
41 NWR | Jodhpur Jodhpur

42 NWR | Jodhpur Balotra

43 NWR | Jodhpur Jalore

44 NWR | Jodhpur Phalodi Jn.

45 NWR | Jodhpur Didwana

46 NWR | Jodhpur Sujangarh

47 NWR | Jodhpur Kuchaman City
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divsions Not Integrated with NTES
1 SCR BZA ANAKAPALLI
2 SCR BZA ANNAVARAM
3 SCR BZA DWARAPUDI
4 SCR BZA NEW KAKINADA
5 SCR BZA KAKINADATOWN
6 SCR BZA NELLORE
7 SCR BZA NUZVID
8 SCR BZA ONGOLE
9 SCR BZA RAYANAPADU
10 SCR BZA SAMALKOT
11 SCR BZA TADEPALLIGUDEM
12 SCR BZA TENALI
13 SCR BZA TUNI
14 SCR BZA AKIVIDU
15 SCR GNT VINUKONDA
16 SCR GNT MIRYALA GUDA
17 SCR GNT NADIKUDI
18 SCR GNT NARASARAOPET
19 SCR GNT PIDUGURALLA
20 SCR GNT SATTENAPALLE
21 SCR GTL ADONI
22 SCR GTL ANANTAPUR
23 SCR GTL CHITTOOR
24 SCR GTL DHARMAVARAM
25 SCR GTL DHONE
26 SCR GTL MANTRALAYAM ROAD
27 SCR GTL RENIGUNTA
28 SCR GTL SRI KALHASTI
29 SCR GTL TIRUPATI
30 SCR GTL VENKATAGIRI
31 SCR HYB KACHIGUDA
32 SCR NED ADILABAD
33 SCR NED PARBHANI
34 SCR NED HINGOLI
35 SCR NED JALNA
36 SCR NED MUDKHED
37 SCR NED NAGARSOL
38 SCR NED NANDED
39 SCR NED PARTUR
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40 SCR NED PURNA

41 SCR NED SELU

42 SCR NED WASHIM

43 SCR SC BEGAMPET

44 SCR SC BHADRACHALAM ROAD
45 SCR SC BHONGIR

46 SCR SC BIDAR

47 SCR SC HYDERABAD

48 SCR SC KAZIPET JN

49 SCR SC KHAMMAM

50 SCR SC LINGAMPALLI
51 SCR SC MAHABUBABAD
52 SCR SC MANCHIRYAL

53 SCR SC PARLI VAIJNATH
54 SCR SC RAMAGUNDAM
55 SCR SC SECUNDERABAD
56 SCR SC TANDUR

57 SCR SC VIKARABAD

58 SCR SC WARANGAL

59 SCR SC PEDDAPALLI

60 SCR SC JAMMIKUNTA
61 SCR SC SIRPUR KAGHAZNAGAR
62 SCR SC DORNAKAL

63 SCR SC CHITTAPUR

64 SCR SC SEDAM

65 SCR SC BELLAMPALLI
66 SCR SC UDGIR

67 SCR SC JANAGAON
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divsions Not Integrated with NTES
1 SECR | Bilaspur Sakti
2 SECR | Nagpur Tumsar Rd
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divisions Not Integrated with NTES
1 SER ADRA BOKARO STEEL CITY
2 SER ADRA PURULIA
3 SER ADRA BURNPUR
4 SER ADRA MAHUDA
5 SER ADRA ADRA
6 SER ADRA BANKURA
7 SER ADRA BISHNUPUR
8 SER ADRA GARHBETA
9 SER CKP TATANAGAR

10 SER CKP ROURKELA

11 SER CKP JHARSUGUDA

12 SER CKP CHAKRADHARPUR

13 SER KGP KHARAGPUR

14 SER KGP BALASORE

15 SER KGP HIJLI

16 SER KGP SANTRAGACHI

17 SER RNC MURI
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divisions Not Integrated with NTES
1 SR MAS Chennai Central
2 SR MAS Chennai Egmore
3 SR MAS Tiruvallur
4 SR MAS Perambur
5 SR MAS Ambur
6 SR MAS Walajah road
7 SR MAS Nayudupeta
8 SR MAS Vaniyambadi
9 SR SA Coimbatore Jn
10 SR SA Tiruppur
11 SR SA Erode Jn
12 SR SA Salem ]Jn
13 SR SA Karur Jn
14 SR SA Morappur
15 SR TP] Tiruchchirappalli Jn
16 SR TPJ Thanjavur Jn
17 SR TP] Villupuram Jn
18 SR TP] Kumbakonam
19 SR TPJ Mayiladuthurai Jn
20 SR TP] Pondicherry
21 SR TPJ Nagapattinam
22 SR TPJ Vridhdhachalam Jn
23 SR TPJ Tiruvarur Jn
24 SR TP] Ariyalur
25 SR TP] Karaikkal
26 SR TPJ] Srirangam
27 SR TP] Mannargudi
28 SR TPJ Chidambaram
29 SR TP] Tiruppadirippuliyur
30 SR TPJ Papanasam
31 SR TP] Cuddalorport Jn
32 SR TP] Tiruchchirappalli Fort
33 SR MDU Madurai Jn
34 SR MDU Tirunelveli Jn
35 SR MDU Virudhunagar Jn
36 SR MDU Kovilpatti
37 SR MDU Tenkasi Jn
38 SR MDU Ramanathapuram
39 SR MDU Karaikkudi Jn
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40 SR MDU Tiruchendur

41 SR MDU Palani

42 SR MDU Paramakudi

43 SR MDU Rajapalaiyam
44 SR MDU PudukKkottai

45 SR MDU Srivalliputtur

46 SR MDU Sholavandan

47 SR MDU Ambasamudram
48 SR MDU Manaparai

49 SR MDU Punalur

Page 85 of 407



Details of Stations- CGS Not Integrated with NTES
SN | Railways | Divsions Not ll\rlxi:;:tfe%::::l? NTES
1 SWR UBL Bellary
2 SWR UBL Koppal
3 SWR UBL Sanvordem
4 SWR SBC Mandya
5 SWR SBC Tumkur
6 SWR MYS HAS
7 SWR MYS TTR
8 SWR MYS SMET
9 SWR MYS HRR
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divisions Not Integrated with NTES
1 WCR | JABALPUR GADARWARA
2 WCR JABALPUR KARELI
3 WCR JABALPUR SIHORA
4 WCR JABALPUR SHRIDHAM
5 WCR | BHOPAL Rani Kamalapati
6 WCR KOTA Dara
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Details of Stations- CGS Not Integrated with NTES

Name of Stations

SN | Railways | Divsions Not Integrated with NTES
1 WR MMCT Navsari
2 WR MMCT Udhana Jn.
3 WR MMCT Surat
4 WR MMCT Nandurbar
5 WR BRC Ankleshwar
6 WR BRC Vadodara Jn.
7 WR BRC Chhayapuri
8 WR BRC Anand
9 WR BRC Nadiad
10 WR RTM Ratlam Jn.
11 WR RTM Nagda
12 WR RTM Ujjain Jn.
13 WR RTM Dewas
14 WR RTM Mandsaur
15 WR RTM Indore
16 WR RTM Dr. Ambedker Nagar (Mhow)
17 WR RJT Surendranagar
18 WR RJT Rajkot
19 WR RJT Hapa
20 WR RJT Jamnagar
21 WR RJT Dwarka
22 WR RJT Okha
23 WR MMCT Vapi
24 WR MMCT Valsad
25 WR MMCT Billimora Jn.
26 WR BRC Bharuch
27 WR BRC Godhara
28 WR RTM Meghnagar
29 WR RTM Khachroad
30 WR RTM Dahod
31 WR RJT Than
32 WR RJT Wankaner
33 WR RJT Khambaliya
34 WR BVP Bhavnagar Terminus
35 WR BVP Veraval
36 WR BVP Liliyamota
37 WR BVP Savarkundla
38 WR BVP Somnath
39 WR BVP Navagadh
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40 WR BVP Virpur

41 WR BRC Kosamba

42 WR BRC Ektanagar

43 WR BRC Chandod

44 WR BRC Dabhoi Jn

45 WR BVP Chorwad

46 WR BVP Limbdi

47 WR BVP Damnagar
48 WR RTM Chittorgarh Jn.
49 WR ADI Dhrangandhra
50 WR ADI Samakhayali
51 WR ADI Kalol Jn.

52 WR ADI Sabarmati

53 WR BVP Dhola Jn.

54 WR BVP Sihor Jn.
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN | Railways | Divsions Not Integrated with NTES
1 CR Mumbai | Airoli
2 CR Mumbai | Aman Lodge
3 CR Mumbai | Ambernath
4 CR Mumbai | Ambivli
5 CR Mumbai | Asangaon
6 CR Mumbai | Atgaon
7 CR Mumbai | Badlapur
8 CR Mumbai | Belapur CBD
9 CR Mumbai | Bhandup
10 CR Mumbai | Bhivpuri Road
11 CR Mumbai | Bhivandi Rd
12 CR Mumbai | Byculla
13 CR Mumbai | Chembur
14 CR Mumbai | CSMT mainline
15 CR Mumbai | CSMT Suburban
16 CR Mumbai | Chinchpokli
17 CR Mumbai | Chunnabhatti
18 CR Mumbai | Cottongreen
19 CR Mumbai | Curry Road
20 CR Mumbai | Dadar
21 CR Mumbai | Diva
22 CR Mumbai | Dockyard Rd
23 CR Mumbai | Dombivli
24 CR Mumbai | Ghansoli
25 CR Mumbai | Ghatkopar
26 CR Mumbai | Govandi
27 CR Mumbai | Guru Teg Bahadur Nagar
28 CR Mumbai | Igatpuri
29 CR Mumbai | Juinagar
30 CR Mumbai | Kalva
31 CR Mumbai | Kalyan
32 CR Mumbai | Kanjurmarg
33 CR Mumbai | Karjat
34 CR Mumbai | Kasara
35 CR Mumbai | Khadavli
36 CR Mumbai | Khandeshwar
37 CR Mumbai | Khardi
38 CR Mumbai | Kharghar
39 CR Mumbai | Khopoli
40 CR Mumbai | Kings Circle

Page 90 of 407



41 CR Mumbai | Kopar

42 CR Mumbai | Kopar Khairane
43 CR Mumbai | Kurla

44 CR Mumbai | Lokmanya Tilak Terminus
45 CR Mumbai | Lonavala

46 CR Mumbai | Mankhurd
47 CR Mumbai | Mansarovar
48 CR Mumbai | Masjid

49 CR Mumbai | Matunga

50 CR Mumbai | Mulund

51 CR Mumbai | Mumbra

52 CR Mumbai | Nahur

53 CR Mumbai | Neral

54 CR Mumbai | Nerul

55 CR Mumbai | Panvel

56 CR Mumbai | Parel

57 CR Mumbai | Rabale

58 CR Mumbai | Reay Road
59 CR Mumbai | Sandhurst Road
60 CR Mumbai | Sanpada

61 CR Mumbai | Seawood Darave
62 CR Mumbai | Sewri

63 CR Mumbai | Shahad

64 CR Mumbai | Shelu

65 CR Mumbai | Sion

66 CR Mumbai | Thakurli

67 CR Mumbai | Thane

68 CR Mumbai | Tilaknagar
69 CR Mumbai | Titwala

70 CR Mumbai | Turbhe

71 CR Mumbai | Ulhasnagar
72 CR Mumbai | Vadala Road
73 CR Mumbai | Vangani

74 CR Mumbai | Vashi

75 CR Mumbai | Vasind

76 CR Mumbai | VidyaVihar
77 CR Mumbai | Vikhroli

78 CR Mumbai | Vitthalwadi
79 CR Mumbai | Ranjanpada
80 CR Mumbai | Nhavasheva
81 CR Mumbai | Dronagiri

82 CR Mumbai | Uran

83 CR Nagpur Ajni

84 CR Nagpur Bhandak
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85 CR Nagpur Chandrapur
86 CR Nagpur Chandur

87 CR Nagpur Dhamangaon
88 CR Nagpur Ghoradongri
89 CR Nagpur Hinganghat
90 CR Nagpur Kalmeshwar
91 CR Nagpur Majri

92 CR Nagpur Multai

93 CR Nagpur Narkhed

94 CR Nagpur Parasia

95 CR Nagpur Pulgaon

96 CR Nagpur Warora

97 CR Pune Akurdi

98 CR Pune Begdewadi
99 CR Pune Chinchwad
100 CR Pune Dapodi

101 CR Pune Dehu Road
102 CR Pune Ghorawadi
103 CR Pune Jejuri

104 CR Pune Kamshet

105 CR Pune Karad

106 CR Pune Kasarwadi
107 CR Pune Khadki

108 CR Pune Kirloskarwadi
109 CR Pune Kolhapur
110 CR Pune Lonand

111 CR Pune Malavali

112 CR Pune Miraj

113 CR Pune Nira

114 CR Pune Pimpri

115 CR Pune Pune

116 CR Pune Sangli

117 CR Pune Shivajinagar
118 CR Pune Talegaon
119 CR Pune Vadgaon

120 CR Pune Ahmednagar
121 CR Pune Belapur

122 CR Pune Daund

123 CR Pune Kopergaon
124 CR Pune Sainagar Shirdi
125 CR Pune Puntamba
126 CR Solapur | Jeur

127 CR Solapur | Wadi
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 ECoR Khurda Road Puri
2 ECoR Khurda Road Bhadrak
3 ECoR Khurda Road Brahmapur
4 ECoR Khurda Road Palasa
5 ECoR Waltair Rayagada
6 ECoR Khurda Road Jajpur-Keonjhar Road
7 ECoR Khurda Road Balugaon
8 ECoR Waltair Simhachalam
9 ECoR Waltair Jagadalpur
10 ECoR Khurda Road Angul
11 ECoR Khurda Road Chatrapur
12 ECoR Khurda Road Dhenkanal
13 ECoR Khurda Road Ichchapuram
14 ECoR Khurda Road Paradeep
15 ECoR Khurda Road Sompeta
16 ECoR Khurda Road Talcher
17 ECoR Waltair Duvvada
18 ECoR Waltair Koraput
19 ECoR Khurda Road Khallikot
20 ECoR Waltair Bobbili
21 ECoR Waltair Kothavalasa
22 ECoR Waltair Parvatipuram
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN | Railways Divsions Not Integrated with NTES
1 ECR Dhanbad Hazaribagh Road
2 ECR Dhanbad Chopan
3 ECR Dhanbad Renukut
4 ECR Dhanbad Tori
5 ECR Danapur Jhajha
6 ECR Danapur Bihta
7 ECR Pt. Deen Dayal Upadhaya Dehri-on-Sone
8 ECR Sonpur Sonepur
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 ER ASN Andal
2 ER ASN Basukhinath
3 ER ASN Chittaranjan
4 ER ASN Deoghar
5 ER ASN Dumka
6 ER ASN Giridih
7 ER ASN Jamtara
8 ER ASN Jasidih
9 ER ASN Panagarh
10 ER ASN Pandabeswar
11 ER ASN Shankarpur
12 ER ASN Simultala
13 ER ASN Sitarampur
14 ER ASN Siuri
15 ER ASN Vidyasagar
16 ER HWH ADISAPTAGRAM
17 ER HWH AMBIKAKALNA
18 ER HWH AZIMGANTJ JN.
19 ER HWH BAIDYABATI
20 ER HWH BALLY JN.
21 ER HWH Bandel Jn.
22 ER HWH BANSHBARIA
23 ER HWH Bardhaman
24 ER HWH BARUIPARA
25 ER HWH BEGAMPUR (F)
26 ER HWH BELANAGAR
27 ER HWH BELERHAT (F)
28 ER HWH BELMURI
29 ER HWH BELUR
30 ER HWH BELUR MATH
31 ER HWH BHADRESWAR
32 ER HWH CHANDANPUR
33 ER HWH CHUCHURA
34 ER HWH GUPTIPARA
35 ER HWH HARIPAL
36 ER HWH HOOGHLY
37 ER HWH JIRAT
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38 ER HWH KAMARKUNDU JN.
39 ER HWH KATWA JN.

40 ER HWH KHAGRAGHAT RD.
41 ER HWH KONNAGAR

42 ER HWH LILUAH

43 ER HWH MANKUNDU

44 ER HWH MASAGRAM

45 ER HWH MEMARI

46 ER HWH NALIKUL

47 ER HWH NASIBPUR (F)
48 ER HWH Pakur

49 ER HWH PANDOOAH

50 ER HWH PURBASTHALI
51 ER HWH Rampurhat

52 ER HWH RISHRA

53 ER HWH SAKTIGARH

54 ER HWH SAMUDRAGARH
55 ER HWH SEROAPHULI JN.
56 ER HWH SEROAPHULI JN.
57 ER HWH SHRIRAMPUR
58 ER HWH SINGUR

59 ER HWH TRIBENI

60 ER HWH UTTARPARA

61 ER MLDT Barharwa

62 ER MLDT Jamalpur

63 ER MLDT Kahalgoan

64 ER Sealdah AGARPARA

65 ER Sealdah AKRA

66 ER Sealdah BAGULA

67 ER Sealdah BALLYGUNGE
68 ER Sealdah BANGAON

69 ER Sealdah Barackpore

70 ER Sealdah BARASAT

71 ER Sealdah BARUIPUR

72 ER Sealdah BASIRHAT

73 ER Sealdah BASULDANGA
74 ER Sealdah BELGHARIA

75 ER Sealdah ?{IODZIS NNAGAR
76 ER Sealdah BIRATI

77 ER Sealdah BRACE BRIDGE
78 ER Sealdah BUDGE BUDGE
79 ER Sealdah CANNING

80 ER Sealdah CHAMPAHATI
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81 ER Sealdah CHAMPAPUKUR

82 ER Sealdah DAKSHIN BARASAT
83 ER Sealdah DEULA

84 ER Sealdah DIAMOND HARBOUR
85 ER Sealdah DUMDUM CANT

86 ER Sealdah DUMDUM jn.

87 ER Sealdah EDEN GARDEN

88 ER Sealdah GEDE

89 ER Sealdah GHUTIARI SHARIF
90 ER Sealdah GOBORDANGA

91 ER Sealdah GOCHARAN

92 ER Sealdah HALISAHAR

93 ER Sealdah HARUA ROAD

94 ER Sealdah HASNABAD

95 ER Sealdah ICHHAPUR

96 ER Sealdah JAYNAGAR MAJILPUR
97 ER Sealdah KACHRAPADA

98 ER Sealdah KALINARAYANPUR
99 ER Sealdah KALYANI

100 ER Sealdah KANKINARA

101 ER Sealdah KHARDAH

102 ER Sealdah Kolkata

103 ER Sealdah KRISHNANAGAR
104 ER Sealdah LAKE GARDEN

105 ER Sealdah LAKSHMIKANTPUR
106 ER Sealdah LALGOLA

107 ER Sealdah MADANPUR

108 ER Sealdah MADHYAMGRAM
109 ER Sealdah MADHYAMPUR

110 ER Sealdah MAJERHAT

111 ER Sealdah MAJHDIA

112 ER Sealdah MALATIPUR

113 ER Sealdah hﬁgggURAPUR

114 ER Sealdah MURSHIDABAD

115 ER Sealdah Naihati

116 ER Sealdah NAMKHANA

117 ER Sealdah NEW ALIPORE

118 ER Sealdah NUNGI

119 ER Sealdah PAYRADANGA

120 ER Sealdah PHULIA

121 ER Sealdah PRINCEP GHAT

122 ER Sealdah RANAGHAT

123 ER Sealdah Sealdah
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124 ER Sealdah SHANTIPUR

125 ER Sealdah SHYAMNAGAR
126 ER Sealdah SIMURALI

127 ER Sealdah SODEPUR

128 ER Sealdah SONARPUR

129 ER Sealdah SONDALIA

130 ER Sealdah THAKURNAGAR
131 ER Sealdah TITAGARH

132 ER Sealdah TOLLYGUNGE
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 NCR Jhansi Dabra
2 NCR Jhansi Khajuraho IDDS Make
3 NCR Jhansi Chitrakut Dham Karwi
4 NCR Jhansi Tikamgarh
5 NCR Prayagraj Vindhyachal
6 NCR Prayagraj Bharwari
7 NCR Prayagraj Khurja Jn.
8 NCR Prayagraj Sirathu
9 NCR Agra Dholpur Jn.
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Details of Stations- TIB Not Integrated with NTES

SN Railways Divsions Name of Stat_ion
Not Integrated with NTES

1 NER BSB Chappra Jn.

2 NER LJN Badshahnagar

3 NER IZN Kathgodam

4 NER IZN Soron Shukershetra

5 NER [ZN Kasganj Jn.

6 NER IZN Mathura Cantt.
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Details of Stations- TIB Not Integrated with NTES

SN Railways Divsions Name of Statlion
Not Integrated with NTES
1 NFR ALIPURDUAR New Alipurduar
2 NFR ALIPURDUAR New Coochbehar
3 NFR Katihar Balurghat
4 NFR Lumding Lanka
5 NFR Lumding Karimganj
6 NFR Lumding Hojai
7 NFR Lumding Bhairabi
8 NFR Rangiya Rangiya
9 NFR Rangiya Barpeta Rd.
10 NFR Rangiya Rangapara North
11 NFR Rangiya Naharlagun
12 NFR Tinsukia Dibrugarh
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 NR FZR Banihal
2 NR FZR Baramulla
3 NR FZR Beas
4 NR FZR Budgam
5 NR FZR Fazilka
6 NR FZR Firozpur Cantt.
7 NR FZR Gurdaspur
8 NR FZR Hoshiarpur
9 NR FZR Jallandhar Cantt.
10 NR FZR Jammu Tawi
11 NR FZR Kapurthala
12 NR FZR Kathua
13 NR FZR Pathankot
14 NR FZR Phagwara
15 NR FZR Phillaur
16 NR FZR Qazigund
17 NR FZR Srinagar
18 NR FZR Udhampur
19 NR MB Hardoi
20 NR MB Shahjahanpur
21 NR MB Roorkee
22 NR LKO Akbar Pur
23 NR LKO Shahganj
24 NR UMB Abohar ]n.
25 NR UMB Ambala Cantt Jn
26 NR UMB Ambala City
27 NR UMB Barnala
28 NR UMB Bathinda Junction
29 NR UMB Chandigarh
30 NR UMB Dhuri Jn.
31 NR UMB Kalka
32 NR UMB Khanna
33 NR UMB Nangal Dam
34 NR UMB Patiala
35 NR UMB Rajpura Jn.
36 NR UMB Rup Nagar
37 NR UMB Saharnpur Jn.
38 NR UMB Shimla
39 NR UMB Sirhind Jn.
40 NR UMB Una Himachal
41 NR UMB Yamunanagar-Jagadhari
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 NWR AJMER ABUROAD
2 NWR AJMER MARWAR
3 NWR AJMER FALNA
4 NWR AJMER RANI
5 NWR AJMER JAWAIBANDH
6 NWR AJMER RANAPRATAP NAGAR
7 NWR AJMER BIJAINAGAR
8 NWR BKN BIKANER
9 NWR BKN LALGARH
10 NWR BKN CHURU
11 NWR BKN GOGAMEDI
12 NWR BKN MANDI DABWALI
13 NWR JAIPUR GANDHINAGAR
14 NWR JAIPUR SIKAR
15 NWR JAIPUR KHAIRTHAL
16 NWR JAIPUR RINGAS
17 NWR JAIPUR NARNAUL
18 NWR JAIPUR Nim Ka Thana
19 NWR JAIPUR JHUNJHUNU
20 NWR JAIPUR Khatipura
21 NWR JAIPUR RAJGARH
22 NWR Jodhpur Jodhpur
23 NWR Jodhpur Bhagat Ki Kothi
24 NWR Jodhpur Pali Marwar
25 NWR Jodhpur Jaislmer
26 NWR Jodhpur Merta road Jn.
27 NWR Jodhpur Nagore
28 NWR Jodhpur Nokha
29 NWR Jodhpur Barmer
30 NWR Jodhpur Rai Ka Bhag
31 NWR Jodhpur Ren
32 NWR Jodhpur Degana
33 NWR Jodhpur Makrana
34 NWR Jodhpur Ramdevra
35 NWR AJMER PINDWARA
36 NWR JAIPUR DURGAPURA
37 NWR Jodhpur Ladnun
38 NWR Jodhpur Marwar Bhinmal
39 NWR Jodhpur Balotra
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 SCR BZA ANAKAPALLI
2 SCR BZA ANNAVARAM
3 SCR BZA BHIMAVARAM ]n
4 SCR BZA CHIRALA
5 SCR BZA DWARAPUDI
6 SCR BZA GUDIVADA
7 SCR BZA KAKINADAPORT
8 SCR BZA MACHILIPATNAM
9 SCR BZA NELLORE
10 SCR BZA ONGOLE
11 SCR BZA SAMALKOT
12 SCR BZA TADEPALLIGUDEM
13 SCR BZA TENALI
14 SCR BZA TUNI
15 SCR SC DORNAKAL
16 SCR SC UDGIR
17 SCR GNT MIRYALAGUDA
18 SCR GNT NADIKUDI
19 SCR GNT NASARAOPET
20 SCR HYB MEDCHAL
21 SCR GNT PIDUGURALLA
22 SCR GNT SATTENAPALLE
23 SCR GNT VINUKONDA
24 SCR GTL ADONI
25 SCR GTL ANANTAPUR
26 SCR GTL CHITTOOR
27 SCR GTL DHARMAVARAM
28 SCR GTL DHONE
29 SCR GTL MANTRALAYAM ROAD
30 SCR GTL RENIGUNTA
31 SCR GTL SRI KALHASTI
32 SCR GTL TADIPATRI
33 SCR GTL TIRUPATI
34 SCR GTL VENKATAGIRI
35 SCR GTL YERRAGUNTLA
36 SCR HYB HUPPUGUDA
37 SCR HYB KACHIGUDA
38 SCR HYB MALAKPET
39 SCR HYB VIDYANAGAR
40 SCR HYB YAKUTPURA
41 SCR HYB ARTS COLLEGE

Page 104 of 407



42 SCR HYB BOLARUM BAZAR

43 SCR HYB CAVALRY BARRACKS
44 SCR HYB DABIRPURA

45 SCR HYB DAYANAND NAGAR

46 SCR HYB GOWDAVALLI

47 SCR HYB GUNDLAPOCHAMPALLI
48 SCR HYB JAMAI OSMANIA

49 SCR HYB LALAGUDA

50 SCR BZA AKIVIDU

51 SCR BZA TANUKU

52 SCR HYB RAMAKRISHNAPURAM
53 SCR HYB SAFILGUDA

54 SCR HYB SITAPHALMANDI

55 SCR HYB SHIVRAM PALLY

56 SCR HYB BASAR

57 SCR HYB BUDVEL

58 SCR NED ADILABAD

59 SCR NED HINGOLI

60 SCR NED JALNA

61 SCR NED MUDKHED

62 SCR NED NAGARSOL

63 SCR NED PARTUR

64 SCR NED PURNA

65 SCR NED ROTEGAON

66 SCR NED SELU

67 SCR NED WASHIM

68 SCR SC BHADRACHALAM ROAD
69 SCR SC BHONGIR

70 SCR SC BIDAR

71 SCR SC CHITTAPUR

72 SCR SC KAZIPET N

73 SCR SC KHAMMAM

74 SCR SC LINGAMPALLI

75 SCR SC MAHABUBABAD

76 SCR SC PARLI VAIJNATH

77 SCR SC SEDAM

78 SCR SC SIRPUR KAGHAZNAGAR
79 SCR SC TANDUR

80 SCR SC VIKARABAD

81 SCR SC WARANGAL
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 SECR Bilaspur Brajarajnagar
2 SECR Bilaspur Belpahar
3 SECR Bilaspur Raigarh
4 SECR Bilaspur Kirodimal Nagar
5 SECR Bilaspur Champa
6 SECR Bilaspur Korba
7 SECR Bilaspur Akaltara
8 SECR Bilaspur Anuppur
9 SECR Bilaspur Burhar
10 SECR Bilaspur Shahdol
11 SECR Bilaspur Birsinghpur
12 SECR Bilaspur Bijuri
13 SECR Bilaspur Manendragarh
14 SECR Bilaspur Chirimiri
15 SECR Bilaspur Ambikapur
16 SECR Raipur Belha
17 SECR Nagpur [twari
18 SECR Nagpur Tumsar Rd,
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 SER ADRA BOKARO STEEL CITY
2 SER ADRA PURULIA
3 SER CKP TATANAGAR
4 SER CKP ROURKELA
5 SER CKP JHARSUGUDA
6 SER CKP CHAKRADHARPUR
7 SER KGP KHARAGPUR
8 SER KGP BALASORE
9 SER KGP HIJLI
10 SER RNC MURI
11 SER ADRA BISHNUPUR
12 SER ADRA GARHBETA
13 SER ADRA BHAGA
14 SER KGP MIDNAPORE
15 SER KGP GHATSILA
16 SER KGP JALESWAR
17 SER KGP BASTA
18 SER KGP SORO
19 SER KGP AMARDAROAD
20 SER KGP MARKONA
21 SER KGP RUPSA
22 SER ADRA ADRA
23 SER ADRA BANKURA
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 SR MAS Chennai Central
2 SR MAS Chennai Egmore
3 SR MAS Tambaram
4 SR MAS Chengalpattu Jn
5 SR MAS Tiruvallur
6 SR MAS Perambur
7 SR MAS Melmaruvattur
8 SR MAS Ambur
9 SR MAS Nayudupeta
10 SR MAS Moore Market complex
11 SR MAS Saidapet
12 SR MAS Kodambakkam
13 SR MAS Basinbridge
14 SR MAS Chennai Chetpet
15 SR SA Erode Jn
16 SR SA Salem Jn
17 SR SA Karur Jn
18 SR SA Coimbatore North
19 SR TP] Tiruchchirappalli Jn
20 SR TPJ Thanjavur Jn
21 SR TP] Villupuram Jn
22 SR TP] Kumbakonam
23 SR TPJ Mayiladuthurai Jn
24 SR TP] Puducherry
25 SR TP] Nagapattinam
26 SR TPJ Vridhdhachalam Jn
27 SR TP] Tiruvarur Jn
28 SR TP] Ariyalur
29 SR TP] Karaikkal
30 SR TPJ Srirangam
31 SR TP] Mannargudi
32 SR TP] Chidambaram
33 SR TP] Tiruppadirippuliyur
34 SR TPJ Papanasam
35 SR TP] Cuddalorport Jn
36 SR TP] Tiruchchirappalli Fort
37 SR MDU Tirunelveli Jn
38 SR MDU Tuticorin
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39 SR MDU Dindigul

40 SR MDU Virudhunagar Jn
41 SR MDU Kovilpatti

42 SR MDU Tenkasi Jn

43 SR MDU Ramanathapuram
44 SR MDU Karaikkudi Jn
45 SR MDU Palani

46 SR MDU Paramakudi

47 SR MDU Rajapalaiyam
48 SR MDU Sencotttai

49 SR MDU Pudukkottai

50 SR MDU Srivalliputtur
51 SR MDU Sholavandan

52 SR MDU Ambasamudram
53 SR MDU Manaparai

54 SR MDU Punalur

55 SR PGT Kannur

56 SR PGT Ottapalem

57 SR PGT Kanhangad

58 SR TVC Tirussur

59 SR TVC Kollam Jn

60 SR TVC Aluva

61 SR TVC Kottayam

62 SR TVC Alappuzha

63 SR TVC Kayankulam Jn
64 SR TVC Chengannur

65 SR TVC Kochuveli

66 SR TVC Tiruvalla

67 SR TVC Varkala Sivagiri
68 SR TVC Guruvayur

69 SR TVC Kazhakkuttam
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Details of Stations- TIB Not Integrated with NTES

SN Railways | Divsions Name of Stat.ion
Not Integrated with NTES
1 SWR UBL Bellary
2 SWR UBL Belgaum
3 SWR UBL Hubballi
4 SWR UBL Vasco Da Gama
5 SWR UBL Vijayapura
6 SWR UBL Hospet
7 SWR UBL Badami
8 SWR UBL Bagalkot
9 SWR UBL Ghataprabha
10 SWR UBL Koppal
11 SWR UBL Sanvordem
12 SWR SBC Kunigal
13 SWR SBC Nelamangala
14 SWR SBC Yelahanka
15 SWR SBC Hindupur
16 SWR SBC Dharmapuri
17 SWR SBC Banaswadi
18 SWR SBC Sir M.Visvesvaraya (T) Bengaluru
19 SWR MYS BDVT
20 SWR MYS DVG
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 WCR BHOPAL Rani Kamalapati
2 WCR BHOPAL Mandibamora
3 WCR BHOPAL Mungaoli
4 WCR JABALPUR PIPARIYA
5 WCR JABALPUR DAMOH
6 WCR JABALPUR GADARWARA
7 WCR JABALPUR NARSINGHPUR
8 WCR JABALPUR SOHAGPUR
9 WCR JABALPUR SHRIDHAM
10 WCR JABALPUR SIHORA
11 WCR JABALPUR BEOHARI
12 WCR JABALPUR PATHARIYA
13 WCR JABALPUR KHURAI
14 WCR JABALPUR UNCHEHARA
15 WCR JABALPUR BARGAWAN
16 WCR KOTA Lunirichha
17 WCR KOTA Kurlasi
18 WCR KOTA Dhuan Kheri
19 WCR KOTA Thuria
20 WCR KOTA Nathukheri
21 WCR KOTA Rohalkhurd
22 WCR KOTA Bayana
23 WCR KOTA Talvali
24 WCR KOTA Morak
25 WCR KOTA Kanwalpura
26 WCR KOTA Dara
27 WCR KOTA Ravtha Road
28 WCR KOTA Alniya
29 WCR KOTA Dadhdevi
30 WCR KOTA Keshorai Patan
31 WCR KOTA Kapren
32 WCR KOTA Malarna
33 WCR KOTA Narayanpur Tatwara
34 WCR KOTA Bhonra
35 WCR KOTA Antah
36 WCR KOTA Piplod Road
37 WCR KOTA Atru
38 WCR KOTA Mandal Garh
39 WCR KOTA Jhalawar City
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Details of Stations- TIB Not Integrated with NTES

Name of Station

SN Railways Divsions Not Integrated with NTES
1 WR MMCT Dadar
2 WR MMCT Vasai Road
3 WR MMCT Udvada
4 WR MMCT Surat
5 WR MMCT Nandurbar
6 WR BRC Ankleshwar
7 WR BRC Vadodara Jn.
8 WR BRC Chhayapuri
9 WR BRC Anand
10 WR BRC Nadiad
11 WR RTM Ratlam Jn.
12 WR RTM Nagda
13 WR RTM Mandsaur
14 WR RTM Nimach
15 WR ADI Maninagar
16 WR ADI Viramgam Jn.
17 WR ADI Dhrangandhra
18 WR ADI Samakhayali
19 WR ADI Bhuj
20 WR ADI Kalol Jn.
21 WR ADI Mahesana
22 WR ADI Unjha
23 WR ADI Siddhpur
24 WR ADI Palanpur
25 WR R]T Surendranagar
26 WR R]JT Hapa
27 WR R]JT Okha
28 WR BVP Botad
29 WR BVP Songadh
30 WR BVP Sihor Jn.
31 WR BVP Junagadh
32 WR BVP Keshod
33 WR MMCT Churchgate
34 WR MMCT Marine Lines
35 WR MMCT Charni Road
36 WR MMCT Grant Road
37 WR MMCT Mahalaksmi
38 WR MMCT Lower Parel
39 WR MMCT Prabhadevi
40 WR MMCT Matunga Road
41 WR MMCT Mahim Jn.
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42 WR MMCT Bandra

43 WR MMCT Khar Road
44 WR MMCT Santacruz
45 WR MMCT Vile Parle
46 WR MMCT Jogeshwari
47 WR MMCT Ram Mandir
48 WR MMCT Goregaon
49 WR MMCT Malad

50 WR MMCT Kandivli

51 WR MMCT Dahisar

52 WR MMCT Mira Road
53 WR MMCT Bhayander
54 WR MMCT Naigaon

55 WR MMCT Nallasopara
56 WR MMCT Virar

57 WR MMCT Vaitarna Road
58 WR MMCT Saphale

59 WR MMCT Kelwe Road
60 WR MMCT Palghar

61 WR MMCT Umroli

62 WR MMCT Boisar

63 WR MMCT Vangaon

64 WR MMCT Dahanu Road
65 WR MMCT Umbergaon
66 WR MMCT Vapi

67 WR MMCT Valsad

68 WR MMCT Amalner

69 WR BRC Bharuch

70 WR BRC Godhara

71 WR RTM Dahod

72 WR RTM Meghnagar
73 WR RTM Khachroad
74 WR RTM Maksi

75 WR RTM Shujalpur
76 WR RTM Sehore

77 WR RTM Nimbahera
78 WR RTM Sanawad

79 WR RTM Fatehabad Chandrawatiganj
80 WR RTM Chintamann Ganesh
81 WR ADI Bhauchau
82 WR ADI Anjar

83 WR R]JT Than

84 WR RJT Wankaner
85 WR R]T Khambaliya
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86 WR BVP Savarkundla
87 WR MMCT Billimora Jn.
88 WR BVP Liliyamota
89 WR BVP Virpur

90 WR BVP Surendranagar Gate
91 WR BVP Sarkhej

92 WR BVP Navagadh
93 WR BVP Wansjaliya
94 WR BVP Veraval

95 WR BVP Chorvad Rd.
96 WR BVP Damnagar
97 WR BVP Limbdi

98 WR BVP Dhasa

99 WR BVP Mahuva
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GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
RAILWAY BOARD, RAIL BHAWAN
RAISINA ROAD, NEW DELHI-110001

e
[E—

Amrit Mahotsav

No. 2020/Tele/TCM/1(3321710) Dated 27.09.24

General Manager,
North Central Railway

Sub:  Display of correct Coaching information on Coach Guidance System.
Ref:  MoM with CRIS & RDSO No. 2020/Tele/TCM/1(3321710) dated 09.05.23

Railways have provided the Passenger information systems like Coach Guidance System and Train
Indicators Boards at various stations which act as an important interface between the Passengers and the
Railways. The reliability of Train information being conveyed by such systems to passengers is very
important and any gap/error in the information displayed creates inconvenience for the passengers.
Hence it is very important that the information for every stopping train displayed on such systems is
correct and reliable.

In view of above, CRB and CEO/Railway Board has desired that due weightage be given by Railways to
ensure correct and reliable display of Train information on such systems. To achieve this, all Passenger
Information system should be integrated with National Train Enquiry System on topmost priority for
automatic display of Train information at stations.

Passenger Information system complying with RDSO specifications revision 2 and 3 can be integrated
with NTES using serial port. However, such systems are not able to display correct Coaching information
after Engine reversal and therefore require manual entry/checking after every Engine reversal. Further it
is observed that such systems are very old and most of them have outlived their codal life and therefore
need to be replaced with Systems complying with latest RDSO Specifications on topmost priority.
Passenger Information system complying with RDSO specifications Revision4 and above should always
be integrated with NTES using API based interface, which would then display correct coaching
information even after Engine reversal and thus eliminating the need for any manual intervention.

Under the directions of CRB & CEO/Railway Board, a study was conducted on North Central Railway
for checking the correctness of data displayed by such systems. As per the data received from this study
(copy enclosed) and analysed by CRIS, it has been observed that for some trains, either the train data was
not fed by the user/train originating station, or incorrect coach configuration was entered. Such mistakes
should be avoided and appropriate action need to be taken against the delinquent officials.

Further it is desirable that at platforms where more than 6 reserved trains stop in a day, Coach Guidance

Systems are installed for passenger convenience.
: g . M 4.
21

Copy:

PSO to CRB & CEO/RB for kind information of CRB & CEO/RB.

General Managers/All Zonal Railways (except NCR) for similar action on their respective
Zonal Railways.

AM/Traftic Commercial/Railway Board

4. MD/CRIS for extending necessary support for integration of Passenger Information system
with NTES.

[

o
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Observations of CGDB for trains in JHS DIVISION

VGLJ STATION-24/09/2024

Remarks

$5,54,53,52,51,GEN,GEN,GEN,SLRD

Sr.No. |[Train No. Physical Position of Coach Coach Position by NTES / IPIS
NTES DATA NOT AVAILABLE. The coach position was
ENG,DL2,01,D02,D03,A1,B1,B2,B3,B4,51,52,53,54, . entered by the ICMS user and sent to NTES on
1 12183 Data not Sh NTES
$5,56,57,58,59,510,511,512,513,D4,DL1 s < 24/09/2024 at 16:07 hrs and was visible in VGL
station.
ORAI STATION-24/09/2024
Sr.No. |Train No. Physical Position of Coach Coach Position by NTES / IPIS Remarks
Reverse Position. The trai |
ENG,SLRD,D3,D2,D1,53,52,51,M14,M13,M12,M | ENG,LPR,LPR,M1,M2,M3,M4,M5,M6,M7, M8, 05_:; hrriean?lttr:znactujl Srf;:t‘::er‘:i’Chzgjo‘:;;’JM
2 o 11, SN0 MLEI12,M13,M1451,52:59,07.02, 03';10 hrs. The coach consist was sentatso NTES as it is
M10,M9,M8,M7,M6,M5,M4,M3,M2,M1,GRD D3,5LRD ' ' .
mentioned at 00:49 hrs
Re Position. Th h i
ENG,SLRD,GEN,D5,D4,D3,C2,C1,82,B1,A1,02,D1| ENG,SLRD,GEN,D1,02,A1,81,82,C1,C2,D3,D4, NEBETIRRON. THE CHETEEOHNEE WAL SEOL o
3 11109 NTES as mentioned on 24/09/2024 03:26 by user
,GEN,SLRD D5,GEN,SLRD
sequence number VIPUSJHS
Train was diverted between GD and GKP. As per
i L S
o | o [Posmomemms s oty | el st derion e
7,56,55,54,53,52,51,GEN,GEN, SLR 8 a2 e e
application as the rake reversal cannot be captured
for diverted area of train running.
EN ¥ & ,GEN,A1,B1,B2,B3,B4,51, _— "
5 12184 ENG,SLRD,GEN,S13,512,511,510,59,58,57,56,55, B/an0.GEN GZE?E’.CZ\EI S5 S6 e Reverse Position.The coach consist was sent to NTES
54,53,52,51,84,B3,B2,B1,A1,GEN,GEN, ,GRD I GR as menti d on 23/09/2024 11:
. s $7,58,59,510,511,512,513,GEN,SLRD Sntionsd on 33/05 b
ENG,GRD,GEN,B1,B2,B3,B4,B5,86,A1,A2,51,PC, ) The coach consist was sent to NTES on 24/09/2024
20104 t NTE
# ? $2,53,54,55,56,57,58,GEN,GEN,SLR Uatsot Mg on NTES 2l 20:26
NG,SLR,A2,A1,B6,B5,84,83,B2,81,58,57,56,PC, X ach ition fed by ICMS applicati
7 12174 E 6,PC Data not Showing on NTES app The coach position was not fed by pplication

user, hence not available in NTES.
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ENG,SLRD,GEN,D1,02,A1,B1,82,C1,C2,D3,04,D

5| ENG,SLRD,GEN,D5,D4,D3,C2,C1,B2,B1,A1,D2,

Reverse Position.The train was rescheduled by
02:20 hrs and the actual start time was 24/09/2024

B1-A1-LRM-ENG

. g ,GEN,SLRD D1,GEN,SLRD 19:15 hrs. The coach consist was sent to NTES as it is
mentioned at 24/09/2024 18:31 hrs.
ORAI STATION-25/09/2024
Sr.No. |[Train No. Physical Position of Coach Coach Position by NTES / IPIS Remarks
ENG,SLR,GEN,513,512,511,510,59,58,57,56,55, LY .
ENG,SLRD,GEN,GEN,GEN,A1,B1,B2,B3,B84,51,52, A = R 0.33,38,57,56,5 Reverse Position.The coach consist was sent to NTES
G 12183 $4,53,52,51,B4,83,82,B1,A1,GEN,GEN,GEN,GR y
S3, 54,55,56,57,58,59,510,511,512,513,GEN,SLR 0 as mentioned on 24/09/2024 16:07
MORENA STATION 24.09.24/25.09.24
Sr.No. |[Train No. Physical Position of Coach Coach Position by NTES / IPIS Remarks
Not OK Sleeper Position Reverse . The train was
ENG,GRD, GEN, GEN, GEN, GEN, S6, S5, $4, 3, |ENG,GRD, GEN, GEN, GEN, GEN, S1, 52, S3, 54, rescheduled by 05:55 hrs and the actual start time
10 18478 $2,51, PC, B1, B2, M1, Al, B3, B4, BS, A2, H1, | S5, S6, PC, B1, B2, M1, Al, B3, B4, B5, A2, H1, [ was 24/09/2024 11:30 hrs. The coach consist was
LPR LPR sent to NTES as it is mentioned on 24/09/2024
09:13 hrs
GWL STATION -24/09/24
Sr.No. |Train No. Physical Position of Coach Coach Position by NTES / IPIS Remarks
DATA NOT AVAILABLE ON NTES. Train was
diverted between NGP and VSKP. As per railway
11 ENB(E{E[;?é?;géégiggﬁsézcs-gEE;-[?S- Data not Showing on NTES app board policy, in case of diversion the coach
Rttt i b composition will not be displayed in the NTES
application as the rake reversal
cannot be captured for diverted area of train running.
13 RA-SLR-GS-51-52-53-54-55-M1-M2-M3-B1-B2- | ENG-SLRD-GS-55-54-53-52-51-M3-M2-M1-B6-| COACH POSITION NOT MATCHED. The coach
B3-B4-B5-B6-A1-A2-H1-GS-GS-LPR-ENG B5-B4-B3-B2-B1-A2-A1-H1-GEN-GEN-LPR consist was sent to NTES as mentioned, on
24/09/2024 08:35
35 SLR.GS.GS-GS-GS-55-54-53-52-51-M1-B4-B3-B2-| ENG-LPR-GEN-GEN-GEN-GEN-55-84-53-52] COACH POSITION NOT MATCHED. The coach

S1-M1-B4-B3-B2-B1-A1-SLRD

consist was sent to NTES as mentioned, on

22/09/2024 20:02
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ENG-PWR-GS-H1-A1-A2-B1-B2-B3-B4-B5-B6-

ENG-SLRD-GEN-GEN-S5-54-§3-S2-51-M2-

COACH POSITION NOT MATCHED. The coach
consist was sent to NTES as mentioned, on

14 M1-B6-B5-B4-B3-B2-B1-A2-A1-H1-GEN-LPR-
M1-M2-51-52-53-54-S5-GS-GS-SLRD-VP VP 54/09/2024 10-40
DATA NOT AVAILABLE ON NTES. The coach
5 ENG-PWR-GS-GS-55-54-53-52-PC-51-M1-B6-B5- Data not Showing on NTES app consist was sent to NTES on 24/09/2024 16:29 and
B4-B3-B2-B1-A2-A1-GS-SLRD-VP was made visible at GWL station.
16 LPR-H1-A1-A2-A3-A4-A5-PC-B1-B2-B3-B4-B5-B6{ENG-LPR-GEN-H1-A2-A1-B7-B6-B5-B4-B3- Mismatched. The coach consist was sent to NTES as
12723  |B7-51-52-53-54-55-56-DL1-ENG B2-B1-PC-57-S6-S5-54-53-S2-S1-GEN-GRD mentioned, on 24/09/2024 02:49
ENG-LPR-GEN-GEN-A1-B6-B5-B4-B3-B2-B1-| . g
17 ENG-SLRD-GS-GS-S1-52-53-54-55-56-57-PC-B1- |OCB-57-S6-S5-S4-53-S2-S1-GEN-GEN- Mismatched. The coach consist was sent to NTES as
12722 |B2-B3-B4-B5-B6-A1-GS-GS-GRD-VP SLRD-VP mentioned, on 24/09/2024 07:56.
- ENG-LPR-GS-GS-A1-B1-B2-B3-51-52-53-54-55- |ENG-LPR-GEN-A1-B1-B2-B3-51-§2-83-S4- | Mismatched. The coach consist was sent to NTES as
12422  [S6-57-58-59-GS-GS-GRD S$5-S6-S7-S8-S9-GEN-GEN-LPR mentioned, on 23/09/2024 10:04
Mismatched. Train was diverted between STPD and
NGP. As per railway board policy, in case of
diversion the coach composition will not be
= displayed in the NTES application as the rake
SLRD-GS-GS-51-52-53-54-55-S6-PC-B1-B2-B3-B4-|ENG-VP-VP-LPR-GEN-S1-52-53-54-S5-56- reversal cannot be captured for diverted area of
12649 [B5-H1-A2-A1-GS-GS-SLRD-ENG PC-B1-B2-B3-B4-B5-H1-A2-A1-GEN-LPR train running.
20 ENG-SLRD-RMS-GS-GS-GS-52-S1-M7-M6-M5-  [ENG-LPR-A1-A2-M1-M2-M3-M4-M5-M6-M7- | Mismatched. The coach consist was sent to NTES as
11058 [M4-M3-M2-M1-A2-A1-GRD S1-S2-GEN-GEN-GEN-SLRD mentioned, on 23/09/2024 23:56
ENG-VP-SLRD-GEN-GEN-S5-54-5S3-52-51- . .
21 SLRD-GS-GS-55-54-53-52-S1-M2-M1-B6-B5-B4- |M2-M1-B6-B5-B4-B3-B2-B1-A2-A1-H1-GEN- Mismatched. The coach consist was sent to NTES as
12155 |B3-B2-B1-A2-A1-H1-GS-LPR-VP-ENG- LPR mentioned, on 24/09/2024 09:41
Mismatched. The coach consist was sent to NTES on
22 SLRD-GS-GS-51-52-B1-B2-B3-B4-B5-B6-B8-B9- |ENG-SLRD-GEN-GEN-S1-S2-B1-B2-B3-B4- | 23/09/2024 06:31 and rake reversal done at Nagpur
12409 B10-A1-A2-H1-GS-SLRD-ENG B5-B6-B7-B8-B9-B10-A1-A2-H1-GEN-LPR station.
ENG-OCB-LPR-H-A3-A2-A1-B9-B8-B7-B6-B5- Mismatched. The coach consist was sent to NTES on
23 SLRD-GS-GS-S1-52-S3-S4-PC-B1-B2-B3-B4- |B4-B3-B2-B1-PC-S4-S3-52-S1-GEN-GEN- 22/09/2024 21:36 and rake reversal done at Bina
15046 |B5-B6-B7-B8-B9-A1-A2-A3-H1-LRM-GV-ENG |SLDR Junction station
ENG-SLRD-GEN-GEN-512:5715T0~3-56- Mismatched. The coach consist was sent to NTES as
24 SLR-GS-A1-B1-B2-B3-B4-B5-51-S2-53-54-S5- |S7-S6-55-54-53-S2-§1-B5-B4-B3-B2-B1-A1- .
14313 |S6-S7-58-S9-510-S11-512-GS-GS-SLRD-ENG |GEN-SLRD mentioned, on 23/09/2024 00:43
ENG-LPR-GEN-51-S2-S3-S4-S5-M1-M2-M3- 5 .
25 SLRD-GS-H1-A2-A1-B6-B5-B4-B3-B2-B1-M3- |B1-B2-B3-84-B5-86-A1-A2-H1-GEN-GEN- | Mismatched. The coach consist was sent to NTES as
12189  |M2-M1-S5-54-S3-82-51-GS-GS-LPR-ENG ___ |SLRD mentioned, on 24/09/2024 08:40
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Mismatched. The coach consist was sent to NTES on

26 PWR-GS-S5-S4-S3-S2-S1-M2-M1-B6-B5-B4- |ENG-LPR-GEN-A1-B1-B2-B3-B4-B5-B6-M1- | 22/09/2024 23:48 and rake reversal done at Purna
12485 |B3-B2-B1-A1-GS-LPR-ENG M2-S1-52-83-54-S5-GEN-LPR Junction station
27 PWR-A5-A4-A3-A2-A1-H1-PC-B1-B2-B3-B4-B5- ENG-LPR-B12-B11-B10-B9-B8-B7-B6-B5-B4- | Mismatched. The coach consist was sent to NTES as
22221 |B6-B7-B8-B9-B10-B11-B12-PWR-ENG B3-B2-B1-PC-H1-A1-A2-A3-A4-A5-LPR-ENG mentioned, on 24/09/2024 11:32
28 LPR-H1-A1-B1-M1-M2-PC-SE1-51-52-53-54- |ENG-SLRD-GEN-GEN-GEN-GEN-86-55-54. | ismatched. The coach consist was sent to NTES as
12779  |S5-56-GS-GS-GS-SLRD-VP-VP-ENG $3-52-51-PC-M1-M2-E1-A1-H1-LPR-OCV-VP mentioned, on 23/09/2024 18:42
SLRD-GS-H1-A1-A2-B1-B2-B3-B4-B5-86-S1- |[ENG-SLRD-GEN-811-510-89-88-57-86-85- | Mismatched. The coach consist was sent to NTES as
29 $2-53-54-55-56-S7-58-S9-510-S11-GS-SLRD-|S4-S3-S2-S1-B6-B5-B4-B3-B2-B1-A2-A1-H1- | mentioned on 24/09/2024 13:47 and rake reversal
12192 [ENG GEN-SLRD done at Itarsi Junction station.
30 LRM-H1-A1-A2-B1-B2-PC-B3-B4-B5-86-B7-B8- |ENG-DL1-52-S1-B10-B9-B8-B7-B6-B5-B4-B3-| Mismatched. The coach consist was sent to NTES as
12269 |B9-B10-S1-S2-DL1-ENG PC-B2-B1-A2-A1-H1-LPR mentioned, on 22/09/2024 23:29
E PWR-H1-A1-A2-A3-A4-A5-PC-B1-B2-B3-B4-B51 DATA NOT SHOWING ON NTES APP. The coach
12441 |B6-B7-B8-B9-B10-B11-LPR-ENG DATA NOT SHOWING ON NTES APP consist was not sent to NTES
32 LPR-VP-GS-H1-A1-A2-B1-B2-B3-B4-B5-B6-B7- |ENG-LPR-VP-GEN-S6-85-S4-§3-§2-§1-pC- | Mismatched. The coach consist was CERE 2 o
12715 |PC-S1-82-S3-54-55-56-GS-SLRD-ENG B7-B6-B5-B4-B3-B2-B1--A2-A1-H1-GEN-LPR mentioned, on 24/09/2024 04:42
ENG-LPR-GEN-A1-A2-M1-M2-B1-B2-B3-B4- | .. :
33 PWR-GS-A1-A2-M1-M2-81-B2-B3-B4-B5-B6- |B5-B6-S1-PC-52-83-54-55-S6-S7-GEN- BAlsmaREhes. Theiconch cansistwas imig NrkSas
12617 |PC-S1-52-83-54-S5-56-S7-GS-SLRD-ENG  [SLRD mentioned, on 23/09/2024 23:07
34 LPR-H1-A1-A2-B1-B2-B3-B4-M1-M2-M3-S1-S2- Mismatched
11807 |S3-54-S5-86-GS-GS-GS-GS-SLRD-ENG
ENG-LPR-GE-GEN-GEN-GEN-56-55-54-53-
35 LPR-H1-A1-A2-B1-B2-B3-B4-M1-M2-M3-S1-52-|52-51-M3-M2-M1-B4-B3-B2-B1-A2-A1-H1- Mismatched
11108  |S3-54-55-86-GS-GS-GS-GS-SLRD-ENG- LPR .
% SLR-GS-G5-G5-54-93-50-51-B1-G5-G5-GS- |ENG-GEN-GEN-GEN-B1-51-52-53-S4-GEN- e
19811 |SLRD-ENG GEN-GEN-SLRD Ismatcne
ENG-VP-SLRD-GEN-51-52-53-54-55-PC-S6-
37 LRM-GS-GS-S6-S5-54-S3-S2-PC-S1-M1-B6-  |M1-B1-B2-B3-B4-B5-B6-A1-A2-GEN-GEN- Mismatched
12625 |B5-B4-B3-B2-B1-A1-A2-GS-SLR-VPH-ENG  |[LPR
38 ENG-C1-C2-C3-C4-C5-E1-C6-C7 ENG-C1-C2-C3-C4-C5-E1-C7-C6 Mismatched
22470
ENG-SLRD-GS-A1-A2-B1-B2-B3-B4-B5-S1-52-
39 e Sl T Ea ot Eeed et S DATA NOT SHOWING ON NTES APP
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ENG-SLRD-GS-A1-A2-B1-B2-B3-B4-B5-51-52-

ENG-SLRD-GEN-A1-A2-B1-B2-B3-B4-B5-51-

Mismatched

0 | s | 53-545556-57-58-59-510-G5-GS-PWR- | 52-53-54-55-6-57-58-59-510-GEN-LPR-
BNDA STATION 25/09/2024
Sr. No. | Train No. Physical position of coach Coach position by NTES Remark
ENG, GRD, M20, M19, M18, M17, M16, M15,
41 12536 |M14, M13, M12, M11, M10, M9, M8, M7, M6, NOT AVAILABLE
M5, M4, M3, M2, M1, GRD
ENG, GRD, GS, GS, A1, B3, B2, B1, 58, 57, S6, S5,
42 01028 S4 %3 2 1 GS SIR NOT AVAILABLE
LAR station-24/25-09-2024
Sr.No. | Train No. Physical Position of Coach Coach Position by NTES / IPIS Remark
ENG,LPR,GEN,GEN,S9,58,57,56,55,54,53,52,51,B | ENG,PWR,GEN,51,52,53,54,55,56,57,58,59,B1,
43 22129 7,86, B2,B3,B4, Mismatch
B5,B4,B3,B2,B1,A1,GEN,PWR BS5,B6,87,A1,GEN,GEN,PWR
ENG,GRD,B1,B2,B3,84,85,86,B7,88,89,810,H1, | ENG,LPR,B1,B2,B3,B4,B5,86,87,88,89,B10,H1,
44 15023 Al, Al, Mismatch
A1,A2,51,52,53,54,01,02,D3,5LRD A1,A2,51,52,53,54,01,02,D03,5LRD
ENG,GEN,S1,52,53,54,55,M1,M2,M3,B1,B2,83,B| ENG,0CB,GEN,GEN,H1,A1,A2,B1,B2,B3,B4,B5,
45 22182 4,B5, M1,M2, Mismatch
B6,A1,A2,H1,GEN,GEN,LPR M3,51,52,53,54,55,56,GEN,GRD
) ENG,LPR,GEN,GEN,S5,54,53,52,51,A1,B5,B4,B3, ENG’GRD’GEN’GEN’Sf:/’ISEN'M'BS’B“’B&BZ' :
4 14116 B2,B1 : Mismatc
ME1,M4,M3,M2,M1,GEN,GEN,SLRD MIRMEMLSSM.55,52.52, 700
ENG,SLRD,GEN,GEN,GEN,GEN,S6,55,54,53,52,51 | ENG,PWR,GEN,51,52,53,54,55,56,57,58,59,510
47 18478 ,PC, ,511,0CV Mismatch
M1,A1,B3,84,85,A2,H1,PWR B1,B2,B3,B4,GEN,GEN,GRD
ENG,BP,GEN,H1,A1,A2,B1,B2,B3,B4,B5,86,87,P | ENG,0CB,GEN,OCB,PC,A2,A1,H1,B7,B6,B5,B4,
48 12716 C,s1 B3,B2,B1 Mismatch
$2,53,54,55,56,GEN,SLR $6,55,54,53,52,51,GEN,0CV
ENG,GRD,H1,A2,A1,M9,M8,M7,M6,M5,M4,M3, |ENG,BP,LPR,H1,A2,A1,M9,M8,M7,M6,M5,M4,
49 12534 M2, M3,M2, Mismatch

M1,PC,S5,54,53,52,51,02,D1,PWR

M1,PC,S5,54,53,52,51,GS,GS,SLRD
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ENG,SLR,GS,GS,51,52,B1,B2,B3,B4,B5,B6,B7,B8,

ENG,SLR,D1,D2,51,52,B1,B2,B3,B4,B5,B6,B7,B

50 12410 B9, 8,B9, Mismatch
B10,A1,A2,H1,SLR B10,A1,A2,H1,D3,PWR
&1 19716 ENG‘VP‘GEN’H1'A1'A§”§11"Bz'83'B4'BS’BS’B7’P ENG,0CV,GEN,OCV,PC,A2,A1,H1,B7,B6,B5,B4, ekl
'2,53,54,55,56,GEN,SLR B3,B2,B1,56,55,54,53,52,51,GEN,0CV
ENG,SLR,GS, H1,A1,A2,B1,B2,B3,B4,B5,B6,,51,5 | ENG,SLR,GEN,GEN,511,510,59,58,57,56,55,54,
52 12192 2, $3,52,51 Mismatch
$3,54,55,56,57,58,59,510,511,GS,SLR A2,B1,B2,B3,B4,B5,B6,H1,A2,SLR
ENG,LPR,B1,B2,B3,B4,H1,A2,85,M1,A1,PC,51,52 | ENG,SLRD,GS,GS,51,52,53,54,55,56,PC,A1,M1,
53 18477 ,S3, A1,B5,B4, Mismatch
54,55,56,GEN,GEN,GEN,GEN,SLR B3,B2,B1,H1,LPR
ENG,D1,D2,D3,D4,D5,D6,51,52,53,54,55,56,B1,B| ENG,GS,GS,GS,GS,GS,51,52,53,54,55,B1,B2,B3,
54 11842 2,B3, A1,M1, Mismatch
A1,A2,H1,07,D08,09,010,D011,D12,5LR GS,GS,GS,GS,GS,SLR
ENG,SLRD,GS,GS,51,52,53,54,55,PC,M1,M2,M3, | ENG,SLR,GS,51,52,53,54,55,PC,M1,M2,M3,M4
55 12533 M4, , Mismatch
MS,M6,M7,M8,M9,A1,A2,H1,GS, VP M5,M6,M7,M8,M9,A1,A2,H1,GS,VP
A sk ENG,LPR,VP,GS,GS,56,55,54,53,52,51,PC,,B7,B6, ENG‘EOG’HCR’GS'2;:7?:;2'51'82'33‘84’85'3 A
BS,B4,B3,B2,81,A2,A1,H1,GS,LPR 51.52.53,54.55,56,GS,GS,LPR
ENG,PWR,A1,A2,M1,M2,M3,M4,M5,M6,M7,51, | ENG,SLR,RMS,GS,GS,52,51,M7,M6,M5,M4,M3
57 11058 $2,GS ,M2,M1 Mismatch
GS,GS,SLRD, A2,A1,EQG
ENG,LPR,EOG,GEN,GEN,A1,B6,85,84,B3,B2,B1,P| ENG,PWR,D1,51,52,53,PC,54,55,56,57,58,B1,B
58 12722 C,S7 2,B3 Mismatch
,56,55,54,53,52,51,GEN,SLR,HCP ,B4,B5,B6,87,A1,02,0CV,GRD,
ENG, SLR, GS, GS, 51, 52, S3, 54, S5, S6, 57, PC, |ENG, SLR, GS, GS, GS, S7, S6, S5, 54, S3, 52, 51,
59 20807 Al, PC, Al, Mismatch
M1, B1, B2, B3, B4, SLR M1, B1, B2, B3, B4, EOG
- 13408 ENG, SLR, GS, §1, S2, S3, 54, S5, S6, S7, S8, PC, | ENG, GS, S1, 52, S3, 54, S5, S6, 57, S8, PC, B1, T

B1, B2, B3, B4, B5, B6, Al, A2, GS, GS, SLR

B2, B3, B4, BS, B6, A2, Al, GS, SLR
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ENG, SLR, GEN, GEN, GEN, S6, S5, 54, S3, 52,

EN , 55,56, 57,58, PC, )
T o « AR ENGEsiLgizGaaléj’gz' ;‘Z 142 Al gEil SSL?'«' . . Sl . TSt
RS o e S ) M1, BS, B4, B3, B2, B1, A2, Al, H1, PWR, GRD
LR, A A3, H1, B1, B2, B3, B4, B5, B6,
o oaiie ENG, LR, A3, A2, 52, !;]; AR B B ENG, SLR, B1, B2, B3, B4, BS, B6, B7, BS, B9, il
: H1, A1, A2, A3, PC, S1, 52, S3, 54, GS ,GS, SLR
B8, BY, PC, S1, 52, S3, 54, GS ,GS, SLR 11,42, A3, PL, 31, 32,55, 5 *
ENG, SLR, GEN, GEN, S8, 57, 56, S5, 54, $3, 52, [ENG, SLR, GEN, GEN, GEN, GEN, S8, 57, S6, S5,
63 19168 S1, B3, 54, 53, 52, S1, B6, BS, B4, B3, B2, B1, A2, Al, Mismatch

B2, B1, A1, GEN, SLR

SLR
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GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)

No0.2022/F(X)II/PW/1 New Delhi, dated 18/10/2024

The General Managers, Indian Railways.
The Director General, RDSO, Lucknow.
The General Manager, CORE, Allahabad.
CAOs (Const).

CAO, MTP/Mumbai.

CAO/DMW.

Sub: Delegation of Powers to CAO/Con for construction projects.
Ref: Board’s letter No. 2022/F(X)II/PW/1 dated 11.07.2024

Attention is invited to Board’s letter of even number dated 11.07.2024, wherein
certain modifications were issued in the delegation of powers for Construction
organization. In this connection, references have been received from few Railways

seeking clarification in respect of table-II attached with the above letter.

2. To address the issues raised by Railways, Table-II has been slightly modified.
Annexure-I including the modification in Table-II is attached herewith.

Enclosure: Annexure-I

\© Y\'M
(Anurag Kapil)
Executive Director Finance (Exp.)
Railway Board.
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No.2022/F(X)II/PW/1 New Delhi, dated 18/10/2024
Copy to:

i) Dy. Comptroller & Auditor General of India (Railways), Room No. 224, Rail Bhawan,
New Delhi.

if) PFAs, All Indian Railways.

iii) FA & CAO(C)s, All Indian Railways.

(Anur KA%LY;M

Executive Director Finance (Exp.)
Railway Board.

No.2022/F(X)II/PW/1 New Delhi, dated 18/10/2024

Copy for information to:

The Director General, National Academy of Indian Railways, Vadodara
The Director General, Indian Railway Institute of Financial Management, Secunderabad.

The Director General, Indian Railway Institute of Transport Management, Lucknow.

The Director General, Indian Railway Institute of Civil Engineering, Pune

The Director General, Indian Railway Institute of Mechanical and Electrical

Engineering, Jamalpur

The Director General, Indian Railway Institute of Signal Engineering and Telecommunications,
Secunderabad.

The Director General, Indian Railway Institute of Electrical Engineering, Nasik.

The Executive Director, Indian Railways Centre for Advanced Maintenance -Technology,
Gwalior.

The Registrar, Railway Claims Tribunal, Delhi

The Chief Commissioner of Railway Safety, Lucknow

The Secretary, Railway Rates Tribunal, Chennai.

The Chairman, Railway Recruitment Board, Ahmedabad, Ajmer, Allahabad, Bangalore, Bhopal,
Bhubaneshwar, Chandigarh, Chennai, Gorakhpur, Guwahati, Jammu & Srinagar, Kolkata, Malda,
Mumbai, Muzaffarpur, Patna, Ranchi, Secunderabad and Trivandrum.

}6

(Anutag Kapil

Executive Director Finance (Exp.)
Railway Board.

Copy to: OSD/MR, 0OSD/Co-ord/MR, Additional PS/MR, Advisor/MR, Sr.
PPSs/PPSs/PSs to Board Members, Secretary, DG/RHS, DG/RPF, ADG/DS, Additional
Members, OSDs, Advisors and Executive Directors, EDCE(G),
DCE(G),Ed/Transformation DIP, Editor/Indian Railways, Editor/Bhartiya Rail and O&M
Branch of Board'’s office. )
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(Annexure-I)

Table-1:
SN Nature of powers Extent of powers
1 |Approval for offloading | CAO/C
contracts  for  the  Last | Upto 10% of Contract Price or 50 cr. whichever is less.
Milestone Construction
projects  likely  to  be | cpM/CE(C)
commissioned within 6 Upto 5% of Contract Price or 20 cr. whichever
months. .
is less.
Additional cost, recovered from the pending dues of the
contractor.
EPC:
Nil
2 |Survey Estimate: Where variation is upto 20% of an original estimate sanctioned

by higher authorities, CAO/C can sanction survey estimate
provided the surveys are included in the sanctioned

budget.

Land Payment:

(Railway Board letter no. 2021/F(X)IT/PW/III dt. 21/09/2021)
For payment of land cost due to:- '

a. Full price escalation.
B. Upto 20% due to increase in quantity.

CAO/C may sanction Sub-Estimate of Land with concurrence of
FA&CAO/C and payment may be released if project is getting
delayed on this account without waiting for sanction of revised
estimate of the project. The revised estimate should necessarily
include this sub-estimate of increased land cost before sanction.

(Rly Bd's letter no. 2022/F(X)II/PW/3 dt. 20/07/2022)

Tender Acceptance:

(Rly Bd's letter no.2015/CE-
1/CT/0/20/1 dt.14.09.2021)

Acceptance of EPC/Non EPC Tenders:
i) CAO/Con: Full powers
ii) CPM/CE(C):

upto 50cr for non EPC &
upto 100Cr. for EPC

Consultancy services
on technical matters on single
tender basis

CAO/C- 2Cr.
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Table-I1I:

Description

Extent of Powers

1. Variation in quantities
of individual items

Variation in quantities of individual items beyond 150% will be
prohibited and would be permitted only in exceptional unavoidable
circumstances with the concurrence of Associate Finance and shall be
paid at 96% of the rate awarded for that item in that particular tender

However forLast Milestone Construction Projects with
commissioning target in next 6 months, Variation in quantities
of individual items beyond 150% shall be permitted with the
concurrence of FA&CAO/Con and personal approval of
CAO/Con and shall be paid at 96% of the rate awarded for
that item in that particular tender.

(Note 4 for Item 9(A), Part-A, Works Matters of MSOP-2018)

2. Execution of quantities
beyond the overall
agreement value

Execution of quantities beyond 150% of the overall agreement value
should not be permitted and, if found necessary, should be only
through fresh tenders or by negotiating with the existing contractor,
with personal concurrence of PFA and personal sanction of General
Manager.

However forLast Milestone Construction Projects with
commissioning target in next 6 months, Execution of
quantities beyond 150% of the overall agreement value shall
be permitted with the personal concurrence of FA&CAO/Con
and personal approval of CAO/Con and shall be paid at 96% of
the rate awarded for that item in that particular tender.

(Note 6 for Item 9(A), Part-A, Works Matters of MSOP-2018)
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AR T AP / Government of India
I FATT / Ministry of Railways

Qe s/ Railway Board)

No. 2023/CE-I/CT/1/POLICY New Delhi, dated 16.10.2024

General Manager,
All Zonal Railways.

Sub: Guidelines/Model Document for the appointment of Design Consultants

Ref: (i) Northern Railway's letter No. 2024/NR/RSPU/Misc/32 dated 26.07.2024
(i) Board’s letter No. 2023/CE-I/CT/1/POLICY dated 15.03.2023 &

23.03.2023

One of the Zonal Railways vide letter under reference (1) has sought certain
guidelines/Model Document for the appointment of Design Consultants.

2. In view of the above, Zonal Railways are hereby advised as under:-

“DDC tender document may be formed by using General Consultants document
as Base document with suitable changes in the terms of references & other clauses

as per the requirement of Zonal Railway.”
2
é@ ol
¢ @R

facus Rfaw sSh.ehad as
[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: dceg@rb.railnet.gov.in
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ART HIBN / Government of India
I HIATS / Ministry of Railways
(TFI?)' Eﬂé’ / Railway Board)

No. 2022/CE-I/CT/GCC-2022/POLICY/Pt.I New Delhi, Dated 25.09.2024

To,
As per list attached.

Sub: Indian Railways'Standard General Conditions of Contract, April 2022
(Advance Correction Slip No. 7)

Please find enclosed herewith Advance Correction Slip No. 7 to Indian Railways
Standard General Conditions of Contract, April-2022. |

2. This shall be applicable to Works Contract of Indian Railways with prospective
effect.

3. This issues with the concurrence of the Finance Directorate and approval of Board
(MI, MF).
DA: As above. 7 9
%0
fages Rfde sSh.Ehea as

[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: dceg@rb.railnet.gov.in

No. 2022/CE-1/CT/GCC-2022/POLICY/Pt.I New Delhi, Dated 25.09.2024

Copy forwarded for information to:
(1) The PFAs, All Indian Railways.
(ii) Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail

Bhawan, New Delhi.
pogt

For Member Finance
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I'd

LIST FOR DISTRIBUTION (No. 2022/CE-I/CT/GCC-2022/POLICY/Pt.1, dated 25.09.2024)

General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allahabad

Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

AP

GV

—

CAO, COFMOW, Tilak Bridge, New Delhi
Principal CAO, Diesel Loco Modernization Works, Patiala (Punjab)
CAO (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

wN

(B)

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director General, IRICEN, Pune — 411 001 (Maharashtra)

Director General, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director General, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar)

Director General, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

NS A LN~

©
CMD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076
CMD, IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017
CMD, RITES Lid., RITES Bhawan, Plot No.1, Sector-29, Gurgaon
CMD, RVNL, August Kranti Bhawan,Plot No.25, 1* Floor, Bhikaji Cama Place, New Delhi
CMD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020
CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001
MD, DFCCIL, 5" Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
Chairman, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021
MD, CRIS, Chanakyapur, New Delhi
. CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon — 122003
. CME, IROAF, 12" Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092
. CMD, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati
Vihar, New Delhi ‘
13. CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
14. CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043

Copy to:
(A)

W RN W=

f—
N -

General Secretary, IRCA, DRM Office, New Delhi
General Secretary, AIRF, Rail Bhawan, New Delhi
General Secretary, NFIR, Rail Bhawan, New Delhi
General Secretary, IRPOF, Rail Bhawan, New Delhi
General Secretary, FROA, Rail Bhawan, New Delhi
General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi
The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan
. General Secretary, RBSSS Association, Rail Bhawan
. The Secretary, RBMSA, Rail Bhawan
. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

- R R N

o
N—_-0

(B)

(5=
.

Concerned PSO for kind information of Chairman cum CEO, M/Infra, M/T&RS M/O&BD, M/Finance,
Railway Board

Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR

Chief Vigilance Officers, All Indian Railways

4. DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), AM(ME), AM/Tele,
AM/C&IS, AM/Sig., AM(Plg.), PED(B&S), PED(Vigilance), EDCE(P), PED/Safety, PED/Gati Shakti,
EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X), ED/GS(Civil-I), ED/GS(Civil-Il), ED/GS(Elect.),
ED/GS(S&T), ED/GS/SD, EDW(Plg.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.), ED(
Tele), EDRS(G), EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.),
ED/Plg., IS(conf), JS(P), JIS(G), JS(D), Vigilance-III, Vig(Conf) of Railway Board.

W

)

<, l; OC)
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Advance Correction Slip No. 7 to Indian Railways Standard General Conditions of
Contract, April 2022

Tender Form (First Sheet), Annexure-I, Part I of GCC shall be read as under:

ANNEXURE -1
RAILWAY
TENDER FORM (First Sheet)
Tender No.
Name of Work
To
The President of India
Acting through the Railway
I/'We have read the various conditions to tender attached hereto
and agree to abide by the said conditions. I/'We also agree to keep this offer open for acceptance
for a period of days from the date fixed for closing of the tender and in default thereof,

I/We will be liable for forfeiture of my/our “Bid Security”. I/'We offer to do the work for

Railway, at the rates quoted in the attached bill(s) of quantities and hereby bind
myself/ourselves to complete the work in all respects within months from the
date of issue of letter of acceptance of the tender. |

2, I/We also hereby agree to abide by the Indian Railways Standard General Conditions of
Contract, with all correction slips up-to-date and to carry out the work according to the Special
Conditions of Contract and Specifications of materials and works as laid down by Railway in the
annexed Special Conditions/Specifications, Standard Schedule of Rates (SSOR) with all
correction slips up-to-date for the present contract.

3. A Bid Security of ¥ has already been deposited online/ submitted as Bank
Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any
other right or remedies in case my/our Tender is accepted and if:

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender
document;

(b) I/We do not execute the contract documents within seven days after receipt of notice issued
by the Railway that such documents are ready; and

(c) I/We do not commence the work within fifteen days after receipt of orders to that effect.

W' % 52T
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4. (a) /'We am/are a Startup firm registered by ........................ Department of Industrial
Policy and Promotion (DIPP) and my registration number is ................ valid upto
...................... (Copy enclosed) and hence exempted from submission of Bid Security.

S.  We are a Labour Cooperative Society and our Registration No. is .................... with
....................... and hence required to deposit only 50% of Bid Security.

6. Until a formal agreement is prepared and executed, acceptance of this tender shall
constitute a binding contract between us subject to modifications, as may be mutually agreed to
between us and indicated in the letter of acceptance of my/our offer for this work.

Signature of Tenderer(s)

Date

Address of the Tenderer(s)

%M'LL\

kkhk%
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RBE No.: 96 /2024

T TCHC GOVERNMENT OF INDIA
I AT MINISTRY OF RAILWAYS
I € (RAILWAY BOARD)

No. E(NG)I1/2024/RC-4/9 New Delhi, dated 15.10.2024

The General Manager (P),
All Zonal Railways/PUs & RDSO,
(As per Standard mail list)

Sub: Re-engagement of retired staff against vacant posts on contractual basis.

Keeping in view the difficulties being experienced by Zonal Railways due to vacant
posts of supervisors / staff, it has been decided by the Board that Railways may re-engage retired
staff in exigencies of the services against the vacant posts, with following conditions:

i.  Non-gazetted Railway staff retired in Pay Level-1 to Pay Level-7 may be
considered for re-engagement against the vacant posts subject to stipulation that
he/she may be re-engaged against the post having the same pay-level held by
him/her at the time of retirement.

ii.  Powers to re-engage retired employees will be with General Managers only.

iii.  Railway should give adequate publicity to such re-engagement, includiﬁg by
putting it on Railway websites.

iv.  While re-engaging such staff, medical fitness of the appropriate category should
be obtained from the designated authorities as per existing practices.

v. Retired employees being re-engaged should not have been covered under the
Safety Related Retirement Scheme/ Liberalized Active Retirement Scheme for
Guaranteed Employment for Safety Staff (LARSGESS).

vi.  Suitability/competency of the staff should be adjudged by a committee at an
appropriate level before such re-engagement duly taking into account safety and
other operational requirement. The level of the said committee shall be decided by
the General Manager. Re-engaged employees should also be free from
DAR/Vigilance cases.
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vii.  For the purpose of re-engagement, last 5 APARs of the retired employees seeking
re-engagement should be taken into consideration and only those having at least
"Good" grading in all 5 years should be considered.

viii. Maximum age limit for which re-engagement shall continue will be 65 years.

ix. Remunerations, allowances and leave of re-engaged retired staff will be as per
OM No.F.No.3-25/2020-E.IITA dated 09.12.2020 of Department of Expenditure,
Ministry of Finance, Government of India which are as under:

a. A fixed monthly amount shall be admissible as remuneration during the
contract period, arrived at by deducting the basic pension from the pay
drawn at the time of retirement. The amount of remuneration so fixed shall
remain unchanged for the term of the contract.

b.  No increment, Dearness Allowance and HRA shall be allowed during the
term of the contract.

c.  An appropriate and fixed amount as Transport Allowance for the purpose
of commuting between the residence and the place of work shall be
allowed not exceeding the rate applicable to the appointee at the time of
retirement. The amount so fixed shall remain unchanged during the term
of appointment. However, they may be allowed TA/DA on official tour, if
any, as per their entitlement at the time of retirement.

d. Paid leave of absence may be allowed at the rate of 1.5 days for each
completed month of service. Accumulation of leave beyond a calendar
year may not be allowed.

x. Each engagement should be decided on merits of the requirement and the
suitability of the person for the job. The Committee should take in account
working experience of staff so that they are useful for the purpose for which they
are selected.

xi.  The scheme will remain in vogue for an initial period of 2 years from the date of
issue of instruction or till further orders, whichever is earlier. Engagement period
of an individual retired staff will be for a period of 01 year or till further orders,
whichever is earlier. However, based on satisfactory performance of a re-engaged
retired staff, his/her period of engagement can further be extended for a further
period of one year or till attainment of 65 years of age, whichever is earlier.

xii.  Re-engaged staff should be discharged immediately on joining of selected
candidates from RRBs. Panel of Level-1, Train Manager, Junior Engineer,
Technician etc have been made available in last 1 year. Candidates of these panels
might have completed their training or will be completing their training. Further,
panels of all  important  categories  Viz ALP/Technicians/Sub
Inspector,/Constable/Para-medical/NTPC(UG) and NTPC(Graduate)/Level-1 will
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be made available approximately within next 1-1.5 years. The position of
available and future panels may be kept in mind before formulating requirement
of re-engagement.

xiii.  Re-engaged staff shall not be made in charge of the unit in the Division or in the
Construction unit. Re-engaged staff shall not be given the financial and D&AR
powers and shall not be authorised to issue any safety certificate. Re-engaged
staff may recommend their suggestions on financial and other matters to regular
or in-service staff/officer.

xiv.  The integrity aspect should also be checked while permitting such re-
engagement.

2. This issues with the approval of Board and concurrence of Associate Finance of Ministry

of Railways (Railway Board).

(U. K. Tiwari)
Director, Estt.(N)
Railway Board

No. E(NG)II/2024/RC-4/9 New Delhi, dated 15.10.2024

Copy to:

1. The Principal Financial Advisor, All Indian Railways/PUs.
2. The Principal Director of Audit, All Indian Railways/PUs.
3. The Dy. Comptroller and Auditor General of India (Rlys) Room No.224, Rail Bhawan,

New Delhi.
U;M :
For Member Fin nc:Railway Board
No. E(NG)I1/2024/RC-4/9 New Delhi, dated 15.10.2024
Copy to:

1. The General Secretary, AIRF, Room No. 253, Rail Bhawan, New Delhi (35 spares).
2. The General Secretary, NFIR, Room No. 256-E, Rail Bhawan, New Delhi (35 spares).

Rail Bhawan, Raisina Road, New Delhi-110001
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3. All Members of Departmental Council and National Council and Secretary, Staff Side,

National Council, 13-C, Ferozeshah Road, New Delhi (60 spares).

The Secretary General, FROA, Room No. 256-A, Railway Board (5 spares).

The Secretary General, IRPOF, Room No. 268, Rail Bhawan, New Delhi (5 spares).

The General Secretary, AIRPF Association, Room No. 256-D, Rail Bhawan, New Delhi.

The Secretary, RBSS, Group ‘A’ Officers’ Association, Rail Bhawan, New Delhi.

The Secretary, RBSS, Group ‘B’ Officers’ Association, Rail Bhawan, New Delhi.

The Secretary, Railways Board Ministerial Staff Association Rail Bhawan, New Delhi.

10. The Secretary, Railway Board Non-Ministerial Staff Association, Rail Bhawan, New
Delhi. '

11. The Secretary, Railways Board Promotee Officers Association, Room No. 341-C, Rail
Bhawan, New Delhi.

12. The General Secretary, All India SC & ST Railway Employees Association, Rail
Bhawan, New Delhi.

bl il 1

For Principal Executive Director/IR
Railway Board

Copy to: PSs to MR, MOSR (S), MOSR(R)

PPSs to Chairman & CEO, M(F), M(Infra.), M(T&RS), M(O&BD), DG/RHS, DG/RPF,
DG/HR, Secretary/Railway Board.

PPSs to AM(Comml), AM(CE), AM(C&IS), AM(Elec.), AM(Budget), AM(F), AM(Mech),
AM(Plg), AM(Project), AM(PU), AM(Sig), AM(RS), AM(Tele), AM(Traffic), AM(Works),
AM(T&C), AM(Staff), AM(HR), PED(Vig.), PED(Infra), PED(CR)

PSs to ED/Safety(M), EDCE(G), ED(E&R), EDE, EDE(N), EDME(W), EDERS(G), EDE(Res),
EDE(RRB), EDF(B), ED(RE), ED/Track(M), EDF(X)I, EDF(X)I, ED(H), EDE(GC),
ED(Stat), ED(Track/MC), EDME(Chg), EDME(Traction), ED(Works), EDME(Dev.)
EDRS(G), EDRS(W), EDPC, EDF(E), EDA, EDV(A), JS(M), JS(G) and IG/RPF.

DPC-II, DE(G), D(IH), D(H&FW), D(MPP), DE(N), DE(R), DE(D&A), DE(LL), DE(RRB),
JD(OL), JDE(Rep), DD(Code Revision), DDE(LR)I, DDE(LR)II, DDELR)III, DDE(GR)II,
DDV(A&P), DD(OL)I, EING)L, E(Rep)L, E(Rep)II, E(Rep)III, E(SCT)I, E(SCT)II, E(RRB), PC-
I, PC-IV, PC-V, E(P&A)I, E(P&A)II, EG(RR), CE-I, CE-II, CE-III, Sec.(E), Sec(ABE),
E(MPP), Safety Branch, A/C-III and Code Revision Cell.
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ART HIBN / Government of India
I HIATS / Ministry of Railways
(TFI?)' Eﬂé’ / Railway Board)

No. 2022/CE-I/CT/GCC-2022/POLICY/Pt.I New Delhi, Dated 25.09.2024

To,
As per list attached.

Sub: Indian Railways'Standard General Conditions of Contract, April 2022
(Advance Correction Slip No. 7)

Please find enclosed herewith Advance Correction Slip No. 7 to Indian Railways
Standard General Conditions of Contract, April-2022. |

2. This shall be applicable to Works Contract of Indian Railways with prospective
effect.

3. This issues with the concurrence of the Finance Directorate and approval of Board
(MI, MF).
DA: As above. 7 9
%0
fages Rfde sSh.Ehea as

[Rly No. 030-47598, MTNL No. 011-23047598]
e-mail address: dceg@rb.railnet.gov.in

No. 2022/CE-1/CT/GCC-2022/POLICY/Pt.I New Delhi, Dated 25.09.2024

Copy forwarded for information to:
(1) The PFAs, All Indian Railways.
(ii) Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail

Bhawan, New Delhi.
pogt

For Member Finance
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LIST FOR DISTRIBUTION (No. 2022/CE-I/CT/GCC-2022/POLICY/Pt.1, dated 25.09.2024)

General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allahabad

Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

AP

GV

—

CAO, COFMOW, Tilak Bridge, New Delhi
Principal CAO, Diesel Loco Modernization Works, Patiala (Punjab)
CAO (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

wN

(B)

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director General, IRICEN, Pune — 411 001 (Maharashtra)

Director General, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director General, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar)

Director General, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

NS A LN~

©
CMD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apollo Hospital, New Delhi- 110076
CMD, IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017
CMD, RITES Lid., RITES Bhawan, Plot No.1, Sector-29, Gurgaon
CMD, RVNL, August Kranti Bhawan,Plot No.25, 1* Floor, Bhikaji Cama Place, New Delhi
CMD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020
CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001
MD, DFCCIL, 5" Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
Chairman, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021
MD, CRIS, Chanakyapur, New Delhi
. CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon — 122003
. CME, IROAF, 12" Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092
. CMD, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati
Vihar, New Delhi ‘
13. CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
14. CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043

Copy to:
(A)

W RN W=

f—
N -

General Secretary, IRCA, DRM Office, New Delhi
General Secretary, AIRF, Rail Bhawan, New Delhi
General Secretary, NFIR, Rail Bhawan, New Delhi
General Secretary, IRPOF, Rail Bhawan, New Delhi
General Secretary, FROA, Rail Bhawan, New Delhi
General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi
The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan
. General Secretary, RBSSS Association, Rail Bhawan
. The Secretary, RBMSA, Rail Bhawan
. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

- R R N

o
N—_-0

(B)

(5=
.

Concerned PSO for kind information of Chairman cum CEO, M/Infra, M/T&RS M/O&BD, M/Finance,
Railway Board

Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR

Chief Vigilance Officers, All Indian Railways

4. DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), AM(ME), AM/Tele,
AM/C&IS, AM/Sig., AM(Plg.), PED(B&S), PED(Vigilance), EDCE(P), PED/Safety, PED/Gati Shakti,
EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X), ED/GS(Civil-I), ED/GS(Civil-Il), ED/GS(Elect.),
ED/GS(S&T), ED/GS/SD, EDW(Plg.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.), ED(
Tele), EDRS(G), EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.),
ED/Plg., IS(conf), JS(P), JIS(G), JS(D), Vigilance-III, Vig(Conf) of Railway Board.

W
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Advance Correction Slip No. 7 to Indian Railways Standard General Conditions of
Contract, April 2022

Tender Form (First Sheet), Annexure-I, Part I of GCC shall be read as under:

ANNEXURE -1
RAILWAY
TENDER FORM (First Sheet)
Tender No.
Name of Work
To
The President of India
Acting through the Railway
I/'We have read the various conditions to tender attached hereto
and agree to abide by the said conditions. I/'We also agree to keep this offer open for acceptance
for a period of days from the date fixed for closing of the tender and in default thereof,

I/We will be liable for forfeiture of my/our “Bid Security”. I/'We offer to do the work for

Railway, at the rates quoted in the attached bill(s) of quantities and hereby bind
myself/ourselves to complete the work in all respects within months from the
date of issue of letter of acceptance of the tender. |

2, I/We also hereby agree to abide by the Indian Railways Standard General Conditions of
Contract, with all correction slips up-to-date and to carry out the work according to the Special
Conditions of Contract and Specifications of materials and works as laid down by Railway in the
annexed Special Conditions/Specifications, Standard Schedule of Rates (SSOR) with all
correction slips up-to-date for the present contract.

3. A Bid Security of ¥ has already been deposited online/ submitted as Bank
Guarantee bond. Full value of the Bid Security shall stand forfeited without prejudice to any
other right or remedies in case my/our Tender is accepted and if:

(a) I/We do not submit the Performance Guarantee within the time specified in the Tender
document;

(b) I/We do not execute the contract documents within seven days after receipt of notice issued
by the Railway that such documents are ready; and

(c) I/We do not commence the work within fifteen days after receipt of orders to that effect.

W' % 52T
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4. (a) /'We am/are a Startup firm registered by ........................ Department of Industrial
Policy and Promotion (DIPP) and my registration number is ................ valid upto
...................... (Copy enclosed) and hence exempted from submission of Bid Security.

5.  We are a Labour Cooperative Society and our Registration No. is .................... with
....................... and hence required to deposit only 50% of Bid Security.

6. Until a formal agreement is prepared and executed, acceptance of this tender shall
constitute a binding contract between us subject to modifications, as may be mutually agreed to
between us and indicated in the letter of acceptance of my/our offer for this work.

Signature of Tenderer(s)

Date

Address of the Tenderer(s)

%"”ﬁ
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TS 9. 3t.ue.- 33004/99 REGD. No. D. L.-33004/99

Che Gazette of India

1.5 -31.Te1.-31.-20092024-257289
CG-DL -E-20092024-257289

ETITIOT
EXTRAORDINARY
AT | —ave 3—SI-T@7 (i)
PART I1—Section 3—Sub-section (i)

TR & TSI
PUBLISHED BY AUTHORITY

€. 540] & faeeft, aTe, R 20, 2024/977% 29, 1946
No. 540] NEW DELHI, FRIDAY, SEPTEMBER 20, 2024/BHADRA 29, 1946

T, A S Ay TRaa qaeq
g
e faweft, 20 frawee, 2024

ar. &1, 582(37).— a7 (FXeA0r ue "aee) srfarfaaw, 1980 (1980 T 69) Ft &m=T 4 FT ITLT
(1) BT Y& ATRIT FT TART T GO, el T a (F2&07 Ug gaeq) [Faw, 2023 F7 3w dereae
T & o Aeferfaa == a9t 8, sterid-

1. gfer A, e sl WRH.-(1) = 9=t &7 sferg 919 a9 (52 ud gade) "erra| [aw, 2024 2 )
(2) T TSI § 3ok TRT T LG | TG g

2. 9 (HeAv ug Haed) [T, 2023 (P& =898 T80 TE7q 3 =9 gl 0 8) % [Fgw 13 #, =g
(1) = TFEE, FY 3T T=e T & eI 92 Aafeiad qqh T@T ST, 7, -

"oiq T2 AT T, sareTens aRRataat #, S9 39 3U-Aw & et afaEs e & forg
T I T ITASH ol g, AT TTAILH AR 6 [T FTAHRAT o J 92 = o s
aFar g, SreeT e, ATEr 3% AT YT 9, Feald 9T il TS aa) AT Feald Grasieas

6098 Gl1/2024 Q)
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2 THE GAZETTE OF INDIA : EXTRAORDINARY [PART II—SEC. 3(i)]

& F IUFHT AT TS ATASIAF & F ITFRHAL F Fioaa FHITAT sAlhl F ATAA §, TEATAT &7

T & % ILaT gl
3. 3 =t & srq=I-1l ®, aeft ¥, -

(i) 9 HCAT 2 F ITHT FF AT eal F AN "(FT AL TAT T5T ALHIL/ET ST
TITE o TEqTal 9% &t A e sreera §)" wiatedy &1 & o s,

(i) 9 T=AT 3 % ATHT FISH AT oTeal & T "(Tg FETLT ATHAT-TT-ATHAT AT 9T Hfveq
FIAAT AT o [oTT TS o AT  IUFRH 3T GTHAT-SC-TTHAT ATLTE IT Fea 1T LR
& TN /Fra 1T TGS STFHRH 6 AT § )" TAT2AT 7 09 Fohar sroam)
[T, &, THET-11/111/2024-THH]
THET FHTT I, a9 AL TeAh

qe: g a9 9=a F o, 9, A9l @ 3, IuEE () § e anEnfa. 869(:),
AT 29 q9a¥, 2023 g7 THTTra FohU 10 27

MINISTRY OF ENVIRONMENT, FOREST AND CLIMATE CHANGE
NOTIFICATION
New Delhi, the 20th September, 2024

G.S.R. 582(E).— In exercise of the powers conferred by sub-section (1) of section 4 of the Van (Sanrakshan
Evam Samvardhan) Adhiniyam, 1980 (69 of 1980), the Central Government hereby makes the following rules to
further amend the Van (Sanrakshan Evam Samvardhan) Rules, 2023, namely: —

1. Short title, extent and commencement.— (1) These rules may be called the Van (Sanrakshan Evam Samvardhan)
Amendment Rules, 2024.

(2) They shall come into force on the date of their publication in the Official Gazette.
2. In rule 13 of the Van (Sanrakshan Evam Samvardhan) Rules, 2023 (hereinafter referred to as the said rules), in sub-
rule (1), for the third, fourth, and fifth proviso, the following proviso, shall be substituted, namely : —

“Provided also in exceptional circumstances when the suitable land required for compensatory afforestation
under this sub-rule is not available, the compensatory afforestation may be considered on degraded forest
land which is twice in extent to the area proposed to be diverted in case of the Central Government agencies
or Central Public Sector Undertakings or captive coal blocks of State Public Sector Undertakings on a case to

case basis”.
3. In Schedule-I1I to the said rules, in the table, —
(i) The entries against serial number 2, under the brackets and words “(This dispensation is allowed to certain
proposals of Central Government and State Government or Union territory Administration only.) ” shall
be omitted;

(i) The entries against serial number 3, under the brackets and words “(This dispensation is in case of State
Public Sector Undertakings for captive coal blocks on case to case basis and Central Government
Agencies/Central Public Sector Undertakings on case to case basis involving no acquisition of non-forest
land)” shall be omitted.

[F. No. FC- 11/111/2024-FC]

RAMESH KUMAR PANDEY, Inspector General of Forests

Note : The principal rules were published in the Gazette of India, Extraordinary, Part Il, Section 3, Sub-section (i),
vide number G.S.R. 869(E), dated the 29" November, 2023.

Uploaded by Dte. of Printing at Government of India Press, Ring Road, Mayapuri, New Delhi-110064
and Published by the Controller of Publications, Delhi-110054.
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AR T HIDPR / Government of India
YT FHATST / Ministry of Railways

Q@ S / Railway Board)
No.2015/CE-1/CT/0/20/1 New Delhi, Dated 13.09.2024
To,
As per list attached.

Sub: Powers of Acceptance for Works Tenders
Ref: (i) Railway Board's letter No. 2007/CE-I/CT/18 dated 07.03.2008
(11) Railway Board’s letter No. 2017/CE-I/CT/9 dated 10.09.2020
(iii) Railway Board’s letter No. 2015/CE-I/CT/0/20/1 dated 14.09.2021, 28.05.2024
& 25.07.2024

In modification to letters under reference, Board has decided to amend the powers for
acceptance of Works Tenders, as indicated below:-

Powers for Acceptance of Works Tenders Accepting Authority
for all Works Contracts including EPC
Tenders (For each Tender)
(1) Upto Rs. 50 Lakh Selection Grade/JA Grade/Sr. Scale holding
independent charge, subject to stipulation
mentioned in letters under reference (i) & (ii)
(ii) Upto Rs. 4 Crore Selection Grade/JA Grade
(iii) Above Rs. 4 Crore and upto Rs. 50 | SAG/ADRM
Crore
(iv) élr)(())r\;e Rs. 4 Crore and upto Rs. 100 SAG in Construction
(v) Above Rs. 50 Crore and upto Rs. 100 | DRM/ CWM/ CHOD in SA Grade
Crore
(vi) Above Rs. 50 Crore and upto Rs. 300 | AGM/PHoD in HAG
Crore
"(vii) Above Rs. 50 Crore and upto Rs. 1000 | PCEE, PCSTE & CAO/RE in HAG
Crore
(viii) Full Powers CAO/Construction in HAG & General
Managers

Note:
i.  Where no AGM is posted, such tenders shall also be accepted by GM.
ii.  The Tender Committee for Tenders to be accepted by ‘CHOD in SA Grade’ shall be of
SA Grade level.
iii.  "For item no.vii above:
The powers shall be exercised for tenders related to Signaling, LTE, Kavach,

Electrification & 2x25kv works only.
. <
34), 5 HnrL M

1%>9-24
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2. This issues with the concurrence of the Finance Directorate of Ministry of Railways.

& 99 aniL v
(a)s-;ag‘»emsm'g""z*

ST fAdRre/fAfae gt G /e i
[Phone: 030-44803: Rly: 011-23383379:MTNL]
e-mail address: edceg2022@gmail.com
No.2015/CE-I/CT/0/20/1 New Delhi, Dated 13.09.2024
Copy forwarded for information to:
1. The PFAs, All Indian Railways.
2. Dy. Comptroller and Auditor General of India (Railways), Room No. 224, Rail Bhawan,

New Delhi w

For Member Finance
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LIST FOR DISTRIBUTION (No.2015/CE-/CT/0/20/1, dated 13.09.2024)

A

(B)

©
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10.
1.
12.

13.
14.

General Managers, All Indian Railways & Production Units

General Manager (Con), N.F. Railway, Guwahati

General Manager /CORE, Allahabad

Chief Administrative Officers (Con), All Indian Railways (Except N.F. Railway)
Principal Chief Engineers, All Indian Railways

CAQ, COFMOW, Tilak Bridge, New Delhi
Principal CAO, Diesel Loco Modernization Works, Patiala (Punjab)
CAO (Workshop Projects), Chamber Bhawan, Judge’s Court Road, Anta Ghat, Patna-800001, Bihar

Director General, RDSO, Manak Nagar, Lucknow

Director General, NAIR, Vadodara

Director General, IRICEN, Pune — 411 001 (Maharashtra)

Director General, IRIEEN, PB No.-233, Nasik Road-422101 (Maharashtra)

Director General, IRISET, Taa Naka Road, Lalla Guda, Secunderabad-500017

Director, IRIMEE, Jamalpur Distt-Jamalpur, PIN-811214 (Bihar)

Director General, IRITM, Sarswati Residential Estate, IRITM Campus, Manak Nagar, Lucknow

CMD, CONCOR, Concor Bhawan, C-3, Mathura Road, Opp. Apolio Hospital, New Delhi- 110076
CMD, IRCON International Limited, C-4, District Centre, Saket, New Delhi- 110017

CMD, RITES Ltd., RITES Bhawan, Plot No.1, Sector-29, Gurgaon

CMD, RVNL, August Kranti Bhawan,Plot No.25, 1* Floor, Bhikaji Cama Place, New Delhi

CMD, MRVC Ltd., Churchgate Station Bldg, Mumbai- 400020

CMD, KONKAN Railway Corporation Ltd, Rail Bhawan, New Delhi-110001

MD, DFCCIL, 5" Floor, Pragati Maidan Metro Station Building Complex, New Delhi-110001
Chairman, RLDA, Near Safdarjung Railway Station, Moti Bagh, Phase-I, New Delhi- 110021

MD, CRIS, Chanakyapur, New Delhi

CMD, RailTel Corporation of India Ltd. Plot No. 143, Institutional Area, Sector-44, Gurgaon — 122003
CME, IROAF, 12" Floor, Core-1, Scope Minar, Distt. Centre, Laxmi Nagar, Delhi- 110092

CMD, IRFC Limited, UG Floor, EastTower, NBCC Place, Bhisham Pitamah Marg, LodhiRoad, Pragati
Vihar, New Delhi

CMD, IRCTC Ltd., B-148, 11th Floor, Statesman House, Barakhamba Road, New Delhi 110001
CMD, Braithwaite & Co. limited, 5 Hide Road Kolkata 700043

Copy to:

(A)

(B)

VX
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General Secretary, IRCA, DRM Office, New Delhi

General Secretary, AIRF, Rail Bhawan, New Delhi

General Secretary, NFIR, Rail Bhawan, New Delhi

General Secretary, IRPOF, Rail Bhawan, New Delhi

General Secretary, FROA, Rail Bhawan, New Delhi

General Secretary, AIRPA, Rail Bhawan, New Delhi

General Secretary, AISC & STREA, Rail Bhawan, New Delhi

The Secretary, RBSS, Group (A) Offices Association, Rail Bhawan
The Secretary, RBSS, Group (B) Offices Association, Rail Bhawan

. General Secretary, RBSSS Association, Rail Bhawan
. The Secretary, RBMSA, Rail Bhawan
. The Secretary, Railway, Group (D) Employees Association, Rail Bhawan

Concerned PSO for kind information of Chairman cum CEOQO, M/Infra, M/T&RS M/O&BD, M/Finance,
Railway Board :

Adv./MR, EDPG/MR, OSD/MR, OSR(Co-ord)/MR

Chief Vigilance Officers, All Indian Railways

DG(RHS), DG(RPF), AM(CE), AM(Works), AM(B), AM(Elec.), AM(RS), AM(ME), AM/Tele,
AM/C&IS, AM/Sig., AM(Plg.), PED(B&S), PED(Vigilance), EDCE(P), PED/Safety, PED/Gati Shakti,
EDCE(G), EDTK(M&MC), EDCE(B&S), EDF(X), ED/GS(Civil-I), ED/GS(Civil-II), ED/GS(Elect.),
ED/GS(S&T), ED/GS/SD, EDW(Plg.), ED(L&A), ED(PSU), EDVE, ED(Safety), ED(Sig. Dev.), ED(
Tele), EDRS(G), EDEE(G), EDFE, EDE(N), ED(Accounts), ED/T&MPP, EDME(Chg.), EDME(Frt.),
ED/Pig., JS(conf), JIS(P), JS(G), JS(D), Vigilance-IIl, Vig(Conf) of Railway Board.

-
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AT WIHRR  Government of India
I FAET Ministry of Railways
(@@ 91%) (Railway Board)

No. 2017/CE-I/CT/9 | New Delhi, dated 10.09.2020

As per list attached

* Sub: Simplification of Procedure for Acceptance of Works Tenders

_Ref: 1. Railway Board’s letter No. 2017/CE-I/CT/9 dated 07.03.2008
2. Railway Board’s letter No. 2017/CE-I/CT/9 dated 11.09.2017
3. Railway Board’s letter No. 201 7/CE-I/CT/9 dated 08.01.2020

1. In Modification of para-3 of Railway. Board’s letter referred at (1) above and in
supersession of earlier instructions issued by Railway Board vide letter referred at (2) &

(3) above, Board (M/Infra, MF) have decided the following procedure for finalization of
works tender:

1.1 For open tenders for Works invited through e-tendering:

1.1.1

1.1.3

For tenders having value upto and including Rs 50 lakh - Direct acceptance of
tender by concerned executive in Selection Grade /JAG level or Sr. Scale level

holding independent charge (subject to para 1.1.2 below). Letter of Acceptance
shall be issued only with the prior vetting of associate finance with respect to
the items, rates & quantities accepted by the Accepting authority. The
Accepting authority while accepting the tender shall record a reasoned note
with regard to tender evaluation and acceptance in the form of detailed
speaking order. The Accepting authority shall be responsible to ensure that:

a) No splitting has been done while inviting tender to bring it w1thm the ambit
of power of direct acceptance of tender.

b) Sanctioned detailed estimate is available.

c) The tender schedule has been prepared as per rates, items and quantities
provided within the sanctioned detailed estimate.

~ In case the tender notice period is less than 21 days or accepting authority

intend to accept offer other than lowest financial offer; direct acceptance of
tender is not allowed in the tender upto and including Rs 50 lakh. Such tenders
shall be dealt by Tender Committee, constituted as per para 1.1.3 below.

For e-tenders above Rs 50 lakh and upto and including Rs 5 crore- The Tender
Committee shall be constituted with two members out of which, one should

- essentially be from the Finance Department and the other from the concerned

Executive Department.

bt By
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1.1.4  The existing practice of three members Tender Committee shall be applicable
Jor works e-tender of value more than Rs 5 crore, except for Composite
Tenders, where Tender Committee can be constituted with four members.

1.2 For works tenders other than para 1.1 above:

1.2.1  For tenders having value upto and including Rs 20 lakh- The Tender
Committee shall be constituted with two members out of which, one should
essentially be from the Finance Department and the other from the concerned
Executive Department.

1.2.2  The existing practice bf three members Tender Committee shall be applicable
" for tender of value more than Rs 20 lakh, except for Composite Tenders,
where Tender Committee can be constituted with four members.

2. This issues with the concurrence of Finance Directorate of the Ministry of Railways.
lo l 09 |

s A fdfaw geshy ’«ﬁ a\?
[Phone: 011-23383379; Rly no. 030-44803]

No. 2017/CE-VCT/9 New Delhi, dated 10.09.2020

Copy forwarded for information to:
1. The Deputy Comptroller & Auditor General of India (Rallways) Room No. 224, Rail Bhawan,

New Delhi.
w

2. The PFAs, All Indian Railways
For Financial Commissioner/Railways
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GOVERNMENT OF INDIA

MINISTRY OF RAILWAYS
(RAILWAY BOARD)
No. 2007 /CE-1/CT/18 New Delhi, 7% March, 2008
To,
As per list attached.

Sub: Empowerment of Field Organizations (Works Contract matters).

Ref: Board’s letter No. i) 2003/CE.I/CT/4/Pt.1 dated 12/16.08.2006
i) 72/W-1/CT/12 dated 11.3.1981
iil) 94/CE.I/CT/4 dated 17.10.2002
iv) 94/CE.1/CT/4 dated 17.09.97
v) 2007 / CE-1/CT/18 dated 28.09,2007
vi) F{X)I1/2006/PW/17 dated 04.12.2006,

Subsequent to the issue of Board’s letter dated 28.9.07 cited as
reference (v) above, Board have reviewed certain aspects of existing works
contract managemernt pmctioea for the purpose of further emnpowerment

of field organizations in works contract matters. Accordingly, certain
existing clauses in GCC have been modified and certain new clauses

have been introduced as detailed below:-
1. Stage Payment on supply of steel in the Works Contract.

As per the existing procedure, payment for steel supplied by a
works contractor is generally arranged only after actual usage of steel in
the work. However, it has now been decided that where considered
necessary by CAO/C in contracts of value more than Rs. 15 crore each, a
suitable clause for making stage payment for steel physicaﬂ} brought by
the contractor to the site (even before its actual use in the work), may be
incorporated as part of the tender conditions. This clause, inter alia,

should cover the following aspects :-

a) The material shall be strictly in accordance with the contract
specifications.

b} The tender schedule shall provide for individual NS rate to be
quoted by the tenderers for steel separately.

c) The material shall be delivered at site and properly stored under
covered sheds in measurable stacks.
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d) The quantities of materials shall be brought to the site oaly in such
installments that would facilitate smooth progress of work and

consumed in reasonable time.

e Proper accountal in the material register to be maintained in the
prescribed format at the site for the receipt and use of the material.

f) Ownership of such material shall be deemed to vest with the
Ra&ways for which the contractor should submit an xndcmmiy
bond in prescribed format.

g) Before releasing the stage payment, the contractor shall insure the
material at his own cost in favour of Railways against theft,

damages, fire etc.

h) Stage payment in all such cases shall not be more than 75% of the
rate of steel awarded in the contract. The balance payment shall be
released only after the material is actually consumed in the work.

i) The price variation claim for steel would continue to be governed as
per extant PV clause and with reference to delivery at site.

2. Security Deposit

As per the Board’s letter No0.2003/CE.I/CT/4/Pt.1 dated
12/16.05.2006, following conditiens for security deposit was prescribed:

“Unless otherwise specified in the special conditions, if any, the
Security Deposit/ Rate of recovery/Mode of recovery shall be as under:-

(a) Security Deposit for each work should be 5% of the contract value,

(b) The rate of recovery should be at the rate of 10% of the bill amount
till the full security deposit is recovered,

{c) Security Deposit will be recovered only from the running bills of the
contract and no other mode of collecting SD such as SD in the form of
instruments like BG, FD etc. shall be accepted towards Security

Depostt.

Security Deposit shall be returned to the contractor after the physical
completion of the work as certified by the Competent Authonty The
Competent Authority shall normally be the authonty who is competent to
sign the contract. If this Competent Authority is of the rank lower than JA
Grade, then a JA Grade Officer {concerned with the work) should issue the
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certificate. The certificate, inter alia, should mention that the work has
been completed in all respects and that all the contractual obligations have
been fulfilled by the contractors and that there is no due from the
contractor to Railways against the contract concerned. Before releasing
the SD, an unconditional and unequivocal no claim certificate from the
contractor concemed should be obtained”.

In partial modification to the above instructions, it has now been
decided that:-

(i  After the work is physically completed, security deposit
recovered from the running bills of a contractor can be returned
to him if he so desires, in lieu of FDR/irrevocable Bank
Guarantee for equivalent amount to be submitted by him.

(i) In case of contracts of value Rs.50 crore and above, irrevocable
Bank Guarantee can also be accepted as a mode of obtaining

security deposit.

3. Two Members Tender Committee for tenders of wvalue of
Rs.20 lakh and less each.

In partial modification of Board’s letter No.72/W-1/CT/12 dated
11.3.1981, it has been decided that for Works Tenders of value upto
Rs.20 lakh, the Tender Committee shall hereafter be consdituted with
only two Members out of which, one should essentially be from the
Accounts Deptt. and the other from the concerned Executive Deptt.
However, the existing practice of three member Tender Coramittee will
continue to be applicable for tenders of value more than Rs.20 lakh each.

4. Minimum Tender Notice Period for contracts of amall value.

In partial modification to para 1238 of Engineering Code, it has
been decided that CAO/C/DRM be empowered to reduce the minimum
tender notice period of one month to 21 days where considered necessary
without Finance concurrence. Needless to say, this should be resorted to
only after the bid document, site survey reports, plans etc. are ready and
that such reduction in Tender Notice period does not restrict the level of
competition. Further reduction of this Tender Notice period from 21 days
(but not less than 15 days in any case) in rare exceptional circumstances
in the case of small value works shall be exercised by CAO/C with the

concurrence of the FA&CAO/C.
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5.  Eligibility Criteria for Works Tenders.

In partial modification to para 2.3.4.1 and 2.3.4.2 of Board’s letter
No. 94/CE-I/CT/4 dated 17.10.2002 and subsequent amendments
thereon, Board have reviewed the chgxbﬂxty criteria that are presently
adopted and have decided as under:-

The existing eligibility criteria may normally be taken as a general
guideline for adoption in works tenders. However, in case of special
circumstances, warranting some relaxation in the eligibility criteria,
CAO/C with the personal concurrence of FA&CAO/ C may effect
relaxation in the existing eligibility criteria prescribed in para 2.3.4.1 and
2.3.4.2 of Board’s letter dated 17.10.02 referred above, and subsequent
amendments thereon. This relaxation would need personal approval of
CAQ/C and exercise of this power shall not be re-delegated. Moreover,
these powers shall be exercised judlceously duly recording the special
circumstances surrounding the tender in question and not in a routine

manner.
6. Incentive Bonus Payment Clause.

Considering the need of éarly and time bound completion of

throughput enhancement works primarily those coming under the Plan
Heads Doubling’ and Traffic Facxhhcs it has been decided to introduce

an Incentive Bonus Payment ‘Clause as part of tender conditions in
t&nders relating to such throughput enhancement works. This clause,
inter alia, should cover the following parameters: .

(i) The incentive bonus payable shall not be more than 1% of the
initial contract value or revised contract value whichever is less
for every one month of early completion ahead of the original
completion period or revised completion period whichever is

less.

(i) The maximum incentive payable shall not be more than 6% of
the original contract value or revised contract value whichever is

less.

(iii)  This incentive scheme shall not apply if extension to the original
completion period is given irrespective of on whose account
(Railways account or contractors account).

{iv) Period less than a month will not be reckoned for the incentive
bonus calculation.
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7. Adoption of Two Packet System of tendering for high value
contracts. .

Instructions already exist vide Board’s letter No.94/CE-1/CT/4
dated 17.09.97 for adopting two packet system of tendering for large
value works. These instructions are again reiterated and Railways may
follow two packet open tender system instead of resorting to single packet
open tender for high value tenders. The Railway may also resort to
prequalification tender to avoid delays in verification of credentials of

contractors.

8. Single Tender

As per Engineering Code para 1214-A, General Managers are
empowered to award contracts on single tender. In partial modification
to this para, it has now been decided to empower CAO/C with the
personal concurrence of FA&CAQ/C to float and finalise single tenders of
value not more than Rs.2 crore each only for the purpose of early
completion of last mile of throughput enhancement works relating to
‘Doubling’ and ‘Traffic Facility’ plan heads. Tender Committee in all such
cases would be at SAG level with acceptance by CAO/C. The exercise of
this power would be done personally by CAO/C with the personal
concurrence of FA&CAQ/C.

9.  Application of Mobilization Advances Clause and Interest Rate
for Mobilization Advances.

The rate of interest on advances extended by Railways to
contractors was downwardly revised to 14% vide Board’s letter
No.2007/CE.1/CT/18 dated 28.09.2007. On a further review of this
clause, Board have decided as under:-

a} The interest rate applicable to mobilization advance is further

reduced from 14% to 12%.
b) The mobilization advance clause henceforth be restricted only to
high value tenders of value Rs. 10 Crore and above each.

10. Amendment to Price Variation Clause in Works Contract.
In partial modification to item 2 (iii) of Board’s letter No.2007/

CE-1/CT/18 dated 28.09.2007, it has been decided to delete the existing
lower limit of 5% for disallowing the PV claim.
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11. Part Estimate

In partial modification to item 40(5) of Board's letter No.
F(X)II/2006/PW/17 dated 04.12.2006, GMs are now authorized to
sanction part estimate costing upto 2% of the total value of the work, as
originally sanctioned in the budget to incur expenditure towards
preliminary activities viz., FLS, Geotechnical Studies, Design, Preparation
of Plans, Drawings etc.

These modified clauses/provisions shall be applicable with
prospective effect in all future works contracts.

This issues with the concurrence of Finance Directorate of Ministry
of Railways.

Please acknowledge the receipt.

N7
(T Gupta)
Executive Director Civil Engg.(G )
Railway Board

No.2007/CE-1/CT/18 . 07.03.2008
Copy forwarded for information to:
i FA8&CAOs and FA&CAQ/Cs - all Indian Railways

1. Dy. Comptroller and Auditor General of India (Railways),
Room No. 224, Rail Bhawan, New Delhi (with 46 copies)

07 %1 1avg
For Financial Commissioner (Railways)
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Government of India
Ministry of Railways
(Railway Board)

No. 2022/TG-IV/10/PA/station categorisation New Delhi, dated: 10.09.2024

The Principal Chief Commercial Managers,
All Zonal Railways & Metro Rail.

Sub: Categorization of railway stations

The categorization of railway stations is done every five years. The revision of
categorisation of stations for the year 2024-25 is due and the same is based on the similar
criteria as-done in the year 2017-18 i.e passenger earnings (PRS + UTS) and number of
outward passengers handled at railway station for the year 2023-24.

Based on the data received from all zonal railways and Metro Railway, the total
number of stations opened for passenger traffic works out as 8809.

The Railway-wise and Category-wise segregation of Railway stations in different
categories as per the criteria adopted has been done based on the data furnished by Zonal
Railways for the financial year 2023-24 and the same is enclosed as Annexure A. In
supersession of all earlier instructions on the captioned subject, the enclosed annexure are
issued for compliance.

(Pritha Devrani)

Dy. Director Traffic Comml. (G)-I
Railway Board

Copy to:

Principal Chief Engineers/CE (Coordination), All Zonal Railways.
Principal Financial Advisers, All Zonal Railways

Director General, NAIR

Managing Director, CRIS.

Director, IRITM, IRICEN

ED/FX-Il, ED/SD&T, ED/EE(M), Railway Board.

oV AW L
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Annexure- A

Category-wise number of railway stations opened for passenger traffic based on the annual passenger earnings and outward
passengers handled during 2023-24

NON-SUBURBAN STATION

SUBURBAN STATION

HALT STATION

Z.Rly | NSG1 | NSG2 | NSG-3 | NSG-4 | NSG-5 | NSG-6 | SG-1 | SG2 | SG3 | HG1 | HG2 | HG3 | Total

O 1 @ | G | @ | 6 |6 | @@ @]@] @ | @@ ]| ¢

CR 8 4 19 13 50 202 8 38 56 0 18 76 492

ER 2 8 7 8 67 110 0 19 206 43 59 57 586

ECR 1 9 26 26 88 304 0 0 0 2 60 218 734
ECoR 1 3 11 13 39 202 0 0 0 1 35 23 328

NR 5 14 38 34 125 554 0 0 0 5 56 190 1021
NCR 0 7 13 15 50 239 0 0 0 0 25 59 408
NER 1 4 15 24 78 187 0 0 0 4 87 100 500
NFR 0 4 16 25 68 315 0 0 0 0 33 88 549
NWR 1 4 26 16 84 314 0 0 0 0 58 87 590

SR 3 20 36 39 100 281 0 4 71 12 60 101 727
SCR 2 9 34 38 81 364 0 0 45 5 17 98 693

| SER 0 6 10 31 163 2 2 43 8 64 30 365
L SECR 0 3 13 26 159 0 0 0 0 27 87 324
L SWR 1 4 14 18 59 175 0 0 0 3 38 76 388
L WR 3 9 23 26 76 336 14 15 7 0 28 218 755
LWCR 0 5 14 17 41 194 0 0 0 0 8 22 301
MR 0 0 0 0 0 0 1 9 38 0 0 0 48
TOTAL 28 113 307 335 1063 | 4099 | 25 87 | 466 83 673 | 1530 | 8809
L . 5945 578 2286 8809
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Present Nos of Passenger Proposed
Sr. No. Station Zone Code State Category P " Earnings from Originating Passengers
Originating Basis Category
202324
Reserved | Unreserved |  Total Reserved Unreserved Total
NSG1
Tokmanya Tiak Terminus | _CR T 5G- 8504428 | 6175951 | 14680379 | 9304924315 972681838 10,367,
Mumbai CSMT CR | _CsMT SG- 9556177 | 42096053 | 51:652.230 | 8732631764 1089508418 822,14
Pune CR | _PUNE SGA | 10555745 | 11701067 | 22.256.812 | 8407506554 1352535023 760,04
agpur CR_|_NGP G- 4553007 | 5702645 | 10,255,652 4492378377 836458974 328,
alyan CR | KW X 94010 | 78298648 | 83.792,667 | 3913798400 1339179700 252,
Thane CR | _TNA X 36064 | 89830319 | 93,067,283 | 1813435187 996255813 800,601,
Dadar CR DR X 70210 | 28889897 | 32,2691 772375170 524124538 296,499,
5 Panvel CR | PNVL X 91153 | 44767222 | 46.258.37! 317213296 507300436 824,51
9 VISAKHAPATNAM ECOR | VSKP ANDHRA PRADESH X 6671985 | 6671261 3,343.24 678812335 4962845383 641,65
Patna Jn. ECR | PNBE Bihar G 7665418 | 17108498 | 24.773.916 | 5893743029 1102159495 995,90
HOWRAH ER | HWH West Bengal SG-1 | 19265420 | 42063890 | _61,329,319] 15396000000 1528408770 16,923,97
SEALDAH ER | SDAH B - 4833230 | 46535991 360,230 | 4164075573 742911895 906,98
Gorakhpur Jn. NER KP UP ¥ 5375037 | 7648820 024,757 | 4492804720 1426467153 919,361,873
NEW DELHI R bLS NDL 1| 27459605 | 11902667 362272 | 31342868503 | 2033779020 33.376.647.613
HAZRAT NIZAMUDDIN IN_| _NR iZM NDL X 9335130 | 5200547 537,686 | 11379179552 893585110 12272.764,662 ]
ANAND VIHAR TERMINAL | _NR | _ANVT DELHI X 7588499 | 4646776 235,75 | 7294781600 1155074185 449,855,785 | NSG-
DELHIIN. R DL DELHI X 7820257 | 9650377 470,634 | 5057400546 1017021105 074,421,651 | _NSGA_|
5 VARANASI R | Bss op ¥ 5727,832] _ 5800,284] 11.528,11 4,634,784,035] 982,983,868 617,767.903] _NSG-1_|
9 JAIPUR R Jp Rajasthan ¥ 8,846,543 | 10,701433| 19.547.97 5,626.993,127| _ 1,156.468,900 982.462.027] NSG-
SECUNDERABAD CR |_SC Telangana SG-1 | 14388139 | 13388708 | 27.776.937] 11009343645 1663623411 12.762.967.056] _NSG-
VIJAYAWADA SCR |_BzA Andhra Pradesh NSG2 | 6757602 | 10081862 3919353671 1362806517 262,160,188 _NSGA1__|
MGR Chennai Central R | MAS Tami Nadu SG 1| 15246644 | 15349193 11675768526 1317375344 12.993.143.870] _NSG1 ]
Chennai Eqmore R MS Tami Nadu SG1 | 8646427 | 10889687 536,114 56317214065 685657168 :002871,233]_NSG1 ]
Tambaram R | TBM A Tami Nadu 56 3071767 | 29713421 785,188] 1955421628 512311698 467,733,326 _NSG 1P|
KSR BENGALURU SWR |_sBC SBC KARNATAKA SGA | 10071184 | 13831271 802,455 | 6729635732 1308019181 037,654,913 | NSG-A
WR | ADI Gujarat SG-1 | 11354427 | 6905594 260,021 | 8954896603 1148659726 10,103,556,329 | _NSG-1
Surat WR ST Mumbai Gujarat SG-1 | 0882560 | 12321988 204,568] 6930873331 1414650262 354523,613] NSG -1
5 Mumbai Central WR | WIMCT Mumbai SG-1 | 3950164 | 18052128 002,292 ] 4607501793 3450011592 4.952:502.952] NSG 1P
NSG2
Nasik Road CR NK BSL NSG2 | 4460451 | 2307417 857,868 | 447154002 1464447356 911,601,358 | NSG
SOLAPUR CR | SUR SUR NSG-2 | 2552561 | 3537760 | 6.090.321| 1231660471 333006875 565,576,341
husawal CR BSL BSL NSG-3 | 3541345 | 1456420 1997765 | 5140173295 848655121 362,672,451 | NSG-
KALABURAG CR | KiBG SUR amataka NSG3 | 1401885 | 3200313 602198 | 810681471 270628205 081,300,671
BHUBANESWAR ECOR | _BBS UR ODISHA 56 5537352 | 6706423 | 12.243.775] 654118000 4279348823 4,933.466,82
PURI ECOR | _PURI UR ODISHA 56 464968 | 3683630 1485508 | 322044105 2338239864 2,660.283.969
BRAHMAPUR ECOR | BAM UR ODISHA 56 166713 | 2368032 | 5,504.745| 262144055 815736111 1.077.880.166
5 Danapur DNR DNR Bihar 56 607544 | 5701820 | 7300373 | 196987646 812113358 781,989,82
9 n. FP SEE Bihar 56 254713 | 5065877 | 7,320,590 | 210790399 646222945 754.126,93
PtDeen Dayal Upadhyaya Jn DbU DDU Uttar Pradesh SG- 123560 761201 5.884.851| 215300865 533612803 686.911.45:
aya AVA DU Bihar SG- 347727 479270 | 8,826,997 | 171304812 651705352 364.753.48
Dhanbad Jn. DHN DHN Jharkhand SG 2263478 351400 | 7614,887 2201626 432523505 054.539.77:
Darbhanga DBG SPJ Bihar G- 1310320 814757 125,077 12846779 512332600 1.725,179,379] _NSG
Rajendra Nagar JPE DNR Bihar NSG 1685241 603270 201,511 64936293 360806268 1534,834,56 SG
ipur Jn. SPU SPJ Bihar NSG-3 | 1239424 | 2457577 607,001 23144638 326073188 1,350,117 82 562 |
Patiputra PPTA DNR Bihar NSG2 | 857731 | 2086314 044,045 | 860785644 210900097 1,071,685.74’ SG
KOLKATA KOAA SDAH W8 NSG2 | 2506455 | 1497794 1004249 | 1778150895 179826700 1.957.986,595 | NSG2
5 ASANSOL El ASN A W, SG- 1892144 | 7790677 662,721 | T 1,312,293,670 | T 401,017,890 1.713.311:660| NsG2 |
9 BHAGALPUR El BGP MALDA BIHAR G- 633700 | 4970500 604,200 ] 1205805509 371523300 1577,326,809] _NSG-
MALDA TOWN E| MLOT MALDA WEST BENGAL SG- 711463 | 2602647 | 4,314,110] 1119677436 318715000 1.436.392.436] _NSG2 |
JASIDIH El JSNE A JHARKHAND SG- 714064 | 4348923 | 6.062.987 [T 942,300,030 ¥ 424,554,085  1.366,044.115] NSG2 |
BARDDHAMAN El BWN HWH West Bengal SG-2 | 1078353 | 16214120 | 17,292.473| 759874778 371837250 1.131,712,028] _NSG-
ANDEL UN. E| BDC HWH West Bengal SG- 558371 | 0566037 | 10,124408] 218061818 104604410 322,666,228 NSG-2P |
AIHATIJN. El N SDAH B NSG2 | 379265 | 16371539 | 16,750,804 | 147064696 132821455 279,886,151 | _NsG2p |
KANPUR CENTRAL CR |_CNB PRYJ UP SG- 8519655 | 4844370 | 13,364,025 07092085 3444504009 251596.16: 562 |
PRAYAGRAJ IN. CR | PRYJ PRYJ UP SG- 382038 345668 727,70 30185647 3480694034 119879681 | _NSG-2 |
V_laxmibi Jhansi Jn CR | V6L JHS UP G- 051914 453277 | 8.505.19 198507967 695305475 593,813, SG-
5 Guwalior Jn. CR | GWL JHS P G- 125505 750650 | 0.885.16: 270959663 595270870 866,230, SG-
9 AGRA CANTT CR | AGC AGC UP - 579760 | 4608069 487,83 148895053 577007777 725,90 562 |
MATHURA JN CR | MTJ AGC UP 3 762649 | 7556379 | 10,319,028 1604303464 719469068 323,772, 562 |
PRAYAGRAJ CHEOKI CR | _PCOI PRYJ UP X 935568 950909 1886477 | 200904585 819746705 1020651290 | NSG2
Lucknow jn. ER | LN LN UP 5 4033077 | 2850013 602,000 | 2474413426 515083013, 990,397,340
Banaras ER | BSBS BSB P NSG-3 | 2354253 | 2092620 446,882 | 1994661912 4054111855 400,073,008
Chhapra Jn. ER | CPR BSB BIHAR NSG-3 | 1489404 | 2891142 | 4.380:546 | 1231523831 358612662.2 590,136,493
) ER | MAU BSB up NSG- 979846 | 2306065 | 3.285911 852586881 213011069 065597950
New Jalpaiqur FR | NJP KIR WEST BENGAL NSG 2,01573 60214 | 477,187 | 3,06.49.76,836 7,61,33,125 54,11,0096
Guwahat FR | GHY MG ASSAM NSG- 785,086 45,760 | 69.30, 18.72.99.926 4.67.15.325 53.40.15.25
5 Katihar FR | KR KIR BIHAR NSG- 4.61.305 84,018 | 64,45, 22.56:52.508 7.4684,880 | 1,60.03.37.471
9 n NFR_|_KYQ LMG ASSAM NSG- 1,45,077 47,953 | 22,93, 114,29,04.946 57,48,430 28,86,53,37
0 JAMMU TAW JAT FZR UK NSG2 | 2322088 | 4823609 | _ 7.145987| 442436273 4449992427 4,892,428,700
1 LUCKNOW R | ko KO Up NSG-2 4.828,601] 9.115,163] 13.043,784 301,790,158| 893,348,741 4,285,138,899
HARIDWAR JN. R | _HwW VB Uttrakhand NSG-2 4,100,854] 3.109,044] _ 7.209.898| _ 2.613,785.735] __342.848.905 966,634,640
AMRITSAR Jn. R | _ASR FZR PB NSG2 | 3337730 | 3431884 | 6.760.614 | 535988800 2408342294 944,331,103
4 CHANDIGARH R _|_cpbe UMB Chandigarh UT NSG-2 3,336,642 | 2,774,249 610,791 2,350,335,766 | __ 356,585,100 706,920,866
LUDHIANA Jn. R | _LoH FZR PB NSG2 | 5350038 | 2435420 | 7.795358| 701413990 1638240085 330,654,975
DELHI SARAI ROHILLA R | _DEE DELHI DELHI 3213520 | 2008440 | 5221960 | 2021391740 193148825 214540,565
AMBALA CANTT. JN. R_|_UmB UMB Haryana 2275306 | _ 5412,046 | 7,667,352 1,638.490,101 | 556,347,680 194,837,781
4g | SHRIMATAVAISHNODEVI |\ | sypk FZR K 1547312 | 2404454 3951766| 193220402 1989848013 2,183,068,415
9 GHAZIABAD JN. R | oz DELHI UP. 2172727 | 75700 743,673 | 1349779008 405388215 1.755,167.2
50 BAREILLY JN. R BE VB up 1613,688]  4,013910] 5,627,598 903,996,281 330,765,035 | 1.234,761.31
51 JALANDHAR CITY Jn. R _|_Juc FZR PB 2439124 | 115491 594,040 | 400680267 781222827 1,181,903,09
52 DEHRA DUN R_|_DDi W Uttrakhand 1465027] 1,136946] 2,601,973 924,177,004 133,003,635 057,180,72
53 MORADABAD JN. R M W up 1384.467]  4.344.063] 5,728,530 719.201,479| __335,401.980 054,603,459
54 mer R Al Al RAJASTHAN 3889247 | 4006168 895,415 36,969 274.387 213,550,000
55 JODHPURIN. R U U Rajasthan 3685661 | 4874508 8,560,160 2595347779 548803065 144.150,844
56 BIKANER JN. R | _BK BK Rajasthan 1629505 | 2491130 | 4.120644] 1277019482 259109959 1536,120.441
57 Udaipur Ci R Ubz Al RAJASTHAN 1418134 | 1893032 | 331,166 16.689 133.874 505,635,000
58 TIRUPATI CR | _TPTY GTL Andhra Pradesh 7037350 | 6759083 | 13.796:433| 403976094 716326045 756.095,986] 1
59 KACHEGUDA CR cG HYB Telangana 46783 | 3807839 7754622 256264535 1994204 044,639,555
0 HYDERABAD CR | _HvB sC Telangana 32078 844629 576,707 | 182989687 7673571 197570.443
1| _HAZUR SAHIB NANDED | SCR ED NED 73192 017207 190,489 | 141730128 7719280 805,020,561
2 RAJAHMUNDRY CR | RJY BZA Andhra Pradesh 60201 448801 300,002 | 118066451 4941393 415,605,910
3 RENIGUNTA Jn. CR | _RU GTL Andhra Pradesh 698885 | 1665920 364,805] 1142192007 68163160 310,355,167
4 LINGAMPALLI CR |__LPI sC Telangana 482979 360645 843,624] 867923158 43189418 111,112,576
65 GUNTUR CR |_GNT GNT Andhra Pradesh 663252 | 4264787 928,039] 710871021 396226561 107,097,582
66 AURANGABAD CR | _AwB NED 88074 3242813 123,562] 761292040 239973190 001,265,230
67 Raipur SECR| R R ci NSG-2 | 610800 3537853 645,862 | 515090825 2656067747 172,058,57:
68 Bilaspur SECR | _BSP BSP cG NSG: 4551938 | 1862731 414,660 | 442905684 1215938438 656.844,12
69 DURG SECR | DURG R G NSG- 300158 1520789 522370 | 213295690 1226293532 430.589.22
7 Shalimar SER HM RGP West Bengal SG: 2831601 | 789851 6215542 | 2707705953 210077325 917.783.271
7 Ranchi SER | _RNC RNC Sharkhand SG3 | 348111 4208306 689,423 | 2400239802 338335140 738.574,94:
7 Tatanagar SER | TATA CKP Jharkhand SG2 | 2063270 | 3607886 | 6:571,156 | 1646408214 302055568 1049.363.78;
7 Kharagpur SER |_KGP KGP West Bengal 562 078123 | 5697313 | 7.675436] 1530612365 258786225 1,789,400,59
7 Hatia SER | _HTE RNC Sharkhand 563 162869 | 122616 360,020 | 1008156587 205971910 214,128,497
7 Rourkela SER | _ROU CKp Odisha SG3 | 1300267 | 1848371 236643 | 813429570 93381257 006,810,827
7 Coimbatore SR | CBE SA Tami Nadu 56 715242 | 556021 10.275,457] 2839651025 13583218 453,234,243] NSG2 |
77 T central | SR TVC TVE Kerala 56 200763 | 846440 12.755.166 ] 2336345502 75320369 811665.871] _NSG2 |
78 in R ERS Ve Kerala 56 769816 | 602657 796392 | 1946562745 70533801 417,096,546 _NSG2 |
79 Madurai jn R | _MbU MDU Tami Nadu 56 083872 46351 547,383 | 1853628870 85886090 239514.960] _NSG2 |
0 R cLT PGT Kerala 56 022269 42878 T1451049] 1475474895 429911623 19053865 562 |
1 Tiruchchirappall jn R | _1pJ TPJ Tamil Nadu 56 743772 180050 | 7.923.822| 1206674545 361213971 656,888,516 _NSG2 |
2 Thrisur R | _TCR TVE Kerala 56 256177 679202 | 6.935379 42218047 305663463 647.881,510] _NSG2 |
3 Katpadi R_| _KPD MAS Tami Nadu SG 951990 | 4253870 205,860 14079035 205804686 '500.883.721] _NSG2 |
4 tow R | ER Ve Kerala 867981 145284 013,265] 1169711716 221086579 1390,798.295] _NSG2 |
85 Tirunelveli jn R | TEl MDU Tamil Nadu 71234 3065835 | 4.78.182 37588907 246274837 1380,863.744] _NSG2 |
86 Salem jn R A SA Tamil Nadu 94317 2550276 | 4.493,446] 983474953 289262994 272,737.947]_NSG2 |
87 Kannur R | cAn PGT Kerala 545209 | 5644102 189,311] 920901348 286371620 216273.168] _NSG2 |
88 Palakkad jn. R | _por PGT Kerala 35554 3405566 | 4.761.112] 848224895 345228492 1193,453,387] _NSG2 |
89 Erode Jn R ED SA Tamil Nadu 686065 | 2617104 | _4,303.169] 792664645 320275318 1112,939.963] _NSG2 |
R_| _WMAQ PGT Karnataka 491147 | 3463697 1954,844] 820615727 282623063 1103,238.790] _NSG2 |
Kollam jn R | _aN Ve Kerala 361316 | 6913753 275,069] 798526662 32170188 1030,696.870] _NSG2 |
i R A A amil Nadu 56 577218 075389 | 10,652,607 | 278323864 61001613 439325477 _NSG 2P |
c i R CoL A amil Nadu 56 454848 054002 '850]  222087783 44622749 66,910,532 _NSG 2P|
Tiruvallur R TRL A amil Nadu 56 101641 741225 842,866 | 29180064 08977601 138.157.755| NSG 2P|
95 adi R | _AVD A amil Nadu 56 8705 217891 226,596 | 4222790 88821885 93.044.:675] _NSG 2P|
% S'ng'sxgim:ﬁ” M | swr | smve SBC KARNATAKA NSG6 3125073 | 1323951 4449924 | 4024394802 538693539 4563,088341 |  NSG2
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97 YESVANTPUR SWR YPR SBC KARNATAKA NSG2 468390 4945211 ,629,112 373484232 632356940 ,005,841,172
98 Mysuru SWR MYS MYS Karnataka ISG-: 418 7399772 733,956 122391705 442719245 ,565,110,950
| 99 SSS HUBBALLI SWR UBL UBL KARNATAKA ISG- 467¢ 3434070 ,548,746 049343335 290363 049,633,698
0 BHOPAL JN. c BPL BPL P SG-: 733 6616667 12,014,006 817112053 687477940 ,504,589,993 -
0 JABALPUR c BP JBP. P SG-: 050( 4685382 | 8,995,882 2808752688 531848820 ,340,601,508 -
0: KOTA UN. c OTA KOTA Raj SG-2 | 653354 | 4091629 744,983 2425496847 429444630 854,941,477 -
0 RANI KAMALAPATI c RKMP BPL P SG-: 226311 435920 ,699,032 1605521107 214337985 819,859,092 -
0 SATNA c TA JBP. P SG-: 120617 426416 ,632,587 816444601 292488120 ,108,932,721 -
0 Bandra Terminus R BDTS Mumbai SG-2 | 498283 | 1607814 590,652 13351152 356243941.2 ,769,595,093
0 R INDB Ratlam Madhya Pradesh - 4602328 279388 881,716 01127164 598166012 ,999,293,176
0 Vadodara R RC Vadodara Gujarat - 200103 422131 10,622,234 28717041 544161964 ,572,879,005
0 Ujjain R UJIN Ratlam Madhya Pradesh - 217446 4831581 ,049,027 34738897 437434663.5 672,173,560
Rajkot R RJT Rajkot Guijarat - 653017 1901621 ,564,638 76211619 280616462.3 ,756,828,081
Vapi WR VAPI Mumbai Gujarat = 786895 4977189 764,084 | 115836124 387630020 1,545,991,260
Sabarmati (BG) WR SBIB Gujarat NSG- 488410 1270145 ,758,555 99598581 220316981 1,216,302,800
G WR GIMB Gujarat NSG- 021323 726071 747,394 87300304 178108433 1,051,111,478
3 Ratlam WR RT™M Ratlam Madhya Pradesh NSG- 097061 4107559 ,204,620 678898344 338715847 1,017,614,191
SG 3
Manmad CR MMR BSL SG-: 2490520 911760 ,402,280 300150877 631715755 931,866,632 NSG-.
Sainagar Shirdih CR SNSI Pune ISG- 974825 413858 ,388,683 829734973 68672375 898,407,348
Akola CR AK BSL SG-: 3544203 901628 ,445,831 243277264.3 5970748: 840,352,089 -
Jalgaon CR L BSL SG-: 2947075 684159 ,631,234 217031804 792256 696,257,418 -
Miraj CR RJ Pune ISG- 723908 1851791 ,575,699 467026097 380047 605,030,832 SG-3 |
Badnera CR D BSL SG-: 1622472 619948 ,242,420 121928018 448514! 566,779,471 ISG-
Kolhapur CR oP Pune ISG- 782700 1397728 ,180,428 427441352 134990 540,940,392 SG-3 |
8 CR BPQ NGP SG-: 307771 846888 1,154,659 281785341 43561041 425,346,38: ISG-
9 CR Al Pune ISG- 271533 804301 075,834 229409573 45225400 374,634,97: SG-3 |
Shegaon CR SEG BSL SG-: 1912270 469152 ,381,422 130412680 34863021 365,275,70 -
Wardha CR WR NGP SG-: 369645 1993221 ,362,866 259484737 02361655 61,846,39: -
Amravati CR AMI BSL SG-: 1045341 354686 ,400,027 91092568 40989851 32,082,41 -
Daund CR DD Pune ISG- 193604 3851993 ,045,597 106942692 07779225 14,721,91
Kopargaon CR KPG Pune ISG- 317628 263837 581,465 268287871 36305810 04,593,681
Khandwa CR KNW BSL Madhya Pradesh SG-: 1607077 191536 1,798,613 141094109.2 126481292 267,575,401
Lonavala CR LNL BB ISG- 445572 3920721 4,366,293 74236540 81311511 255,548,051
Chandr CR CD NGP SG-4 261328 550716 12,044 9654241 58790815 255,333,225
8 Betul CR BZU NGP Madhya Pradesh SG-4 270619 830079 1,100,698 5062197 82406244 233,028,223
9 LATUR CR LUR SUR Maharashtra SG-4 296508 | 336923 33,431 6835979 43574025 211,933,818
CUTTACK ECOR CTC UR ODISHA SG3 | 98930 381976 ,371,276 1183573 733274647 925,110,377
VIZIANAGARAM OR VZM AT ANDHRA PRADESH ISG- 70243 785557 ,487,993 123273 483324267 614,557,003
KHURDA ROAD JN. OR KUR UR ODISHA SG3 | 53454! 872674 ,407,219 0221625 405374080 515,595,705| | 3|
SAMBALPUR OR SBP SBP ODISHA ISG- 72795 261438 989,389 119986245 370762112 490,748,357
BHADRAK OR BHC KUR ODISHA SG 37664 995020 ,371,669 8996472! 268014511 357,979,236
25 SRIKAKULAM OR CHE WAT ANDHRA PRADESH ISG- 362955 954621 17,576 7073807 268161864 338,899,940
26 ALASA OR PSA KUR ANDHRA PRADESH SG 330644 808659 ,139,303 7040612 45819096 316,225,216 |
27 RAYAGADA COR RGDA WAT ODISHA - 354637 1091813 146,450 9094027 7211220 268,151,495
28 JAJPUR KEONJHAR ROAD | ECOR JJKR KUR ODISHA 4 301155 1175875 77,030 74665980 8218451 252,884,431
9 TITLAGARH COR TIG SBP. ODISHA - 252685 878335 31,020 78665360 7230010 215,895,370
BALANGIR COR BLGR SBP. ODISHA - 287! 793078 080,080 73473090 6741519 210,214,609
Ara DNR Bihar 822 4950126 ,772,561 683801862 3440379 987,242,241
Buxar R DNR Bihar SG3 | 804 347294 ,277.453 690342564 9781401 970,123,965
Barauni Jn. R U SEE Bihar SG 752! 200151 ,754,036 641129461 40359555 881,489,016
Saharsa R c SP. Bihar SG-3 | 663 32648 927,844 422124979 89424046 811,549,025
Hajipur Jn. R HJP SEE Bihar SG3 | 6643 32804¢ ,944,842 498042690 185282870 683,325,560
Koderma Jn. R KQR DH Jharkhand ISG 5919 116 ,103,595 139151354 171835915 610,987,269
Kiul Jn. R KIUL DNR Bihar SG3 | 5020 26264 728,352 54424435 133142714 487,567,149
8 Dehri-On-Son R DOS DDU Bihar ISG- 393298 61060 ,554,358 71594497 200146090 471,740,587
9 Motihari R BMKI SPJ Bihar SG-: 367222 49617 1,716,839 27696821 35507065 ,203.886| NSG3 |
Khagaria Jn. R KGG SEE Bihar NSG 326285 26672 2,993,524 34260223 91465295 425,725,518 ISG
Sasaram R SSM DD! Bihar ISG- 353191 460 2,199,252 | 260561544 59379357 419,940,901 ISG
Jaynagar R JYG SP. Bihar SG-: 207176 373 444,51 174142690 30104195 4,246,885| NSG3 |
Raxaul R RXL P, Bihar SG-: 288563 010 ,689,57: 236214329 58352794 4,667,123 SG3 |
Bettiah R BTH P, Bihar SG-: 261189 7877 439,96 223153639 16515950 9,669,.589| NSG3 |
i R MBI P, Bihar SG-: 326608 | 103533 361,94 259503416 70892700 330,396,116 SG3 |
Begusarai R BGS EE Bihar SG 314455 2253832 2,568,287 185718433 123645140 309,363,573
Daltonganj R DTO DH Jharkhand ISG 286365 1607869 1,894,234 170050085 129957310 300,007,395
8 Parashnath R PNME DH Jharkhand ISG 285450 346037 631,487 260204125 38416970 298,621,095
9 Anugrah Narayan Road R AUBR DD! Bihar SG- 215379 905194 1,120,57: 63891742 107799276 271,691,018
0 Sakri R Kl SP. Bihar SG-4 260853 627069 887,92: 7080066 72645992 259,726,058 | NSG3 |
1 i R E P, Bihar SG-4 69056 1249816 1,418,87: 7448318 108377875 45,826,193 SG3 |
2 Sitamarhi R 1l P, Bihar SG-! 035 1239167 1,381,20: 1497317 136671020 38,168,337 SG3 |
53 Naugachia R A EE Bihar SG 4 836115 ,020,53( 13857385 75681760 19,539,145
54 Mokama R KA DNR Bihar SG 9 1284943 ,486,86: 8515274 77599444 16,114,718
55 Jn. R BKP DNR Bihar SG 2! 1900453 ,132,68: 2979671 79735577 09,532,292
56 Jhajha R AJ DNR Bihar SG 962: 1270555 466,796 1087823 98235227 ,113,458
57 DURGAPUR R DGR A W.B. ISG- 8589 5243581 ,102,551 | 540,774,080 | * 188,432,070 X
58 RAMPUR HAT R RPH HWH West Bengal SG-3 | 95734 3371604 328,945 23378613 188542330
59 JAMALPUR R MP MALDA BIHAR SG-: 43500: 1612460 047,464 28657710 81068320
60 MADHUPUR ER DP A JHARKHAND SG- 37894( 2382824 2,761,764 | X 235,077,825 | X 132,154,415
61 NEW FARAKKA R FK MALDA WEST BENGAL SG-4 342932 891713 234,645 182340893 100351085
62 BOLPUR SHANTINIKETAN R BHP HWH West Bengal SG-4 528406 2773150 301,556 159159801 85956415
63 BERHAMPORE COURT ER BPC SDAH B SG: 343499 5362973 ,706,472 61764036 98569155
64 ALIGARH JN. CR LJN PRYJ uP - 4786420 696224 482,644 292727570 139813838
65 ETAWAH ICR ETW PRYJ uP - 2488069 620231 ,108,300 04944962 03941459
66 AGRA FORT CR AF AGC uP - 950987 1480073 ,431,060 43270203 56442275
67 TUNDLA JN. ICR TDL PRYJ uP - 1242524 524447 766,97 18397095 67604789
68 MIRZAPUR CR MmzP PRYJ uP - 1153440 387760 ,541,20( 71664312 93720291
69 Lalitpur Jn. CR LAR JHS UP -4 370457 1567076 37,53 225498450 55832045
70 Banda Jn. CR BNDA JHS UP SG-: 328156 1710066 ,038,22: 15498036 56641610
71 FATEHPUR CR FTP PRYJ uP ISG- 1270604 329647 00,25 13190230 8602378
7. Khajuraho CR KURJ H: P SG-4 329998 941520 71,51 77261791 1304635
7 Morena CR MRA H: P SG-: 300931 2196275 ,497,20( 75717998 4725450
4 Chitrakutdham Karwi CR CKTD H: upP -4 322186 1320468 42,65 84230165 4673445
SUBEDAR GANJ CR SFG PRYJ uP - 207009 292057 499,066 30338661 268237115
6 Mahoba Jn. CR MBA JHS uP -4 202246 995705 197,951 | 125322621 00609565
7 Gonda Jn. E GD LIN uP - 722889 46852 |  2,869,74 620698689 54060289
78 Basti ER | BST LIN uP - 724167 35814 ,859,98 713756851 48681308
79 Siwan Jn. ER SV BSB uP SG - 851987 67222 |  3,319,20¢ 06104662 7640530
Ballia ER BUI BSB uP SG - 775189 13556 |  2,588,74! 39858735 0170315
Deoria Sadar ER DEOS BSB uP SG - 697062 31749 ,328,81 149065115 3008475
Azamgarh ER AMH BSB uP SG - 485347 819013 ,304,36( 00761288 2855664
Aishbagh ER ASH LIN uP NSG-6 644006 591239 ,235,245 1946908 77392959.84
Kathgod: ER | KGM 1ZN K NSG-3 663679 289389 953,068 749853 65656550
85 Ghazipur City ER GCT BSB uP NSG-4 404466 1053726 1,458,192 10601 137590593
86 Khalilabad ER LD LJi uP - 300751 48805: 788,804 77003 69369085 07,069,40:
87 Gomti nagar ER NR LJi uP - 488260 43526 923,521 797069 4988747 299,684,53¢
88 ER BNZ LJi uP - 601807 65312: 1,254,929 464425 54986475 294,450,90(
89 ER FBD 1Z1 u.P - 221144 2771818 2,992,962 464495 148437220 268,901,71
Varanasi City ER BCY BSB uP NSG-4 302834 1884439 2,187,273 939483 154495218 262,434,70°
Sidhharh Nagar ER DDN LIN uP SG-! 184069 594841 778,910 53007684 58019115 211,026,799
Kishanganj FR NE KIR BIHAR SG-: 8,31,354 11,41,000 ,72,35: 84,32,31,185 15,36,09,260 99,68.40,445 -
New C FR CB APDJ WEST BENGAL SG-: 7.54,367 84,312 38,67 79,03,99,991 7.30,79,515 86,34,79,506 -
New i Jn BQ RNY ASSAM SG- 6.,36,141 ,79,998 ,16,13¢ ,44,80,827 77,14,94,547 -
95 Dimapur DMV LMG NAGALAND SG-! 7,29,682 ,16,079 ,45,76 ,27,27.415 74,74,42,811 -
96 Dibrugarh DBRG TSK ASSAM SG-: ,97,069 ,93,306 7.90,375 ,15,68,285 71,17,06,465 -
97 New Tinsukia NTSK TSK ASSAM SG-: ,09,097 ,57,915 10,67,012 31,3 88,653,335 65,69,86,421 -
98 Agartala AGTL LMG TRIPURA SG-! ,19,50: 16,81.485 22,00,988 ,90,84,781 ,67,79,015 52,58,63,796 -
| 99 Badarpur Jn. BPB LMG ASSAM SG-4 ,26,10¢ 4,29,672 9,655,778 ,60,77,042 ,50,52,985 5,11,30,027 -
0 Barsoi BOE KIR BIHAR SG-: ,86,321 11,17,298 15,03,624 ,63,76,930 ,84,68,055 1,48,44,985 -
0 Silchar CL LMG ASSAI SG- .63, 8,30,948 13,93,951 ,19,77,396 ,11,43,84! 7,31,21,241 -
0: New Alipurduar 0Q APDJ WEST BENGAL SG- .15,/ 4,33,099 7.48,622 ,82,11,456 ,72,26,04! ,54,37,501 -
0 Rangiya Jn. RNY RNY ASSAI SG-: .41, 13,36,025 16,77,479 ,48,44,467 ,92,86,98 ,41,31,448 -
0 Mariani MXN TSK ASSAI SG-: 41, 3,567,740 5,99.486 ,73,01,728 ,85,30,83( ,58,32,558 -
0 Siliguri Jn SGUJ KIR WEST BENGAL SG-4 ,37.8 14,32,316 17,70,195 ,01,16,774 ,10,50,965 ,11,67,739 -
0 Jogbani JBN KIR SG-4 ,28,96! 11,15,945 12,44,913 9,72,16,189 13,62,12,955 ,34,29,144 -
107 Naharlagun FR NHLN RNY Aigigg::" NSG-4 2,52,897 39,326 2,92,223 20,57,85,508 39,06,122 20,96,91,630 NSG-3
0 DELHI CANTT. R DEC DELHI DELHI SG- 1390457 2677592 | 4,068,049 825964090 134803590 960,767,680 NSG-3 |
AYODHYA CANTT. R AYC LKO UP SG-: 910,117 127,357 ,037,474 628,030,016 201,613,324 829,643,340 NSG-
SAHARANPUR JN. R SRE UMB Uttar Pradesh ISG- 887,919 ,157,866 ,045,785 518,885,891 301,241,295 820,127,186 NSG-3 |
BATHINDA JN. R TI UMB Punjab ISG- 814,292 | 3,446,963 ,261,255 488,694,893 256,211,750 744,906,643 NSG-3 |
SULTANPUR R SLN LKO UP SG-: 644,341 ,158,817 .803,158 491,471,237 219,948,900 711,420,137 NSG-
URGAOI R GGN DELHI HARYANA ISG- 837602 3530368 4,367,970 554844589 137645515 692,490,104 NSG-3 |
PATHANKOT CANTT R PTKC FZR PB NSG: 605478 603446 1,208,924 75854875 547110936 622,965,811 NSG:
JALANDHAR CANTT Jn. R JRC FZR PB NSG3 819405 582338 1,401,743 114162001 483021001 597,183,002 NSG:
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116 MEERUT CITY JN. NR MTC DELHI U.P. NSG-3 810643 3552714 4,363,357 426119141 155076225 581,195,366
117 PANIPAT JN. NR PNP DELHI HARYANA NSG-3 476290 3804683 4,280,973 256149767 222631525 478,781,292
118 SHAHJAHANPUR JN. NR SPN MB uP NSG-3 548,639 2,355,385 2,904,024 265,784,973 205,947,070 471,732,043 NSG-3
119 MAA BELHA DEVI DHAM NR MBDP LKO uP NSG-3 474,803 718,716 1,193,519 331,923,717 132,219,241 464,142,958
PRATAPGARH JN. ! ’ P M M M
SHAHGANJ R SHG LKO uP. NSG-3 421,828 689,835 1,111,663 365,508,410 90,947,560 456,455,970
JAUNPUR R JNU LKO uP. NSG-3 424,458 464,87 889,331 379,774,231 72,109,767 1,883,998
BEAS Jn. R BEAS FZR PB NSG3 518172 608517 1,126,689 56974623 377809843 4,784,466
FIROZPUR CANTT Jn. R FZR FZR PB NSG3 1074203 406438 1,480,641 89114216 322363153 1,477,369
AYODHYA DHAM JN. R AY LKO upP SG-4 514,952 1,045,897 1,560,849 306,031,859 88,441,184 4,473,043
R KLK UMB Haryana ISG- 473,800 93,831 867,631 305,000,970 42,780,740 7,781,710
ROORKEE R RK MB Uttrakhand SG-: 489,390 1,165,638 1,655,028 258,139,423 77482445 5,621,868
ROHTAK JN. R ROK DELHI HARYANA ISG- 271996 4948573 5,220,569 14165510( 166404105 308,059,205
8 MUZAFFARNAGAR R MOZ DELHI U.P. ISG- 290733 2914869 3,205,602 15842303 135683065 294,106,104
MARTYR CAPTAIN
129 TUSHAR MAHAJAN NR MCTM FZR JK NSG3 249238 259429 508,667 47018588 245043974 292,062,562
RAE-BARELI JN. R RBL LKO UP NSG-3 337,183 1,097,735 1,434,918 89,845,502 85,323,874 275,169,376
Pt Jn. R PGW FZR PB NSG: 570993 305126 76,119 73249170 201664894 274,914,064
AKBARPUR R ABP LKO UP SG-: 4,927 616,867 11,794 85,050,123 79,114,076 264,164,199
PRAYAGRAJ SANGAM R PYGS LKO UP ISG 3,826 778,013 1,191,839 82,956,542 75,728,497 258,685,039 | |
HARDOI R HRI MB UP SG-: 4,472 1,687,392 1,981,864 27,756,501 126,353,325 4,109,826
FARIDABAD R FDI DELHI HARYANA ISG- 260370 1793971 2,054,341 133926739 104528185 8,454,924 | |
RAMPUR R RMU B SG-4 438,679 921,459 | 1,360,138 171,578,886 65,886,840 7,465,726
YAMUNANAGAR JUD R YJUD UMB Haryana - 271,994 1,599,068 871,062 133,071,201 98,344,725 1,415,926
8 UNNAO R ON LKO UP -4 259,418 1,908,394 167,812 154,064,411 75,265,770 229,330,181
ARNAL R KUN DELHI HARYANA NSG- 293408 1891045 184,453 126088754 100718810 226,807,564
4 KURUKSHETRA JN. R KKDE DELHI HARYANA - 299362 1721273 020,635 12504484 95153635 220,198,475
4 HADOHI R BOY LKO uP -4 199,426 558,794 758,220 71,670,270 46,125,087 217,795,357 |
4 BARABANKI R BBK LKO upP -4 233,947 840,159 1,074,106 33,279,538 74,153,655 207,433,193
4 YOG N RISHIKESH R YNRK B Uttrakhand SG-! 207,527 402,467 609,994 55,097,182 50,744,665 205,841,847
4 JANGHAI R JINH LKO UpP SG-4 176,765 368,817 545,582 61,500,393 41,871,974 203,372,367
4 SONIPAT R SNP DELHI HARYANA NSG-: 189572 6853428 7,043,000 84319782 115346260 199,666,042
4 HISAR JN. R HSR BKN Haryana 572620 043303 3,615,923 459015910 208900035 667,915,945
4 SHRI GANGANAGAR R SGNR BKN Rajasthan 652591 207293 2,859,884 37856145 158059058 595,915,203
48 RINGU WR RGS aipur Rajasthan 1120787 424635 4545422 15853615 274624212 690,477,827
49 REWARI WR RE aipur Haryana 450690 110347 6561037 48803437 291764815 540,568,252
[ 150 PHULERA R FL aipur Rajasthan 647306 2696606 3343912 26067688 72219565 498,287,253 SG!
51 Aburoad R ABR All RAJASTHAN SG-: 674827 661247 1,336,074 6.352 41.609 479,611,000 NSG-:
52 ALWAR R AWR Jaipur Rajasthan ISG- 624902 2843946 3468848 282314993 185581914 467,896,907 NSG!
[ 153 Bhilwara R BHL All RAJASTHAN SG-: 1322798 536758 1,859,556 12.234 28.295 405,291,000 NSG-:
| 154 JAISALMER R JSM JU Rajasthan ISG- 386248 418027 804,275 76419813 53957310 330,377,123 NSG-3 |
| 155 GANDHIN, R R GADJ laipur Rajasthan ISG- 173533 1895461 2368994 01194068 126069205 327,263,273
| 156 SURATGARH JN. R SOG BKN Rajasthan SG-4 23837 1534300 1,858,137 27369587 88660264 316,029,851 NSG-:
57 BANDIKUI R BKI laipur Rajasthan ISG- 27027 2448065 2875092 6819570 139757310 307,953,010
| 158 LALGARH JN R LGH BKN Rajasthan SG-4 04288 74382: 948,110 9980677 99893302 299,700,075
[ 159 ARMER R BME U Rajasthan - 06069 91487 1,220,940 22310744 74416620 297,524,064
[ 160 KISHANGARH R KSG Jaipur Rajasthan - 38377 52891 867288 244791841 42860005 287,651,851
61 NAGAUR WR NGO U Rajasthan - 260286 72087¢ 981,165 20579383 76203920 281,997,759
| 162 SIKAR R SIKR Jaipur Rajasthan - 298819 1821412 2120231 179606307 102248397 281,854,704
[ 163 Falna R FA Al RAJASTHAN SG-4 519298 318544 7,842 5.764 22.395 281,590,000
| 164 PALI MARWAR R PMY U Rajasthan ISG- 260664 666654 7,318 204424737 55071805 59,496,542
| 165 LOHARU JN. R LHU B Haryana SG-! 181729 743797 ,526 199917855 46962675 46,880,530
| 166 ILI BANGAN R PGK B Rajasthan SG-! 196213 429455 ,668 0703075 22610005 43,313,080
67 HANUMANGARH JN. R HMH B Rajasthan SG-4 256532 1677737 1,934,269 7074125 114664444 31,738,569
| 168 BHAGAT-KI-KOTHI R BGKT Rajasthan ISG- 06391 368707 575,098 0404131 38375290 228,779,421
[ 169 CHURU R CUR B Rajasthan SG-! 20795 1458165 1,678,960 12324220 84707379 227,031,599
! BHIWANI JN. R BN B Haryana SG-4 14292 2602524 2,816,816 96904722 126179935 223,084,657
7 Marwar Jn. R MJ RAJASTHAN SG-4 15280 209812 25,092 5.932 14.946 208,788,000
7 NELLORE Cl NLR BZA Andhra Pradesh 1334948 2500604 ,835,552 735570705 238706996 974,277,701
7 WARANGAL CR WL C Telangana 847086 3307345 154,431 535423361 275325452 810,748,813
7 KAZIPET CR KZJ C Telangana 614688 3028621 ,643,309 332985698 453192567 786,178,265
7 SAMALKOT CR SLO ZA Andhra Pradesi 863004 1595150 458,154 523587551 138180065 661,767,616
7 ONGOLE CR OGL ZA Andhra Pradesi 786635 1820918 607,553 447072381 182476330 629,548,711
7 KAKINADA TOWN CR CCT ZA Andhra Prades| 759440 476259 .235,699 555657925 34876119 590,534,044 | NSG3
78 GUNTAKAL Jn. CR GTL TL Andhra Pradesi 31377 175275 ,384,128 380996104 126918555 507,914,659 | NSG3
79 KHAMMAM CR KMT C Telangana 29325 25281 , 157,446 320744975 184806025 505,551,000 SG3
80 GUDUR CR GDR BZA Andhra Pradesh 76341 13682: 744,572 295721302 164739645 460,460,947 SG3
181 PARBHANI Jn. CR PBN NED 16227 39226 538,839 2696917 182769455 452,461,166 | NSG3
182 NIZAMABAD CR NZB HYB Telangana 668692 21239 792,597 2954031 152952483 448,355,607 | NSG3
183 RAICHUR CR RC TL amatak: 496768 1376029 872,797 3202948: 114470915 434,765,737 SG3
184 BHIMAVARAM TOWN CR BVRT ZA Andhra Pradesi 565998 | 97132 537,326 275278! 58728050 386,255,885| NSG3
185 ANANTAPUR CR ATP TL Andhra Pradesi 510949 350213 861,162 948329 87871665
186 CUDDAPAH Jn. CR HX TL Andhra Pradesi 464920 | 1255337 720,257 738969 100726920
187 TENALI CR TEL ZA Andhra Prades| 636644 288547 925,191 7373807 98458440
188 NAGARSOL CR NSL ED 557831 138454 696,285 5714581 13270465
189 ELURU CR EE BZA Andhra Pradesh 440598 15666 597,259 25019347 76485689
190 YADGIR CR YG TL Karnataka 328166 18630 514,475 183338549 124227835 307,566,384 SG3
191 JALNA CR ED 535854 74024 ,276,098 205754279 95180190 300,934,469 | NSG3
192 KURNOOL CITY CR KRNT HYB Andhra Pradesh 61280 | 150047 861,755 69625607 131222487 300,848,094 SG3
193 BIDAR CR BIDR C amatak: 11565 | 100673 318,298 91925105 8043559 272,360,696 | NSG3
194 MANTHRALAYAM ROAD CR MALM TL Andhra Pradesh 4 79299 457590 936,889 18456727 4878504 267,241,772 SG3
195 UDIVAD, CR GDV ZA Andhra Pradesh 4 24035 75675 | 1,899,710 13255250 4711484 260,370,095 NSG3
196 ANAKAPALLE CR AKP ZA Andhra Pradesh 52032 73555 725,587 88847175 6494411 253,791,285 NSG3
197 MANCHIRYAL CR MCI C Telangana 35947 27945 363,892 0108194 126046095 236,154,289 NSG3
198 BEGUMPET CR BMT C Telangana 4 02192 18042 ,420,234 3469090 8236930 225,838,398 NSG3
199 TADEPALLIGUDEM CR TDD ZA Andhra Pradesi 11753 818084 .129,837 7144140 5851714 25,661,280 NSG3
0 DHARMAVARAM Jn. CR DMM TL Andhra Pradesh 4 13608 941631 ,255,23 0880867 6814100! 9,021,872 NSG3
0 CHIRALA CR CLX ZA Andhra Pradesh 4 360106 1346569 ,706,67 14451990 6993621 4,388,200 NSG3
0: NARASAPUR CR N: ZA Andhra Pradesh 4 332733 520580 853,3 65643970 4685144 2,495418 NSG3
0: CR TUNI ZA Andhra Pradest 263783 1285219 1,549,0( 24704701 8648042 1,185,130 NSG3
0: SRI KALAHASTI CR KHT TL Andhra Pradesh 4 327555 308579 3 78272099 3105894 209,331,039 NSG3
CHARLAPALLI CR CHZ C Telangana NSG5 | 32837 182741 15,1 7544875 12598265 20,143,140 NSG3 |
Gondia SECR G GP M: ISG- 786401 3513856 4,300, 475079639 2886384 763,718,058 | NSG-3 |
Bhatapara SECR BYT R C SG-: 1741224 402926 2,144,150 78357035 3699412 448,298,329 ISG-
sb itwari R | ITR NGP M: - 734825 1459536 2,194,361 284785586 132700 408,055,63:
Uslapur R USsL BSP C - 501241 447330 ,571 63856787 134374 397,294,22
Raigarh RIG BSP C - 1251359 489701 741,060 112376001 15719 373,947,90
Champa R CPH BSP C - 907048 302989 ,210,037 66505606 0734698 297,240,30:
jr R | RIN NGP C - 260812 1066159 ,326,971 161415028 71680800 233,095,82
Korba R KRBA BSP C - 791699 298513 1,090,212 61416224 4150652 215,566,87¢
Anuppur R APR BSP M - 845503 266280 111,783 60669591 3183458 213,853,04¢
Bokaro Steel City BKSC ADRA Jharkhand SG3 1130296 1577170 ,707.466 546293579 7771670 664,065,224
JSG CKP Odisha SG3 854228 1371819 ,226,047 498174389 1276545 639,450,93:
Baleshwar | BLS KGP. Odisha SG3 704456 1746900 ,451,356 4647772 5425920 561,903,641
Purulia PRR ADRA West Bengal SG4 440002 2093506 ,533,508 4195484 1044004 242,998,84!
Chakradharpur CKP. CKP Jharkhand SG4 248228 1062172 ,310,400 5461040 68624919 223,235,32
Hijli HIY KGP. West Bengal ISG5 179317 103822 283,139 0361813 11741630 215,359,760
Tiruppur TUP. SA Tamil Nadu SG 1337292 2592034 ,929,326 73836939 28862123 962,458,169 | NSG3 |
Kottayam R KTYM TvC Kerala SG 1060086 3037596 | 4,097,682 33031442 15590407 888,935,513 SG3 |
Aluva R AWY TvC Kerala SG 1039347 3063474 102,821 567748969 2642154 831,964,389| NSG3 |
22 Nagercoil jn R NCJ TvC Tamil Nadu SG3 | 983741 1582517 ,566,258 634632296 1632717 797,904,006 | NSG3 |
22! Perambur R PER MAS Tamil Nadu SG 441620 8396118 ,837,738 526221804 1834904 709,712,214 SG3 |
22 Cli R CNGR TvC Kerala SG 789199 1898360 687,559 538947500 1089078 647,855,315 SG3 |
jn R AN PGT Karnataka SG3 | 606779 618407 225,186 | 508522198 1376677 646,189,943 SG3 |
Shoranur jn. R RR PGT Kerala SG3 | 680155 2830983 511,138 20253785 172798595 593,052,380 | NSG3 |
Kochuveli R KCVL TvC Kerala SG 761678 464792 226,470 16749935 51433407 568,183,34: SG3 |
in R YJ TvC Kerala SG3 | 699395 2400183 ,099,578 70984051 96447095 567,431,141 SG3 |
Thanjavur jn R TJ TPJ Tamil Nadu SG 977156 3274586 1251, 70285 4230328 516,300613| NSG3 |
Dindigul jn R DG MD Tamil Nadu SG 773717 1546800 ,320,517 1 9922813 511,960,951 | NSG3 |
Villupuram jn. R VM TP, Tamil Nadu SG3 | 615280 2656458 ,271,7 01352 1906644 503,307,996 | NSG3 |
Kasargod R KGQ PG Kerala SG4 | 565840 2304973 ,870.8 51779 5589419 497,041,198| NSG3 |
Jolarpettai R JTJ MA! Tamil Nadu SG3 | 569386 1930507 499,893 | 277900824 8077877 455,978,70 SG3 |
Thalassery R TLY PG Kerala SG 640724 3713969 354,693 | 265178983 44380610 409,559,593| NSG3 |
Tuticorin R TN MDU Tamil Nadu SG 450454 295820 746,274 | 308123350 40989084 ,112,43¢ SG3 |
Alappuzha R ALLP TvC Kerala SG 438552 1824398 2,262,95( 273283090 70798404 ,081,49: SG3 |
K R KMU TPJ Tamil Nadu SG4 | 66472 1562328 2,227,048 252040831 81437745 ,478,57¢ SG3 |
Tirur R TIR PGT Kerala SG 47923 3036055 3,515,286 208105662 115463010 ,568,67: SG3 |
R CAPE TvC Tamil Nadu SG 36340: 382919 746,323 259276680 57381439 ,658, SG3 |
in R PT MDU Tamil Nadu SG4 | 40097 1160482 561,460 47785131 64375220 ,160, SG3 |
il i jn R \Y TPJ Tamil Nadu SG4 | 585095 1530341 ,115,436 11103912 99974140 078, SG3 |
Vadakara R DJ PGT Kerala SG3 | 507196 3800765 ,307,961 99018428 109138765 ,157, SG3 |
R RMD MDU Tamil Nadu SG 420526 661464 081,990 43244382 47510034 290,754 SG3 |
Kovilpatti R CvP MDU Tamil Nadu SG 306059 744032 050,091 84859122 72079190 256,938, SG3 |
i R NGT TPJ Tamil Nadu SG 512096 779952 292,048 03636785 42977335 246,614, SG3 |

Page 157 of 407



248 Payyannur R PAY PGT Kerala SG 348317 2471565 ,819,882 63747878 82442495 246,190,373
249 Tenkasi jn R TSI MDU Tamil Nadu SG 284622 977146 261,768 76047921 53723145 229,771,066
250 Tiruvalla R TRVL TvC erala SG 280383 1131816 412,199 78363759 49456660 7,820,419
251 Quilandi R QLb PGT erala SG 344251 1695063 ,039,314 80426722 42250455 2,677,177
252 I\ R VAK TvC erala SG 352869 3824763 177,632 45540326 65207635 0,747,961
253 Ottappalam R oTP PGT rala SG 259378 920492 179,870 61179073 46281690 7,460,763
254 R MBM MAS Tamil Nadu SG 14725 6609608 | 6,624,333 5305858 49563130 4,868,988
255 R Gl MAS Tamil Nadu SG 0 5139957 ,139,957 0 34506295 4,506,295
256 Rameswaram R RMM MDU Tamil Nadu NSG -514 -514 -351385 0 -351,385
257 KRISHNARAJPURAM R KIM SBC KARNATAKA NSG3 1336404 3029138 4,365,542 752919721 14000260 996,919,981
258 KENGERI R KGI SBC KARNATAKA NSG3 1152242 3171456 4,323,698 588998658 8496805 737,495,463
259 BELAGAVI R BGM UBL KARNATAKA NSG-3 716107 1202703 1,918,810 475915179 1205930 577,121,109
260 VASCO-DA-GAMA R VSG UBL GOA NSG-3 473382 507323 980,705 360431312 2260975 462,692,287
261 g:’\,‘\‘%'\""a;s.r SWR BNC SBC KARNATAKA NSG3 571191 1830353 2,401,544 291524348 96666923 388,191,271 NSG3
262 angere R DVG MYS Karnatak: NSG-3 556452 74635 ,302,802 3614638 127179885 363,326,266
263 YELAHANKA R YNK SBC ARNATAKA NSG4 01395 038715 ,440,110 4193467 99493440 3414281
264 BALLARI R BAY UBL ARNATAKA NSG-3 131607 361645 793,252 0921626 107299670 316,515.9:
265 BANGARPET R BWT SBC ARNATAKA SG3 | 169627 | 5188645 ,358,272 0485923 188655489 293,514.7:
266 HOSAPETE R HPT UBL ARNATAKA -4 91459 010882 1,402,341 02611362 76855020 279,466,3:
267 VIJAYAPURA R BJP UBL ARNATAKA -4 08363 | 1305646 614,009 74267501 102121685 276,389,186
268 DHARWAD R DWR UBL ARNATAKA -3 410522 654861 065,383 13419606 59353250 272,772,856
269 I\ Town R SMET MYS amataka -4 687861 254740 942,60 66105309 94017175 260,122,484
7 Arsikere R ASK MYS amataka -4 268518 600487 ,869,00! 03418380 108675775 212,094,155
7 ITARSI JN. c ET BPL P SG-3 | 967136 | 2468942 ,436,07 669644005 260538895 930,182,900 -
7. REWA c REWA JBP P SG-3 | 950995 151477 ,102,47: 590454757 82481340 772,936,097 -
7 SAWAI MADHOPUR JN. c SWM KOTA Raj SG-3 | 654865 | 2432062 | 3,086,92 372719186 87129040 569,848,226 -
7 KATNI MURWARA c KMZ JBP P SG-4 | 555834 965513 521,347 381511977 19657810 501,169,787 -
7 KATNI JN. c KTE JBP P SG-: 473179 463944 ,937,123 286407410 2879675 79,287,085 -
7¢ BINA JN. c BINA BPL P SG-: 427718 021604 449,322 251324704 4684790 16,009,494 -
7 SAUGOR c SGO JBP P 522287 226490 748,777 277174156 7612890 94,787,046 -
78 BHARATPUR c BTE KOTA Raj 65065 346237 | 1,996,888 25934467 2408220 71,752,898 -
79 MAIHAR c MYR JBP P SG-: 46477 755529 ,220,303 1184260 1132315 42,974,917 -
280 DAMOH c DMO JBP P SG-4 25453 971511 ,226,046 157803« 8170700 259,748,734 -
281 S.HIRDARAMNAGAR c SHRN BPL P SG-! 28534 407055 692,399 21823221 33225820 51,458,032 -
282 VIDISHA c BHS BPL P SG-4 24772 2487437 2,735,163 827447 88297355 16,571,829 -
283 GANGAPUR CITY c GGC KOTA Raj SG-4 36389 1246765 1,610,656 013334¢ 79522275 09,655,624 -
284 PIPARIYA c PPI JBP P SG-4 31984: 925105 1,244,947 1319565 60438365 03,634,022 -
285 Bhuj R BHUJ ujarat ISG- 783929 345806 1,129,735 9280351 69499523 48,779,874
286 Udhana WR UDN Mumbai ujarat SG-: 578827 1852867 2,431,694 72894339 257203071.9 730,097,411
287 Veraval WR VRL ujarat - 1034919 1142666 2,177,585 09354804 90533605 699,888,40¢
288 Cl i WR vl Vadodara ujarat - 587781 5958559 6,546,340 566743616 80172730 646,916,341
289 Bharuch WR BH Vadodara ujara - 774980 3507427 ,282,407 437172442 191804650 628,977,09:
290 Jamnagar WR JAM Rajkot ujara - 694383 590559 284,942 529955240 94268971.5 624,224,21
291 Valsad WR BL Mumbai ujara SG-: 765290 4373374 ,138,664 401133998 183464298.3 584,598,296
292 Dwarka WR DWK Rajkot ujarat - 735405 427091 1,162,496 440497613 45186380 485,683,993
293 Anand WR ANND ‘adodara ujarat - 615765 3458318 4,074,083 343417596 113770790 457,188,386
294 Asarva WR ASV ujarat - 642753 428286 ,071,039 390259120 51546550 441,805,670
295 Viramgam WR VG ujarat - 377565 701962 ,079,527 322658465 43942135 366,600,600
296 WR MSH ujarat - 414176 844643 ,258,819 273737409 78156117 351,893,526
297 Terminus WR BVC ujarat - 348261 823950 172,211 260126663 64237185 24,363,848
298 Palanpur WR PNU ujarat - 335182 621803 956,985 245629818 72972014 18,601,832
299 Chittorgarh WR COR Ratlam Rajasthan - 409782 1413683 1,823,465 199257510 112178356 11,435,866
00 Navsari WR NVS Mumbai Gujarat - 466943 5597549 6,064,492 146740941 107524448 54,265,389
01 Dewas WR DWX Ratlam Madhya Pradesh - 309402 873091 1,182,493 183959192 51396551 235,355,743
02 Nagda WR NAD Ratlam Madhya Pradesh - 211474 1449323 1,660,797 147752882 83950095 231,702,977
0. Junagarh WR JND ujarat - 290156 1126670 416,826 174672436 51421440 226,093,876
0: WR AKV Vadodara ujarat - 289364 2401686 ,691,050 130889509 85532645 16,422,154
0! WR SUNR Rajkot ujarat - 200081 | 855755 ,055,836 152605092 63124030 15,729,122
0f Nandurbar WR NDB Mumbai -t 25340 930119 ,183,527 128356520 83608167.74 11,964,688
0’ Nadiad WR ND Vadodara Gujarat - 29073t 3082555 ,373,290 135084040 72625084 07,709,124
NSG4
Burhanpur CR BAU BSL M: a Pradesh SG-4 1074776 21407 ,288,854 64449820 130353299 194,803,119
KURDUWADI CR KWV SUR SG-4 299363 74137: 040,735 114195264 61449860 75,645,124
Malkapur CR MKU BSL SG-4 | 952929 0046 ,1563,392 63147390 112039686 75,187,076
Chalisgaon CR CSN BSL SG-4 1777726 7383 951,559 101248755 73163940 74,412,695
Satara CR STR Pune SG-! 15413 5656 ,691 149285445 17418745 66,704,190
Ajni CR AJNI NGP SG-! 11593: 10692 ,626 130789990 27934620 158,724,610
PANDHARPUR CR PVR SUR SG-4 18338: 3557 1,018,961 72285670 77827720 150,113,390 | |
8 CR SEGM NGP SG-4 12488 20127: ,156 111596317 18114885 129,711,202
9 Sangli CR SLI Pune SG-! 16798 45431 ,296 98544274 27731850 126,276,124
0 WADI CR WADI SUR arnataka SG-4 126506 90098 1,027,487 72248082 48245435 120,493,517
1 Bhiwandi Road CR BIRD BB - 50625 2760015 2,810,640 22395348 39309373 ,704,721
Matheran CR MAE BB - 0 257959 7,959 0 17151370 1,151,370
Aman Lodge CR ANLG BB - 0 189831 9,1 0 12547134 2,547,134
4 ANGUL ECOR ANGL KUR ODISHA 6377 570742 847, 048430 140100906 194,149,336
BARGARH ROAD OR BRGA SBP ODISHA - 3396 487085 710, 250785 108621150 152,871,935
BALUGAON OR BALU KUR ODISHA SG 0819 696314 7, 751940 92087525 138,839,465
CHATRAPUR OR CAP KUR ODISHA 1452 383416 4,868 901985 106274635 138,176,620
8 KESINGA OR KSNG SBP ODISHA - 9185 381451 0,636 732810 88373860 138,106,670
9 MAHASAMUND R | MSMD SBP. CHHATTISGARH - 19201 234392 353,593 9767045 120598096 130,365,141
0 KORAPUT R KRPU WAT ODISHA - 79523 194418 73,941 23713485 106578040 130,291,525
1 BOBBILI R VBL WAT ANDHRA PRADESH - 45866 954488 1,100,354 46794652 74235143 121,029,795
KANTABANJI R KBJ SBP. ODISHA - 03944 500155 04,099 59306655 60503517 119,810,172
SIMHACHALAM R SCM WAT ANDHRA PRADESH - 09622 1084538 1,194,160 59080190 54225491 113,305,681
4 ICHCHAPURAM R IPM KUR ANDHRA PRADESH 01707 581690 683,397 44993660 56318766 101,312,426
JAGDALPUR R JDB WAT CHHATTISGARH - 49582 134211 283,793 18549459 82365380 100,914,839
ARAKU R ARK WAT ANDH NSG-4 75036 91988 167,024 5357726 23214397 28,572,123
agauli SGL SPJ NSG-4 133585 481210 614,795 114077776 80809576 194,887,35! SG4 |
8 Bhabua Road BBU DD SG- 145650 884353 1,030,003 102367543 76923567 79,291,
9 Jamui MU DNR SG 256700 1141668 1,398,368 85420437 3946814 69,367,
Patna Saheb PNC DNR SG 99961 2994673 3,194,634 17458559 7148280 64,606,
Jn. BRKA DH ISG 92302 355845 548,147 35462453 6495845 61,958,299
Dil Jn. DLN DNR Uttar Pradesh SG 65483 756121 921,604 16280164 3191480 59,471,644
Hazaribagh Road HZD DH Jharkhand ISG 55681 546146 701,827 02953454 2748890 55,702,344
NKI SP Bihar SG-! 17413 764360 781,773 5682569 147316497 152,999,066 | NSG4 |
Gomoh GMO DH Jharkhand ISG 71997 1059245 1,231,242 112001670 40083795 ,085,465
Garhwa Road Jn. GHD DH Jharkhand ISG 14799 810666 ,465 71964413 7969149 655,903
Singrauli GRL DH Madhya Pradesh ISG 475 192920 ,395 12329770 2507461 ,372,310
8 Mansi Jn. INE S Bihar SG 613 1112855 1,216,468 570906 8372397 ,814,616
9 Rajgir RGD Di Bihar SG 7338 702843 90,181 572480 798430 ,091,068
Jn. CRP DH Jharkhand ISG 183397 547010 730,407 956850 321347 7,819,738
Dalsil DSS SEE Bihar SG 126308 864106 990,414 737541 482024 1,956,576
Bagaha BUG SP. Bihar SG-4 91202 527165 618,367 7164929 43227928 114,877,221| NSG4 |
Renukut RNQ DH Uttar Pradesh ISG 6789 261406 398,195 8635001 24704550 11,054,565
L Jn. LKR DNR Bihar SG 1293 974958 1,136,251 5112841 59008655 10,137,070
Hathidah Jn. HTZ DNR Bihar SG 3966 721895 875,861 62543626 47228455 09,772,081
Barh BARH DNR Bihar SG 1386 1600395 1,711,781 50175915 59079046 09,254,961
Sonpur SEE SEE Bihar SG 93229 820157 13,386 7147532 37408205 04,555,737
8 Chakia CAA SPJ Bihar SG-! 7577 472598 48,368 0179686 39849269 100,028,955| NSG4 |
9 JHD DNR Bihar SG 110335 2327716 2,438,051 0189656 62005544 92,195,200 NSG 4P
0 Japla JPL DDU Jharkhand SG-! 3083: 500886 31,719 4894361 29571177 44,465,538 SG
1 Taregna TEA DNR Bihar SG 2940 2077949 2,107,350 7334810 29968335 37,303,145 NSG 4P
2 Kudra KTQ DDU Bihar ISG- 1795 363881 81,832 10903797 21211968 32,115,765 S
53 SULTANGANJ SGG MALDA BIHAR SG-4 183545 1398046 1,581,591 104064272 73722860 77,787,132 -
54 SAHIBGANJ SBG MALDA JHARKHAND -t 63386 1163579 1,326,965 91612457 53184460 44,796,917
55 PAKUR PKR HWH Jharkhand -t 62707 964631 1,127,338 65056585 76593305 41,649,890
56 BARHARWA BHW MALDA JHARKHAND -t 30663 | 854639 985,30: 70399341 61719130 32,118,471
57 RANIGANJ RNG ASN W.B. - 57295 473426 2,630,721 |} 67,536,815 | 63,475,895 131,012,71
58 KHAGRAGHAT ROAD ER KGLE HWH West Bengal -5 | 159698 | 1205578 1,365,27 53185826 50673520 103,859,346 |
59 MURSHIDABAD ER MBB SDAH B NSG5 61005 970803 2,031,80¢ 9674019 41181205 50,855,22
60 BELDANGA ER BEB SDAH B NSG5 55350 134988 2,190,331 8173066 36702465 44,875,53
61 MCS Chhatarpur NCR MCSC JHS P NSG-6 262258 414959 677,21 118271999 61453565 179,725,564 |
62 DHAULPUR NCR DHO AGC AJ NSG-5 158036 915680 1,073,71 87360993 79633090 166,994,08: NSG-4
63 Datia NCR DAA JHS MP NSG-4 212729 757925 970,654 98721566 58767685 157,489,251 NSG-4
64 Orai NCR ORAI JHS uP NSG-4 162903 811966 974,869 74377073 75429250 149,806,323 NSG-4
65 NIKPUI NCR MKP PRYJ upP NSG-4 675534 87808 763,342 80686239 60221252 140,907,491 NSG-4
66 KANPUR ANWARGANJ NCR CPA PRYJ upP NSG-4 1542307 65725 1,608,032 90553243 32094512 122,647,755 NSG-4
67 PHAPHUND CR PHD PRYJ uP SG- 990742 152421 1,143,163 67143350 53755868 ,899,218 NSG-4
68 FIROZABAD CR FZD PRYJ uP ISG-! 958117 152501 1,110,618 68186885 49247818 434,703 NSG4
69 Dabra CR DBA JHS P SG-4 133717 1259867 1,393,584 6516034 48143015 ,303,359 NSG-4
70 Atarra CR ATE JHS upP SG- 86996 512096 599,092 5443620 56522525 958,727 NSG4
71 RAJA-KI-MANDI CR RKM AGC uP SG- 129541 674425 803,966 7298176 35329846 ,311,610 NSG-4
72 KHURJA JN. CR KRJ PRYJ uP SG- 1309424 49281 1,358,705 3500632: 27654589 62,660,912 NSG-4
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7 KOSI KALAN KsV. AGC up NSG-4 29166 1386274 1,415,440 14431301 30263070 14,694,371 NSG4
74 IDGAH IDH AGC upP NSG-t 21130 413528 34,658 7319917 23370731 0,690,648 NSG4
7 DADRI DER PRYJ uP NSG-4 1204087 4363 1,208,450 27886880 2688637 0,575,517 NSG-4 |
7 Prayagraj Rambag PRRB BSB uP NSG - 228958 600603 29,561 143709263 53352049.5 197,061,31
7 Kasganj Jn. SJ 1Z1 u.P - 55371 2956117 3,011,488 7740213 154900696 192,640,90¢
78 Barhni BNY LJi uP - 133579 538290 71,869 4776955 14108145 78,885,10(
79 Lalkuan LKU 1Z1 UK - 232108 1176312 1,408,420 4655593 1180785 65,836,37¢
Mankapur jn UR LJi uP - 147951 594853 42,804 2471667 3340120 65,811,78:
Haldwani HDW 1Z1 UK - 335568 232801 568,369 142669878 0559825 63,229,703
Belthara Road LTR BSB uP NSG-4 661 1055300 1,221,415 98649350 0995745 59,645,095
Bhatni Jn. T BSB uP NSG-4 659: 744838 910,769 99326263 58924575 58,250,838
Rudrapur city RUPC 1Z1 UK - 531 313691 666,812 127353858 28385920 55,739,778
85 Kannauj N 1Z1 u.P - 067 2167418 2,274,133 65270183 90397505 55,667,688
86 Anand nagar Jn. ANDN LJi uP - 374 769682 907,165 93353031 54287355 7,640,386
87 Sitapur STP. LJi uP - 69332 1054433 1,123,765 45446499 82383649 7,830,148
88 Bareilly city BC 1Z1 u.P - 37266 2231918 2,269,184 10208374 114477653 686,027
89 Aunrihar Jn. ARJ BSB uP NSG - 124399 557854 682,253 81540947 33868125 ,409,072
i SIP. BSB uP NSG - 119448 684479 803,927 75606231 38802890 1,409,121
Gyanpur Road GYN BSB uP NSG - 88599 351750 440, 68323931 42466185 ,790,116
Kashipur KPV 1ZN UK NSG-4 173863 1877349 2,051, 47629463 60009093.5 638,557
Duraundha Jn DDA BSB BIHAR NSG - 92356 418456 510, 82503930 18375245 00,879,175
Babhnan BV LIN uP NSG-! 99566 399231 498, 73160856 27419295 00,580,151
95 Tulsipur TLR LIN uP NSG-! 91323 431510 22,833 64515960 35567675 00,083,635
96 Pilibhit PBE 1ZN u.P NSG-4 107544 2230218 2,337,762 23973700 57981495 81,
97 Khorasan Road KRND BSB uP 51702 114961 66,663 47007150 12189660
98 Burhwal Jn. BU LIN uP 4140 104667 08,807 1545560 6800585
| 99 Jhusi I BSB uP 21 47967 47,988 4416 2184885
00 K: j KXJ LMG ASSAM -3 9,470 3,29,247 3,38,717 29,06,579 70,09,535 99,16,114
01 Cl Jn CPK LMG ASSAM -6 68,064 3,22,258 3.90,322 3,98,50,885 1,90,38,965 5,88,89,850
02 Jorhat Town JTTN TSK ASSAM -5 1,562,035 1,20,398 2,72,433 4,27,52,184 86,96,250 5,14,48,434
0 I MNDP RNY MEGHALAYA -4 - 15,284 15,284 - 4,27,280 4,27,280
0 New Haflong NHLG LMG ASSAM A 55,891 1,46,202 2,02,093 2,66,91,503 88,09,045 3,55,00,548
0! Dhemaji DbMC TSK ASSAI -t 46,900 1,567,873 2,04,773 2,34,80,429 1,00,27,310 3,35,07,739
Of CBD APDJ WEST BENGAL A 0 10,718 10,718 0 2,20,095 2,20,095
0 Hojai HJI LMG ASSAI SG- ,47,056 7,89.450 10,36,506 ,16,72,602 6,68,79,810 85,562,412
0 Lumding Jn. LMG LMG ASSAI SG- ,26,883 5,89,353 9,16,236 ,06,99,065 3,66,52,015 ,73,51,080
Rangapara North RPAN RNY ASSAI SG-4 30,091 4,73,665 6,03,756 73,564,746 2,38,70,892 ,12,25,638 -
Darjeeling DJ KIR WEST BENGAL SG-! 60,484 0 1,60,484 ,48,06,087 0 ,48,06,087 -
Barpeta Road BPRD RNY ASSAI SG-4 68,259 91,714 759,973 ,43,73,835 ,52,44,560 ,96,18,395 -
Kokrajhar KOJ APDJ ASSAI SG-4 .28,053 ,16,343 4,44,396 ,81,69,707 ,36,05,740 ,17,65,447 =
DI DMR G TRIPURA SG-: 54,338 ,52,333 7,06,671 ,54,69,996 ,43,90,410 ,98,60,406 =
SLGR K ASSAM SG-! 17,358 | 3,89,186 5,06,544 ,38,07,158 ,84,80,585 ,22,87,743 -
Raiganj RGJ R WEST BENGAL SG-4 ,14,554 59,112 9,73,666 ,81,84,840 ,33,30,385 ,15,15,225 -
Arraria Court ARQ R BIHAR SG-4 ,06,789 ,24,367 531,156 ,55,74,698 ,36,36,445 ,92,11,143 -
Samsi SM R WEST BENGAL SG-! ,53,800 ,20,840 10,74,640 ,46,69,258 ,13,04,195 ,59,73.453 -
Harmuti HMY NY ASSAM SG-! 41,957 ,73,330 ,15,287 10,16,32,070 ,87,07.486 ,03,39,556 -
Jalpaiguri Road JPE APDJ WEST BENGAL SG-! 27,794 ,98,026 ,25,820 10,10,77.427 ,40,52,910 ,51,30,337 -
Balurghat BLGT KIR WEST BENGAL SG-! 71,757 ,14,87: ,86,630 7.42,88,764 ,43,31,805 ,86,20,569 -
Furkating FKG TSK ASSAI SG-! 15,451 ,98,34 ,13,792 7.84,46,207 ,74,43,695 ,58,89,902 =
Dhupguri FR DQG APDJ WEST BENGAL SG-4 00,903 ,12,26: ,13,167 8,70,56,593 ,42,37,540 ,12,94,133 =
Dhubri FR DBB APDJ ASSAI SG- 19,586 ,45,10: 64,689 72,12,920 ,06,27,225 1,78,40,145
insukia FR TSK TSK ASSAI SG- 10,530 3,70,886 3,81,416 35,37,538 ,42,85,045 1,78,22,583
RAJPURA JN. RPJ UMB Punjab SG- 192,891 1,091,924 1,284,815 101,920,169 94,389,920 196,310,089
PHILLAUR Jn. R PHR FZR PB NSG4 257711 188443 446,154 29938286 163792974 193,731,260 NSG4
DHANDARI KALAN R DbDL FZR PB NSG5 335333 160956 496,289 83613672 89321257 172,934,929 NSG4
DELHI SAFDARJUNG R DSJ DELHI DELHI ISG-! 186440 30706 217,146 165085581 4483490 169,569,071 NSG-4
HAPUR JN. R HPU B UP SG-4 237,329 1,874,902 2,112,231 121,752,005 43,645,775 165,397,780 NSG-4
SIRHIND JN. R SIR UmMB Punjab SG- 119,871 659,482 779,353 73,027,758 89,548,525 162,576,283 NSG-4
JAUNPUR CITY R JOP. LKO UP SG-4 156,492 392,101 548,593 104,486,394 57,313,976 161,800,37¢ NSG-4
NIHALGARH R NHH LKO UpP SG- 167,018 238,672 405,690 107,818,436 38,004,580 145,823,01 NSG-4
SUBZI MANDI R Szl DELHI DELHI NSG- 157165 834912 992,077 91726341 51856610 143,582,95 NSG-4
PATHANKOT Jn. R PTI FZR PB NSG4 | 599934 177132 777,066 34004924 104124116 138,129,04¢ NSG4
DELHI SHAHDRA R DSA DELHI DELHI NSG- 103734 2899501 3,003,235 38798356 99302385 138,100,74 NSG-4
AMETHI R AME LKO UP NSG-4 175,688 295,113 470,801 102,367,107 35,406,514 137,773,621 NSG-4
KATHUA R KTHU FZR JK NSG5 330584 113014 443,598 34067295 94221495 128,288,790 | NSG4 |
AMB ANDAURA R AADR UMB Himachal Pradesh SG-! 7,090 161,267 298,357 109,943,102 15,474,140 125,417,242 SG4 |
RISHIKESH R RKSH M Uttrakhand SG-! ,527 426,502 572,02 81,855,277 39,271,365 121,126,642 ISG-
NAJIBABAD JN. R NBD M UP SG-4 ,994 1,133,185 1,344,117 70,226,807 50,790,480 121,017,287 ISG-
PATIALA R PTA UmMB Punjab SG- 42,801 967,913 1,110,71 62,804,456 57,835,535 120,639,991 | NSG4 |
PRAYAG R PRG LKO UP SG-4 ,567 663,061 783,62 54,241,236 66,183,107 120,424,343 NSG-4
CHANDAUSI JN. R CH B UP SG-4 ,158 1,314,808 1,462,966 56,077,599 60,256,955 116,334,554 NSG4 |
JIND JN. R JIND DELHI HARY: - 96798 1460558 1,657,356 46045285 70231605 16,276,890 SG-4
UNA HIMACHAL R UHL UMB Himachal Pradesh - 158,600 194,372 352,972 98,582,854 17,461,600 16,044,454 SG4 |
ABOHAR R ABS B Punijat - 103,103 1,195,072 298,175 46,029,498 63,666,870 09,696,368 | NSG-4 |
BAHADURGARH R BGZ HARYANA - 73144 2432427 ,505,571 3699674 70734915 07,731,657 | NSG4 |
8 SHAKUR BASTI R SSB DELHI - 133086 924909 ,057,995 5220336 2876875 05,080,23f SG4 |
9 NANGLOI R NNO DELHI - 55839 2419337 475,176 128243 7251245 68,533,67 NSG-4P
[ 150 NARELA R NUR DELHI - 36050 2508618 ,544,668 580867 2282200 58,090,878 | NSG-4P |
51 PALWAL R PWL HARYANA - 24626 2623944 ,648,57 3398985 1525625 ,924,61 NSG-4P
52 MODINAGAR R MDNR U.P. - 26760 2245374 ,272,13: 1210380 4260690 ,471,07( NSG-4P |
[ 153 SAHIBABAD R SBB U.pP. - 32818 2077210 ,110,02: 8150268 22863400 ,013,66¢ NSG-4P |
| 154 GANAUR R GNU HARYANA - 9210 2013216 ,022,42f 4598473 25080640 679,113 NSG-4P |
| 155 SRINAGAR R SINA Z JK G5 966283 77 967,05 27096114 695882 791,996 NSG4 |
| 156 NOLI R NOLI DELHI U.P. NSG-4 0 3017461 3,017.46 0 18239365 8,239,365 NSG-4P |
57 JAWALAMUKHI ROAD R JMKR FZR HP. G6 14575 0 14,57 451407 0 451,407 NSG:
| 158 PALAMPUR HIMACHAL R PLMX FZR HP G6 10566 0 10,566 334537 0 334,537 NSG4 |
[ 159 SADULPUR JN. R SDLP KN Rajasthan SG-! 173132 1413325 1,586,457 102790652 88540755 191,331,407 NSG-4
[ 160 BALOTRA JN. R LT U Rajasthan SG-! 182789 808348 991,137 137999389 51726850 189,726,239 NSG-4
61 DURGAPURA R DPA Jaipur Rajasthan SG-4 15826 851073 1066899 113403316 75737280 189,140,596 NSG4
62 RAMDEVRA R RDRA U Rajasthan - 31872 822504 1,054,376 98042623 84278800 182,321,423 NSG-4
[ 163 DAUSA R DO Jaipur Rajasthan - 92528 2255337 2,447,865 91724301 89917875 181,642,176 NSG4
| 164 MERTA ROAD JN. R MTD U Rajasthan - 75865 892620 1,068,485 114274450 63949275 178,223,725 SG-4 |
| 165 MARWAR BHINMAL R MBNL U Rajasthan - 00188 606687 806,875 111029271 44880795 155,910,066 | NSG-4 |
| 166 RATANAGARH JN. R RTGH B Rajasthan SG-5 | 39298 989949 1,129,247 104248015 47656615 51,904,630 SG-
67 Beawar R BER | RAJASTHAN SG-4 | 695349 90866 886,21 4.735 10.407 418,000 SG-
| 168 JALOR R JOR Ju Rajasthan SG-! 197282 71928 669,21 114397632 35471250 ,868,882| NSG-4 |
[ 169 Mavli R MVJ Al RAJASTHAN SG-! 796919 95296 992,21 3.258 11.438 ,955,000 SG-
! NOKHA R NOK U Rajasthan SG- 130044 120230 550,27 98374432 45585690 ,960,122| NSG-4 |
7 SIRSA R SSA B Haryana SG-4 98890 1586778 1,685,661 43804494 96647661 140,452,155 SG-
7 SUJANGARH R SUJH U Rajasthan - 71136 575930 747,066 84597689 41351280 ,948,969| NSG-4 |
7 DEGANA JN. R DNA U Rajasthan - 04621 771598 876,219 64361463 50853460 ,214,923| NSG-4 |
7 MAKRANA JN. R MKN U Rajasthan - 25598 672729 798,327 65796938 45657300 454,238 SG-4 |
7 ADONI Cl AD L Andhra Pradesh 31497 898622 1,130,119 20661395 77124215 785,610 SG4 |
7 RAMAGUNDAM CR RDM C Telangana 80965 637856 818,821 1619037 75841470 ,031,841 SG4 |
7 KAMAREDDI CR KMC HYB Telangana 218371 896497 1,114,868 2937974 49200925 ,580,670 SG4 |
78 NANDYAL CR NDL NT Andhra Pradesh 302937 757711 1,060,648 1007886 66911675 76,990,536 NSG4 |
79 PALAKOLLU CR PKO BZA Andhra Pradesh 296605 439859 736,464 3856164 23032195 61,593,837 NSG4 |
80 VIKARABAD Jn. CR VKB C Telangana 192179 1972817 2,164,996 9455519 59181943 53,737,137 SG4 |
181 NALGONDA CR NLDA NT Telangana 114917 135159 550,076 6979975 81042370 50,842,123 SG4 |
182 KAKINADA PORT CR COA BZA Andhra Pradesh 93078 78484 671,562 6364867 80683380 332,053 SG4 |
183 BHADRACHALAM ROAD CR BDCR C Telangana 301450 11528 912,978 9038484 53411609 ,796,449| NSG4 |
184 CHITTOOR CR CTO TL Andhra Pradesi 171790 27860 799,650 98907010 44079315 ,986,325| NSG4 |
185 ANUKU CR TNKU ZA Andhra Pradesi 193167 44803 837,970 118254917 22533820 788,737 | NSG4 |
186 YERRAGUNTLA CR YA TL Andhra Prades| 193694 499323 693,017 99316107 41066430 382,537 | NSG4 |
187 SATTENAPALLE CR SAP NT Andhra Pradesi 18281 391708 609,989 106764872 32291670 ,056,542| NSG4 |
188 MAHBUBABAD CR MABD C Telangana 62605 1618575 1,781,180 42305380 93055870 ,361,250| NSG4 |
189 KAVALI CR KvZ BZA Andhra Pradesh 3363 849421 1,083,052 78870479 55256055 .126,534| NSG4 |
190 TANDUR CR TDU C Telangana 0620 1551289 1,657,490 55037907 77498345 ,536,252 SG4 |
191 MACHILIPATNAM CR ! BZA Andhra Pradesh 1943 513673 733,111 103574242 28051730 625,972 SG4 |
192 PARLI VAIUNATH CR PRLI C 14942: 974074 1,123,496 66680913 59619292 26,300,205| NSG4 |
193 PURNA Jn. CR PAU ED 2159 1358759 1,480,356 72102760 53832455 25,935,215 SG4 |
194 SEDAM CR SEI C amataka 05689 651748 757,437 76310720 49285385 5,606,106 NSG4 |
195 SIRPUR KAGAZNAGAR CR KZR C Telangana 10717 669083 779,800 63061578 61471727 533,305 NSG4 |
TADIPATRI CR TU TL Andhra Pradesh G5 70396 396999 567,395 85342492 36087375 429,867 SG4 |
ANNAVARAM CR ANV BZA Andhra Pradesh 09243 493387 702,630 81362738 38590375 ,953,113 SG4 |
MAHABUBNAGAR CR MBNR HYB Telangana 84078 635244 819,322 117194816 1436294 ,631,110 SG4 |
SINGARAYAKONDA CR SKI BZA Andhra Pradesh 66129 619136 785,265 67891236 46588040 479,276 SG4 |
0! ADILABAD CR ADB ED Telangana 93386 638060 731,441 51016231 62238095 254,326 | NSG4 |
0 PEDDAPALLI Jn. CR PDPL C Telangana G5 12252 610755 723,00 62165914 44782525 06,948,439 SG4 |
0: UDGIR CR UDGR C G5 | 142931 512315 655,24¢ 62789791 41859810 04,649,601 NSG4 |
0: GOOTY Jn. CR Y TL Andhra Pradesh G4 18188 432218 550,401 67096512 5154995 02,251,507 NSG4 |
0: BAPATLA CR BPP BZA Andhra Pradesh G4 146202 831269 977.47 62782217 7812530 00,594,747 NSG4 |
0! WASHIM CR WHM NED G5 86372 594503 680,87 59309763 41278575 00,588,338 NSG4 |
0f MARKAPURAM ROAD CR MRK GNT Andhra Pradesh G4 157555 523490 681,04 59953846 39033165 98,987,011 NSG4 |

Page 159 of 407



0 NIDADAVOLU Jn. CR NDD BZA Andhra Pradesh 4 120116 649161 769,277 62499114 27064145 89563,259] NSG4 |
0! BASAR CR BSX HYB Telangana 4 171081 566610 737,69 46423520 32294005 78717,525| NSG4 |
PITHAPURAM CR PAP BZA Andhra Pradesh 4 80333 278928 359,261| 52412973 15990460 68403433|  NSG
BHIMAVARAM Jn. CR | BVRM BZA Andhra Pradesh 4 95679 626652 722,33 39241843 21965930
MANGALAGIRI CR MAG GNT Andhra Pradesh 4 62989 215722 278,71 19876191 12606855
YADADRI CR | YADD SC Telangana 4 2331 26847 29,17 359445 970135
Shahdol SECR | SDL BSP MP » 1043832 43109 1,286, 75540911 122508041
Kamptee SECR KP’ NGP MS » 195219 39615 534, 160372797 22300711
Ambikapur SECR | ABKP BSP cG » 416170 35272 651, 41528685 123518102
Chhind SECR | CWA NGP MP » 215587 79427 1195014 | 95687391 62135844
Tilda-Neora SECR | _TLD R Ci SG-: 1107265 67000 1,274,265 26992785 130700435
218 B"mf:ewe’ SECR | BPHB R cG NSG-4 1030726 169461 1,200,187 49470125 86705424 136,175,549 | NSG-4
Akaltara SECR | _AKT BSP cG X 473497 1347 608,251 21999065 97374396 119,373.461| NSG4
Bhandara road SECR | _BRD NGP MS » 233160 4783 711,508 89359110 21996585 111,355,695 | NSG4
D SECR | DGG NGP cG » 127465 9887 1,116,219 42604658 51944697 94,549,355 | NSG4
Pendra Road SECR | _PND BSP cG » 496571 1121 608.752 31950460 56249300 88,199,760 | NSG4
Umaria SECR | UMR BSP P » 348267 60372 408,63 20201085 30130919 50,332,004 SG4 |
22 Chanda fort SECR | _CAF NGP S » 4811 286064 290,87 1790883 19363735 21,154,618 SG4 |
22 Ramtek SECR | _RTI NGP S » 27245 27,24 450381 450,381 SG4 |
22 Bankura SER BQA ADRA West Bengal SG4 313577 2570395 2,883,97: 107200726 88576581 195,777,307
Digha SER | DGHA GP West Bengal G4 76031 1163086 1,923,405 117180559 64452525 181,633,084
Medinipur SER | MDN GP West Bengal G4 12847 4352654 2,481,120 66073710 85181290 151,255,000
Jaleswar SER JER GP Odisha G5 17423 735109 909,34 96630832 41995730 138.626.562
Muri SER MURI RNC Jharkhand G5 14305: 860772 1,003,82f 86860763 32585990 119,446.753
Adra SER | ADRA ADRA West Bengal SG4__| 208999 1926702 2,135,70 69247904 49045092 118,292,996
Ghatsila SER GTS KGP Jharkhand SG4 139972 778396 18,361 39732153 19877185 59,609,338
Bishnupur SER VSU ADRA West Bengal SG 97967 1113298 1,211,265 23233389 32746880 55,980,269
Baripada SER BPO KGP Odisha SG4 37071 163363 200.434 7302627 8972780 16.275.407
Betnoti SER BTQ KGP Odisha SG4 10114 91881 101,995 1686207 3825400 5,511,607
Puducher SR PDY TPJ Puducherry SG 23202 655533 887,55: 52362588 45655681 98.018.269 SG
T R TCN MDU Tami Nadu SG 19881 1069406 1.268,22 14475001 79566947 94,
R KZE PGT Kerala SG 25683: 1929642 2,186.47: 12627222 75540750 88,
Karur jn. R KRR SA Tami Nadu SG 4908 620780 969,864 | 45504656 35917971 81,
R MTP SA Tami Nadu SG 4066 1373286 613,953 39282397 1935081 71,
in. R VRI TPJ Tamil Nadu SG 49003 760183 ,009.186 85082875 2102712
Ci i R CGY TVC Kerala SG 86759 1142271 329,030 1461295 4422865
Tiruvarur jn. R TVR TPJ amil Nadu SG 63142 70764 133,906 3378892 2386298
Valliyur R VLY TVC amil Nadu SG 73166 27782 400,948 1993879 29808630
Palani R PLNI MDU amil Nadu SG 265120 03613 768.733 3892074 3710085
T R TNM TPJ amil Nadu SG 169628 32170 801.798 93453663 2673335
<uttipuram R KTU PGT Kerala SG 165839 1751102 1,916,941 60986354 456307
8 Karaikkudi jn R KKDI MDU Tami Nadu SG 225195 616045 841.240 90457351 328571
9 R SPE MAS Andhra Pradesh SG 63464 1271513 1.434.977 75592809 4606163
250 R RJPM MDU amil Nadu SG 36652 622874 759.526 85278043 2973593
251 R e TPJ amil Nadu SG 11198 279139 490,337 83611492 3029167:
252 Sattur R SRT MDU amil Nadu SG 33447 433241 566.688 78643138 348395
253 Kulitturai R KZT TVC amil Nadu SG 5392 1081598 1,235,524 76541830 360648
254 R CDM TPJ amil Nadu SG 7394! 1035223 1,209,168 69104501 425391
255 Guruvayur R GUV TVC Kerala SG 1570 922558 1,138,258 64751557 4650041
256 Tripunittura R TRTR TVC Kerala SG 3874 784939 680 78572777 325186
257 Ferok R FK PGT Kerala SG 96196 1022552 1.118.74 70738966 369037.
258 Podanur jn. R PTJ SA Tami Nadu SG 28122 383883 00! 83611487 206310
259 Ambur R AB MAS Tami Nadu SG 77367 786647 1.064,01 47277991 54339661
260 R PMK MDU Tami Nadu SG 5517 428158 583,33 79781770 21773060
261 Cherthala R SRTL TVC Kerala SG 6783 1306097 1.473.92 71669599 28566790
262 K i R KPY' TVC Kerala SG 29441 2133694 2,263,134 49285726 48926415 9
263 I R UAM SA Tami Nadu SG 3464 112072 46,718 72566703 21101981
264 Tiruttani R TRT MAS Tami Nadu SG 4779 4171704 4,219,500 19851477 72615260
265 Angamali for kaladi R AFK TVC Kerala SG 134005 1072741 1,206,746 53465942 34530744
266 R MLMR MAS Tami Nadu SG 99087 1427454 1,526,541 28393498 33538280
267 Coonoor R ONR SA Tami Nadu SG 163343 7203 235,376 41246822 3348958
268 Mahe R MAHE PG Kerala SG 55619 821431 877.050 21692254 3887360
269 Kanchipuram R cJ A amil Nadu SG 5350 194051 945,865 3556902 3682485
7 (FLAG) R PRGL A amil Nadu SG [ 455417 554,17 0 7213290
7 i R SKL A amil Nadu SG 0 234577 345,77 0 22887280
7. Vandalur R VDR A amil Nadu SG 0 246968 469,68 0 14596820
7: Bekal Fort (FLAG) R BFR PG Kerala SG 1857 112427 114, 777228 2424870
7: Ullal R ULL PG Kamataka SG 3016 67809 70, 947638 2239610
7! TUMAKURU R K SBC KARNATAKA NSG4 200462 3435474 3,635, 78861674 115301865 94,
7 MANDYA R YA SBC KARNATAKA NSG3 0858 3937568 4,068, 66427281 100383475 66,
7 HOSUR R | HSRA SBC TAMIL NADU NSG4 2303 1305446 1,597, 119034808 45942073 64,
78 BAGALKOT R BGK UBL KARNATAKA NSG-5 2814 756638 939,452 103447571 51622460 55,
79 Hassan R HAS MYS Kamataka NSG4 2456 1424978 1,617,434 64410401 88800875 53,
280 SATHY’Lﬁ_’:\'\(F;R,\fSANT' SWR | SSPN sBC ANDHRA PRADESH |  NSG4 211083 291822 502,905 126952501 19048220 146,000,721 | NSG4
281 HINDUPUR R HUP SBC ANDHRA PRADESH | NSG4 2222 1121392 1,233,614 76333996 69183760 5,517,756
282 WHITEFIELD R |_WFD SBC KARNATAKA SG4 6732 1593704 1,740,436 97494780 29001085 6,495,865
283 SubramanyaRoad R | SBHR MYS Kamataka 4 3395 349257 582,652 79006316 38790790
284 KOPPAL R KBL UBL KARNATAKA 5 0866 739485 880,351 68176026 47289615
285 Birur R RRB MYS Kamataka -4 220240 577469 797.709 70456864 39988640
286 Kadur R DRU MYS Kamataka 5 70433 981760 1,152,193 41289886 66885595
287 GADAG R GDG UBL KARNATAKA 4 79207 1453113 2,032,320 27475585 79457500
288 KARMELARAM R | _CRLM SBC KARNATAKA SG5 12352 306198 518,550 94089480 11005950
289 Haveri R HVR MYS Kamataka NSG-5 61367 624696 786,063 58541816 43856220
290 RAMANAGARAM R | _RMGM SBC KARNATAKA NSG4 63271 2419614 2,482,885 39314178 34658835
291 LONDA R LD UBL KARNATAKA NSG4 52130 209045 261,175 34544903 8751650
292 Srirangapatna R MYS Kamataka NSG4 0 103527 103,527 0 2380745 ,
293 “NISHATPURA c “NSZ BPL P SG4 New New New New New N
294 C | GUNA BPL P SG4 189547 1350156 1,539,703 9013851 101990745 192,129,259 »
295 NARSINGHPUR c u JBP P SG4 218486 1172076 1,390,562 9530133 58541955 53,843,291 »
296 NARMADAPURAM C | NDPM BPL P SG4 215583 925145 1,140,728 9730498: 52753585 50,058,567 »
297 HINDAUN CITY c HAN KOTA Raj SG4 280546 689113 969,659 9082433 49758600 582,935 »
298 GADARWARA c GAR JBP P SG-: 212376 926741 139,117 7761854 55285520 ,904,068 »
299 GANJ BASODA C BAQ BPL P 5G4 113860 1699935 1,813,795 4988397 69342010 225,983 »
0! BHAWANI MANDI c BWM KOTA Raj SG-: 96841 906258 1,003,099 5239405 59987265 381,323 »
0 KATNI SOUTH c KTES JBP P SG-: 168818 362799 31,617 80278882 28251680 8,530,562
0; HARDA wC HD BPL P SG-: 104523 15994 20,517 59888810 46081765 05,970,575
0; SOGARIA WC | SGAC KOTA Raj SG4 158582 04208 262,790 91169067 12085400 03,254,467
0: *RAMGANJ MANDI wC “RMA KOTA Raj 5G4 79877 78832 958,70 4072 48461115 92,601,835
0: MADAN MAHAL wC MML JBP P G- 97592 07659 905,25 03631 46175425 82,579,063
0 “SHIVPURI wC *SVPI BPL P -4 70758 355323 426,08 1283 30475550 66,788,383
0 “DAKANIYA TALAV WC | *DKNT KOTA Raj -4 25870 1078604 1,104,47: 2220926 44626795 56,847,721
0! *BUNDI WC | *BUDI KOTA Raj -4 25643 118740 144,383 2406993 9216665 21,623,658
“SANCHI wC *SCI BPL P -4 4782 50578 55,360 2561617 2208900 4,770,517
Bechraji WR BHRJ ujarat » - - - - - -
Botad WR BTD ujarat » 9927! 1667876 1,867,151 109132781 81129380 190,262,16
Porbandar WR PBR ujarat » 03224 | 365279 568,503 153420606 32884505 186,305,11
WR SI0B ujarat » 86531 74527 1,065 151612309 14872315 166.484.624 | | |
Dahod WR DHD Ratlam ujarat 7974! 958314 1,138,059 98717564 65767357 164484921 NSG4 |
Okha WR | OKHA Rajkot ujarat - 62568 349956 2,52 107345213 40571954 147,917,161 NSG4 |
Sehore WR SEH Ratlam Madhya Pradesh - 76510 1088335 1,264,84 73320778 72675160 145995938 NSG4 |
Dr Ambedkar Nagar WR | DADN Ratlam Madhya Pradesh - 16532 788316 4,841 91141729 50789819 141,931,548 NSG-4
Hapa WR | HAPA Rajkot ujarat - 06266 101888 08,15: 125114222 13742613.15 138,856,835
Godhara WR GDA Vadodara ujarat - 45463 630096 75,559 90505442 183144 132,336,882
320 Wankaner WR WKR Rajkot ujarat - 05108 595864 00,972 66538712 479577 131,334,487
321 Nimach WR NMH Ratlam Madhya Pradesh » 42060 906368 1,048,428 66766356 120363 127,969,986
322 i WR GNC ujarat - 92526 105917 298,443 114334224 266067. 26,994,896
323 Bhestan WR BHET Mumbai ujarat X 02712 221022 323,734 106516033 833165 24,847,683
324 Ekta Nagar WR | EKNR Vadodara ujarat - 259540 50385 309,925 116447496 4295610 20,743,106
325 Amalner WR Al Mumbai NSG-5 462 600233 763,695 66824900 48037720 14,862,620
326 Mandsaur WR MDS Ratlam Madhya Pradesh NSG4 035 932042 1,055,077 54058332 59504135 113562467 | NSG4 |
327 Songadh WR SGD ujarat 5 187 99641 231,828 104098302 5499650 109,597,952 | NSG-4
328 Billmora WR BIM Mumbai ujarat X 781 4664384 4,826,165 35978226 63244914 99,223,140 NSG-4P
Maninagar WR MAN ujarat » 61547 567592 29,13 18264004 32269736 50,533,74 NSG4 |
Unja WR UJA ujarat » 4397 111098 55,07 28282287 15075291 3,357.57: NSG4 |
Palitana WR PIT ujarat » 3568 210489 46,17 28068033 4631770 2,609,803 | NSG-4
Patan WR PTN ujarat » 1894 527690 46,63 8209652 20862450 9,072,10: NSG4
Siddhpur WR SID ujarat » 1987; 77000 96.87. 13203199 4303310 7,506.50 NSG4
Palej WR PLJ Vadodara ujarat - 10784 2718404 2,729,188 2210060 10903041 3,113,101 NSG4P
Somnath WR | SMNH ujarat [ [ - 0 [ - NSG-4
NSG5
1 D [ CcrR DMN | NGP [ NSG5 | 98551 | 660656 | 759,207 | 66015991 31782445 97,798,436 NSG-5
2 Jn. " CcrR MZR | BSL | NSG5 | 623963 | 124642 | 748,605 | 30598700 64373131 94,971,831 NSG-5
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Karad CR KRD Pune SG-! 110038 232601 342,63 70852421 23114130 93,966,551 t
Daund Cord Line CR DDCC Pune SG- 107074 0 107,07 90454230 0 90,454,230
Pachora CR PC BSL SG-! 1061694 83577 1,145,27° 5438657 3642409 88,028,979
Amla CR AMLA IGP Madhya Pradesh SG-! 71238 581491 652,72 3699345 8142886 75,136,339 ISG-
Belapur CR BAP Pune SG-! 68280 402019 470,299 3924923 1188320 70,437,552 t
Hadapsar CR HDP Pune SG- 120068 307157 427,225 5283767 6624345 69,462,016
CR HTK Pune SG-! 95569 248169 343,738 4801041 2904160 60,914,571
Nandura CR NN BSL SG-5 | 599288 62583 661,871 05325 28650764 60,056,089
Igatpuri CR IGP. BB SG-! 71252 558405 629,657 45377 24091167 59,536,544
Pandhurna CR PAR NGP Madhya Pradesh SG-! 56122 34775 403,87 47380 256022 7,949,620 G-
Pulgaon CR PLO NGP SG-! 43070 88437 927,44 42941 79259 1,968,851 G-
GANAGAPUR ROAD CR GUR SUR Karnataka SG-! 67269 31840t 385,67 584321 84548 ,039,121 G5
OSMANABAD CR MD SUR SG-! 84190 11750 201,69 6415859 250151 ,917,374 G5
CR DYA NGP Madhya Pradesh SG-! 49627 18720 236,834 7610272 809744 45,707,712 NSG-5
Devlali CR DVL BSL SG-! 133473 87268 220,74 8631130 448825. 43,119,383 NSG-5
Multai CR TY NGP Madhya Pradesh SG-! 40292 227827 2681 20783007 2085081 41,633,822 NSG-5
SHAHABAD CR DB SUR rataka SG-! 39576 528469 568,04 18141459 28761 ,429,069 G5
Roha CR ROHA BB SG-! 8286 725658 733,94 298932 85113 ,150,071 NSG-5
AKALKOT ROAD CR AKOR SUR SG-! 50956 217502 268,458 20160483 720455 ,880,938 NSG5
Dhule CR DHI BSL SG-! 539522 52893 592,41 20342306 256375 ,598,681 NSG-!
Ambale CR ABLE Pune NSG- 42689 1308 43,997 | 29654953 53905 29,708,858 NSG5 |
Uruli CR URI Pune NSG-! 19777 741523 761, 332067 16485140 7,817,207 NSG-5 |
J d CR JNO NGP Madhya Pradesh NSG-! 26097 452541 478, 565025 16122795 7,687,820 NSG-!
HARANGUL CR HGL SUR HG-3 50092 | 55175 105,26 530530 5876025 7,406,555 NSG5
Parasia CR PUX NGP Madhya Pradesh SG-! 30353 38041 268,394 465912 13880835 7,346,747 NSG-5
Jejuri CR JJR P SG-! 56601 02292 58,893 393371 7388150 26,781,521 | NSG-5
JEUR CR JEUR UR SG-! 3292 13915 47,207 9235653 15925305 5,160,958 |  NSG5
BARSI TOWN CR BTW UR SG-! 0531 71330 11,861 16943055 6904165 3,847,220 |  NSG5
DUDHANI CR DUD UR SG-! 9143 290414 09,557 8148689 13951360 2,100,049 ISG5
HOTGI CR HG UR SG-! 3612 78513 12,12 18958388 2825180 1,783,568 | NSG5 |
Warora CR WRR IGP SG-! 4577 115336 39,9 5047445 6304310 1,351,755 ISG-
Chandur CR CND NGP SG-! 8585 158177 76,7 2909617 8188880 1,098,497 ISG-
Hir CR HGT NGP SG-! 17743 185271 203,0 1848252 8244290 ,092,542 ISG-
Lasalgaon CR LS BSL SG-! 305525 29064 ,589 3788950 5603339 ,392,289 ISG-
CR JSP. Pune SG-! 29901 30143 331 1777120 7230415 ,007,535 SG-5 |
8 Raver CR RV BSL SG-! 204333 2252 ,856 9294880 9695049 ,989,929 ISG-
9 Baramati CR BRMT Pune SG-! 0 443675 ,675 0 18559110 ,559,110 SG-5 |
Nepanagar CR NPNR BSL M: a Pradesh SG-! 266579 1451 ,098 12023455 6472588 ,496,043 ISG-
Ki CR KOV Pune SG-! 3047: 327493 967 11376309 7070560 446,869 | NSG-5 |
Nandgaon CR NGN BSL SG-! 321379 11426 2,805 13794645 3565576 ,360,22 ISG-
New Amravati CR NAVI BSL SG- 6090: 18658 ,560 3654650 1813321 467,97 ISG-
Kedgaon CR KDG Pune SG-! 3500 780540 784,040 1442971 1882080 ,325,051 | NSG-5 |
Bordhai CR BXY NGP Madhya Pradesh SG- 6559 247810 254,369 2378537 0704235 13,082,77.
Narkhed CR NRKR NGP SG-! 4935 271075 276,010 2221429 0638865 12,860,294
SANGOLA CR SGLA SUR SG- 10994 73465 84,459 7520723 5120105 640,828 | | |
Lonand CR LNN Pune SG- 22577 76392 98,969 6751443 5430610 ,182,053
Niphad CR NR BSL SG-! 146538 20385 166,923 8794225 3270912 ,065,137
Pen CR PEN BB aharashtra - 12 871817 871,829 4725 11016157 ,020,882
SAMBALPUR CITY OR SBPY SBP ODISHA - 153335 86121 239,456 7598615 92212616 99,811,231
JEYPORE OR JYP WAT ODISHA - 124942 128304 253,246 8814114 74684361 93,498,475
MUNIGUDA OR MNGD SBP ODISHA - 82861 288905 371,766 4908730 53142040 88,050,77¢
UVVADA OR DVD A ANDHRA PRADESH - 56451 737739 794,190 13934940 38963241 82,898,18
PARVATHIPURAM TOWN OR PVPT A ANDHRA PRADESH - 85174 26823 611,997 1491762 51209110 82,700,87:
PARVATHIPURAM OR PVP A ANDHRA PRADESH - 110904 11647 722,55 7966877 52332495 80,299,37:
DHENKANAL OR DNKL UR ODISHA SG 107202 70423 677,62! 26849625 52269875 79,119,500 ¢t
SOMPETA OR SPT UR ANDHRA PRADESH | NSG 80474 76202 456,67 27908400 49332309 77,240,709
CHEEPURUPALLI OR CPP. AT ANDHRA PRADESH - 77556 492182 569,73 27743440 42256560 70,000,000
NAUPADA OR NWP AT ANDHRA PRADESH - 305349 190241 495,59 14547395 40723298 55,270,693
KHARIAR ROAD OR KRAR SBP ODISHA - 42466 259887 02,353 20847685 32649140 53,496,825
PARLAKHEMUNDI OR PLH WAT ODISHA - 70991 202032 73,023 15124593 35703099 50,827,692
BHAWANIPATNA OR BWIP SBP ODISHA - 62306 60667 ,973 8062730 41622690 49,685,420
HIRAKUD OR HK{ SBP ODISHA - 75649 189154 ,803 3304835 31462251 44,767,086
TALCHER OR TLHR KUR ODISHA SG 39324 03513 ,837 1658745 22925975 44,584,720
TILARU OR TIV WAT ANDHRA PRADESH - 75617 45336 ,953 6352006 23722770 40,074,776
JUNAGARH ROAD OR JNRD SBP ODISHA - 36616 05659 ,275 7168025 22141409 ,309.,434
RAIRAKHOL OR RAIR SBP ODISHA - 50279 39689 9,968 3235155 26068607 ,303,762
JHARSUGUDA ROAD OR JSGR SBP. ODISHA - 32239 41647 73,886 4925680 33077141 ,002,821
KHALLIKOTA OR KIT KUR ODISHA SG 21752 206559 228, 20433960 16723889 157,849
TALCHER ROAD OR TLHD KUR ODISHA SG 76423 152503 228, 12467610 23465639 933,249
DAMANJODI OR DMNJ WAT ODISHA SG- 41525 24586 66, 3267410 29615294 ,882,704
BARPALI OR BRPL SBP ODISHA G- 45922 12189 258, 13950785 14240743 ,191,528
KOTTAVALASA OR KTV WAT ANDHRA PRADESH G- 33966 27432 .39 8400635 19031092 431,727
GUNUPUR OR GNPR WAT ODISHA HG-1 3404 83219 ,623 15755366 11360439 7,115,805
HARISHANKAR ROAD OR HSK SBP ODISHA G- 2137 24550 ,687 15931185 6430773 ,361,958
KENDUJHARGARH OR KDJR KUR ODISHA SG 9939 74516 ,455 14075750 4787996 ,863,746
NAWAPARA ROAD OR PD SBP ODISHA - 8565 88963 528 6660810 11633146 18,293,956
PONDURU OR PDU WAT ANDHRA PRADESH - 2979 207790 220,769 10207302 760250( 17,809,802
BAGBAHRA OR BGBR SBP CHHATTISGARH - 4335 191184 205,519 8621600 795327¢ 16,574,876
KOTABOMMALI OR BM WAT ANDHRA PRADESH - 8413 99050 107,463 8313148 620461 14,517,767
AMBODALA OR AMB SBP ODISHA - 14409 91925 106,334 6580037 751219 14,092,235
PARADEEP R PRDP. KUR ODISHA SG 2985 218487 221,47 12054440 1479431 13,533,871
TIKRI R TKRI WAT ODISHA - 13906 37473 51,37 4784327 7728654 12,512,981
NIRAKARPUR R NKP KUR ODISHA 8269 380041 388,31 7933320 4449797 12,383,117
RENGALI R RGL SBP. ODISHA - 18870 74032 92,90: 5992025 6266562 12,258,587
KALUPARA GHAT R KAPG UR ODISHA 8320 280189 288,50¢ 6936810 5205533 12,142,343
NAYAGARH TOWN R NYGT UR ODISHA 0 272600 272,600 10475955 0 10,475,955
DHANMANDAL R DNM UR ODISHA SG 6893 85499 92,392 3646365 2333154 5,979,519
Dumraon DNR Bihar SG 77743 731127 808,870 51684021 41682925 93,366,946
Bihar Sharif R DNR Bihar SG 71226 501126 572,352 54921742 37124411 92,046,153
Chopan R DH Uttar Pradesh ISG 125589 258600 384,189 59171473 27943805 87,115,278
Zamania R DNR Uttar Pradesh SG 61635 662954 724,589 47461186 26887721 74,348,907
Nawadah R DNR Bihar SG 47995 522052 570,047 38929665 33781221 72,710,886
Garhwa R DH Jharkhand ISG 75241 283636 358,877 31465248 3626461 67,729,858
Simri R SPJ Bihar SG-! 7603 769066 806,669 16701447 498148 66,516,252 SG5 |
Rafiganj R DDU Bihar SG-! 4231 669847 714,078 24030297 421882: 66,218,532 ISG
Bairgania R SP. Bihar SG-! 0352 536968 547,320 460425 548519« 61,312,371 SG5 |
Fatuha R DNR Bihar SG 9724 167111 1,720,837 4864244 353208 60,185,062
Bihiya R DNR Bihar SG 7484 57995: 627,437 11776 297393 59,851,103
R DH Jharkhand ISG 4883 28864: 333,526 03382 39179095 59,282,477
Islampur R DNR Bihar SG 5489 32434 359,837 149326 36388656 58,837,982
Dauram R SPJ Bihar SG-! 4292 50399 38,289 44695 45841671 58,386,366 | NSG5 |
Harinagar R SPJ Bihar NSG-! 3629 275013 18,642 27956 23383063 57,911,019 SG5 |
Bihta R DNR Bihar SG 7185 1565252 1,602,437 90537 29094297 52,999,670
Tori Jn. R DHN Jharkhand ISG 45950 357804 03,754 022842 22643165 52,871,594
Dighwara R SEE Bihar SG 47761 42! 72,860 737593 22769925 50,145,855
Dholi R SEE Bihar SG 448 55 596,356 2505031 20060665 45,110,981
Murliganj R SPJ Bihar SG-! 150: 47334 488,376 5348385 39684928 45,033,313 SG5 |
Paharpur R DHN Bihar ISG 270 41 438,470 2196769 32207895 44,404,664 ISG
Purniacourt R PJ Bihar SG- 555 31301 368,561 0674058 21889900 42,563,958| NSG5 |
Rosera Ghat R PJ Bihar SG-! 201 520866 540,982 4767838 27242553 42,010,391 SG5 |
R PJ Bihar SG-! 257. 399895 425,644 4488167 26065076 40,553,243 SG5 |
Sahpur Patoree R SEl Bihar NSG 272 512470 539,746 4568988 3934925 ,503,913 ISG
R SEE Bihar NSG 391 417227 456,389 4972590 1876415 ,849,005 ISG
Motipur R SPJ Bihar NSG-! 260 228379 254,389 8246289 5826508 072,797 SG5 |
Latehar R DHN Jharkhand ISG 3 41065 275,382 6462986 7265625 ,728,61
Katrasgarh R DHN Jharkhand ISG 782 77487 221,269 1701471 1641835 ,343,30¢
T R SEE Bihar SG 281 44289 380,570 6606878 14552565 ,159,44.
New Barauni Jn. R SEE Bihar SG 699 72291 213,990 7774632 3103845 878,47
Kursela R SEE Bihar SG 171 48978 3831 1394053 7998980 ,393,033
Patratu R DHN Jharkhand ISG 395 38389 176,71 7853399 9876040 729,439
L R SPJ Bihar SG-! 4492 61947 4764 6716218 19921189 637,407 SG5 |
R DNR Bihar NSG 5616 14102 329,7 7088186 19083057 6,171,243 ISG
Khusropur R DNR Bihar NSG 6666 1117717 1,124,3 3111299 1471173 4,582,472 ISG
Hasanpur Road R SPJ Bihar NSG-! 2523 583438 585,96 644832 3783698 428530 NSG5 |
Lakhminia R SEE Bihar NSG 4831 514070 538,90 8373564 591498 ,288,544 ISG
Barhiya R DNR Bihar NSG 8299 319025 337,32 9544506 67143 ,215,941 ISG
Mehsi R SPJ Bihar NSG-! 6191 200355 216,541 12310122 76808 ,078,205| NSG5 |
Harnaut R DNR Bihar NSG 4093 185308 199,40 11165502 29797 463,478 ISG
Rajnagar R SP. Bihar NSG-! 5859 199503 15,362 7670965 133730: 1,008,267 SG5 |
Gahmar R DNR Uttar Pradesh SG 8654 175517 171 12631932 7992298 624,230
Karhagola Road R SEE Bihar SG 4351 318675 ,026 8951124 11206860 ,157,984
usro R DH Jharkhand 4390 86567 ,957 14750215 4592840 ,343,055
Nabinagar Road R DDU Bihar - 2723 224885 ,608 6104306 13133560 ,237,866
Khalari R KLRE DH Jharkhand 4633 145514 0,147 10645041 8569180 ,214,221
Guraru R GRRU DDU Bihar - 9860 270931 280,791 5007756 14038650 ,046,406
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Hazaribagh Town ECR | HZBN D Jharkhand NSG 23732 61400 85,132 15993395 2976525 18,969,920 SG
Barwadih R_| BRWD D Jharkhand NSG 18124 239471 257,595 6985465 1343830 18,329,295 SG
Supaul R SOU S Bihar NSG- 79 469983 470,062 12631 8076660 18,089,291 SG5 |
R RPR D Bihar SG 8225 267569 275.794 5975375 2029755 ,005,130
Bachwara Jn. R BCA S Bihar SG 9919 356010 365.929 4075523 3881195 956,718
Hilsa R HIL D Bihar SG 14118 249639 263757 7844089 9986294 7,830,383
R NNR S Bihar SG 19509 297597 317,106 691091 10865045 7,775.958
i i R | WRS D Bihar SG 10120 172353 182473 487007 12448607 7,318,683
Mohiuddin Nagar R MOG S Bihar SG 9204 286007 295,211 390137 13317505 7,218,881
Semapur R SMO S Bihar SG 18834 54863 73,697 718906 9771645 .960.706
8 R GRH S Bihar SG-: 6401 18995 25,403 2823056 3464079 16.287.135 SG5 |
9 Parsabad R PSB D Jharkhand NSG 987! 08743 18,621 3991532 2113850 16,105,382 SG
150 R RGH S Bihar NSG- 553; 43939 49,471 4041710 1938778 15980488| NSG5 |
51 R EKR D Bihar NSG 834 92036 00,383 4789642 0922737 15,712,379 SG
52 Chanpatia R CAl Bihar NSG- 8019 139664 47,683 4825906 0721884 15,547,790 SG5 |
153 Salauna R | SLNA Bihar NSG- 2069 356153 58,222 306845 4563867 14,870,712 SG5 |
154 Khudiram Bose Pusa R | KRBP SEE Bihar NSG 14365 313012 27,377 7264185 7512845 14,777,030 SG
155 Tilaya R TIA DNR Bihar NSG 5509 196536 02,045 2513906 12131018 14,644,924 SG
156 Kamtaul R KML SPJ Bihar NSG- 10112 113222 23,334 5633466 8762265 14,395,731 SG5 |
57 Gidhaur R GHR DNR Bihar NSG 9120 178430 87.550 2084190 12266474 14,350,664 SG
158 Dudhi Nagar R DXI DHN Jharkhand NSG 10616 76254 86,870 4401170 9668885 14,070,055 SG
159 Majhaulia R MJL SPJ Bihar NSG 4048 100569 04,617 2460068 11482845 13,942,913 SG5 |
160 Ranchi Road R | RRME DHN Jharkhand SG 20300 130159 50,459 8169161 5618825 787,986
61 Desari R DES! SEE Bihar SG 12803 174479 87.282 5803760 7940050 743,810
62 R BNR SEE Bihar SG 10842 468301 79,14 5883699 7724595 608,294
163 R DJ DDU Jharkhand X 5591 189483 95,07 1673242 11725235 ,398.477
164 ' R HDN DDU Jharkhand X 7708 214762 222,47 2097475 11296607 ,394,082
165 R KTN DH Uttar Pradesh 20709 | 28207 48,91 10176017 3031110 ,207.127
166 Tetulmari R TET DH Jharkhand 4216 20595 324,81 1502371 11697275 199,646
67 Goraul R GRL SEE Bihar SG 1294/ 7273 185,67 7235438 5742205 ,977.643
168 Mahnar Road R MNO SEE Bihar SG 1142! 9781 209, 4263479 8622925 886,404
169 Pasraha R PSR SEE Bihar SG 1431 4117, 255, 3839230 8520835 ,360.065
7 Sahibpur Kamal R SKJ SEE Bihar SG 7290 1744, 24, 2565091 8908555 473,646
7 Untari Road R URD DD Jharkhand SG 3099 6583 68, 853400 10253371 106,771
7. Gaya R DE DNR Bihar SG 3062 75842 78, 995935 9843845 839,780
7: Bokaro Thermal R_| BKRO DH Jharkhand SG 13228 10308 23,53 5714430 4805710 520,14
7: Nalanda R LD DNR Bihar SG 5631 83357 88,98 4768312 707394 475,70
7 Gomia R | GMIA DH Jharkhand SG 13372 127565 140,937 5076251 368260 444,51
7 Bela R | BELA DNR Bihar SG 4767 315999 320,766 1226508 19564 422,15
7 Anpara ECR | ANPR DH Uttar Pradesh SG 1491 14612 530 6537647 45607 .993,71
78 KUMARDUBI ER KMME A JHARKHAND SG-! 114833 1124150 1,238,983 [ X 62,015415 | T 33,635.145 95,650,560 | NSG-5 |
79 KAHALGAON ER CLG MALDA BIHAR SG-: 9407 1020401 1114471 56490552 38583715 95,074,267 SG-
80 CHITTARANJAN R CRJ A JHARKHAND SG- 151946 643908 795,854 | T 63,114,740 [T 31,360,090 94,474,830 SG5 |
181 JANGIPUR ROAD R JRLE MALDA WEST BENGAL SG-: 102084 673228 775,312 28887369 24784320 73.671,689 SG-
182 PIRPAINTI R PPT MALDA BIHAR SG-* 58485 772693 831,178 28917724 24102830 73.020.554 SG-*
183 AZIMGANJ R AZ HWH West Bengal SG-* 73616 1026295 1,099,911 24463340 48475470 72,938,810 SG-
184 BARAKAR R BRR ASN B. SG- 80249 576988 657.237 | X 52,400,685 | T ,052.770 71462455 NSG-5 |
185 DEOGHAR R DGHR ASN JHARKHAND SG- 93367 618973 712,340 [ X 41,931,075 X 859,555 70,790,630 SG5 |
186 DUMKA R DUMK ASN JHARKHAND SG-* 121421 659142 780,563 | 36.536.495 | 843,895 69,380,390 | NSG-5 |
187 SAINTHIA JN R T HWH West Bengal SG-: 91908 1413551 1.505.459 19562267 42498560 62.060.827 SG-*
188 BARIARPUR R UP’ MALDA BIHAR SG-: 53286 616230 669.516 27140921 29486170 56,627,091 SG-
189 ANDAL R UDL ASN W.B. SG- 52277 1563092 1,615,369 | X 13,126,230 X 42,425,090 55551320 NSG-5 |
190 SALAR R LE HWH West Bengal SG-* 30605 1517782 1,548,387 8634403 43079455 51,713,858 SG-
191 PANAGARH R PAN A WB. SG-! 51747 1299072 1,350,819 [ X 20,072,180 [T 30.336.760 50408940 NSG-5 |
192 GODDA R GODA MALDA JHARKHAND G 64370 259893 324,263 32968770 15451885 48420655 NSG5 |
193 SIUR R SURI A W.B. SG- 29966 828229 858,195 | T 11,694,170 [T 34.497.280 46,191,450 5 |
194 MURARAI R MRR HWH West Bengal SG-: 58153 561562 619.715 13098393 32691710 45790,103| NSG-
195 LALGOLA R LGL SDAH B NSG5 | 37505 1418162 1,455,667 7147987 36941095 44,089,082
196 JAMTARA R JMT ASN JHARKHAND SG- 65654 804440 870,094 | T 21,120,620 [T 20.762070 41,891,690
197 TINPAHAR R TPH ALDA JHARKHAND SG-: 40078 370657 410.735 18176145 22790455 40,966,600
198 NALHATI JN. R NHT HWH West Bengal SG-! 45638 715760 761,398 9145874 31590115 40,735,989 G-
199 DHULIANGANGA R DGLE ALDA WEST BENGAL SG-: 4917 347962 392,879 12139795 28089630 40,229,425 G-
BETHUADAHARI R BTY DAH w NSG5 4299 1872772 1,897,071 630170 33552425 182,595 G5
KHALTIPUR R TJ ALDA WEST BEBGAL NSG-5 7633 202153 239,786 382886 27334765 .717.651] __NSG-5
PLASSEY R PLY DAH w NSG5 7658 1681155 1,708,813 579740 30657865
BHAGWANGOLA R QG DAH w NSG5 4491 1431188 1,445,679 781507 29352675
KULTI R uLT ASN W.B. NSG-5 4888 619680 654,568 | 14718215 X 14,509,390
ABHAIPUR R HA ALDA BIHAR NSG-5 3734 228141 875 17956458 089930
GUSKARA R GKH HWH West Bengal NSG-5 6747 1396473 1,413,220 2260730 158695
JIAGANJ R JG DAH w NSG5 8977 1415561 1.434,538 3484837 732320
NIMTITA R ILE ALDA WEST BENGAL NSG-5 7757 375611 368 1438303 482820
COSSIMBAZAR R csz DAH w NSG5 9571 1000300 1,039,871 5818541 9866605
KRISHNAPUR R KRP DAH w NSG5 56 976195 976,251 8510 24660380
AHAMADPUR JN. R AMP HWH West Bengal SG-: 26644 776749 803,393 4889854 19326060
SITARAMPUR R STN ASN WB. SG- 27657 661917 689,574 | T 4,808,795 X 18,926,300
MIRZACHAUKI R MZC MALDA JHARKHAND SG-: 12870 401239 14,10 5505386 18178970
RA- R KJH MALDA BIHAR SG-* 13282 265166 7844 8194780 9575250
BAZARSAU R BZLE HWH West Bengal SG-: 127 523284 31.41 1681470 16033420
VID! R VDS ASN JHARKHAND SG-! 2383 565511 77,894 | X 2707315 14,953,960
MANKAR R NAE ASN W.B. SG- 2974 1236014 1,248,988 [ 1,685,835 X 15.777.395
8 BANKA R BAKA ALDA BIHAR SG 4052 262028 286,080 183002 8871120
9 DEBAGRAM ER DEB DAH wB NSG5 | 998 888457 898,441 223777 5356085
220 EKCHARI ER EKC A BIHAR SG 621 39084 97,060 707142 3307170
22 MALLARPUR R LV H West Bengal SG-: 15845 47144 87,287 439269 3567265
22 RAJGRA R RJG H West Bengal SG-* 964! 26180 71,44 889753 3811320
22 AKBARNAGAR R AKN Al BIHAR SG-* 13369 42872 42,09 6075794 9478010
22 GIRIDIH R GRD A JHARKHAND X 0 62560 625,600 | T - [X_ 15,502,605 1
BASUKINATH R BSKH A JHARKHAND » 9785 271127 280,912 [ 2,607.740 | X 12,693,960 15,301,
DUBRAJPUR R DUJ A WB. X 5807 429983 435,790 | % 1,068,800 [ T 14,091,085 1 [ _NSG5 |
GHOGHA R GGA MALDA BIHAR X 8543 488390 496,933 3245964 11902825 15,148,789| NSG5 |
MOR R MGAE HWH West Bengal SG-: 13235 21054 223.784 2383403 12617755 15,001,158 SG-
BAIDHYANATHDHAM R BDME ASN JHARKHAND SG- 0 59900 599,001 | X - [X_ 14:898.940 14,898,940 SG5 |
SIMULTALA ER STL ASN BIHAR SG-* 0981 31035 321,334 | X 2508170 | X 12,315,290 14,823460 | NSG-!
SAGARDIGHI ER SDI HWH West Bengal SG-: 0502 29040: 300,90¢ 2105576 12156805
HANSDIHA R HSDA ALDA BIHAR X 2573 713! 269, 4566903 9351650
MANDARHILL R MDLE ALDA BIHAR X 0876 728 208,1 385081 8303910
SUJNIPARA R SPLE ALDA WEST BENGAL X 8758 1253 180, 387265 11274340
DHARHARA R DRH ALDA BIHAR X 9444 7772 237, 760321 8380005
REJINAGAR R REJ DAH wB NSG6 7700 8964 797,34 069168 12057170 1
PRANTIK R PNE HWH West Bengal X 24906 32513; 350, 3713570 9211845 1
ARAHAT R BHLE MALDA BIHAR X 19393 13992 159,314 6598114 6221820 1
PANDABESWAR ER PAW A W.B. X 3660 37828 381,944 | X 546,110 [T 12.203365 12,
UKHRA ER UKA A W.B. X 5705 421489 427,194 | X 816,705 T 10.558,355 11,375060 | NSG5 |
4 GOUR MALDA R GZM ALDA WEST BENGAL X 390 57672 58,062 102725 11231585 11,334,310 NSG5 |
4 MUNGER R MGR ALDA BIHAR X 10763 257477 268,240 4128927 6215875 10,344,802 NSG5 |
4 SHIVNARAYANPUR R SVRP ALDA BIHAR X 4283 299388 303,671 1740469 8388805 10,129274] NSG5 |
4 RAJMAHAL ER RJL ALDA JHARKHAND SG-: 0 89079 89,079 0 475130 4,751,300 NSG-
4 Harpalpur CR | _HPP H P SG-: 8159 477193 558,786 48405963 4457157 92,977,538 | NSG-!
Tikamgarh CR | TKMG HS P G 12867 406490 535,165 44583993 4621547 90.799.468 | NSG5 |
SHANKARGARH CR RJ PRYJ uP SG- 24890 83361 332.263 31680556 578917: 89,572,301 SG5 |
8 SHIKOHABAD JN. CR KB PRYJ uP SG- 71303 129171 842, 52043217 372506 89,293,857 | NSG-5 |
9 au Ranipur CR RPR HS uP SG-* 68881 657933 726, 36665574 52596340 89.261.914 SG-
250 OVIND PURI CR oY PRYJ uP SG-! 498793 64523 563,316 | 1158189 50338426 71496615 NSG5 |
251 VINDHYACHAL CR DL PRYJ uP SG- 260017 101132 361, 2496010 7284046 69,780,056 | !
252 Bhind CR BIX HS P SG-: 52005 463567 515, 6107913 1024735 57,132,648
253 CHUNAR JN. CR CAR PRY. uP X 197599 5147: 249,07 8928165 2229465 157,630
254 HATHRAS JN. CR HRS PRY. uP X 612610 406 653,221 | 052890 5858188 387,092
255 SIRATHU [ NCR |_SRO PRY. uP | NSG- 278951 46643 | 325,59 2358327 22574153 157,423
256 JHINJHAK CR JJK RY. uP X 567011 443 40 3096332 13600230 563,551
257 DABHAURA CR DBR PRY. P X 212285 310 .30 2085940 19838824 698,229 5|
258 ACHHNERA JN. CR AH AGC uP X 25794 795059 .85 12724562 24227975 .952,537 |1
259 GOVERDHAN CR GDO AGC uP X 35643 270798 4 16858376 19962174 820,550
260 KHERLI CR KL AGC J X 55689 463137 18,8 9012635 24293559 ,306.194
261 Kh: CR | KHGP HS P X 17012 185203 02,2 6016615 27020925 ,037,540
262 NAINIJN. CR NYN PRYJ uP X 201053 37667 38,7 7660225 15363015 ,023,240
263 BHARWARI CR BRE PRYJ uP X 243464 38876 282,3 3068565 18517522 586,087
264 Ragaul CR RGU HS uP SG-: 22953 403941 426,89 3166304 17514335 680,639
265 MAINPURI CR MNQ PRY. uP X 344918 32524 377,44 9228964 11432932 661,896
266 RURA CR | RURA PRY. uP X 546498 29893 576,39 8507837 8881483 479,320
267 PANKI DHAM CR_|__PNKD PRY. uP X 352152 45788 397,941 8219380 8688137 6,907.517
268 MANAURI CR R PRY. uP X 29686 48367 78,053 1971632 24854360 26,825,992
269 Kulpahar CR LAR HS uP SG-: 20748 167069 7,817 1533401 15048155 26,581,556
270 Babina CR Al HS uP SG-* 26293 85261 1,554 7880413 8454185 26,334,598
271 BHARTHANA CR N PRYJ uP SG- 407931 29485 7,416 0178083 5992773 26,170,856
272 Pokhrayan CR HN HS uP SG-: 22689 207854 0,543 0022689 15922065 25,944,754

Page 162 of 407



7 MEJA ROAD ICR MJA PRYJ uP SG-! 122701 22130 144,831 9018885 14343041 ,361,926
7 SONBHADRA CR SBDR PRYJ uP SG-! 61828 36469 98,297 6603105 16685942 ,289,047
7 KHAGA CR KGA PRYJ uP SG-! 257476 16632 274,108 14491230 7524865 ,016,095
7¢ Bharwa sumerpur ICR BSZ HS UP SG-! 7789 373483 381,272 3546784 17484530 031,314
7 ICR GTM HS UP SG-! 8902 275784 284,686 4163261 15803970 ,967,231
278 |MANDAWAR MAHWA ROAD| NCR MURD AGC RAJ NSG-5 29486 252337 281,823 5643504 14089645 19,733,149
279 Niwari CR NEW JHS MP. SG-! 12027 180505 192, 5828315 11813100 7,641,415
280 MANDA ROAD ICR MNF PRYJ uP SG-! 71506 11512 83, 7492695 9692616 7,185,311
281 NADBAI CR NBI AGC RAJ SG-! 23252 246899 270, 4447807 12568100 7,015,907
282 DANKAUR ICR DKDE PRYJ uP SG-! 999040 0 999, 15611300 0 611,
283 Belatal CR TX JHS UP. SG-! 2904 168678 71,582 1086038 12996440
284 BHUTESHWAR CR BTSR AGC uP SG-! 720 308038 8,758 202743 13415005
285 BHONGAON CR GQ PRYJ upP ISG- 177546 10229 7,775 909867 3498366
286 Talbahat ICR TBT JHS UP. SG-! 10136 107123 7,259 483537! 7299930
287 DEEG CR DEEG AGC RAJ NSG-€ 7070 125431 2,501 308359 8422282
288 Soni CR SONI JHS P NSG 7705 167101 4,806 361643 7635440
289 Ishanagar CR ISHN JHS P A 5545 52639 58,184 2225035 8536845
290 JALESAR ROAD CR JL PRYJ uP - 215422 0 215,422 10427385 0
291 ACHALDA CR uLD PRYJ uP - 285618 0 285,618 9646885 0
292 CHOLA ICR CHL PRYJ uP - 814328 0 14,328 9500636 0
293 Kalpi ICR KPI HS UP SG-! 81 115124 24,505 2197811 6208610
294 WAIR CR WAIR PRYJ uP SG-! 548107 0 48,107 5364036 0
295 Salempur Jn. ER SRU BSB uP NSG - 111796 565941 77,737 6358321 31433065
296 Fatehgarh 1ZN u.P NSG-! 87132 1165637 1,252,769 3603538 57276139
297 |zzatnagar 1ZN u.P NSG-! 135401 1844624 1,980,025 4621353 45561145
298 Mairwa BSB BIHAR NSG - 61729 667794 729,523 3524253 45410385
299 Pipraich BSB uP NSG - 54377 91914 6,291 7452246 4218790
0! 1ZN u.P NSG-! 41125 1486470 1,527,595 14376366 63694060
0 Balrampur LIN uP NSG-! 127607 9601 7,208 72713509 165180
0: Ramnagar 1ZN UK NSG-! 131056 543817 4,873 44837613 27676730
0 Kapt: j Jn. BSB uP NSG - 66463 391017 57,480 43485260 27168285
0 Badaun 1ZN u.P NSG-! 12236 1826733 1,838,969 9217069 58600055
0 Tanakpur 1ZN UK NSG-! 90757 805582 96,339 3464557 44082390
0t Ekma BSB BIHAR NSG - 60772 482691 543,463 0795276 22907085
0’ Rasra BSB uP NSG - 64877 376128 441,005 7302364 25932780
0 Kichha 1ZN UK - 46273 1101389 1,147,662 3542608 39644520
LIN uP - 48614 317012 365,626 6320817 25703820
autanva LIN uP - 40238 633222 673,460 4117128 26914665
Rawatpur 1ZN u.P - 0 1046206 1,046,206 0 60550976
awe Jn. BSB BIHAR NSG - 69158 529970 599,128 27954968 29658040
Mathura Cantt. 1ZN u.P NSG-! 14754 983160 997,914 7055377 49069191
arai Mir BSB uP NSG - 44327 92142 136,469 42791957 10081490
Lakhimpur LIN uP NSG-! 23047 1041325 1,064,372 8112663 43989740
Kaimganj 1ZN u.P NSG-! 2749 1230405 1,233,154 1446601 49253690
| 317 | Muhammadabad(Gohna) BSB uP NSG - 387 203563 242,279 28425353 21781615
Lar Road BSB uP NSG - 567 263021 19,754 33454332 16238550
Hathras City 1ZN u.P NSG-! 146 1371184 1,385,866 8284145 36990950
Siswa Bazar BSB uP NSG - 3470 273146 307,847 25262709 17259300
Balhaur 1ZN u.P NSG-! 2099 1267163 1,288,154 8285041 32407830
Bhatpar Rani BSB uP NSG - 3692 458555 495,475 20382568 20176025
1ZN u.P NSG-! 5877 932340 938,217 934734 35037360
Bahraich LIN uP NSG-! 3701 876992 880,693 457457 35378525
Kalianpur 1ZN u.P NSG-! 4292 1133787 1,138,079 229513 4177245
Dullahpur BSB uP NSG - 19864 446125 465,989 12884441 1884090
Padrauna BSB uP NSG - 51525 305479 357,004 17813703 5742795
Yusufpur BSB uP NSG - 34542 380519 415,061 16884885 6546760
Baheri 1ZN u.P - 6287 1698359 1,704,646 2665874 0564270
LIN uP n 13868 574319 588,187 4170173 25981870
Khatima 1ZN u.P - 51201 422852 474,053 14230121 5198405
Kamalganj 1ZN P - 18294 682475 700,769 6180082 2265010
Tamkuhi Raod BSB uP NSG - 38626 256985 295,611 13362612 4560815
Jakhanian BSB uP NSG - 16569 387727 404,296 11476664 5632345
Indara Jn. BSB uP NSG - 29871 288378 318,249 12767518 3922625
Mailani Jn LJi uP - 19569 327293 346,862 6638886 9834865
Ujhani 1Z1 u.P - 0 895331 895,33 0 25549100
LJi uP n 6232 652208 658,441 4262675 0812505
Lucknow city LJi uP - 0229 241343 271,57 13606617 0983945
Gopalganj BSB BIHAR 7934 225288 253,22 10665035 3573600
Bazpur 1ZN UK 5454 433047 448,50 7353486 5320890
bhi BSB uP 9835 46559 66,39: 15824943 6619285
SikandraRao 1Z1 u.P - 750 569248 569,99 379152 1142620
Patiyali 1Z1 u.P - 0 537289 537,289 0 1160295
Daryaoganj 1Z1 upP - 0 486562 486,562 0 9492755
Colonel ganj LJi uP - 19106 147780 66,886 8396531 0891760
LJi uP - 17055 183053 ,108 8167031 0345380
8 Daliganj LJi uP n 0 418808 ,808 0 8483825
9 Bhojipura 1Z1 u.P - 1911 1041983 1,043,894 605844 7824805
50 Chauri-Chaura BSB uP NSG - 20637 4659 ,296 9627221 8748715
351 Soron 1ZN u.P NSG-6 134 4666 ,800 31519 18219490
352 Chapra Kacheri BSB BIHAR NSG-6 15036 9468 ,504 6541680 11133325
353 Sidhauli LIN uP NSG-6 10056 7330 ,386 6658902 9577595
354 Sadat BSB uP NSG - 793 28868 7,661 5411039 10456395
355 Khada BSB uP NSG - 10008 69796 79,804 5820456 9002280
356 Sahawar Town 1ZN u.P NSG-! 0 76980 76,980 0 14805595
357 Bilaspur Road 1ZN u.P NSG-6 27766 88796 16,562 8899545 5770700
358 Jarwal Road LIN uP NSG-! 10999 88584 99,583 6698796 7959400
359 Sahatwar BSB uP NSG - 15665 141672 157,337 7387412 7035090
360 Barrajpur 1ZN u.P NSG-! 3584 878251 881,835 1363685 12973135
361 Bisalpur 1ZN u.P NSG-! 0 718828 718,828 0 14007270
362 Dighwa Dubauli BSB BIHAR NSG-6 8215 196326 541 3165721 9845035
363 Nakaha Jungle LIN uP NSG-6 78 54088 ,166 27674 12960725
364 Pachperwa LIN uP NSG-6 28644 53100 744 4797679 8048495
365 Sarnath BSB uP NSG-6 8259 0741 ,000 3493280 8836800
366 Bitroi 1ZN u.P NSG-6 0 6998 ,998 0 12128055
367 Rudain 1ZN u.P NSG-5 0 5022 ,02 0 12090060
368 Mashrakh BSB BIHAR NSG-6 8866 1755 200,62 3649340 7892560
369 Peppeganj LIN uP NSG-6 12879 46515 259,39 4450182 6794970
7 Kirihrapur BSB uP NSG-6 9553 56817 166,37 3055000 7459525
7 1ZN u.P |SG- 0 17518 317,51 0 10221